	LIST OF WORK  (Health Department ) 

	   5 th CIRCLE - PALAMPUR

	Sr.  No 
	Job No. 
	Name of Project
	Date of requirments received
	Date of receiving site Plan & details
	Date of sketch drawing issued
	Date of approval
	Date of feasibility 
	Status of Project 
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	1
	3493
	C/O new proposed building at Civil hospital palampur. 
	Vide letter no 21906-09 dated 31/01/2017
	 
	 
	Vide letter no. Swa-Pa-Ka-(Mukhya)(4)..K-57/91-13131 dated 03-04-2017
	 
	Drgs. Sent to Sr. medical officer, Civil hospital kangra distt. Kangra (HP) vide letter no 4344-48 dated 28/02/2017. Work is in progress.
	 

	2
	3390
	C/O 100 bedded indor ward at CHC Jaisinghpur 
	 
	 
	 
	vide letter No. 195-97 dated 22.4.2017
	 
	Community Health Centre Jaisinghpur was upgraded to 50 bedded Civil Hospital. The preliminary estimate for 50 bedded Civil Hospital was sent to the Additional  Chief Secretary (Health)  to Govt. of HP by Director health service Shimla  vide his office letter No. Swa- pa- ka- mukhya (4) K- 57/91 – 4794 dated 11.2.2015  amounting to Rs. 44551100/- only to accord of A/A & E/S. in the mean times 50 bedded bas been upgraded to 100 bedded vide Additional Chief Secretary (Health) Notification No. H-A- F – (4) 5/2013- Loose dt. 28.10.2015. Again the Governor of HP is pleased to reduce the capacity of 100 bedded Civil Hospital Jaisinghpur to 50 bedded Civil Hospital as conveyed vide Principal Secy. (Health) to Govt. of HP. Notification No. Health – A- F (4) – 5/2013 – Loose dated 4.7.2017. The reminder letter sent to Director health service Shimla vide this office letter No. 24708-12 dt. 28.10.2017 for arranging A/A & E/S
	

	3
	7347
	Site plan i/c requirement of mother child hospital in Dr. R.P.G.M.C. Tanda
	Vide letter No.3761-64 dated 7.11.2016 & vide letter No. 5039-41 dated 11.1.2017.
	Vide letter No.3761-64 dated 7.11.2016 & vide letter No. 5039-41 dated 11.1.2017.
	 
	Date of approval awaited from Chief Arch. Vide T/O leeter No. 429-31 Dated:- 3.5.2017
	Vide letter No. 2931 dated 18.11.2017 as per revised working drawing vide letter No. 10152-55 dated 23.2.2018
	EE Medical division requested to supply site plan in the scale 1:200 vide letter No. 3678-80 dated 9.1.2017 Layout plan & floor wise plans sent to the Principal Health servises HP Shimla-9  vide letter No. 2163-68 dated 31.8.2017.
	 

	4
	7347
	Detail of Doors, windows & vents for MBBS Hostel for 60 boys/girls of Dr. R.P.G.M.C. Tanda Kangra
	 
	 
	 
	 
	 
	Detail of joinery                      ( Doors, windows & vents) detail of joints supplied to EE Medical College Division HPPWD, Tanda vide letter No. 3431-34 dated 21.12.2016 
	 (Deposit Works)



	                                                            BUILDING  WORKS OF HEALTH DEPARTMENT (ONGOING PROJECTS)

	   5 th CIRCLE - PALAMPUR

	Sr.  No 
	Job No. 
	Name of Project
	Date of receiving site Plan 
	Date of requirments 
	Date of issue of Drawings
	Date of feasibility 
	Date of approval
	Status of Project 
	Remarks

	 
	2
	3
	4
	5
	6
	7
	8
	9
	10

	5
	3056
	Meeting Hall & Guest House in Eye Mobile Unit at Zonal Hosp Dharamshala
	14.10.2016
	13.10.2016
	27.12.2016 Sketch drawing
	26.10.2017
	18.10.2017
	Funds awaited
	 

	6
	3056
	Distt. Store for Zonal Hospital Dharamsala
	20.02.2017
	20.02.2017
	14.08.2017 working drawings
	15.07.2017
	09.08.2017
	Work in progress
	 

	7
	114
	Distt Ayurvedic Store & Hall at Dharamsala
	01.02.2017
	01.02.2017
	25.04.2017 sketch drawings 01.09.2017 working drawings
	11.07.2017
	25.08.2017
	Work in progress
	 

	8
	156
	Staff Quarters for Civil Hospital Baijnath (Addl./Alterations Sarai Buildings)
	18.03.2016
	11.03.2016
	08/9/2016 Working drawings
	11.3.2016
	8.9.2016
	 
	85% work completed remaining is in progress.

	9
	3390-A
	Meeting Hall for CHC at Nagrota Bagwan.
	29/11/2013
	29/11/2013
	22/2/2014 Sketch drawing 12/1/2015 working drawing 
	7/7/2014
	17/6/2014
	 
	 

	
	
	
	
	
	
	
	
	
	

	10
	3390-A
	CHC building (50 bedded) at Dheera, Distt. Kangra
	30-11-2015
	24-11-2015
	12/7/2016 sketch drawing 17.3.2017 working drawing
	02.08.2016
	16.11.2016
	A/A & E/S awaited.
	 

	11
	3390-A
	Health Institution level- II at Ropri Distt. Kangra
	12/2/2016
	6/2/2016
	6-5-2016 layout plan & working drawing  
	6.2.2016
	6.5.2016
	Work in progress
	work is in progress.
(Deposit Works)

	12
	3390A
	Additional block for newly upgraded 50 bedded civ hosp at Shahpur
	19.09.2017
	18.09.2017
	-
	-
	-
	Comprehensive site plan sent to Sr. Architect D/Shala  on dated 26/2/2018 for Architectural drawing. 
	 

	13
	3390A
	Additional accommodation for newly upgraded 50 bedded civil hospital at Nagrota Bagwan
	19.09.2017
	18.09.2017
	 
	 
	 
	Contour site plan submitted and working drawings under preparation
	 

	14
	3390A
	CHC building at Khaira, Palampur
	06.04.2017
	24.03.2017
	 
	 
	 
	Information awaited. Such type of correrspondence not received form the Medical Deptt.
	 

	                        Dr. Rajendra Prasad Medical College Kangra at Tanda

	15
	7347-A
	Sarai Building for 100 persons at Dr. RPGMC Tanda at Kangra.
	7/3/2010
	7/3/2010
	16.09.2015 sketch drawing 13.07.2016 working drawing
	11.05.2016
	Working drg. 12/7/2016
	Tender under process
	 

	16
	7347-A
	School of Nursing for Dr. RPGMC  Kangra at Tanda 
	29-2-2016
	26-2-2016
	26-4-2016 Layout and sketch drawings
	482-85 dated:- 17/5/16
	Awaited
	A/A & E/S awaited
	 

	17
	7347A
	Bone Clinic in Dr. RPGMC Tanda
	22.04.2016
	21.04.2016
	27.12.2016 Sketch drawing 20.02.2017 working drawings
	09.01.2017
	20.01.2017
	Site changed
	 (Deposit Works)

	18
	7347-A
	Centre of Excellence in Mental Health for Dr. RPGMC Tanda
	20.02.2017
	17.02.2017
	02.06.2017 sketch drawings 16.8.2017 working drawings
	15.07.2017
	20.06.2017
	Tender under process
	 

	19
	7347-A
	Geriatric Centre, Skill Development Centre, Bone Clinic & Canteen for Dr. RPGMC Tanda
	11.07.2017
	10.07.2017
	02.8.2017 sketch drawings 16.11.2017 working drawings
	28.10.2017
	25.08.2017
	A/A & E/S awaited
	 

	20
	7347-A
	Trauma Centre Level-I at Dr. RPGMC Tanda
	10.07.2017
	10.07.2017
	02.8.2017 sketch drawings
	plan changed  drawing not processed
	25.08.2017
	A/A & E/S awaited
	 

	21
	7347-A
	Sports Complex for Dr. RPGMC Kangra at Tanda
	19.06.2017
	13.06.2017
	 
	 
	 
	Requirement awaited from concerned deptt.
	 


Note :- Red portion shows  deposit works Which are not counted in Total Projects

