	OFFICE OF THE SENIOR ARCHITECT (KANGRA ZONE) HP PWD DHARAMSHALA

	BUILDING  WORKSOF EDUCATION DEPARTMENT  (ONGOING PROJECTS)

	   9 th CIRCLE - NURPUR

	Sr.  No 
	Job No. 
	Name of Project
	Date of receiving site Plan 
	Date of requirments 
	Date of issue of Drawings
	Date of feasibility 
	Date of approval
	Status of Project 
	Status of Projects Supplied by SE.

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	                               SCHOOLS

	1
	105
	Govt. High School at Gummer Teh. Dehra.
	27/5/2013
	27/5/2013
	1/7/2013   Sketch  Drawings  13/9/2013  working drawing (Block A & B)
	29.08.2013
	16/7/2013
	Work in progress      (Block -B)
	 

	2
	105
	Additional Accommodation for GSSS at Majheen Teh. Khundian.
	5/8/2009
	5/8/2009
	15/10/2009  Sketch Drawings.
	Awaited
	Std. drawing
	 Work awarded.
	 

	3
	105
	Additional Accommodation for GHS at Dhatti. Teh. Khundian.
	26/10/2013
	26/10/2013
	10/1/2014 Sketch Drawings  16/10/2015 working drawings            
	03.07.2015
	Awaited
	Work in progress
	 

	4
	105
	Additional Accommodation for GSSS at Mahadev Teh. Khundian.
	5/8/2014
	5/8/2014
	22/8/2014  Sketch  Drawings     22/12/2014 working drawing 
	10.10.2014
	10/9/2014
	 2nd floor work in progress.
	 

	5
	105
	 S.J.S  Govt. Senior Secondary School at Kot Plahri  Teh. Nurpur 
	18-4-2016
	6/4/2016
	7-5-2016 Layout and working drawing
	Awaited
	-- 
	Work is in progress.
	

	6
	105
	GSSS Bari Kalan (addl. 5 rooms)
	06.08.2016
	06.08.2016
	15.5.2017 working drawings
	 
	 
	 Slab laid over 2nd floor
	 

	7
	105
	GSSS Thill (addl. 5 rooms)
	06.8.2016
	06.8.2016
	15.5.2017 working drawings
	 
	 
	 2nd floor work in progress.
	 

	8
	105
	Play Ground at GSSS Khundian
	26.04.2016
	22.04.2016
	17.08.2016 sketch drawing 15.5.2017 revised sketch drawings
	Awaited
	Awaited
	 Work in progress
	 

	9
	105
	GSSS Nahlian (addl. 05 rooms)
	07.10.2016
	24.09.2016
	 
	 
	 
	Information awaited
	 

	10
	105
	Govt SSS at Lagru
	21-03-2015
	18-08-2015
	31-03-2016  Layout Plan and Sketch drawing 
	Awaited
	Awaited
	 Work in progress
	 

	11
	105
	GSSS Pihri (addl. 05 rooms)
	07.10.2016
	24.09.2016
	15.5.2017 working drawings
	 
	 
	 Tender under process
	 

	12
	105
	GSSS Seorbala (addl. 05 rooms)
	07.10.2016
	24.09.2016
	15.5.2017 working drawings
	 
	 
	 -do-
	 

	13
	105
	Govt. S.S.School at Fatehpur
	23.06.2017
	19.06.2017
	12.07.2017 working drawings
	Awaited
	Approved drawing
	 Work in progress.
	 

	                               COLLEGES

	14
	315
	Additional Accommodation for Govt. Arya College at Nurpur.(Old)
	11/12/2014
	11/12/2014
	27/1/2015  sketch Drawings            21-9-2015 working drawings
	20-7-2015
	13-7-2015
	Work in progress
	 

	15
	335
	Govt. Degree College Dadasiba
	24/02/2016
	22/02/2016
	02.7.2016 Working drawing 03.09.2016 working drawing
	20.08.2016
	22.08.2016
	Block-A  GF slab laid 
Block –B Column work in progress.
	 

	16
	345
	Wazir Ram Singh  Govt College at Dehri Teh. Nurpur
	18.10.2016
	15.10.2016
	19.11.2016 sketch drawings 06.02.2017 working drawing
	01.12.2016
	08.12.2016
	 Work awarded
	 

	17
	315
	Govt Arya Degree College Nurpur(New)
	20.08.2016
	17.08.2016
	06.02.2017 sketch drawings 30.03.2017 working drawings
	17.02.2017
	07.03.2017
	 Tenders are being recalled.
	 

	18
	348
	Govt Degree College at Jandaur, Teh-Jaswan
	13.12.2016
	05.12.2016
	13.02.2017 sketch drawings 12.04.2017 working drawings
	07.03.2017
	08.03.2017
	 Work awarded
	 

	19
	351
	Govt Degree College at Rakkar
	11.01.2017
	10.01.2017
	31.03.2017 working drawings 29.05.2017 working drawings
	11.04.2017
	26.04.2017
	 -do-
	 

	20
	352
	Govt Degree College at Majheen
	28.03.2017
	20.03.2017
	01.05.2017 sketch drawings 18.08.2017 working drawings
	24.07.2017
	27.06.2017
	 Working estimate under preparation.
	 

	21
	353
	Govt Degree College at REY
	28.04.2017
	24.04.2017
	06.05.2017 working drawings 22.06.2017 working drawings
	12.06.2017
	02.06.2017
	 --
	Revised estimate sent to Director Higher Education for A/A & E/S

	22
	4737-A
	Toilet Block for Govt Degree College at Dhaliara 
	28.03.2017
	16/03/2017
	26.09.2017 sketch drawings
	Awaited
	0
	 
	 

	23
	4737-A
	Play Grnd & Pavilion at Degree College Dhaliara
	28.03.2017
	16.03.2017
	18.11.2017 sketch drawings
	Awaited
	Awaited
	 
	 

	                         Technical Education 
	 
	 
	 
	 
	 
	 

	24
	321
	Additional Accommodation for ITI at Nurpur 
	8/7/2015
	6/8/2015
	19/9/2015 sketch drawing
	Awaited
	Awaited
	 --
	--



`LIST OF WORK, 9th CIRCLE, NURPUR (EDUCATION) 
	Sr No. 
	Job No. 
	Name of Project
	Date of Requirement received
	Date of receiving site plan & details
	Date of approval
	Date of feasibility 
	Status of project 
	Remarks

	25





	6595

	Govt. Sr. Sec. School Dah khulara, Malahri
Fatehpur distt. Kangra 


Dah Khulara
	25/11/2014 through E.E.
	25/11/2014
	20/01/2015
	19/03/2015
	Layout plan & working drawings alongwith specification issued vide letter No. Drawing No. 23 & 28 to 31 on dated 26-08-2015

 On dated 31/7/2015
	

	26
	6595- A 
	Govt. Sr. Sec. School Kot Plahri, Nurpur  Div. 
	29/03/2013, 11/11/2013
	22/07/2013
	03/01/2014
	25/03/2014
	Working drawing alongwith detail have been issued 21/07/2014
	.

	27
	8063
	Govt. Degree College at Nagrota Surian
	03.03.2014
	Letter No. 263-64 dated 03/03/2017







	dated 22-12-2015
	Letter No. 13041-42 dated 31-12-2015

	Details  of gate and boundary wall issued.
Letter no.2452-54 dated 15/09/2017


Details of joints, windows, screen, railing and flooring issued on dated 5/01/2017
	 

	28
	8093
	Govt. Degree College Khundian 
	Requirement received on Feb., 2014
	Site plan received on 08/01/2015
	Awaited 
	Awaited 
	 Working drawings & specification issued  on dt.
Dated 07-08-15,
	




	29
	4737
	Degree College Dhaliara 
Academic Block 
	23/03/2010
	15/11/2010
	22/02/2013
	07/01/2013
	Revised drawings of Academic block bearing drg. no. 25 to 27 of Job No. 4737 issued.
	

	30
	7986
	C/O Chander Dhar Guler Degree college 
(Science Block)






( Stadium & Pavillion)
	Letter No. 8744-46 dated 28/8/2017(
Through EE Dehra 
	(As per Cm Announcement) Letter No. 14437-40 dated 3/1/2017 From EE Dehra




Letter No. 13676 -77 dated 6/2/2014
	
	













Feasibility 
Vide letter No. 10700-01 dated 28/9/17
	Letter No. 3770-74 dated 20/1/2017 regarding detailed requirements.

Letter issued to Director vide letter no. 2670-73 to vet the requirements.

Sketch drawings issued for feasibility and approval vide letter No 265-68 dated 22/4/16
W/D issued vide letter No. 2983-84 dated 
6/11/2017


	

	31
	8003
	I.T.I. at Gangath 
	18/02/2015
	31/07/2014
	
	19/01/2015
	Working drawings issued  vide Letter No.1232-36 dated08/07/2016
	



	32
	8013
	I.T.I. Khundian, Jawalamukhi 
	30/01/2015
	24/01/2015 from E.E. to this office 
	dated: 08/07/2015 
	4964-65, dated: 10/07/2015,
	Working drawings supplied on 
Dated  07-08-15 .
	

	33
	
	G. S.S.S. Paloura 
	     -do-
	25/07/2013          
	
	   
	Working drawing alongwith detail. Supplied  On  dated 22/05/2014 
	.


	34
	
	G. S.S.S. Bahi Pathiar  
	     -do-
	25/07/2013          
	
	
	Working drawing alongwith detail. Supplied On  dated 28/05/2014 
	.


	35
	
	G. S.S.S. Harsar
	      -do-
	04/01/2014
	03/03/2014
	28/03/2014
	Working drg. Supplied alongwith detail.
On  dated 22/05/2014 
	

	36
	
	Govt.  High School, Talian 
	     -do-
	01/12/2014
	11/06/2014
	08/08/2014
	Drawing supplied
On dated  30/05/2014
	

	37
	
	Govt. High School, Nanhar, Jawali 
	
	04/01/2014
	23/06/2014 
	25/07/2014
	Drawing supplied 30/05/2014
	


Note :- Red portion shows  deposit works Which are not counted in Total Projects
