	BUILDING WORKS  OF VETRINERY DEPARTMENT (ONGOING PROJECTS)

	9 th CIRCLE - NURPUR

	Sr.  No 
	Job No. 
	Name of Project
	Date of receiving site Plan 
	Date of requirments 
	Date of issue of Drawings
	Date of feasibility 
	Date of approval
	Status of Project 
	Status of Projects Supplied by SE.

	1
	111
	Vet. Dispensary at Khehar Teh.Nurpur.
	18/12/2010
	18/12/2010
	7/7/2011     Standrad Design
	Awaited
	Std. drawing
	 Work completed.
	 

	2
	111
	Vet. Dispensary at Ghar Jarot. Teh.Jawali. 
	14/8/2012
	14/8/2012
	25/10/2012 SketchDrawings 26/3/2013 Working Drawing .
	Awaited
	Std. drawing
	 P/E sent to Director Animal Husbandry Shimla vide this office No.973-75 dt.5-2-14 for A/A&E/Sof Rs.9,17,200/-,same still awaited.
	 Standard working drawing received vide Sr.Architect (KZ)D/salaNo.619-23 dt.26-3-2013.

	3
	111
	Vet. Dispensary at Chhatral Teh. Fatehpur.
	26/11/2013
	26/11/2013
	18/12/2013 Working drawing
	Awaited
	Std. drawing
	 Work completed.
	 

	4
	111
	Vet. Hospital at Rey Teh. Fatehpur.
	17/2/2014
	17/2014
	14/3/2014 Working drawing
	Awaited
	Std. drawing
	 Work completed.
	 

	5
	111
	Vet. Dispensary at Patta Jattian.Teh. Fatehpur.
	17/4/2014
	17/4/2014
	5/5/2014  Working drawing
	Awaited
	Std. drawing
	 Work completed.
	 

	6
	111
	Vet. Dispensary at Baranda Teh. Nurpur.
	16/8/2014
	16/8/2014
	19/9/2014  Sketch Drawing , 19/12/2014 working Drawing.
	17.11.2014
	Std. drawing
	 Work in progress.
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 BUILDING WORKS  OF GAD DEPARTMENT (ONGOING PROJECTS)

	  9TH CIRCLE - NURPUR

	Sr.  No 
	Job No. 
	Name of Project
	Date of receiving site Plan 
	Date of requirments 
	Date of issue of Drawings
	Date of feasibility 
	Date of approval
	Status of Project 
	Status of Projects Supplied by SE.

	7
	268
	Office of Executive Engineer, HP PWD Dehra.
	9/9/2014
	18/9/2014
	19/1/2015  Sketch Drawing 09.08.2016 sketch drawing revised
	18.08.2016
	Awaited
	 
	 

	8
	318
	Treasury Office building at Fatehpur.
	10/12/2014
	12/12/2014
	20-3-2015 sketch drawing                21-8-2015 revised sketch drawing  17-03-2016 working drawings 
	25.04.2015
	30.11.2015
	 Work in progress.
	 

	9
	204
	Sub- Tehsil Office building at Nagrota Surian
	5/3/2015
	2/3/2015
	02.09.2016 Sketch drawing 21.04.2017 working drawings
	27.09.2016
	20.03.2017
	 Preliminary estimate sent to Secretary (GAD) Shimla vide Deputy Commissioner Kangra at Dharmshala letter No.3739 dated 17.10.2017 for A/A & E/S of Rs. 14801600/- only and same is awaited. 
	 

	10
	340
	Rajasav Sadan at Haripur, Distt. Kangra
	21.2.2015
	21.2.2015
	02.9.2016 Sketch drawings
	17.10.2016
	Awaited
	 
	 

	11
	204
	Sub- Tehsil Office building at Kotla
	11/1/2016
	8/1/2016
	Presentation drawings
	 
	 
	Revised site plan awaited
	Adequate site not made available by client deptt.

	12
	204
	Sub Tehsil Building at Majheen
	28.03.2017
	20.03.2017
	16.06.2017 sketch drawings
	18.07.2017
	24.11.2017
	Working drawings under preparation
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	BUILDING  WORKS  OF MISC.  DEPARTMENTS (ONGOING PROJECTS)

	9TH CIRCLE - NURPUR  

	Sr.  No 
	Job No. 
	Name of Project
	Date of receiving site Plan 
	Date of requirments 
	Date of issue of Drawings
	Date of feasibility 
	Date of approval
	Status of Project 
	Status of Projects Supplied by SE.

	13
	265
	Shaheed Bhubnesh  Dogra  Stadium at Dehra.
	12/10/2010
	12/10/2010
	12/8/2010 sketch drawings 28.06.2011 working Drawing
	12/10/2010
	22.02.2011
	 Work awarded to the contractor.
	 

	14
	246
	Residence accommodation ( Flat wise ) at Nurpur. Type III Type IV.
	6/6/2010
	06.06.2010
	10/11/2010 working drawing 
	19/1/2015          
	6/4/2010
	 Work of Type-III qtr.completed.
	 

	15
	334
	PWD Rest house at Sulyali Teh. Nurpur.
	19.03.2016
	19.03.2016
	20.5.2016 Sketch drawings 23.02.2017 working drawings
	27.06.2016
	awaited
	Work in progress
	 

	16
	314
	Book distribution Centre-Cum- Guest House at Jawalamukhi,  Distt Kangra
	19/1/2015
	19/1/2015
	13/5/2015 sketch drawings              28-1-2016 working drawings
	28/8/2015
	11/8/2015
	Work in progress
	 

	17
	303
	E.T.O Office cum residance at Jawali
	1/2/2016
	29-01-2016
	20-02-2016 layout and sketch drawing 
	Awaited
	awaited
	 Drawing sent to ETO Jawali vide EEJawali No.1909-10 dt.5-3-2016 for feasibility  which is still awaited.
	 

	18
	343
	Kalinath Temple at Kaleshwar Mahadev Tehsil Rakkar
	30-03-2016
	22-3-2016
	15.12.2016 Sketch drawing 23.2.2017 working drawings
	28.12.2016
	 
	 Tender called.
	 

	19
	359
	Rennovation of Old Pond at Haripur
	19.08.2017
	16.08.2017
	28.09.2017 sketch drawings (Landscape)
	23.11.2017
	awaited
	 -do-
	 

	20
	327
	Football stadium at Jawali.
	20/1/2016
	18/1/2016
	 
	 
	 
	Revised Site plan awaited
	 Clear and sufficient site not made available by client deptt.yet.

	21
	 
	Outdoor Stadium at Jawalamukhi (Drang).
	06.8.2016
	06.8.2016
	 
	 
	 
	Under preparation
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	BUILDING  WORKS   OF POLICE  DEPARTMENT (ONGOING PROJECTS)

	   9 th CIRCLE - NURPUR

	Sr.  No 
	Job No. 
	Name of Project
	Date of receiving site Plan 
	Date of requirments 
	Date of issue of Drawings
	Date of feasibility 
	Date of approval
	Status of Project 
	Status of Projects Supplied by SE.

	22
	3292-A
	Police Station at Dehra
	29.05.2017
	19.05.2017
	30.06.2017 working drawings (std. drawings) 05.09.2017 Revised drawings (addition of 2nd floor plan)
	22.09.2017
	awaited
	 Counter site plan submitted to Sr.Architect Office.
	 



LIST OF WORK, 9th CIRCLE, NURPUR REST HOUSE
	Sr. No. 
	Job No. 
	Name of Project
	Date of Requirement received
	Date of receiving site plan & details
	Date of approval
	Date of feasibility 
	Status of project 
	Status of Projects Supplied by SE.

	23
	7178
	HP. PWD., Rest House Khundian, additional accommodation, Dehra, Division, 9th Circle
	06/02/2015, from Architect (KZ)
	
	
	Letter No. 4860-61 dated 9/7/2016
	. Working drawings No 12 to 14 issued on 05-08-2015.

	





	24
	3444
	Rest House at Indora
(addl. Accommodation)
	Letter No. 7805-08 dated 27/12/2014
	Letter No. 7990-91 dated 5/11/2015
	Letter No. 9306-08 dated 28/10/2016
	Letter No. 2852-54 dated 2/1/2016
	Sketch drawing  issued on 19/12/2015 for feasibility & approval
W/D issued vide letter No. 3823-26 dated 21/1/2017
	 




	25
	3305





	Rest House at Dehra
(Addition & alteration )
	04/07/2013 from E.E. Dehra as desired by the Hon’ble CM
	Site plan received vide letter 577-78  on 04/07/2013 
	Letter NO. 1246-49 dated 15/5/2016
	Letter No. 162-63 dated 5/5/2015 
	W/D issued for feasibility and approval vide letter no. 6176-79 dated 21/3/2015

Revised Working drawing No. 28 to 30 are to be  sent on  07/07/2015 

	


	26
	3131
	Rest House at Jawalamukhi

Additional accommodation 
	Hon’ble Chief announcement Minister on 30/06/2016
	Letter No. 7096-98 dated 18/8/2016
	----------
	28/10/2015
	Working drawings alongwith typed specification issued vide 
Letter No.1762-64 dated 23/8/2016

Detail of staircase & balcony issued vide letter no. 2728-29 dated 7/10/2017
	

	27
	3474
	Rest House at Nurpur 
	-----------------
	Requirements & Site plan were received in this office through Architect KZ on 14/06/2013 & ground floor photographs &  CD were received in this office on 15/07/2013, from E.E. 
	Awaited  
	Awaited 
	Working drawing alongwith detail of porch has been prepared. Approval & feasibility awaited on 24/06/2015
	










	28
	4550
	Rest House at Jawali 
Additional accommodation 
	Letter No. 181083 dated 11/2/2016 as per cm announcement 
	Letter No. 1056-57 dated 25/07/2013
	
	Letter No. 437-39 dated 5/4/2016
	 Working drawings issued for feasibility & approval on dated 02/3/2016

W/D issued vide letter No. 960-76 dated 17/6/2016


	

	29
	7096

7096





	 C/O Rest House Fatehpur.
(proposal for additional accommodation



	E.E Letter No. 8145-47 dated 16-11-15.
	
	
	Letter No. 3501-03 dated 10/03/16
	Reminder sent to E.E. for getting the approval from the competent authority Letter No. dated 28/08/16
	. 





LIST OF WORK, 9th CIRCLE, NURPUR (MISC)
	30
	6634
	Jawalamukhi Temple
(C/O Diyodhi )
	
	Dated 9/11/15
	
	
	Letter received from Temple Office for construction of Diyodhi in Jawalamukhi Temple as per CM Announcement.
Dated 6-10-15
	

	31
	8216
	C/O Combind Office Building at Fatehpur Distt. kangra HP 
	Letter No 1407-10 dated 06/07/2017 supplied by EE Fatehpur framed by Sub Divisional Officer Chamba
	Revised site plan received from EE Fatehpur letter No.2131-32 dated 18/09/17


	
	Letter no. 2040 dated 01/09/17 from E.E Fatehpur
	Letter issued to EE Fatehpur regarding to send the detailed site plan.Letter No. 2721-23 dated 7/10/17
	.










Note :- Red portion shows  deposit works Which are not counted in Total Projects
