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	LIST OF WORKS JOGINDERNAGAR (EDUCATION)

	Sr.No
	Job No.`
	Name of Project
	Date of 
Requirements received
	Date of receiving plans & details
	Date of approval
	Date of feasibility
	Status of project
	Physical status
	Likely date of completion
	Remarks

	1. 
	2. 
	3. 
	4. 
	5. 
	6. 
	7. 
	8. 
	9. 
	10. 
	11. 

	1. 
	6593
	Govt.Sr.Sec. School at KutheratehJogindernagardisttMandi
	22.6.09 from e.e
	22.6.09
From e.e
	
	3-8-09. from e.e
	28-8-09
layout& sketch drg. issued
10.6.15working drawing issued
	90% work completed
	30/06/2018
	

	2. 
	6593
	Govt.Sr.Sec. School at DrubbletehJogindernagardisttMandi
	25.4.08 from e.e
	26.11.08 from e.e
	
	3.8.09
	6.10.09 sketch drg.issued

	Work completed
	-
	-


	3. 
	6593
	Govt.Sr.Sec. School at BassitehJogindernagardisttMandi
	18.8.09 from e..e
	18.8.09 from e.e
	
	6-1-10 from e.e
6.1.10 from e.e
	9-11-09 
layout  &sketch drg. Issued
10.11.09 drg. Issued to director
	Work not started
	Site not handed over by the Education department.
	

	4. 
	6593
	Govt.Sr.Sec. School at Alipabu (Dhar)  tehJogindrnagardisttMandi
	14.12.09 from e.e
	14-12-09 from e.e
	
	7.1.10.  from e.e
	6-1-10
layout plan issued
28.1.10 Working drawing issued
	Work completed
	-
	-


	5. 
	6593
	GSS School Chauntra ( extension of play ground)
	21.8.13 
19-5-14 
20.12.14 from e.e



	16.8.12.
from e.e
	
	21.9.12 from e.e
	13.2.14 letter issued to e.e
22-3-14.sketch drawing issued
30.8.14.&
.25-02-15.
Working drawing issued
	Work of site development is in progress.
	06/2018.
	-





	6. 
	Mz-361
	Govt. Degree College  at LadbhharolDisttMandi
	22 Mar. 2014.
From director




31.7.15 from Principal.
02.02.17 from e.e

	7.9.12 &
19.12.12 &
27-06-2014  from e.e
	20-6-15 
from director
	18.4.15.
from e.e



	11.10.12,11.1.13,6.2.14 Letter issued to director &e.e
26-12-14.drg.issued
23-01-15.sketch drg. issued
24-03-15letter to e.e.30.5.15.drg.issued
18.9.15 drgs.Issued
06.02.17 drg.issued.

	90% site development work completed.
	31/12/2019.
	-




	7. 
	Mz-251
	Govt. degree college at jogindernagardistt. Mandi(master plan for accommodation,canteen,multipurpose hall)
	1.4.2009from e.e
5/12/2013. From s.e
21.4.15.from e.e


	8.10.13 
from e.e
	11.-2.15 from director
	22.5.15
From e.e




	25.9.14 lay out &sketch drawing issued
14-10-14.letter to principal
25-02-15.letter to director
26.9.15 drgs. Issued.
	Work of Multipurpose hall is in progress and tender for canteen received.
	30/06/2019
	-




	8. 
	6593
	Govt.sen .sec. school (Girls)AT Jogindernagar
Distt. Mandi (H.P)
	10.4.14  from e.e
	10-4-14 from e.e

	
	23-6-14
From e.e incomplete feasibility
	19-5-14 sketch drawing issued
	Work completed
	-
	-
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