LIST OF WORK, 11th  CIRCLE RAMPUR – EDUCATION

	Sr. NO. 
	Job No. 
	Name of Project
	Date of Requirement received
	Date of receiving site plan & details
	Date of Sketch drawing issued 
	Date of approval
	Date of feasibility 
	Status of project 
	Status report by SE. 

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	1
	6432
	Govt. Sr. Sec. School at Barach
	No. E.D.N.-11(9)3-19/2008, D.H.E., Dated: 09/09/2010
	
	No. 5676-79, dated: 26/03/2012
	No. E.D.N.-H (9) 3-18/2008, D.H.E., dated: 26 April, 2012
	No./ 2014-15-14731, dated: 21/01/2015
	
	Funds not available 

	2
	6432
	Govt. Sr. Sec. School at Khammadi 
	No. E.D.N.-H (9)3-6/2004, dated: 4,06,2005
	No./10-6412-14, dated: 20/08/2009 & No./05-1254-56, dated: 27/04/2005
	No. 2011/- 1298-1301, dated: 07/07/2012 & No. 4407-10, dated: 17/01/2006
	No. E.D.N.-H (9)3-5/2005-D.H.E., dated: 2/06/2006
	No. 15638-40, dated: 19/01/2013 & NO. 2014-15-10641, dated: 03/11/2014
	Working drawing  issued vide letter no 1060-63 dated 16/6/2014 
	Available funds are too meager to start the work.

	3
	6432
	Govt. Sr. Sec. School Khunni 
	No. 2/2005, 273, dated: 26/02/2005
	No. 14-15, 10256, dated: 27/10/2014 
	
	
	No. / 05-13530-32, dated: 31/10/2005
	Drawing issued 
	School building completed during March, 2014. Science Block work is in progress. 

	4
	6432
	C/o Science Lab. Govt., Sr. Sec. School (Girls)at Rampur 
	
	No. /13-14-10005-07, dated: 9/9/13 & No. 07-1246-47, dated: 24/04/2007
	No. / 2703-06, dated: 08/11/2013
	No. EDN-H(9)-1/2006 Sc. Lab, DHE. Dated: 30/11/2013
	No. / 06-23130, dated: 12/03/2007
	Working drawing  along with specification issued vide letter no 4404-06 dated 4/3/2017

 Colour Scheme issued vide letter issued vide letter no 3237-39 dated 28/11/2017
	Work is   near completion. 

	5
	6432
	Govt. Sr. Sec. School Taklech 
	
	
	
	EDN-H (9)3-18 /2008 dated 29-3-2017
	
	Layout plan ,working drawing along with specification issued vide letter no 4619-22 dated 18/3/2017 


	Multipurpose hall work is in progress.

	6
	6432
	C/o Govt. Sr. Sec. School building at Babli 
	
	
	
	
	
	Drawing issued vide letter no 269-71 dated 29/4/2005
	Not pertain to this Circle 

	7
	6432
	C/O Govt  Sr Sec Sechool Taklech in tehsil Rampur Distt Shimla                     
	
	3076-77 Dated 4/6/2016
	
	EDN-h (9)3-18/2008 dated 29-3-2017
	
	
	Multipurpose hall work is in progress

	8
	6432
	C/o Govt Sr sec school Sholi Tehsil Rampur 
	
	4805 dated 20/7/2017
	
	
	
	
	In sufficient funds available to start the work. 


LIST OF WORK, 11th  CIRCLE RAMPUR , KUMARSAIN Div.– EDUCATION

	Sr. NO. 
	Job No. 
	Name of Project
	Date of Requirement received
	Date of receiving site plan & details
	Date of Sketch drawing issued 
	Date of approval
	Date of feasibility 
	Status of project 
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	9
	6432
	C/o Additional accommodation of Govt. High Sr. Sec. School bldg. at Chanewag 
	No.EDN-H (9)3-19/2018 26/

Revised requirement recived From E.E Shimla Letter No 24119-20 Dated
19/10/2015


	No. 12011-16150-51, dated: 03/01/2012 &

No. 10701-02, dated: 05/09/2012
	No. 2322-25, dated: 13/09/2013 &

No. 4131-34, dated: 04/02/2014
	No. E.D.N.-H (9)3-18/2008, DHE, dated: 16/06/2014
	No. / 2013-11231-32, dated: 19/10/2013
	Working drawing issued vide letter no 1174-76 dated 20/6/2014
	Not pertain to this Circle 

	10
	6432
	Govt. High School at Barubag, (Thenedar)

 
	
	16654-56 dated 23/12/2016


	
	EDN-H (9) 3-18/2008 dated 29/3/2017
	
	Letter issued for requirement vide letter  no 3980-81 dated 30/12/2014 &2216-18 dated 19/8/2015

Layout plan ,working drawing along with specification issued vide letter no 4615-18 dated 18/3/2017
	Tender opened & under process. 

	11
	6432
	C/o Govt. High building at Bharaidi 
	
	No./ 2010-484-85, dated: 26/04/2010
	
	
	
	
	Not pertain to this Circle

	12
	6432
	C/O (Newly Upgraded) Govt Sr Sec School Kotighat Tehsil   Kumarsain 
	
	2930-31 dated 27/6/2015
	
	
	Feasibility report received from E,E, Kumarsain vide letter no 17604-05 dated

10/3/2016
	Letter issued for requirement vide letter no 1949-52 dated 3/8/2015

Layout Plan ,working drawing along with specification issued vide  letter no 4841-43 dated 4/2/2016
	A/A & E/S awaited.

	13
	6432
	C/O Govt. Sr. Sec. school Baragaon Tehsil Kumarsain 
	No Shiksha –SS(Baragaon) /2016 dated 31/12/2016
	17200-02 dated 6/1/2017
	
	
	
	
	RCC frame structure completed. Masonary work of ground & first floor has been completed.


LIST OF WORK, 11th  CIRCLE RAMPUR , BHAWA NAGAR– EDUCATION

	Sr. NO. 
	Job No. 
	Name of Project
	Date of Requirement received
	Date of receiving site plan & details
	Date of Sketch drawing issued 
	Date of approval
	Date of feasibility 
	Status of project 
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	14
	6432
	C/o Mini Stadium at Govt. High School Chhitkul 
	
	No. PW-BhNR-2014-15-326, dated: 22/04/2014 &

No. 2013-14, 11408, dated: 07/02/2014
	
	
	
	
	 Work is in progress

	15
	6432
	C/o Govt. Sr. Sec. School at Rakchham 
	
	
	
	
	4784 dated 1/9/2017
	W/Drg. Issued 
	Working estimate under preparation 

	16
	6432
	C/o Govt. High School Brua
	4616-17 dated 11/8/2016
	No. Brual/12-5640-41, dated: 21/09/2012
	
	
	
	W/Drg. Issued
	Work completed

	17
	6432
	C/o Sr. Sec. School building at Sapni 


	No. 252-255, dated: 05/03/2013

135-36 Dated 01/06 /2016

4618-19 dated 11/8/2016
	No. Sapni/ 12-5642-43, dt.21/09/12


	
	Approval Letter  No EDN-H(9) 4-35/2010 Dated 9/3/2010
	
	Layout plan & working drawing issued vide letter no 5134-39 dated 27/2/2016

Revised working drawing issued 

	Tender under process of award. 

	
	
	---do----


	No-GSSS,SAPNI(4) 2014/103 DATED 22/8/2015

Requirement received from Assistant Engineer. Dated 16-9-2015
	
	
	
	
	
	

	18
	6432
	C/O Govt Sr Sec School Building At Nigulsari
	
	5614 Dated 25/8/2015 Received From E.E. Bhabanagar
	
	
	
	W/Drg. Issued
	(10% work completed) Work is in progress. 

	19
	6432
	C/O Govt Sr Sec School Chagaon in distt Kinnaur HP
	
	3660 dated 8/7/2016
	
	
	
	W/drg issued 
	Tender under process

	20
	6432
	C/O Govt  High  School Themgarang Tehsil Sangla Distt Kinnaur 
	
	1828 dated 22/6/2017
	
	
	EDN-HE(9) 4-35 /2010 dated 24/8/2017
	W/Drg. Issued 
	Working estimate under preparation 

	21
	6432
	C/o Govt sr. sec. school at Chansu 
	
	
	
	
	
	W/Drg. Issued
	Working estimate under preparation

	22
	6432
	C/o Eakalvya model Residential school Nichar 
	
	
	
	
	
	Revised layout  plan issued 
	Work is in progress.

	23 
	6432
	C/o Govt High School at Sangla Distt Kinnaur
	
	
	
	
	
	4787 dated 01/09/2017
	Funds not available

	24
	6432
	C/o Govt sr. sec. school Chansu Distt Kinnaur
	
	
	
	
	
	W/Drg. Issued 
	Working estimate under preparation

	25
	6432
	C/o Govt sr. sec. school Kilba Distt Kinnaur
	
	
	
	
	
	Detailed drawing of doors and windows  issued vide letter no 2684-85 dated 4/10/2017
	Working estimate under preparation

	List of Works 11th circle Rampur (Kalpa  Division )

	Sr. No.
	Job No.
	Name of Project
	Date of requirement received
	Date of receiving site plan & details
	Date of approval 
	Date of feasibility
	Status of project
	Remarks.
	

	1
	2
	3
	4
	5
	6
	7
	8
	9
	

	26
	-do-
	Playground at RIBBA
	
	Site plan vide letter No.1106-10 dt.21.5.05
	
	Vide letter No.6-8 dt. 02.4.05
	W/drawings issued vide letter No.357-59 dt. 08.7.05
	On going work 
	Work yet not started.

	27
	-do-
	C/O Permanent building for J.N.V. R/Peo,Kinnaur
	
	Site plan (in duplicate) vide letter No.3031-35 dt.26.7.05

Site plan vide letter No.7542-43 dt.22.9.05
	
	Feasibility vide letter No. 7542-43 dt. 22.9.05

Approved structural drawing received E,E, (D) Shimla 
	W/drawings issued vide letter No.2939-40 dt.6.10.06

W/drawings of all blocks 

218-20 dated 12/6/2017
	On going work 
	6Nos. Ty-III qtrs completed. 2Nos. Dormitory completed. School building work is in progress.

	28
	-do-
	Science block at Sr. Sec. School Pooh, Kinnaur
	
	Site plan received vide letter No. 990-94 dt. 19.5.05 (in duplicate)
	
	
	 
	On going work 
	Work awarded to the contractor.

	29
	-do-
	Govt. Sr. Sec. School at Pangi, Kinnaur
	Requirements received vide letter No.(4)42/ 2007 dt.02.3.09


	
	Approval received vide letter No.5715-19 dt. 5.8.05
	Feasibility vide letter No.8932-37 dt. 01.10.09
	Layout plan & sketch drawings issued vide letter No.900-02 dt. 8.6.2009

Drawing issued vide letter no 4819-20 dated 31/3/2017
	On going work 


	Attic floor  slab laid and masonry work is in progress.

	
	6432
	C/o Govt Sr. Sec. school at Kalpa 
	
	
	
	
	
	W/drg. Issued 
	On going work 

	30
	-do-
	Govt. Sr. Sec. School LIPPA (Kinnaur)
	Requirements received vide letter No.6725-27 dt.2.3.09 by the Dy.Director Edu. Kinnaur 
	Site plan received vide letter No. 6777-79 dt. 24.10.08
	  -do-
	
	Layout plan & sketch drawings issued vide letter No.897-99 dt. 8.6.2009 
	On going work 
	Masonry work completed and further work is in progress

	31
	-do-
	Playground at Govt.Sr sec  School at Rarang/High School Rarang.

--Do—Govt Sr sec School Rarang 
	166-170 dated 18/11/2016

No EDN-H (9) 5-3/2010 dated 25/11/2016
	Site plan vide letter No.3170 dt.10.7.08 (in continuation office letter No.6528-29 dt. 27.4.06)
	Approval Received from Director Letter no EDN- HE(9) 4/35/2010 dated 27/12/2016
	1658-60 dated 11-8-2016

2642-46 dated 4/8/2016

6108 dated24/11/2016

6100-01 Dated 24/11/2016
	Revised layout plan vide letter No.5968-70 dt.12.11.2009

Layout plan & Working drawing issued.

 
	On going work 
	Leveling of ground & R/Wall is in progress.

	32
	-do-
	High School at Hango, Kinnaur

*----DO------
	Requirement received vide letter No.2603- 05 dt.18.3.13
	Site plan received vide letter No.15018-19 dt. 01.1.13

Site Plan received from E.E. Kalpa vide Letter No 6752-55 Dated9/11/2015
	
	
	Lay out Plan ,Working drawing, along with  specification issued vide this office letter no  5542-44 dated 28/3/2016  

*Supply the contour plan along with. Cross Section  
	On going work 
	Work is in progress.

	33
	-do-
	New building to be constructed in GCPS
	Requirement received vide letter No.2448- 50 dt.07.7.14
	
	
	
	
	On going work 
	

	34
	-do-
	High School building at Asrang, Kinnaur
	Requirement received vide letter No. 15574-76 dt. 11.2.13
	Revised site plan received vide letter No.15016-17 dt.01.1.13 
	Approval vide letter No.17877-78 dt.16.2.15
	
	Layout plan & Sketch drawings issued vide letter No.2306-08 dt. 27.8.14

Revised layout plan & sketch drgs. issued vide letter No.3122 dt. 01.11.14 

Requirement for drawing 

Approved structural drawing received 
	On going work 

 
	Work is in progress.


	35
	-do-
	Primary School & Middle School at Kalpa
	
	Site plan received vide letter No.2781 dt. 19.6.14
	
	Feasibility report received from E.E.Kalpa vide letter no 9290-91 Dated 3/2/2016
	Layout plan & sketch drawings issued vide this office letter No.3042-44 dt. 05.12.14

Layout plan,working drawing & specification issued vide this office letter no 5191-92 dated 2/3/2016
	On going work 
	Middle school completed and primary School yet not started

	36
	-do-
	Govt. Middle School, Vety. Disp. & Ayurvedic Disp. at Charang
	
	Site plan received vide letter No. 17717 dt. 07.2.15
	
	
	Layout plan & sketch drawings issued vide letter No.803-05 dt.26.5.15
	On going work 
	Work awarded to the contractor.

	37
	6432
	Jawahar Navodya Vidyalaya (JNV) R/Peo

(School Bolck)
	
	Site plan received vide letter No.2639-41 dt. 11.5.06
	Approval received vide letter No.87-NVS dt.8.9.06
	Feasibility received vide letter No.87-NVS(W) dt.6.6.06

 Feasibility received. vide letter No. 4041-42 dt. 7.7.06
	Sketch drawings issued&

W/drawings & layout plan issued vide letter No.2210-11 dt.23.8.06 

Layout Plan, working drawing specification issued 

 
	On going work 


	School building work is in progress

	38
	-do-
	J.N.V. Gurukul Awas Yojna at Nako(Kennard)
	
	Site plan received vide letter No.5959-63 dt. 20.11.05
	
	
	Layout plan & w/drawings issued vide letter No.354-56 dt. 4.5.06
	On going work 
	Not pertain 

	39
	-do-
	Jawahar Navodays Vidyalaya R/Peo (School block & Type-III)
	
	
	
	
	Detail of door & windows drawings issued vide letter No.709-10 dt.24.5.12
	On going work 
	6Nos. Ty-III qtrs completed. 

	40
	-do-

--do--
	Jawahar Navodays Vidyalaya (Hostel Block) 

(Dormitories RCC beds

C/O   MP. Hall
	
	
	
	678-80 dated 16/12/2016

6534-36 dated 7/12/2016
	Issued vide letter No. 1631-33 dt.22.7.13

Drawings issued vide letter no.1979-81 dt. 22.8.13

Approved structural drawing received

Letter recived from E.E. Kalpa  
	On going work 

  
	6Nos. Ty-III qtrs completed. 2Nos. Dormitory completed. 1No. is in progress

	41
	6432
	C/O Govt Sr Sec School Brooa
	
	
	
	
	Received From Principal Lett er no 124-dated 3/12/2015.
	On going work 
	Drawing awaited.

	42
	6432
	C/O School /Play field cum Basket ball court at Kanam and Science Block
	
	
	
	769-70 dated 4-6-2016
	Drawing issued for Approval & Feasibilityvide letter no 6540 dated 16/2/2017


	On going work 
	Work is in progress.

	
	
	
	
	Education Bhabanagar Division (Karcham )
	
	
	
	
	

	Sr. NO. 
	Job No. 
	Name of Project
	Date of Requirement received
	Date of receiving site plan & details
	Date of Sketch drawing issued 
	Date of approval
	Date of feasibility 
	Status of project 
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	43
	6432
	C/o Govt. Sr. Sec. School at Rakchham 
	
	Contour site plan recived E.E. Karcham letter no 9288 dated 11/1/2017
	
	EDN-HE (9) 4-35 dated 2/5/2017
	
	Layout plan working drawing  along with specification issued vide letter no 156-58 dated 18/4/2017
	Drawings are being revised as per revised requirement. 

	44
	6432
	C/o Govt. High School Brua
	4616-17 dated 11/8/2016
	No. Brua/12-5640-41, dated: 21/09/2012

5622 dated 17/9/2016
	
	EDN-H (9) 4-35/2010 dated 6/1/2017
	Feasibility report received E.E.Karchh am Letter no 9466-68 dated 13/1/2017  
	Layout plan ,Working drawing & Specification issued vide letter no 3376-78dated 19/12/2016
	Working estimate under preparation.

	45
	6432
	C/o Sr. Sec. School building at Sapni 


	No. 252-255, dated: 05/03/2013

135-36 Dated 01/06 /2016

4618-19 dated 11/8/2016
	No. Sapni/ 12-5642-43, dt.21/09/12


	
	Approval Letter  No EDN-H(9) 4-35/2010 Dated 9/3/2010

No EDN HE (9)4-35/2010 dated 17/11/2016
	
	Layout plan & working drawing and specification issued vide 

Layout plan working drawing alongwith specification issied vide letter no 303-05 dated 25/4/2016


	Work under award. 

	
	
	---do----


	No-GSSS,SAPNI(4) 2014/103 DATED 22/8/2015

Requirement recived from Assistant Engineer. Dated 16-9-2015
	
	
	
	
	
	

	46
	6432
	Rashtriya Madhyamik Shiksha Abiyan 
	
	
	
	
	
	
	On going work 

	47
	6432
	Eklavya Model School at Nichar

----d0--- 
	
	----d0----
	
	
	---do---

Feasibility received  111 dated 6/4/2017
	Drawing issued vide letter no 4806-08dated 6/2/2007 

Colour Scheme issued vide letter no 5935 dated 31-8-2015

 
	Work is in progress 

	48
	6432
	Govt. High School building   Chansu
	
	
	
	EDN-HE (9) 4-35/2010 dated 19/4/2017
	
	Layout plan ,working drawing along with specification issued vide letter no 4772-74 dated 30/3/2017 
	Tender under process of award. 

	
	
	
	
	
	
	
	
	
	

	49
	6432
	C/O Govt Sr Sec School Building At Nigulsari
	
	5614 Dated 25/8/2015 Recivd From E.E. Bhabanagar
	
	
	
	 
	10% work completed & further work is in progress. 

	50
	6432
	C/O Govt Sr Sec School Chaigaon in distt Kinnaur HP
	
	3660 dated 8/7/2016
	
	
	
	
	Revised A/A & E/S awaited.

	51
	6432
	C/O Govt SR Sec School Chagaon Distt Kinnaur
	
	5620 dated 17/9/2016
	Approval No EDN-HE(9) 4-35/2010 dated 17/11/2016
	
	
	Layout plan & sketch drawing issued vide letter no 2489-91 dated 22/11/2016

Working drawing and Specification issued 
	Revised A/A & E/S awaited.

	52
	6432
	C/O Govt Sr Sec School Kilba Distt kinnaur
	
	5621 dated 17/9/2016
	
	No EDN-HE (9)4-35/2010 dated 6/1/2017 
	
	Layout plan ,Working drawing and specification issued vide letter no 3502-04 dated 28/12/2016
	On going work 

	53
	6432
	C/O Govt High School Building chansu Sangla Valley Kinnaur 
	
	9288 dated 11/1/2017
	
	
	
	Layout plan ,working drawing along with specification issued vide letter no 4772-74 dated 30/3/2017
	Work under process of award.

	54
	6432
	C/O Middle School Building at Yangpa -2
	
	
	
	
	
	Drawing issued vide letter no 4545-46 dated 16/3/2017
	On going work 

	55
	6432
	C/o Govt High School Building at Themgarang Tehsil Sangla Distt Kinnaur 
	
	
	
	
	
	Layout plan, working drawing along with specification issued vide letter no 1886-88 dated 8-8-2017
	On going work 


LIST OF WORK, 6th  CIRCLE KULLU – EDUCATION(OUTER SERAJ DIVISION)
	Sr. NO. 
	Job No. 
	Name of Project
	Date of Requirement received
	Date of receiving site plan & details
	Date of Sketch drawing issued 
	Date of approval
	Date of feasibility 
	Status of project 
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	56
	6432

--Do--
	C/O Govt Sr sec School Anni

(Science Lab)
	
	No./05-26699, dated: 27/01/2006

&9098-9100 dated 16/11/2005
	
	
	
	
	50% work completed. 

	57
	6432/6568

--Do-
	 C/O Science Block  Govt Sr. Sec. School Khun  

Additional  accommodation 
	No. EDN-KLU-GII build. (science) 2009-10-19509-11, dated: 08/03/2013

No EDN-HE (9) 1-2/2016 dated 5/8/2016
	No./2013-6693-95, dated: 23/07/2013 &17485-87 dated 13/1/2014 & 7238-39 dated 27/9/2016
	No. 4898-4901, dated: 25/03/2014
	
	No./2014-162-63, dated: 09/04/2014
	 4898-4901 dated 25/3/2014 & Drawing issued vide letter  no 1875-78 dated 31/7/2014

	 80% work completed

	58
	6568
	C/O Govt High School Jana Kullu 
	
	
	
	
	
	Letter recived from SA Mandi vide letter no 1188-93 dated 11/3/2016
	Not  pertain to  this Circle 

	59
	6568
	C/O Govt Sr Sec School Thirot Distt L&S
	
	
	
	
	
	Working drawing &Specification issued  SA Mandi vide letter  no 1355-59 dated 20/1/2017
	 Not  pertain to  this Circle

	60
	6568
	C/O Govt Sr Sec S chool Udaipur Distt L&S 
	
	
	
	
	
	Layout plan & working drawing issued vide letter no 341-45 dated 24-6-2016
	Not  pertain to  this Circle

	61
	6567
	C/O Science Block Govt Sr Sec School Dalash Distt Kullu
	No EDN HE (9)1-2/2016 dated 5/8/2016
	1673-75 dated 12/5/2016


	
	
	
	Layout plan working drawing & specification issued vide letter no 931-34 dated 15-6-2016
	70% work completed. 

	62
	6567
	C/O Govt Sr Sec School Ladhagi Distt Kullu 
	
	1676-78 dated 12/5/2016
	
	
	
	Working drawing along with specification issued vide letter no 1328-31 dated 15-7-2016

Revised working drawing issued vide letter no 2066-68 dated 17/9/2016


	Work is being executed by HUMDA. 

	63
	6567/6568
	C/O Govt  Sr Sec School Baalyani Distt Kullu
	
	
	
	
	
	Layout plan & working drawing along with specification issued SA Mandi vide letter no 497-502 dated 25/7/2016
	Not  pertain to  this Circle

	64
	6568
	C/O Govt High School Hallan Distt Kullu
	No EDN-H(9) 5-3/2010 dated 25-4-2016
	
	
	
	
	Layout plan & sketch drawing issued for Approval SA Mandi vide letter no 1526-30 dated 20/2/2017
	Not  pertain to  this Circle 

	65
	6568
	C/O Govt Sr Sec School Dughilag Distt Kinnaur
	No EDN (9) 5-3/2010 dated 5-8-2016
	
	
	
	
	
	Not  pertain to  this Circle

	66
	6568
	C/O Govt Sr Sec School Chowai Distt Kullu (Principal room, Staff room , office room and toilet)
	
	7059-61 dated 21/9/2016 & 7059-61 dated 21/10/2016
	
	No EDN-H(9)5-3/2010 dated 6/3/2017

No EDN-H (9) 5-3/2010 dated 6/3/2017
	13834 dated 21/2/2017
	Layout plan , Working  drawing & Specification issued vide letter no 3645-48 dated 7/1/2017
	Work  awarded  to the contractor.

	67
	6568/6432
	C/o Govt Sr sec school Building Khunag Distt Kullu
	
	11791-93 dated 20/1/2017
	
	
	
	Layout plan and working drawing alongwith specification issued vide letter no 3097-3100 dated 15/11/2017

	Tender being called


	68
	6568/6432
	C/O Govt Sr sec School Sarai Building at Trilokinath 
	
	
	
	
	
	
	Not  pertain to  this Circle

	69
	6432
	C/o Govt Sr Sec School Samej Distt Kullu (Four Rooms)
	 EDN-HE (9) 1-2/2016 dated 5/8/2016
	8587-88 dated 10/11/2016 & 1105-07 dated 6/5/2017
	
	
	
	Letter issued for requirement vide letter no 727-29 dated 30/5/2017
	Drawing awaited. 

	70
	6568/6432
	C/O Govt Sr Sec School Luhri 
	439 dated 13/5/2016
	2811-12 dated 3/6/2015
	
	
	
	
	Drawing awaited.

	71
	6568/6432
	 C/O Govt  sr sec school Kalwari tehsil Banjar Distt Kullu
	
	
	
	
	
	 Layout Plan Working drawing issued vide letter no 1764-68dated 1/3/2017
	Not  pertain to  this Circle

	72
	6568/6432
	C/o Govt  Sr sec school at Bahang Distt Kullu HP
	
	
	
	
	
	
	Not  pertain to  this Circle

	73
	6568
	C/o Govt Sr sec school  Raison Distt Kullu
	
	
	
	
	
	
	Not  pertain to  this Circle

	74
	6568
	C/O Govt High School Palchan Distt Kullu 
	
	
	
	
	
	
	Not  pertain to  this Circle

	75
	6568
	C/ O Govt Sr sec School Digerh Tehsil Anni distt Kullu
	
	1322-23 Dated 15/5/2017
	
	
	
	
	Work could not be  executed due to insufficient fund. 

	76
	6568/6432
	C/O Govt Sr sec school Kothi Distt Kullu
	No EDN – HE (9) 1-2/2016 dated 5/8/2016
	
	
	
	
	
	Work could not be  executed due to insufficient fund.

	
	
	Science Lab Kibber
	
	
	
	
	
	
	Frame structure competed & further  work is in progress.


List of Work Education 11th Circle Rampur
	Sr. No. 
	Job No. 
	Name of Project
	Date of Requirement received
	Date of receiving site plan & details
	Date of Sketch drawing issued 
	Date of approval
	Date of feasibility 
	Status of project 
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	77
	8054
	C/o Govt. Degree College building at Kumarsain 
	No. EDN-H (9)4-63/2012 (Bldg) D.H.E., dated: 08, 2014 & 

EDN- H (9) 4-63/2012, DHE, dated: 02/2014
	No. 7649, dated: 30/09/2014 & 

No./ 2013-22613-14, dated: 19/02/2014 & 

No. 3220-21, dated: 10/07/2014


	
	EDN-HE (9) 3-18-2008(Drawing )Dated 23-11-2015
	
	Revised Layout plan & working drawing with specification issued vide this office letter no 5039-41 dated20/2/2016  
	Footing work in basement floor is in progress.  

	78
	4556
	Govt. Degree college Rampur


	No. EDN 130-133, dated: 06/05/2015 & No. EDN-c-2(B) 6-1371, dated: 01/09/2014 
	No. / 06-2113-15, dated: 19/05/2006 & 

No. 1015-18183, dated: 25/03/2015 

& 

No./ 07-5013-15, dated: 26/06/2007
	No. / 05-4367-70, dated: 16/01/2006

No. EDN.H.(9)3-8/2007(GC –Rampur) Dated 

17-8-2015.


	
	No. / 06- 22375, dated: 28/02/2006 & 

No./ 07-18303-04, dated: 04/03/2008

Feasibility Report Received from E.E.Rampur vide letter no 8357 Dated 3/9/2015
	
	15% work completed. 

	79.
	8046 
	Govt. Degree College at Nankhari 
	No. EDN- H(9)330/2010, D.H.E., dated: 21/01/2014
	No. 21212-13, dated: 24/01/2014
	No./ 2013/-4039-42, dated: 30/01/2014 & 

No./ 14-2439-41, dated: 06/09/2014
	NO. EDN, (9) 3-18/08, DHE., dated: 01/10/2014
	No./14-240 40-42, dated: 04/03/2014
	Working drawing issued vide letter no 163-65 dated 13/4/2017


	40% work completed. 


	List of Work Technical Education - 11th Circle Rampur

	Sr. No.
	Job No.
	Name of Project
	Date of requirement received
	Date of receiving site plan & details
	Date of Sketch Drawing
	Date of approval 
	Date of feasibility
	Status of project
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10

	80
	7927
	I.T.I at Rongtong
	STV(IT)HG(I)SNR- BLD/07/8135 dt.20.6.2009 from the Director of Tech. Edu. S/nagar

Letter received regarding space provided for Plumber trade from Director Tech. Edu. S/nagar vide letter No.30381 dt.5.8.11

Letter received regarding area as per N.C.V.T. Norms vide letter No. 38679 dt.26.9.11

Revised requirements vide letter No.27680 dt. 13.05.13 from Director of Tech. Edu. S/nagar
	Letter No. 8827 dt. 1.10.2008 cross sections & photographs received vide letter No.497- 99 dt.8.5.09
	
	Approval received letter No. 8284 dt. 29.2.12 received from Director Tech. Edu. S/nagar

Approval received vide letter No. 11265 dt. 20.2.14 received from Director Tech. Edu. S/nagar


	EE Kaza Divn. vide letter No. 5187-89 dt.  30.7.2011

Feasibility received vide letter No. 7943-45 dt. 24.9.13 as per revised proposal
	Layout plan & sketch drawings issued vide letter No.1233-36 dated 25.06.2011

Drawings issued vide letter No.2356-58 dt. 27.8.2011

Revised sketch drawings issued vide letter No.3913-15 dt. 21.12.2011

Working drawings issued vide letter No. 2448-50 dt. 21.9.12

Revised sketch drawings issued vide letter No. 1663-68 dt. 25.7.13

W/drawings issued vide letter No. 5144-46 dt. 14.01.2015
	35 % work completed.


	81
	7927
	Govt. Polytechnic at Udaipur Distt.-L&P
	Requirements received vide letter No. 18649-53 dt. 7.5.12 from Director of Tech. Edu. S/nagar

Revised requirements vide letter No.49505 dt. 15.11.12 from Director of Tech. Edu. S/nagar

Revised requirements vide letter No. 32002 dt. 6.6.13
	Site plan received vide letter No. 18649-53

 dt. 7.5.12
	
	Approval received vide letter No. 75821 dt. 25.12.13 from Director Tech. Edu. S/nagar
	
	Sketch drawings issued vide letter No. 2784-89 dt. 18.10.12

Revised sketch drawings issued vide letter No. 4575-80 dt. 15.2.13

Revised sketch drawings issued vide letter No. 3004-06 dt. 30.11.13


	Not pertain to this Circle


	82.
	4309
	Examination Hall cum Auditorium over shed for Motor Mechanic (under const.) for ITI at R/Peo
	Requirements received vide letter No. 30198 dt. 26.10.06 from Director Tech. Edu. S/nagar
	Letter received vide letter No. 10835-37 dt. 25.02.05

Letter received vide letter No. 15004-06 dt. 07.1.09
	
	Approval received vide letter No. 5363 dt. 19.2.09 reced. from Director Tech. Edu. S/nagar


	Feasibility received from EE Kalpa vide letter No. 1929-30 dt. 21.5.10
	Letter to EE Kalpa regarding addition of addl. floor vide letter No.2236-38 dt. 22.9.2005

Sketch drawings issued vide letter No.4294-98 dt.10.2.09

W/drgs. issued No. 2726-29 dt.25.9.10


	55% work completed 

	83
	4309
	C/O Work-shop building at ITI complex at R/Peo
	Requirement received vide letter No.617-18 dt. 27.5.09 from Principal, ITI R/Peo
	Site plan received vide letter No.978-81 dt.15.5.09
	
	Approval received vide letter No. 36083 dt. 10.12.09  from Director Tech. Edu. S/nagar


	Feasibility received vide letter No. 13242-44 dt. 28.01.10
	Layout plan & sketch drawings issued vide letter No.3943-47 dt.9.12.09

Working drawings issued vide letter No. 7709-10 dt. 19.11.2011
	85% work completed

	(II)
	-do-
	Polytechnic at Kalpa
	Requirement received vide letter No.41372 dt. 20.10.11 from Director Tech. Edu. S/nagar

Letter received vide letter No.36940-43 dt. 21.08.12 from Director Tech. Edu. S/nagar


	Site plan received vide letter No.7725-26 dt.19.11.11
	
	Approval received vide letter No. 32323 dt.18.07.13 from Director Tech. Edu. S/nagar

Revised approval received vide letter No. 53169 dt. 24.12.2012 from Director Tech. Edu. S/nagar
	Feasibility received vide letter No. 2872-75 dt. 05.06.12

Revised feasibility received vide letter No. 17681-83 dt. 19.03.2013
	Sketch drawings issued vide letter No.689-92 dt.22.05.12

Revised sketch drawings issued vide letter No.3335-37 dt.04.12.2012


	Yet not started 

	84
	7872
	C/o I.D.S.M.T. project at Narkanda 
	
	
	NO./ 12-1056-59, dated: 16/06/2014 & 27/08/2014
	No./ 2014-261 office N.P.N.
	No./ 2014-3817, dated: 19/07/2014
	Drawing issued vide letter no 4052-54 dated 14/12/2006 & submitted drawing no 2006-4178 dated 18/7/2006 & issued no 1979-81 dated 7/8/2007 & working drawing no 2920-22 dated 28/9/2007 & working drawing issued vide letter no 3611-13 dated 3/12/2014 dated 9/4/2017
	Work is being awarded.

	85
	8141
	C/O Mulitipurpose  Complex at Thanadhar Distt Shimla
	2027-28 dated 11/5/2016
	Recived Site Plan From E, E, Kumarsain Vide Letter no 14825-26 Dated22/12/2015
	
	
	
	
	Site details submitted vide letter No. 2026-27 dated 11-5-2016.

	86
	8128
	C/O I.T.I.Khadhan (Nankhri) Rampur Distt Shimla
	NO STV (IT) H-G(1) 102065 dated 24/10/2016
	No PW-RMP-ITI –Kherahan/SP-1 dated 12/10/2015
	
	
	
	Layout Plan ,working drawing  along with specification issued for approval vide letter no3111-15 dated 31/10/2015 &676-79 dated 27/5/2017 


	5% work completed 


	87
	
	C/O Mahatma Gandhi Govt. Engineering College at Kotla
	
	
	
	
	
	
	5 % work completed 



Note :- Red portion shows  deposit works Which are not counted in Total Projects
