






	Work of list Health 12 th circle Nahan

	Sr. No.
	Job No.
	Name of Project
	Date of requirement received
	Date of receiving site plan & details
	Date of approval 
	Date of feasibility
	Status of project
	Remarks.

	1
	2
	3
	4
	5
	6
	7
	8
	9

	1
	3390
	C/O CHC at Nohradhar Distt. Sirmour (30 bedded)
	
	Vide letter no 1043-44 dt. 21-12-16
	
Vide letter no 47488 dt. 04/12/2017
	From EE Sangrah div. vide letter no 837-39 dated 24-02-16






	EE, Sangrah div. is requested by this office vide letter no 2888-89 dt. 27/10/2017to supply revenue paper  of site. 
	Earlier the drawings received has not been feasible at site.








	2
	3390
	Revised contour site plan for proposed 30 bedded CHC building at Nohradhar distt. Sirmour(HP).
	
	Vide letter no 1043/44 dated 20/12/2016.
	
	Vide letter no 1075-77 dated 22/05/2017

Videl letter no 47488 dt. 04/12/17
	Revised working drawings sent to The directors health services, HP vide letter no 283-86 dt. 29/04/17
	Feasibility report already  stand Submitted  vide this office letter No 47488 dated 04.12.2017  and  estimate is under process & submitted for approval very shortly.

	5
	3390
	CHC Sangrah
	
	Vide letter no 5061-62 dt. 04/09/12
	Still awaited
	Vide letter no 3853-56 on dated 19-09-14
	Letter No. 977-78, dated: 17.06.2016 Revised ground floor plan send to E.E. Nahan Division, HPPWD, Nahan

	RCC slab laid on third floor and massonry work is in progress.

	6
	3390
	C/O CHC level –IV building at Shillai tehsil Shillai distt. Sirmour. 
	Vide letter no2563-64 dt. 24/06/17
	Received from EE,Shillai Div,vide letter no 5484 Dt. 06/09/2016.
	No.HFW-B(G) 1-2/2009 dated 12-05-2011
	
	The director of health services, HP, Shimla-9 is requested to clarified the requirements of health facility vide letter no 1280-82 dt. 05/07/2017
	Tender case sent to S.E. 12th. Circle HPPWD Nahan vide T/o letter No.1651 dated 23-05-2017 for approval.

	7
	3390
	C/O Health Sub-centre at Kothia jajar distt. Sirmour HP. 
	
	Vide letter no 9299-9301 dated 08/11/2016
	
	
	Working drgs. Standard drgs, layout plan kothi jajar supplied to EE, Rajgarh Division vide letter no 4769-71 dated 30/03/2017
	Site development works is in progress.

	8
	8196
	Contour site plan for C/O new building of nursing school at Nahan. 
	
	Vide letter no 1637-39 dated 30/01/2017

Vide letter no 8061-62 dated 20/02/2017
	
	Vide letter no 1919-20 dated 30-03-2017
	Working Sketch. drawings supplied to The Director Health services HP vide letter no 4738-41 dated 27/03/2017
	Working drawing including specification not received in this office.

	9
	8196
	C/O YS Parmar Government medical College at nahan distt. Sirmour (MCH& Nursing School)
	
	
	
	
	Letter Supplied to The director Medical education HP Shima-9 vide letter no 2012-15 dt. 21/08/2017
	Working drawing including specification not received in this office.

	10
	8196
	Contour site plan for C/O MCH wing at Nahan. 
	
	Vide letter no 1634-36 dated 30/01/2017

Vide letter no 8063-64 dated 20/02/2017
	
	
	Observation sent by joint Director(Admin) vide letter no 515 dated 16/05/17

Letter issued to The principal Dr. YS Parmar medical college Nahan vide letter no 3519-23 dt. 16/12/17 to supply revenue paper to EE, Nahan 
	Working drawing including specification not received in this office.

	11
	3390
	C/O DTL and packing section etc. in Govt. Ayurvedic pharmacy at majra in Tehsil Paonta Sabib, distt. Sirmour (HP)
	
	Vide letter no 6790-92 dt. 08/12/2017
	
	
	
	Site plan alongwith Tatima, Jamabandi of land, 5 Nos Photographs and requirement of accommodation sent to Chief Architect, HPPWD., Shimla vide this office letter No 6790-92 dt. 8-12-17. Working drawing are awaited.


Note :- Red portion shows  deposit works Which are not counted in Total Projects



