	List of Work (Other) vetinary 12th Circle Nahan

	Sr. 
No. 
	Job No. 
	Name of Project
	Date of Requirement received
	Date of receiving site plan & details
	Date of approval
	Date of feasibility 
	Status of project 
	Remarks

	1
	
	C/o Veterinary Hospital at Deed Bagar tehsil Nahan 
	
	576-77 dated 13-7-2017
	
	
	 Letter issue for detailed requirement vide letter no 2860-63 dated 24/10/2107
	Leter issue to Director Animal Husbandry for detailed requirement vide Chief Architect Shimla letter No. 2860-63 dated 24-10-2017 but the same is still awaited. 

	2
	
	C/o Veterinary Dispensary Parada Nahan
	
	
	
	
	
	Letter issue to Chief Architect P.PWD. Shimla vide Deputy Director Animal Husbandry Distt. Sirmour letter No. 5482 dated 16-11-2017 for issue the drawing No. 9 Job No. 4145 which is still awaited from Chief Architect and the concerned deptt. Want to constructed this building as per above mentioned drawing. 

	
	
	
	
	
	
	
	
	



	List of work (Other)Stadium/Auditorium  12th Circle Nahan

	Sr. No
	Job No.
	Name of Project
	Date of requirement received
	Date of receiving site plan & details
	Date of approval
	Date of feasibility
	Status of project
	Remarks.

	3
	8210
	C/o indoor Auditorium
 Nahan 
	No Bhasni -02 /2007 dated 7187 dated 26-7-2017
	Contour Site Plan received 574-75 dated 13/7/2017
	----
	-----
	letter no 1686-89 dated 29/7/2017   issued to The Director Language & culture Department HP Shimla -9
	Contour site plan has been submitted to Chief Architect HP.PWD., shimla For evolving the working drawing but the same is still awaited.

	4
	4437
	C/O Indoor stadium Nahan/Shooting ‘range ‘at Nahan
---DO—
Indoor Shooting Range at Nahan
	52-54 dated 18/4/2016


2070-73 dated 28-2-2014
	
	1975 dated 7-7-2011

 dated 7/4/2016

	1748-51 dated 21-5-2011
	
Revised working drawing  issued vide letter no 4496-99 dated 9/3/2017



	Revised estimate for 10 mtr. indoor shooting range sent to Chief Engineer(SZ) vide t/o letter No.2241-42 dated 18.7.2017 for Rs.111.11 lakh for accord of revised A/A &E/S but the same is still awaited.

	5
	4437
	C/O Indoor stadium Nahan/Shooting ‘range ‘at Nahan
---DO—
Indoor Shooting Range at Nahan
	52-54 dated 18/4/2016


2070-73 dated 28-2-2014
	
	1975 dated 7-7-2011

dated 7/4/2016

	1748-51 dated 21-5-2011
	
Revised working drawing issued vide letter no 1496-99 dated 9/3/2017






	Revised estimate for 10 mtr. indoor shooting range sent to Chief Engineer(SZ) vide t/o letter No.2241-42 dated 18.7.2017 for Rs.111.11 lakh for accord of revised A/A &E/S but the same is still awaited.



	List of Work(Other) Rest House 12th Circle Nahan

	Sr. No. 
	Job. No. 
	Name of Work
	Date of Requirement. 
	Date of Site Plan. 
	Date of Feasibility. 
	Date of Approval 
	Status of Work
	Remarks. 

	6
	4464
	Rest house at Nohradhar distt. Sirmour. 
	
	
	
	
	Working drawings with specification sent to EE, Sangrah Div. Vide letter no 2882-83 dated 17/11/2016.




	Drawings received from chief Architect and  estimate is Under Prapartion.

	7
	4060
	Rest house at Rajgarh. 
	
	
	
	
	Working drawings with layout& Specification sent to EE, Rajgarh division vide letter no 2047-48 dated 17/09/16.
	Land not finalized by the land owner so far.

	8
	3509
	Regarding C/O dining room, sitting room and VIP suit along with stair hall on the second floor of rest house at dadahu distt. Sirmaur. 
	
	
	
	
	EE, Nahan div. requested to Approval vide letter no 1682-85 dt. 29/07/2017
	As intimated by the Chief Architect Shimla vide letter No. 1682-85 dated 29-7-2017 that Additional accommodation cannot be provided without the approval of Cabinet which is not available.

	9
	7650
	C/O rest  house at Nainiadhar .
	
	Vide letter no 5774-75 dt. 01/09/2012
	





	
	
	Land available but no funds available 

	10
	7650
	C/O rest house at jadol Taproli Tehsil Rajgarh distt. Sirmour. 
	 Vide letter no 8192-93 dt. 03/10/2017
	Vide letter no 8113-15 dt 28-09-17
	
	
	
EE, Rajgarh is requested for detail requirements vide letter no 2643-46 dt. 03/10/17

Drawings to be revised. 
	Land not finalized by the land owner so far.




	r
	List of Work(Other) PWD Nahan Circle

	Sr. No.
	Job No.
	Name of Project
	Date of requirement received
	Date of receiving site plan & details
	Date of approval 
	Date of feasibility
	Status of project
	Remarks

	11
	3183
	C/O AE. Office& residential accommodation for HPPWD Employees at Nohradhar. 
	
	Vide letter no 1527-29 dated 01/06/15.
	
	
	Layout plan & working drawing issued to EE, Sangrah div. vide letter no 1458-60 dt. 20/07/15.
	Due to decelation of National High way of solan meenus road. The site proposed for said accommodation is now not feasible.Hence the afforts being made for arranging of new site.

	12
	3183






-do-


-do-
	A.E. office & Residence accommodation for PWD Employees at Nohradhar


-do-


-do-
Reminder Letter from E.E. received
(No. 1527-29 dated 
01-6-2015)
	3428-29 dated 15-7-2014
 (Req. from E.E.)







	






8755-56 dated 
20-12-2014 

	
	
	1819-21 dated 
26-7-2014

Layout plan issued to EE, Sangrah Division vide letter no 1458-60 dated 02/07/15.
	Due to decelation of National High way of solan meenus road. The site proposed for said accommodation is now not feasible.Hence the afforts being made for arranging of new site.

	
	
	
	
	
	
	
	
	

	13
	3183
	C/O Office cum-residential building for asstt. Engineer. At Haripurdhar distt. Sirmour. 
	
	
	
	
	EE, requested to supply contour site plan vide letter no 1767 dt. 03/08/2017
	Estimates for arranging of A/A & E/S is stand submitted to Additional chief Secy (Public works) to the Govt of H.P.vide CE Shimla Zone office letter No. 3495-96 dated 14.08.2016.But A/A &E/S still awaited



	List of Work(Other) Police Deptt. 12th Circle Nahan.

	Sr. No.
	Job No.
	Name of Project
	Date of requirement received
	Date of receiving site plan & details
	Date of approval 
	Date of feasibility
	Status of project
	Remarks.

	14
	5003







	Police Thana at Kala Amb




   -do-










	 Letter No. 13606 on dated:
 19-3-2015
	6847 dated 18-3-2015

27-28 dated 2-4-2015 (from S.E.)
	
	279-82 dated
 23-5-2015
	Letter no 2284-86
Dated 07/09/2017 Joinery details,Detail of doors &window joints, detail of grill door in lock-up sent to EE,Nahan Division HP, PWd, Nahan vide letter no 2284-86 dt. 07/09/2017


	Work is in progress.


	15
	4626


















	New Builidng of Police Thana at Poanta Sahib


---do---







    







    
	3132-34 dated 25-8-2014 ( Requirement for Parking Facility)









2561 dated 
28-01-2015
( rationalized requirements)

	2485-88 dated
25-7-2014


3438-40 dated
 2-9-2014
(Received Measurement DRG. of Exist. Building & Photos)

	
	
	
approvad.
Working drgs. issued to EE, paonta Sahib div. vide letter no 5063-64 dt. 23/02/2016


	45% work completed.










 

	16
	5003
	C/O 6 Nos type II qtr at police colony Devi nagar poanta Sabib. 
	
	Vide letter no 1664 dt. 08/03/2017
	
	
	Layout plan working drgs. issued to EE Poanta Sahib division  vide letter no 1588-91dt. 25/07/2017
	Tender called which is due to be opened on 22-2-2018.

	17
	7103
	Police Line Nahan. 
	
	
	
	
	From SE 12thCircle HPPWD, Nahan. Vide lt. No 6040-41 dt. 28/03/2016
	Feasibility report has been submitted for multistory building in police line at Nahan S.E.12th office letter No. 6040-41 dated 28-3-2016. Now the construction work on this building is in progress.

	18
	7103
	Police station and residences of PS.SV&ACB,Nahan distt. sirmour
	Received from (Mohit Chawla),IPS Superintendent fo police SV&ACB,SR,Shimla -2. On dated25/04/16
	
	
	
	Drawings issued to ADG SV&ACB HP. Shimla-2 for approval vide letter no 1548-50 dt. 27/07/16
	Residences for staff of PS,SV&ACB are not proposed at Nahan.

	19
	
	C/O Police station SV&ACB at Nahan.Under modernization os state police force scheme. 
	
	From EE Nahan Div. HPPWD, Nahan vide letter no 56-59 on Dt 18/04/16. 
	Vide letter no 17818 dt. 26/08/2017
	
	
	Tender open on dated 1.2.2018 is being scrutinized in division office which will be submitted to higher office for finalizing.

	20
	7103
	New multi-storey building at Police line Nahan distt. Sirmour. 
	
	Received from EE, Nahan 5897-99 dt. 10/08/15.


	Vide letter no 5604/02/03/16 dt. 02/03/16
	Vide letter no 4882-84 dt. 11/03/16

From SE 12th circle vide letter no 6040-41 dt 28/03/16
	Layout plan,working drawing with specification issued to EE,Nahan Division vide letter no 1897-98 dated 03/09/16.
	Work is in progress.

	21
	7103
	C/O type-II quarters(standard Design) Police station complex at Renukaji. 
	From DGP HP vide letter no 9054 dt. 06/04/15.
	Received. From  EE, Nahan Div. vide letter no 4596-98 dt. 19/01/2016.
	
	
	Joinery (Doors& windows etc. demanded by EE, Nahan div. vide letter no 544-46 dt. 01/07/15.
	Work awarded to the contractor but  not started by him so the work  rescinded and tender for the same were recalled and opened on 1.2.2018which  will be sent to the higher authority for finalizing

	22
	8148
	C/o Fire Brigade Station at Paonta Sahib Distt. Sirmour 
	Received from J.C. Sharma Chief Fire Officer HP Shimla-2 on dated 25/04/2016
	
	
	
	Letter No. 1084-88, dated: 24.06.2016 Letter send to Director General Cum-Comandant General Home Guard/Civil Defence, HP for approval
	Tender called which is due to be opened on 8-2-2018.

	23
	
	C/O Fire Post building at Kala Amb. Distt. Sirmour. 
	Received vide letter no 7869-72 dated 03/10/2016
	Vide letter no 1612-14 dated 27/01/2017
	
	
	Working drawings with specification issued to the DG-cum-Director fire services, HP Shimla vide letter no 4317-20 dated 27-02-2017.
	 Tender called and will be opened on dated 6.3.2018.

	List of Work (Others )12th Circle Nahan

	Sr. No.
	Job No.
	Name of Project
	Date of requirement received
	Date of receiving site plan & details
	Date of approval 
	Date of feasibility



	
	Status of project
	Remarks.

	24
	8129
	C/O ETO Poanta Sahib, distt. Sirmour HP.
	From Excise &Taxation Officer Poanta Sahib, distt, Sirmour HP. Vide lt. No.177 on dated 17/03/2016
	Vide letter no 5751-53 dated 12/01/17
	
	
	Drawings sent to The escise & Taxation commissioner, HP Shimla 9 vide letter no 1246-51 dt. 01/07/2017

Letter sent to The commissioner Excise & Taxation vide letter no 1763-66 vide letter no 02/08/2017
	Approved of drawings awaited.

	

	25
	4941
	C/O type-IV qtrs. On the roof of office building of DPRO Nahan. 
	
	Roof plan from EE, Nahan Div. vide letter no 6183-84 dt. 15/10/14.
	
	
	Sketch drgs Issued to EE, Nahan Div. Vide letter no 5375-78 dt. 27/01/15.
	Work of Type-II Qtrs 2 Nos completed and handed over. Work of  type-IV qtr. 1 No.  is in progress.

	26
	4864
	Welcome gate on NH-72 at Kala Amb, Poanta sahib on Dehradoon road. 

	Letter no. 656-58 dt. 06/014

Letter no 41 dt. 02/05/15
	Letter no 9874-77 dt. 06/01/2014
Letter no 2669-72 dt. 22/05/15.
	
	
	Letter no 430-32 dt. 19/06/2014

Letter no 75-77 dt. 23/05/15.
	Its pertain to NH

	27
	4941






-do-
	DPRO at Nahan
 (Addition of type –IV in 2nd floor)


-do-
	
	6183-84 dated 15-10-14
 (roof Plan of DPRO office received)
	
	
	3554-58 dated
 1-12-14



5165-67 dated 15-1-15

5375-78 dated     27-1-2015


Sketch drawings issued for approval
	Work completed for type-IV qtr. on 2nd floor.

	

	

	28
	7175
	Type I,II,III qtrs. For sub Tehsil Complex at Ronhat. 
	
	
	
	
	Layout plan Type I,II,III,Qtr. Supplied to EE, Shillai Div. Vide letter no 2671-72 dated 07/11/2016
	Complete upto plinth level & Column work is in progress of type-II qtr.

	
	
	
	
	
	
	
	
	

	29
	7175
	Tehsil Office building at Poanta Sahib. 
	Letter no 96148 dt. 23/09/14
	Letter no 8159-60 dt. 09/01/13
	
	
	Revised Drawing/structure drawing sent to EE, Poanta Sahib division vide letter no 3709-10 dated 12/01/17
	60% work completed

	30
	7175
	C/O residential accommodation of naib tehsildar and others office staff at Rohnat distt. Sirmour. 
	
	
	Vide letter no 113340 dt. 26/08/2017
	Vide letter no 6384-86 dated 30/09/2016.
	Standard working drawings for type-I,II&III qtrs. Issued to EE, Shillai Div. vide letter no 2543-45 dated 27/10/2016.
	Complete up to plinth level & Column work is in progress of type-III qtr.

	

	31
	8040
	Mini sectt. At Sangrah distt. Sirmour. 
	Received from Sudhir kumar Asstt. Commissioner vide letter no 92844 dt. 30/05/14.
	Vide letter no 899-903 dt 13/05/2015.
	Vide letter no 103138 dt. 17/07/15
	Received from SE Nahan vide letter no 4846-47 dt 13/01/16.
	Working drgs. Issued to EE,Sangrah Division vide letter no 1648-49 dt. 10/08/16.
	Frame structure complete & Finishing work & Roofing is in progress.

	32
	8040
	C/o Mini Secretariat Building at Shillai Distt. Sirmour H.P.
	
	From EE. Shillai Div. vide letter no, 2173-76 dated 31/05/2016
	
	
	Letter No. 944-47,  dated: 15.06.2016 Letter send to D.C. Nahan Distt. Sirmour
	Framed structure and masonry  completed Plastering  work 90% completed & finishing work is in progress.

	33
	8157
	C/O Sub-tehsil office building and residence at Pajhhota(Nohri) Tehsil Rajgarh Distt Sirmour. 
	
	From EE. Rajgarh Div. vide letter no 2467-70 dated 31/05/2016
	
	
	Letter send to DC Sirmour at Nahan for approval vide letter no 790-93 dt. 06/06/16.
	Site development and approach road completed and further work is in progress.

	34
	8201
	Working Women hostel at paonta Sahib and nahan (Moginand)
	
	Vide letter no 1808 dated 31/01/2017..
	Vide letter no 5984 dated 30/03/2017
	Vide letter no 868-69 dated 16/05/2017
	Working drawing a/w specification sent to EE, Nahan Division vide letter no 2730-32 dt. 07/10/17
	Estimate for working women hostel at Moginand has been submitted to the Director Women & Child development Shimla vide S.E. 12th Office letter No. 362-63 dated 21-07-2017 for amounting to Rs. 336. 00 Lacs for arraigning the A/A & E/S which is still Awaited 

	35
	8211
	C/O sub treasury building at Dadahu. 
	
	Vide letter no 91-93 dated 24/04/2017
	
	
	The special secretary(fin)-cum-Director Treasuries, accounts& lotteries HP. Requested for detailed requirements vide letter no 1117-21 dt. 22/06/2017
	Requirement of building is still awaited.

	36
	8215
	Contour site plan of Sub-tehsil building at narag Tehsil pachhad distt. Sirmour HP. 
	
	Videl letter no 4199-4202 dated 03/07/2017
	
	
	Layout plan and working drgs. sent to EE, Rajgarh division vide letter no 2216-18 dt. 04/09/2017
	Detailed estimate under preparation

	37
	6341
	C/O Type- IV residence for district Treasury officer nahan. 
	
	
	
	
	Demanded from EE, Nahan division Contour site plan & the vacant land be farwarded vide letter no 1102-05 dt. 21/06/2017
	Work awarded to the Contractor.


Note :- Red portion shows  deposit works Which are not counted in Total Projects


