LIST OF WORK, 15TH  CIRCLE UNA – HEALTH
	Sr. No. 
	Job No. 
	Name of Project
	Date of Requirement received
	Date of receiving site plan & details
	Date of approval
	Date of feasibility 
	Status of project 
	Remarks

	1
	3390




	C/O Upgraded PHC Bhadshali in to C.H.C Level-III Bhadshali Una
-
	5121206 dt. 31.06.2016
	19674-76 dt 11/1/2016
	Letter No. 47817 dated 09/11/2016
	9984-85 dt. 6/9/2016
	Revised working drawings issued vide 
Letter No.3627-31 dt.07/01/2017
	Sufficient fund have not been received from the concerned department.




	2
	3390
	C/o E.S.I. Hospital at Tahliwal
	
	22672-74, dated: 11/02/2014 
	
	708-09, dated: 19/04/2014 
	Working drawings issued vide letter No. 2487-91, dated: 09/09/2014
	No further correspondence has been received from the concerned department.

	3
	3390






	C/O Newly upgraded C.H.C. at Dulehar 


	
	Revised site plan Letter No. 20504 dated 01/03/2017
	----------------------
	
	Revised working drawings issued vide 
Letter No. 4778-79 dated 30/3/2017
	Work is in progress.

	4
	3390
	Construction of Health institution level IV at Dhussara Teh. Amb Distt Una.
	
	
	
	
	Layout plan alongwith working drawings issued 1933-39 dated 03-08-15 
	.60% work completed & remaining work is in progress.

	5
	3390
	 C/O additional Accommodation at CHC Gagret
	
	
	
	
	Letter issued for detailed requirements.2900-04 dated 8/10/15 
	Tender has been called.

	6
	3390
	C/O PHC Level-III at Khad Tehsil Haroli distt. Una
	
	Letter No. 13242-44 dated 08-10-15 
	
	No. 21856-58 dated 20-02-16
	Layout & working drawings issued for feasibility Letter No 4827-28 dated 03-02-16
	Work is in progress.

	7
	3390




	C/O C.H.C building at Santokhgarh
(additional accommodation)
	
	2249-51 dt. 11/5/2016


	Letter No. 23742 dt.16-06-16
	24702-03  dated 28/3/16
	Working drawings alongwith specification issued on dated 29/04/17
	.Work estimate has been prepared and further process is being carried out.


	8
	3390
	C/O P.H.C Buidling at village Kuthar Teh. Haroli Distt. Una
	
	Letter No. 21328-31 dated 14/03/2017
	
	
	Letter issued to Director Health Services for detail requirements on  dated 27/03/2017
	Reply still awaited from the concerned department.

	9
	3111
	i) OPD Block in Regional  Hospital at Una HP




ii)Additional  accommodation of 100 beds for existing Hospital Una



ii)MCH Wing at RH Una
	Letter NO. 12910 dated 7/4/2016 received through EE Una.







	12903-04 dated 13/11/14




Letter No. 11409-10 dated 10/10/14



Letter No. 14418-20 dated 29/12/17



	43994 dated 28/11/2015Form Director of Health.
	
	Drawings issued vide letter No. 2908-12 dt. 9/10/2015


Letter issued for detailed requirements  vide letter 5225-29 dated 29/1/2015

Letter issued for detailed contour site plan2661-65 dated 04/10/2017

	Funds have not been provided by the concerned department




Funds as well as details have not been provided by the concerned dept.




Contour site plan has been sent by EE Una vide letter No. 14418-21 dated 29/12/2017.


Note :- Red portion shows  deposit works Which are not counted in Total Projects
