	List of Work Health Deptt. Solan Circle. 

	Sr. No.
	Job No.
	Name of Project
	Date of requirement received
	Date of receiving site plan & details
	Date of approval 
	Date of feasibility
	Status of project
	Remarks.

	1
	3390
	CHC Darlaghat Tehsil Arki Distt. Solan 
	
	Vide letter no 1073-75 dt. 02/05/2015
	
	Vide letter no 5416-18 dt. 11-05-15
	
Detail of doors, windows &vents elevations & detail drawings sent to EE, Arki division Vide letter no 445-46 dated 09/05/2017
	Work is in progress

	2
	3390
	C/O sub centre building at mamligh. 
	
	
	
	
	Request for Revised Drawings by SE 3rd Circle HPPWD Solan. Vide lt. No 24846-47 dt. 23/03/2016
	Not takenup yet

	3
	3390
	CHC sayri
	Vide letter no 8092-94 dt. 04/10/2014
	
	Vide letter no 61/91 dt. 26-06-15
	Vide letter no 13074-75 dt. 19/01/2015
	
Medicine room plan/roof plan flooring pattern with detail supplied to EE Arki on dt. 10/05/16 vide lt. no. 561-62
	Work is in progress



	
	
	
	
	
	
	
	
	

	4
	3390
	Countour site plan building at Jangeshu(SH:-Issue of Architectural Drgs
	
	From EE on dated 28/09/15
	
	
	Working drgs alongwith specifications for checking feasibility sent  to EE. HPPWD Kasauli. dt. 26/02/2016
	Work not taken up

	5
	6664
	C/O new Hospital building at Kandaghat. 
	
	
	
	
	Letter from EE,B&R division Solan. Requested to issue the fresh specification vide letter no 7825-27 dated 19/06/16.
	work is in progress.

	6
	3390
	Contour site plan of proposed health institution  level-IV building at baddi distt. Solan (HP)
	
	Vide letter no 15281-82 dated 14/10/2016
	
	
	Layout plan &Working drawings for checking feasibility sent to EE, Nalagarh Division vide letter no 367-69 dated 04/05/17

Letter sent to The Director Health services to confirmed the requirements vide letter no 1082-87 dt. 19/06/2017
	Work yet to be taken up 50 bedded

	7
	3390
	C/O PHC building at Baddi distt. Solan. 
	
	
	
	
	Layout plan & Sketch drgs. sent to The director Health services HP Vide letter no 3076-79 dt. 13-11-2017
	Working drawing awaited.

	8
	3008
	C/O new building for MDR Drug Store at TB Santorium, Dhaarampur. 

	Vide letter no 1934 dt. 15/12/2015
	Vide letter no 26097-101 dt. 05/12/2015
	Vide letter 2175 dated 08/02/2017
	
	Working drawings alongwith specification sent to EE, B&R div. Kasauli videl letter no 2994-97 dt. 06/11/2017
	Work  tenders under process.

	9
	8124
	Zonal Leprosy hospital at Lohanji Dharmpur Solan. 
	Vide letter no 66-70 dt. 23/09/17
	
	Vide letter no 16194 dt. 22/4/2016
	
	Layout plan ,W/D alongwith specifications issued on 26/02/16 vide letter no 118-22

Revised Drgs. issued to Director health services Shimla vide letter no 2903-08 dt. 27/10/2017
	Revised Architetural drawings awaited


Note :- Red portion shows  deposit works Which are not counted in Total Projects

														Superintending Engineer,
														3rd Circle, HPPWD, Solan.
