

Inspection Note of Er. Lalit Bhushan Engineer in Chief (Project) dated October 28-29 , 2020 in respect of Works under Mandi Zone in Tribal Area Lahaul and Spiti

Brief Description of On-going Works for 2020-21 under Chenab Valley Division,HPPWD,Udaipur

Executive Engineer, Chenab Valley Division,HPPWD,Udaipur with field Staff apprised about on going works for the year 2020-21 under PMGSY, Nabard, State Head & Residential and Non-Residential Buildings.

7km Formation/cutting, 1.25 km Cross drainage, 5.690 km Soling, 9 km wearing and 5.5 km Tarring has been done against Target of 6.7km Formation/cutting, 1.50 km Cross drainage,7.3 km Soling, 8.65 km wearing and 7.50 km Tarring for the Year 2020-21. 13.105km Annual Surfacing has been done against Target of 21 km.

33.50m span motorable bridge over Chokhang Nallah and 33.48m span motorable bridge over Youche Nallah has been completed under Nabard in 7/2020 and 9/2020 in the year 2020-21.

Observations and Suggessions especially on Link road to Trilokpur from BRO road namely Tandi Udaipur road

- 1.The portion of road linking Triloknath temple from BRO road needs immediate attention as far as condition of road surface is concerned.
- 2.All portion is in urgent need of berms dressing , side drain clearances and patch repairs.
- 3.Km stones require immediate repairs with painting and lettering.
- 4.labour was seen deployed on this road stretch on day of inspection.
- 5.For maintenance of roads with state PWD it is requested that division wise maintenance plan is prepared by EE in consultation with AEs for 2021-22 and AMP works and Patch repair is got started at field level immediately in next working season.
- 6.For maintenance of road entrusted to BRO sincere efforts are to be made by EE Udaipur with time to time intervention with BRO Officers to make these reaches pot hole free in general use by public.

7. Estimates as per requirement at sites be submitted to higher office for sanction and arrangement of funds in reaches where the condition of roads is very bad and public is facing discomfort.

Quality control

(A) Unsatisfactory Works

EE and AEs were informed that works Graded as Unsatisfactory by NQMs and SQMs till date be improved. AEs were directed to get the Grade improvement done to Satisfactory level with inspections and active participation by EE and contractor. It was reiterated that in case of no improvement, matter be reported to SE with reasons for no action and responsibility be fixed for lapse on the part of officer or contractor.

It was assured by all AEs that data gap in U grading will be corrected and all out efforts will be made to reduce number of Unsatisfactory grading works.

(B) Inspections by EE/AEs

All EEs are to undertake inspection of 1 building, 1 bridge and 2 roads in their jurisdiction every month and send report to Superintending Engineer for appraisal to Chief Engineer, Mandi from time to time.

(C) Quality control lab details

On PMGSY packages, Quality control lab details are not uploaded and some packages are for over six months.

Latest status with action to be taken was discussed.

EE was directed to ensure that field lab in all cases is updated and also to ensure in future that no payment is made unless properly equipped and functional QC lab is established by the contractor and test results are found successful.


A DO letter dated 14-07-2020 from Additional Secretary & DG(NRIDA) a/w enclosures about lab details is also uploaded on HPPWD Quality Control web site.

No. PW-E-in-C(P)/PA/Tour Program/2020- 2750-53

Dated:-6-11-2020

Copy for information and necessary action to:-

1. Pr. Secretary (PW) to the Govt. of Himachal Pradesh Shimla-2
2. Engineer-in-Chief HPPWD Nirman Bhawan Shimla-2
3. Chief Engineer, HPPWD Mandi Zone
4. Superintending Engineer Kullu Circle/Executive Engineer Udaipur Division.


Engineer-in-Chief (Project)
HPPWD, Nirman Bhawan, Shimla-2.