16

  List of works Mandi (GAD) 1st  circle 
	Sr.No
	Job no.
	Name of Work
	Date of requirements received
	Date of receiving site plan & details
	Date of approval
	Datof feasibility
	Status of projrct
	Status Supplied by SE.

	1. 
	2. 
	3. 
	4. 
	5. 
	6. 
	7. 
	8. 
	9. 

	
	
	
	
	
	
	
	
	

	1. 
	7130
	Residence for mentally challenged children at sundarnagar
	
	*30.3.17
	
	
	*letter issued to EE Sundarnagar  for the detailed contour site plan and requirements from the concerned department on dt. 7.4.17



	 -

	2. 
	Mz-380
	Beautification and improvement of roundabout at Gandhi chowk & development of Chowk & Park near ITI Mandi 
	
	
	
	
	
	Work is in progress.

	3. 
	MZ-299
	Landscaping development plan at Shiv-Mandir at Nagchala 
	31.5.2008
	31.5.2008
	---
	---
	Drg. Issued on dt5/6/08
	 -

	4. 
	CZ-146
	M.c toilet block and rain shelter for M.C Mandi near new Suketi bridge.
	21.9.2010
	21.9.2010
	--
	--
	Drg. Issued. On 
30.10.10   
	Work completed.

	5. 
	3927
	Mini secretariat Sundarnagar
 Litigant cell 
	29-5-2012
	29-5-2012
	6-7-2013
	7-12-2012
	Drg issued in dt 7.6.11 
*issued on dated 6.7.11 
*drgs issued on dt.19.7.11
	

	6. 
	6609
	Sunken Garden (Shopping Complex ) at Mandi H.P
* Planning of shops
	23-1-2012
	
	
	
	Letter issued to Executive officer Municipal Council Mandi H.P vide letter no 2583-86 dt 15.2.12 for the detailed site plan
Drg.issued.
*sketch drgs issue dt. 9.2.17
	Work completed.

	7. 
	Cz-342
	Provision of Electronic Voting Machine (E.V.M) ware-house.
	27-1-2011
	27-1-2011
	
	
	*issued on dt.7.02.2011 in person.
	Approval awaited .

	8. 
	3251
	Deputy commissioner building Mandi 
	
	
	
	
	
	

	9. 
	
	* provision of Parking
	28.08.2009
	28.08.2009
	---
	--
	*re issued on.dt7.2.10

	Feasibility & approval awaited

	10. 
	
	c/o of light weight pre- fabricated structure and multipurpose hall Over DC OFFICE 
	5-3-10
	5-3-10
	--
	--
	*Drgs already
issued vide letter no  27.7.10 
*drgs reissued on dt. 26.2.13 
*drgs issued vide on dt. 7.6.14
	Feasibility & approval awaited

	11. 
	
	*Rehri Market and unloading yard at By-Pass (NH) Mandi
	
	17.4.13
	
	
	*sk drg issued on dt. 26.4.13 vide letter no84-89
*sk drgs reissued on dt 20/5/13 vide letter no. 127-32
	 -


	12. 
	Cz-123
	REST HOUSE AT SANDHOLE
	28.03.2006
	28.03.2006
	
	23.1.2007
	Working dwg Issued on dt 14.3.07
	Pertain to Joginder Nagar Circle. 

	13. 
	Mz-191
	*Zila Sainik Welfare Mandi.


* Office building and living accommodation for Army recruitment office Mandi.   
	21.07.2000




18.10.2011
	----
	---
	---
	--


	Requirement & site data awaited from director sainik welfare deprt. Hamirpur vide office dt 2.11.11

	14. 
	Mz-353
	New Bus Stand Complex at Karsog (HP)
	---
	28.12.11
	-----
	-----
	Letter issued to The Managing Director H.R.T.C. Shimla HP dt 15.2.12
	
********
Requirement awaited

	15. 
	Mz-359
	C/o community hall at Kangoo in Gram Panchayat Kangoo.
	22.6.12
	22.6.12
	--
	21.3.13 
	sketch. 12.7.12 vide 
Working drgs issued to EE Sundarnagar on dt. 23.4.13
	

	16. 
	Mz-102
	Food and  supply Deptt.
(standard laboratories)
	8.1.13
	 9/1/13
	---
	----
	sketch. drgs issued wide letter no. 388-93 on dt. 23.8.13                                                                                                                                                                                                  
	Feasibility & approval awaited

	17. 
	CZ-363
	Multi-purpose hall in the premises of paddal stadium ground.
	6.3.13.

	6.3.13.

	
	


	* drgs issued on dated 7.3.13 vide letter no. 2291-96.
	*****

	18. 
	
	*development of paddal ground
	6-01-2015
	In person dt
6-01-2015
	
	
	*drawing issued vide letter no. 1303-1307  dt. 16.01.15
	Work completed.

	19. 
	Mz-367
	 Balh sadhan at Dadour.
	9.5.13
	9.5.13
	
	
	*drgs issued vide letter no. 390-93 on dt. 4.7.14
	*****
Approval  & feasibility awaited

	20. 
	4578
	Sub-Jail at Mandi
	
	
	
	
	

	

	21. 
	
	* Type-II Qtrs.
	
	
	
	
	*Drawing issued on dt 20-5-10
	Work completed.

	22. 
	
	*construction of parking-cum-commercial complex.

	
	
	
	
	*letter issued to the Director General Of Prisoners(H.P) vide letter no. 1748-55 dt.28.7.11

*letter issued to E.E Mandi div.II mandi vide letter no 2786-90 dt 26.3.12
*letter issued to EE Mandi-II on dt. 26.4.13 vide letter no. 79.83
	Site not handed over.




	23. 
	
	*Sub-jail Behna
	12-6-2012
	1.8.12 vide 
4-11-2011

	
	

	*letter issued to Chief Architect HPPWD Mandi on dt.11.9.12


*conceptual drg issued for approval on dt. 24.9.12 vide letter no.


*letter issued to EE Mandi –II vide letter no 953-60 on dt. 9.11.12

*letter issued to the Additional Director  General (prisos) HP Shimla vide letter no. 2079-84 dt. 11.1.13
*drgs issued on dt. 1.2.13 vide letter no. 4298-4307 form the office of chief architect Shimla.

	Shifted at Batahalari near Ner-Chowk. 

	24. 
	
	
*Central jail Mandi at Batahalari near Nerchowk
	
	
*New. site plan  26.6.14  & re submitted dt.
20-01-2015
	
	
	
2*letter issued to EE Mandi-II for the complete site data of the proposed site vide letter no. 365-69 on dt. 3.7.14

*letter issued to EE Mandi-II vide letter no. 733-36 on dt. 10.9.14.
*letter issued to The Deupty Commissioner, Mandi vide letter no. 831-35 on dt. 14.10.14 ( contoured site plan still awaited.)

*Letter issued to The Sr. EE Elect. Div. HPSEB , Ltd. Sundarnagar vide letter no. 1060-63 dt. 15.11.14.
*letter issued to The Deputy Commissioner Mandi on dt. 6.7.15decision of the land.
	Site not handed over by the client department. 

	25. 
	Cz-123
	Add. Accommodation on first Floor of rest house at Chatri distt Mandi
	8-9-2008
	8-9-2008
	
	16-6-2009
	Drawing issued on dt 09-6-09
	Detailed estimate under process. 

	26. 
	Cz-123
	Rest House/Gang hut at Galma distt Mandi
	23.2.2010
*11.5.17
	23.2.2010
*11.5.17
*7.7.17
	
	29.3.2010
	Drawing issued on dt 17.11.11 vide letter no 2190-95
	Roofing work is in progress. 

	27. 
	Cz-123
	Rest house at thachi distt. Mandi.
	07.10.2009
	07.10.2009
	-----
	21.10.13




*
	Issued on dt 
dt. 28.2.13
*Revised drgs issued on dt. 4.2.14
	Work is in progress and all drawings received. 

	28. 
	Cz-162
	Existing type-IV qtrs near vishwakarma temple Mandi
	23-10-2011
	23-10-2011
	
	.6.7.11.
	Working dwg issued on 26.4.11.
	A/A & E/S awaited. 


	29. 
	Mz-348
	A.E OFFICE & TREASURY BUILDING AT BALI CHAWKI.
	21.04.2011
	21.04.2011
	21-02.2012
	29.7.2011 

	*working dwg issued on  
6.2.14
	Structure drawing of first floor top beam & slab and second floor trusses with joinery details required. 

	30. 
	5009
	Add.acc. for Circuit house Mandi




	12-05.2015
	12-05.2015

*14.7.15

*13.7.15 (guard hut & store)
	Yet not recieved
	7.10.15
	Working Drgs. Issued on dt. 25.6.14
*drgs issued dt. 29.6.15.
*letter issued to EE mandi on dt. 20.11.15
*letter issued to EE Mandi-II on dt. 12.5.17

	Work awarded to the contractor and site development work is in progress. 

	31. 
	5009
	NEW SITE FOR CIRCUIT HOUSE AT KANGNI, DISTT. MANDI



	12.7.13
	12.7.13 
	
	
	Scheme under consideration 
	*****

	32. 
	Cz-162
	Transit accommodation for PWD staff at Paddle Mandi
	12.4.12
	12.4.12
	--
	29.10.14 
	Skt drgs issued on dt. 23.9.14

*working drs issued dt. 3.9.15
	Land dispute. 

	33. 
	Cz-298
	Divisional office bldg at Karsog HP.PWD. Karsog Distt. Mandi.
	13.05.08
	13.05.08
	Std drawings adopted
	09.09.2008
	Working Drg. Issued on dt 19/7/08
	Work is in progress. 

	34. 
	Mz-128
	Additional. Accommodation. For inspection hut/ rest house at Dehar
	29.6.12
	29.6.12
	---
	4.10.12


	*drgs issued on dt.30.8.12 vide letter no.753-56
	Approval awaited

	35. 
	MZ-295
	Construction of div. office building gohar.
	21-5-2008
	
	 
	10-2-2009
	*issued on dt. 9.7.13 
	Completed. 

	36. 
	Cz-262
	Construction of type-II quarter for PWD staff at Sundarnagar 
	
	 1.8.13
	
	
	* LAYOUT PLAN on 19.3.14
*drgs (type-II) issued vide on 29.3.14

	Work in progress.

	37. 
	MZ-258
	Mini-sectt. At karsog
	19-03-2015













*2.11.15

*1.2.2016
*04.01.2016
	19-03-2015
In person
*22.4.2015








*7.10.2015

*section received dt. 28.11.15


	


















*16.04.2016
	


















*8.4.16
	*layout plan & sketch drgs on dt. 25.4.15.

*letter issued to Ee Karsog on dt 19.05.15  for the complete site plan of the site.
*letter issued on dt. 4.6.15 for the complete site information.
*letter issued on dt. 4.7.15 for the detailed site plan and branch wise requirements of accommodation.
*letter issued on dt. 12.10.15 for the detailed site plan still awaited.
. sketch drgs issued on dt. 9.2.2016
*working drg issued dt. 25.4.16


	*****

	38. 
	7085
	State vigilance and anti corruption bureau office building at ram nagar Mandi (hp)
	2.1.14
	2.1.14 

	---
	27-8-14










	Sketch drgs issued dt. 29.1.14
Working drgs issued on dt. 14.3.14

	A/A & E/S awaited.

	39. 
	Mz-375
	Mini secretariat building at Nerchowk Mandi H.P.
	8.1.16
*9.5.16


	 4-1.2014
*10.2.14
*revised dt. 13.01.16
*revised dt. 17.6.16

	31.3.17
	21.2.17
	*letter  issued 13.2.14 for the requirements.
*drgs issued on dt. 17.2.16
Drgs. Issued to d.c for approval on dt14.2.17

	A/A & E/S awaited. 


	40. 
	Mz-204
	Office building for SMS /HDO and HEO at Sundarnagar.
	21-10-2013
	03.2.14 
5.7.16 from e.e

	5.11.15
	22.8.15
	sketch drgs drgs issued vide letter no. 1036-40 on dt. 10.2.14
drgs.issued for approval on dt. 9.10.15.
working drgs. Issued  on dt. 10.6.16 
& also on 16.7.16
	Work is in progress.


	41. 
	Mz-379
	Shri Panchvaktra temple Mandi 
	23-04-2014
	23.4.14 

	
	
	Sketch drg.issued vide letter no. 247-52 dt. 19.6.14.
	*letter issued to EE Mandi-II vide letter no. 443-47 on dt 11.7.14 ( for marking HFL on the proposed site)

	42. 
	Mz-381
	Parking near Tehsil office building at Mangwain Mandi
	29-04-2014
	29-04-2014 

	
	*feasibility received from EE Mandi-II vide letter no. 6200-01 dt. 23.6.14 & dy. No. 133 dt. 27.6.14.
	*drg issued vide letter no. 205-209 dt. 16.6.2014
	Land not available. 

	43. 
	7045
	C/O Kids swimming pool at Bhiuli ,Mandi
	16-06-2014
	27-05-2014

	
	Sketch drg.
	* drg issued vide letter no. 215-219 dt. 17.6.2014










	Work completed. 

	44. 
	7085
	C/O S.P.SV & ACB Central Range Mandi (Residence Building)
	
	23.6.14 

	
	











*3.6.17
	*letter issued to S.P SV & ACB Central Rande Mandi vide letter no. 190-94 dt. 12.6.14 (site plan still Awaited)
* drgs issued dt. 31.7.14
*letter issued to EE Mandi-II dt. 02.09.2014
*drg issued dt2.2.17
	Working estimate is under preparation. 

	45. 
	Mz-363
	Sanskriti sadan at Motipur  Mandi 
	20.3.14 
	20.3.14 
	22.12.16
	26.7.15
*25.5.16
	*drgs issued dt. 29.7.15

*w/drg. Issued dt. 15.2.17
	Work awarded to the contractor by the EE Mandi Division No.II vide letter No. 23751-59 dated 04-10-2017.  Structural drawings submitted to the Chief Engineer on dated 07-03-2018 for approval. Revised Tatima of land domarcated at site and revised digital map under preparation for correction in FCA case.

	46. 
	Mz-363
	Indoor Stadium at Motipur Paddel Mandi
	10.10.14 
	20.3.14 

	
	Sketch drawing
	*drawings iddued vide letter no. 1259-63 on dt. 7.1.2015
	*****

	47. 
	385
	MT Godown under MANREGA at Thunag
	10-09-2014
	10-09-2014
	
	
	*letter issued to Chief Architect vide letter no. 420-23 on dt. 9.7.14 ( request for the supply of standard drgs. Of 200 MT Godowns )
	  -

	48. 
	Mz-386
	Stadium at Baldah village Chaloh  P.O Saigalu Kotli
	20.11.14
	20.11.14 
	
	
	Layout plan
	Insufficient site. FRA under process. 

	49. 
	7640
	Sub-Tehsil Building at Bhadrota , Sarkaghat.
	7.8.14
	7.8.14
	
	17.8.16                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          
	Drgs issued on dt. 11.5.15 vide letter no. 84-88.
5.7.16 letter issued
28.7.16 drgs. Issued for approval


	A/A & E/S received. 

	50. 
	CZ-229
	BUS-STAND MANDI TOILET BLOCK.

	24.6.14

















*18.4.17 (color scheme)
	24.6.14

	17-07-2014
	*feasibility received from Ee Mandi-II vide letter no. 8821-22 dt. 17.7.14 & dy. No. 184 dt. 19.7.14.
	DRG Handedover
OVER TO A.E CONCERN IN PERSON ON DT. 16.6.13 & 17.9.13




*drgs issued vide letter no. 394-99 on dt. 4.7.14.
*drawings issued vide letter no. 1072-77 on dt. 18.11.14.
*working drgs issued dt.9.9.15
*detail of flooring pattern issued dt. 25.4.17
	Not pertain to this department. 

	51. 
	4850
	Divisional commissioner office Mandi (type qtrs)
	23.4.15
	23.4.15 
	--
	---
	Letter issued on dated 12.03.15 along with cross sections.
	A/A & E/S awaited. 

	52. 
	8058
	Stadium at Sandhol.
	29.10.14
	 29.10.14 
	16.5.16
	30.12.14

	*Sketch drg issued in dt. 18.11.14.
*working issued drawings dt. 21.5.15
	Pertain to Joginder Nagar Circle.


	53. 
	7085
	C/O Police VHF Repeater Station at Naina-Deviji Tehsil Balh , Distt. Mandi.
	
	23.10.17
	
	21.1.15
	w.DRGS ISSUED DT. 21.11.15
	Work is in progress. 

	54. 
	Cz-289
	Fire station at Jhamar , Mandi
	18.4.15
	18.4.15
	---
	4.2.16
	 Sketch drgs issued on dt. 24.4.15 

*letter issued to The Commander (Home Guard) 6th Battalion Mandi. On dt. 23.2.16
* working drgs issued vide letter no. 121-125 dt. 28.4.16
	Work is in progress. 

	55. 
	Mz-395
	Company commander home guard and fire brigade office at Karsog.
	----
	20.6.15.
	---
	---
	---
	Does not pertain to Karsog Division. It pertain to BDO office Karsog.  



	
48
	4403
	c/o AE office at Kotli
	11-06-2015
	11-06-2015
	---
	---
	W.drgs issued
	 Land is not available. 

	49
	Mz-403
	Sainik sadan Sainik Rest House complex Mandi.
	_
	7.04.2016
	_
	-
	*letter issued to EE Mandi-II for the Appropriate site data as well as requirements .
	Land is not available.

	50
	Cz-146
	Shelter for Urban Homeless in Mandi.
	27.5.16
	27.5.16
	21.7.16
*19.7.17
	
	Sketch drgs issued dt. 1.6.16
	Site not handed over. 

	51
	Cz-231
	Bus stand sarkaghat
	18.1.16
	
	
	
	Lettr issued to Chief Architect regarding status of the project in dt. 19.01.16
	

	52
	MZ-399

	Panchayt Ghar Sehali
	1.10.15
*19.10.15
	29.8.15
	25.2.16 from Distt. Panchayat officer Mandi
	
	Letter issued to EE Mandi-II for the requirements and photograph of the site on dt. 29.9.15
*drgs issued dt. 1.02.2016
*joinery detail issued dt. 12.4.16
	90% work is completed and finishing work is in progress. 

	53. 
	MZ-399
	Panchayt Ghar Bhargoan
	1.10.15
*19.10.15
	29.8.15
	25.2.16 from Distt. Panchayat officer Mandi
	
	Letter issued to EE Mandi-II for the requirements and photograph of the site on dt. 29.9.15
*drgs issued dt. 1.02.2016
*details issued dt. 22.4.16
	Work completed. 

	54. 
	6609
	Re-construction of Kargil Park Mandi
	22.6.15
	22.6.15
	
	3.5.15
	*drgs issued dt. 30.1.16
*working drg issued dt. 28.5.16
*drgs re-issued dt. 8.7.16

*letter issued to D.C Mandi dt. 30.11.16
	Approval awaited from client department. 

	55. 
	CZ-230
	A.E Office cum Residence at Rewalser.
	4.9.15
	4.9.15
	
	
	Std . drgs issued
In person  

	Land is not available. 

	56. 
	Cz-265
	HPPWD Sub-Division at dehar.
	
	15.12.15
	
	
	*letter issued to EE Sundarnagar for the photographs and drawings of the existing JE Residence on dt. 19.12.15
	Estimate under process. 

	57. 
	4792
	Type-III or Type-II  residential building district treasury office Mandi.
	6.7.15




*
	6.7.15



*1.11.16
	
	8.01.16


*29.2.16



*7.9.16
	Layout and sketch drgs issued on dt. 24.11.15
*working drgs issued dt. 2.2.16

*revised drgs issued dt. 9.6.16
	Feasibility report submitted by the EE Mandi-II vide letter No. 3712-13 dated 06-05-2016.

	58. 
	4792
	Sub treasury office at Chachiot , Gohar
	28.11.15
	28.11.15
	29.2.16
	8.3.16
	Sketch drgs issued dt. 21.1.16

*w/drg issued dt. 7.3.17
	Work awarded to the contractor. 

	59. 
	4792
	Departmental building at Deputy Director / Distt./ Sub-Treasury Offices.
	7.12.15
	7.12.15
	
	6.5.16
	Sketch drgs issued dt. 2.2.16
	Working drawing awaited. 

	60. 
	415

	Hot water pool near Laxmi Narayan Temple at Tatapani , Karsog
	25.7.16
	25.7.16
	6.2.17
	10.3.17
	Drg issed dt. 20.1.17

*working drgs issued dt. 21.6.17
	 -

	61. 
	7526
	Additional accommodation at SE Office 1st circle HPPWD mandi
	2.7.16
	2.7.16
	
	
	
	Preliminary estimate submitted to the E-in-C office vide CE(MZ) office letter No. 22437-40 dated 02-02-2018 amounting to Rs. 71,05,000/-.

	62. 
	162
	Type-II Qtrs PWD Colony rewalsar
	
	
	
	
	*joinery detail issued dt. 7.11.14
	Work is in progress. 



	63. 
	162
	Zila parishad office building Jail road mandi (conversion into residential purpose) 
	
	
	
	
	Sketch drg issued dt. 28.8.15
	Not constructed by this department. 

	64. 
	424
	Press club building Nerchowk
	23.12.16
	26.12.16 
Letter no. 31297-99 dt 23.12.16

*existing plan and photographs letter no. 35753-54 dt. 4.1.17
*9.1.2017
	
	
	






*drgs issued 31.01.2017
	Preliminary estimate submitted DPRO vide EE Mandi-II office letter No. 19051-54 dated 29-08-2017 for Rs. 24,23,300/-.

	65. 
	7085
	TYPE-II QUARTERS AT POLICE RESIDENTIAL COLONY AT DHANGSIDHAR MANDI
	11.1.16
21.1.16
	8.11.16
	
	
	Drgs issued.
	Work completed.

	66. 
	4792
	Treasury office building at baldwara disstt. Mandi
	18.2.2




017
	27.02.2017
	12.6.17
	21.4.17
	Letter issued for requirements on dt. 4.3.17
Drgs issued dt. 28.3.17
*letter issued to EE Sarkaghat on dt. 4.5.17
Working  drgs. Issued on dt. 6.10. 17.
	
   -

	67. 
	Mz-399
	Panchayat Bhawan at Sarkaghat
	
	23.5.17
	
	
	*letter issued by EE Sarkaghat on dt. 2.6.17 for the requirements to be housed in the building.
	 -

	68. 
	6609
	Municipal Committee office building Mandi
	
	02.01.17
	13.2.17
	14.2.17
	*drgs issued dt. 09.2.17
*drgs reissued dt. 17.2.17
*drg issued dt. 25.5.17
	Approval of drawings awaited from the client department. 

	69. 
	6609
	2 NOS. SHOPS AT SERI BAZAR MANDI
	3.12.16
	3.12.16
	
	
	DRG ISSUED DT. 2.8.17
	Not pertain to this department. 

	70. 
	MZ-431
	Residential building for mentally challenged children s/nagar distt mandi (HP)
	
	29.7.17
	
	
	
	

	71. 
	Mz-427
	Excise and taxation office at sarkaghat distt. Mandi (HP)
	19.1.17
	19.1.17
	
	2.5.17 &22.5.17
	Drgs issued dt. 24.4.17
	Work is in progress. 

	72. 
	MZ-123
	Rest house at Janjehli
	24.8.17
	24.8.17

	
	
	
	

	73. 
	MZ-123
	Rest house at sarkaghat
(additional accommodation)
	19.7.17
	19.7.17
	
	
	*letter issued to EE sarkaghat for the detailed plan of existing rest house.dt. 3.6.17
	Contour site plan sent to the Senior Architect Mandi Zone and necessary working drawing awaited. 


	74. 
	MZ-123
	Rest House at Sudhar
(additional Accommodation)
	6.7.17
	
	
	
	*drgs issued dt. 4.9.17
	Working drawing has been prepared and estimate is under preparation. 

	75. 
	MZ-123
	Rest House Gulma
	7.7.17
	7.7.17
	
	
	*letter issued to EE Mandi-II dt. 11.9.17 for the existing roof plan.
	Roofing work is in progress.



