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Issued on: 30 June 2023 

Invitation for Bids No.:CLC/01/2023-24 

NCB NoPWD/07R10 

Employer:Public Works Department, Government of Himachal Pradesh, 
represented by Chief Engineer, Shimla Zone, Shimla (HP) 

Country: India 



 

Office of the Chief Engineer (Shimla Zone                                                                                        
Public Works Department, Government of Himachal Pradesh 

                                                                          Invitation for Bids 
Date:30June2023 

Invitation for Bids No.:-CLC/01/2023-24 
LoanNo.andTitle:LoanNo.3573 IND/Himachal Pradesh Skill Development Project. 

Contract Package No. and Title: PWD/07R1O (CLC Jubbal ); Construction of City Livelihood 

Center at Govt. Industrial Training Institute, Jubbal Campus, Tehsil Jubbal, Distt. Shimla(Sh-
Detail Design and its approval from any Indian Institute of Technology ,and competent 
authorities of HPPWD design department, supply ,installatin, testing and commissioning of 
pre Engineered building including construction of RCC Frame structure upto plinth level  and 
super structure  with light Gauge steel Framed for walls and trusses as per approved design 
complete in all respect including all finishing work , site development i.e retaining and breast 
structure ,W.S & S.I , E.I septic tank ,Vermiculture pit , rainwater harvesting tank & 
underground water recharging tank / pit , boundry wall gate , air conditioning with humidity 
control(Hot & cold) , CCTV & access control , indoor /outdoor transformer,HT & LT panel , 
Cabling ,DG set ,Fire-Fighting system, fire alarm system,land scaping , Enviroment 
management, safty measure and other miscellaneous item etc. as per drawing and 
specification including cost of all materials, labour,taxes, transportation ,tool and Plant etc 
required for this work with all lead and lift and other incidental charges complete in all respect 

and to entire satisfaction of Engineer in Charge. 
   

Deadline for Submission of Bids-28July 2023 at 11:00hrs(1ST) 

1. The India has received financing from the Asian Development Bank (ADS) towards 

the cost of "Himachal Pradesh Skill Development Project". Part of this financing will be used 

for payments under the Contract Package named above. Bidding is open to Bidders from 

eligible source countries of the ADB. Construction of City Livelihood Center at Govt. 

Industrial Training Institute, Jubbal Campus, Tehsil Jubbal, Distt. Shimla(Sh-Detail Design 

and its approval from any Indian Institute of Technology ,and competent authorities of 

HPPWD design department, supply ,installatin, testing and commissioning of pre 

Engineered building including construction of RCC Frame structure upto plinth level  and 

super structure  with light Gauge steel Framed for walls and trusses as per approved design 

complete in all respect including all finishing work , site development i.e retaining and breast 

structure ,W.S & S.I , E.I septic tank ,Vermiculture pit , rainwater harvesting tank & 

underground water recharging tank / pit , boundry wall gate , air conditioning with humidity 

control(Hot & cold) , CCTV & access control , indoor /outdoor transformer,HT & LT panel , 

Cabling ,DG set ,Fire-Fighting system, fire alarm system,land scaping , Enviroment 

management, safty measure and other miscellaneous item etc. as per drawing and 

specification including cost of all materials, labour,taxes, transportation ,tool and Plant etc 

required for this work with all lead and lift and other incidental charges complete in all 

respect and to entire satisfaction of Engineer in Charge. 
2. National competitive bidding will be conducted in accordance with ADB's Single-
stage: Two-envelope procedure and is open to all Bidders from eligible countries as described 
in the Bidding Document. 
3. Only eligible Bidders with the following key qualifications should participate in this bidding: 

a) Participation in at least one contract that has been successfully or substantially 

II 



  

 

completed within the last five years and that is similar to the proposed works, 

where the value of the Bidder's participation exceeds INR 4.0Crore Construction 

experience in key activities as follows- 
a. Participation as contractor in at least 1 contract within in the last five years, 

that has been successfully or are substantially completed, and that include 

Detailed Design and Construction of Building Works, where the value of the 

Bidder's participation exceeds INR 2.6 Crore. The contractor should have 

design experience for designing of a building a similar nature of atleast 750 Sq. 

Mtr. 
b. Participation as contractor in atleast 1 contract within in the last five years, 

that has been successfully or are substantially completed, and that include 

pre­engineered material, where the value of the Bidder's participation exceeds INR 
1.3 Crore. 

b) Minimum average annual construction turnover of 

INR12.8Crore,calculated as total certified payments received for contracts in 

progress or completed, within the last three (3) years 

c) Has financial resources to meet its current contract commitments, plus 

INR 80 Lakh  requirements for the Subject Contract 

d) Meets other Personnel and Equipment requirements as stipulated in 

the Bidding Document. 

However for complete eligibility and qualification requirements, bid document should 

be referred. 

4. To obtain further information and inspect the bidding documents, Bidders should 
contact: 

 

Attention- Er. Balveer Singh Thakur 

E.E Jubbal 

Himachal Pradesh Public Work Department (HPPWD) 

District Shimla-171205 

Himachal Pradesh , India 

Telephone/Fax:-01781-252004 

E-mail address: ee-jub-hp@nic.in 

The eligible bidders may download the bidding document for the aforesaid 

Contract Package in English language from the website 

http://hppwd.gov.in/tender.htm;To purchase the bidding document in English 

language, eligible Bidders should visit the office of the Employer at address Stated 

above with a nonrefundable fee of INR 5,000 in the form of Bank Demand Draft 

payable at  Jubbal. 

5. Deliver your bid 

•  To the address above 

http://hppwd.gov.in/tender.htm%3B


 

• On or before the deadline:28July2023 at 11:00hrs(1ST) 

• Together with a Bid Security as described in the Bidding Document. 
 
 

6. Bids will be opened on 28 July 2023, at 11:30 hrs (1ST) in the presence of 
Bidders/representatives who choose to attend. 

 

-sd- 
Er. Balveer Singh Thakur 

E.E Jubbal 

Himachal Pradesh Public Work Department (HPPWD) 

District Shimla-171205 

 

 

 

 

 

 

 

 

 

 

 

 

 



  

 

 

 

 

Preface 

 

This Bidding Document for the Procurement of Works has been prepared by Public Works Depart, 
Government of Himachal Pradeshand is based on the Standard Bidding Document for the 
Procurement of Works–Small Contracts (SBD Works-Small) issued by the Asian Development Bank 
dated December 2015. 

ADB’s SBD Works-Small has the structure and the provisions of the Master Procurement Document 
entitled “Bidding Documents for the Procurement of Works–Small Contracts”, prepared by multilateral 
development banks and other public international financial institutions except where ADB-specific 
considerations have required a change. 
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Section 1 - Instructions to Bidders 
A. General 

1. Scope of Bid 1.1 In connection with the Invitation for Bids (IFB) indicated in the Bid Data 
Sheet (BDS), the Employer, as indicated in the BDS, issues this 
Bidding Document for the procurement of the Works as specified in 
Section 6 (Employer’s Requirements). The name, identification, and 
number of contracts of this bidding are provided in the BDS. 

 1.2 Throughout this Bidding Document, 

(a) the term “in writing” means communicated in written form and 
delivered against receipt;  

(b) except where the context requires otherwise, words indicating the 
singular also include the plural and words indicating the plural also 
include the singular; and 

(c) “day” means calendar day. 

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”) indicated in 
the BDS has applied for or received financing (hereinafter called 
“funds”) from the Asian Development Bank (hereinafter called “ADB”) 
toward the cost of the project named in the BDS. The Borrower intends 
to apply a portion of the funds to eligible payments under the 
contract(s) for which this Bidding Document is issued. 

 2.2 Payments by ADBwill be made only at the request of the Borrower and 
upon approval by ADBin accordance with the terms and conditions of 
the Financing Agreement between the Borrower and ADB (hereinafter 
called “Financing Agreement”), and will be subject in all respects to the 
terms and conditions of that Financing Agreement. No party other than 
the Borrower shall derive any rights from the Financing Agreement or 
have any claim to the funds.  

3. Fraud 
andCorruption 

3.1 ADB’s Anticorruption Policy requires Borrowers (including beneficiaries 
of ADB-financed activity), as well as Bidders, Suppliers, and 
Contractors under ADB-financed contracts, observe the highest 
standard of ethics during the procurement and execution of such 
contracts. In pursuance of this policy, ADB 

(a) defines, for the purposes of this provision, the terms set forth 
below as follows: 

(i) “corrupt practice” means the offering, giving, receiving, or 
soliciting, directly or indirectly, anything of value to influence 
improperly the actions of another party; 

(ii) “fraudulent practice” means any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or 
attempts to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation; 

(iii) “coercive practice” means impairing or harming, or 
threatening to impair or harm, directly or indirectly, any 
party or the property of the party to influence improperly the 
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actions of a party;  

(iv) “collusive practice” means an arrangement between two or 
more parties designed to achieve an improper purpose, 
including influencing improperly the actions of another 
party;  

(v) “obstructive practice” means (a) deliberately destroying, 
falsifying, altering, or concealing of evidence material to an 
ADB investigation; (b) making false statements to 
investigators in order to materially impede an ADB 
investigation; (c) failing to comply with requests to provide 
information, documents or records in connection with an 
Office of Anticorruption and Integrity (OAI) investigation; (d) 
threatening, harassing, or intimidating any party to prevent 
it from disclosing its knowledge of matters relevant to the 
investigation or from pursuing the investigation; or (e) 
materially impeding ADBʼs contractual rights of audit or 
access to information; and 

(vi) “integrity violation" is any act which violates ADB’s 
Anticorruption Policy, including (i) to (v) above and the 
following: abuse, conflict of interest, violations of ADB 
sanctions, retaliation against whistleblowers or witnesses, 
and other violations of ADB's Anticorruption Policy, 
including failure to adhere to the highest ethical standard. 

(b) will reject a proposal for award if it determines that the Bidder 
recommended for award has, directly or through an agent, 
engaged in corrupt, fraudulent, collusive, coercive, or obstructive 
practices or other integrity violations in competing for the 
Contract;  

(c) will cancel the portion of the financing allocated to a contract if it 
determines at any time that representatives of the Borrower or of 
a beneficiary of ADBfinancing engaged in corrupt, fraudulent, 
collusive, coercive,or obstructive practices or other integrity 
violations during the procurement or the execution of that 
contract, without the Borrower having taken timely and 
appropriate action satisfactory to ADB to remedy the situation; 

(d) will impose remedial actions on a firm or an individual, at any 
time, in accordance with ADB’s Anticorruption Policy and 
Integrity Principles and Guidelines (both as amended from time 
to time), including declaring ineligible, either indefinitely or for a 
stated period of time, to participate1 in ADB-financed, 
administered, or supported activities or to benefit from an ADB-
financed, administered, or supported contract, financially or 
otherwise, if it at any time determines that the firm or individual 
has, directly or through an agent, engaged in corrupt, fraudulent, 
collusive, coercive, or obstructive practices or other integrity 
violations; and 

                                                 
1 Whether as a Contractor, Nominated Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any other 

capacity (different names are used depending on the particular Bidding Document). A Nominated Subcontractor is one that either 
has been: (i) included by the Bidder in its prequalification application or bid because it brings specific and critical experience and 
know-how that are accounted for in the evaluation of the bidder’s prequalification application or the bid; or (ii) appointed by the 
Employer. 
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(e) will have the right to require that a provision be included in 

bidding documents and in contracts financed by ADB, requiring 
Bidders, suppliers, and contractors to permit ADB or its 
representative to inspect their accounts and records and other 
documents relating to the bid submission and contract 
performance and to have them audited by auditors appointed by 
ADB. 

 
3.2 Furthermore, Bidders shall be aware of the provisions of GCC 28.3 

and 73.2 (i). 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government-owned 
enterprisesubject to ITB 4.5 – or any combination of them with a formal 
intent to enter into an agreement or under an existing agreement in the 
form of a Joint Venture. In the case of a Joint Venture: 

(a) all partners shall be jointly and severally liable; and 

(b) the Joint Venture shall nominate a Representative who shall have 
the authority to conduct all business for and on behalf of any and 
all the parties of the Joint Venture during the bidding process and, 
in the event the Joint Venture is awarded the Contract, during 
contract execution. 

 4.2 A Bidder, and all parties constituting the Bidder, shall have the 
nationality of an eligible country, in accordance with Section 5 (Eligible 
Countries). A Bidder shall be deemed to have the nationality of a 
country if the Bidder is a citizen or is constituted, or incorporated, and 
operates in conformity with the provisions of the laws of that country. 
This criterion shall also apply to the determination of the nationality of 
proposed subcontractors or suppliers for any part of the Contract 
including related services. 

 4.3 A Bidder shall not have a conflict of interest. All Bidders found to have 
a conflict of interest shall be disqualified.  A Bidder may be considered 
to be in a conflict of interest with one or more parties in this bidding 
process if any of, including but not limited to, the following apply:  

(a) they have controlling shareholders in common; or 

(b) they receive or have received any direct or indirect subsidy from 
any of them; or 

(c) they have the same legal representative for purposes of this bid; or 

(d) they have a relationship with each other, directly or through 
common third parties, that puts them in a position to have access 
to material information about or improperly influence the Bid of 
another Bidder, or influence the decisions of the Employer 
regarding this bidding process; or 

(e) a Bidder participates in more than one bid in this bidding process, 
either individually or as a partner in a joint venture, except for 
alternative offers permitted under ITB 13 of the Bidding Document. 
This will result in the disqualification of all Bids in which it is 
involved. However, subject to any finding of a conflict of interest in 
terms of 4.3 (a) - (d) above,this does not limit the participation of a 
Bidder as a Subcontractor in another Bid or of a firm as a 
Subcontractor in more than one Bid; or  
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(f) a Bidder or any affiliated entity,participated as a Consultant in the 
preparation of the design or technical specifications of the works 
that are  the subject of the Bid; or 

(g) a Bidder was affiliated with a firm or entity that has been hired (or 
is proposed to be hired) by the Employer or Borrower as Engineer 
for the contract. 

 4.4 A firm shall not be eligible to participate in any procurement activities 
under an ADB-financed, administered, or supported project while 
undertemporary suspension or debarment by ADB pursuant to its 
Anticorruption Policy (see ITB 3), whether such debarment was directly 
imposed by ADB, or enforced by ADB pursuant to the Agreement for 
Mutual Enforcement of Debarment Decisions. A bid from a temporary 
suspended or debarred firm will be rejected.  

 4.5 Government-owned enterprises in the Employer’s country shall be 
eligible only if they can establish that they (i) are legally and financially 
autonomous, (ii) operate under commercial law, and (iii) are not a 
dependent agency of the Employer. 

 4.6 Bidders shall provide such evidence of their continued eligibility 
satisfactory to the Employer, as the Employer shall reasonably 
request. 

 4.7 Firms shall be excluded if by an act of compliance with a decision of 
the United Nations Security Council taken under Chapter VII of the 
Charter of the United Nations, the Borrower’s country prohibits any 
import of goods or contracting of works or services  from that country 
or any payments to persons or entities in that country. 

 4.8 In case a prequalification process has been conducted prior to the 
bidding process, this bidding is open only to prequalified Bidders. 

5. Eligible Materials, 
Equipment and 
Services 

5.1 The materials, equipment, and services to be supplied under the 
Contract shall have their origin in eligible source countries as defined 
in ITB 4.2 above and all expenditures under the Contract will be limited 
to such materials, equipment, and services. At the Employer’s request, 
Bidders may be required to provide evidence of the origin of materials, 
equipment, and services. 

 5.2 For purposes of ITB 5.1 above, “origin” means the place where the 
materials and equipment are mined, grown, produced, or 
manufactured, and from which the services are provided.  Materials 
and equipment are produced when, through manufacturing, 
processing, or substantial or major assembling of components, a 
commercially recognized product results that differs substantially in its 
basic characteristics or in purpose or utility from its components. 

B. Contents of Bidding Document 

6. Sections of 
Bidding Document 

6.1 The Bidding Document consist of Parts I, II, and III, which include all 
the sections indicated below, and should be read in conjunction with 
any addenda issued in accordance with ITB 8. 

PART I Bidding Procedures 
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 6.2 The Invitation for Bids (IFB) issued by the Employer is not part of the 
Bidding Document. 

 6.3 The Employer is not responsible for the completeness of the Bidding 
Document and their Addenda, if they were not obtained directly from 
the source stated by the Employer in the IFB. 

 6.4 The Bidder is expected to examine all instructions, forms, terms, and 
specifications in the Bidding Document. Failure to furnish all 
information or documentation required by the Bidding Document may 
result in the rejection of the bid. 

7. Clarification of 
Bidding 
Document, Site 
Visit, Pre-Bid 
Meeting 

7.1 A prospective Bidder requiring any clarification on the Bidding 
Document shall contact the Employer in writing at the Employer’s 
address indicated in the BDS or raise his inquiries during the pre-bid 
meeting if provided for in accordance with ITB 7.4. The Employer will 
respond in writing to any request for clarification, provided that such 
request is received prior to the deadline for submission of bids, within a 
period given in the BDS. The Employer shall forward copies of its 
response to all Bidders who have acquired the Bidding Document in 
accordance with ITB 6.3, including a description of the inquiry but 
without identifying its source. Should the Employer deem it necessary 
to amend the Bidding Document as a result of a request for 
clarification, it shall do so following the procedure under ITB 8 and ITB 
22.2. 

 7.2 The Bidder is advised to visit and examine the Site of Works and its 
surroundings and obtain for itself, on its own risk and responsibility, all 
information that may be necessary for preparing the Bid and entering 
into a contract for construction of the Works. The costs of visiting the 
Site shall be at the Bidder’s own expense. 

 7.3 The Bidder and any of its personnel or agents will be granted 
permission by the Employer to enter its premises and lands for the 
purpose of such visit, but only upon the express condition that the 
Bidder, its personnel, and agents will release and indemnify the 
Employer and its personnel and agents from and against all liability in 
respect thereof, and will be responsible for death or personal injury, 
loss of or damage to property, and any other loss, damage, costs, and 
expenses incurred as a result of the inspection. 
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 7.4 The Bidder’s designated representative is invited to attend a pre-bid 
meeting, if provided for in the BDS. The purpose of the meeting will be 
to clarify issues and to answer questions on any matter that may be 
raised at that stage. 

 7.5 The Bidder is requested to submit any questions in writing, to reach the 
Employer not later than 1 week before the meeting. 

 7.6 Minutes of the pre-bid meeting, including the text of the questions 
raised, without identifying the source, and the responses given, 
together with any responses prepared after the meeting, will be 
transmitted promptly to all Bidders who have acquired the Bidding 
Document in accordance with ITB 6.3. Any modification to the Bidding 
Document that may become necessary as a result of the pre-bid 
meeting shall be made by the Employer exclusively through the issue 
of an addendum pursuant to ITB 8 and not through the minutes of the 
pre-bid meeting. 

 7.7 Nonattendance at the pre-bid meeting will not be a cause for 
disqualification of a Bidder. 

8. Amendment of 
Bidding Document 

8.1 At any time prior to the deadline for submission of Bids, the Employer 
may amend the Bidding Document by issuing addenda. 

 8.2 Any addendum issued shall be part of the Bidding Document and shall 
be communicated in writing to all who have obtained the Bidding 
Document from the Employer in accordance with ITB 6.3. 

 8.3 To give prospective Bidders reasonable time in which to take an 
addendum into account in preparing their Bids, the Employer may, at 
its discretion, extend the deadline for the submission of Bids, pursuant 
to ITB 22.2. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 
submission of its Bid, and the Employer shall in no case be 
responsible or liable for those costs, regardless of the conduct or 
outcome of the bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the 
bid exchanged by the Bidder and the Employer, shall be written in the 
language specified in the BDS. Supporting documents and printed 
literature that are part of the Bid may be in another language provided 
they are accompanied by an accurate translation of the relevant 
passages in the language specified in the BDS, in which case, for 
purposes of interpretation of the Bid, such translation shall govern. 

11. Documents 
Comprising the 
Bid 

11.1 The Bid shall comprise two envelopes submitted simultaneously, one 
called the Technical Bid containing the documents listed in ITB 
11.2and the other the Price Bid containing the documents listed in ITB 
11.3, both envelopes enclosed together in an outer single envelope. 
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 11.2 The Technical Bid shall comprise the following: 

(a) Letter of Technical Bid; 

(b) Bid Security or Bid-Securing Declaration, in accordance with ITB 
19; 

(c) alternative Bids, at Bidder’s option and if permissible, in 
accordance with ITB 13; 

(d) written confirmation authorizing the signatory of the Bid to commit 
the Bidder, in accordance with ITB 20.2; 

(e) documentary evidence in accordance with ITB 17, establishing the 
Bidder’s qualifications to perform the contract;  

(f) Technical Proposal in accordance with ITB 16; 

(g) Any other document required in the BDS. 

 11.3 The Price Bid shall comprise the following: 

(a) Letter of Price Bid; 

(b) completed Price Schedules, in accordance with ITB 12 and ITB 14, 
or as stipulated in the BDS; 

(c) alternative price Bids, at Bidder’s option and if permissible, in 
accordance with ITB 13; 

(d) Any other document required in the BDS. 

 11.4 In addition to the requirements under ITB 11.2, Bids submitted by a 
Joint Venture shall include a copy of the Joint Venture Agreement 
entered into by all partners. Alternatively, a Letter of Intent to execute 
a Joint Venture Agreement in the event of a successful Bid shall be 
signed by all partners and submitted with the Bid, together with a 
copy of the proposed agreement. 

12. Letters of Bid and 
Schedules 

12.1 The Letters of Technical Bid and Price Bid, and the Schedules, and all 
documents listed under Clause 11, shall be prepared using the 
relevant forms furnished in Section 4 (Bidding Forms). The forms must 
be completed without any alterations to the text, and no substitutes 
shall be accepted. All blank spaces shall be filled in with the 
information requested and as required in the BDS. 

13. Alternative Bids 13.1 Unless otherwise indicated in the BDS, alternative Bids shall not be 
considered. 

 13.2 When alternative times for completion are explicitly invited, a statement 
to that effect will be included in the BDS, as will the method of 
evaluating different times for completion. 

 13.3 When specified in the BDS pursuant to ITB 13.1, and subject to  ITB 
13.4 below, Bidders wishing to offer technical alternatives to the 
requirements of the Bidding Document must first price the Employer’s 
design as described in the Bidding Document and shall further provide 
all information necessary for a complete evaluation of the alternative 
by the Employer, including drawings, design calculations, technical 
specifications, breakdown of prices, and proposed construction 
methodology and other relevant details. Only the technical alternatives, 
if any, of the lowest evaluated Bidder conforming to the basic technical 
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requirements shall be considered by the Employer. 

 13.4 When specified in the BDS, Bidders are permitted to submit alternative 
technical solutions for specified parts of the Works. Such parts will be 
identified in the BDS and described in Section 6 (Employer’s 
Requirements). The method for their evaluation will be stipulated in 
Section 3 (Evaluation and Qualification Criteria). 

14. Bid Prices and 
Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Price 
Bid and in the Schedules shall conform to the requirements specified 
below. 

 14.2 The Bidder shall submit a bid for the whole of the works described in 
ITB 1.1 by filling in prices for all items of the Works, as identified in 
Section 4 (Bidding Forms). In case of admeasurement contracts, the 
Bidder shall fill in rates and prices for all items of the Works described 
in the Bill of Quantities. Items against which no rate or price is entered 
by the Bidder will not be paid for by the Employer when executed and 
shall be deemed covered by the rates for other items and prices in the 
Bill of Quantities. 

 14.3 The price to be quoted in the Letter of Price Bid shall be the total price 
of the Bid, excluding any discounts offered. Absence of the total bid 
price in the Letter of Price Bid may result in the rejection of the Bid. 

 14.4 The Bidder shall quote any discounts and the methodology for their 
application in the Letter of Price Bid, in accordance with ITB 12.1. 

 14.5 Unless otherwise provided in the BDS and the Conditions of Contract, 
the prices quoted by the Bidder shall be fixed. If the prices quoted by 
the Bidder are subject to adjustment during the performance of the 
Contract in accordance with the provisions of the Conditions of 
Contract, the Bidder shall furnish the indexes and weightings for the 
price adjustment formulas in the Table(s) of Adjustment Data in 
Section 4 (Bidding Forms) and the Employer may require the Bidder to 
justify its proposed indexes and weightings. 

 14.6 If so indicated in ITB 1.1, bids are being invited for individual contracts 
or for any combination of contracts (packages). Bidders wishing to 
offer any price reduction for the award of more than one Contract shall 
specify in their bid the price reductions applicable to each package, or 
alternatively, to individual Contracts within the package. Price 
reductions or discounts shall be submitted in accordance with ITB 
14.4, provided the Bids for all contracts are submitted and opened at 
the same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor under the 
Contract, or for any other cause, as of the date 28 days prior to the 
deadline for submission of bids, shall be included in the rates and 
prices and the total Bid Price submitted by the Bidder. 

15. Currencies of Bid 
and Payment 

15.1 The currency(ies) of the Bid and payment shall be as specified in the 
BDS. 
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 15.2 Bidders may be required by the Employer to justify, to the Employer’s 
satisfaction, their local and foreign currency requirements, and to 
substantiate that the amounts included in the prices shown in the 
appropriate form(s) of Section 4, in which case a detailed breakdown 
of the foreign currency requirements shall be provided by Bidders. 

16. Documents 
Comprising the 
Technical 
Proposal 

16.1 The Bidder shall furnish a Technical Proposal including a statement of 
work methods, equipment, personnel, schedule, and any other 
information as stipulated in Section 4 (Bidding Forms), in sufficient 
detail to demonstrate the adequacy of the Bidders’ proposal to meet 
the work requirements and the completion time.   

17. Documents 
Establishing the 
Qualifications of 
the Bidder 

17.1 To establish its qualifications to perform the Contract in accordance 
with Section 3 (Evaluation and Qualification Criteria) the Bidder shall 
provide the information requested in the corresponding information 
sheets included in Section 4 (Bidding Forms). 

 17.2 Domestic Bidders, individually or in joint ventures, applying for 
eligibility for domestic preference shall supply all information required 
to satisfy the criteria for eligibility in accordance with ITB 35. 

18. Period of Validity 
of Bids 

18.1 Bids shall remain valid for the period specified in the BDS after the bid 
submission deadline date prescribed by the Employer. A bid valid for a 
shorter period shall be rejected by the Employer as nonresponsive. 

 18.2 In exceptional circumstances, prior to the expiration of the bid validity 
period, the Employer may request Bidders to extend the period of 
validity of their Bids. The request and the responses shall be made in 
writing. If a bid security is requested in accordance with ITB 19, it shall 
also be extended 28 days beyond the deadline of the extended validity 
period. A Bidder may refuse the request without forfeiting its bid security. 
A Bidder granting the request shall not be required or permitted to modify 
its Bid. 

19. Bid Security/Bid-
Securing 
Declaration 

19.1 Unless otherwise specified in the BDS, the Bidder shall furnish as part 
of its Bid, in original form,either a Bid-Securing Declaration or a bid 
security as specified in the BDS. In the case of a bid security, the 
amount and currency shall be as specified in the BDS. 

 19.2 If a Bid-Securing Declaration is required pursuant to ITB 19.1, it shall 
use the form included in Section 4 (Bidding Forms). The Employer will 
declare a Bidder ineligible to be awarded a Contract for a specified 
period of time, as indicated in the BDS, if the Bid-Securing Declaration 
is executed. 

 19.3 If a bid security is specified pursuant to ITB 19.1, the bid security shall 
be, at the Bidder’s option, in any of the following forms: 

(a) an unconditional bank guarantee, 

(b) an irrevocable letter of credit, or 

(c) a cashier’s or certified check, 

all from a reputable bank from an eligible countryas described in 
Section 5 (Eligible Countries). In the case of a bank guarantee, the bid 
security shall be submitted either using the Bid Security Form included 
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in Section 4 (Bidding Forms) or another form acceptable to the 
Employer. The form must include the complete name of the Bidder. 
The bid security shall be valid for 28 days beyond the original validity 
period of the bid, or beyond any period of extension if requested under 
ITB 18.2. 

 19.4 Unless otherwise specified in the BDS, any Bid not accompanied by a 
substantially compliant bid security or Bid-Securing Declaration, if one 
is required in accordance with ITB 19.1, shall be rejected by the 
Employer as nonresponsive. 

 19.5 If a bid security is specified pursuant to ITB 19.1, thebid security of 
unsuccessful Bidders shall be returned as promptly as possible upon 
the successful Bidder’s furnishing of the performance security pursuant 
to ITB 42. 

 19.6 If a bid security is specified pursuant to ITB 19.1, the bid security of the 
successful Bidder shall be returned as promptly as possible once the 
successful Bidder has signed the Contract and furnished the required 
performance security. 

 19.7 The bid security may be forfeited or the Bid-Securing Declaration 
executed 

(a) if a Bidder withdraws its bid during the period of bid validity 
specified by the Bidder on the Letters of Technical Bid and Price 
Bid, except as provided in ITB 18.2; or 

(b) if the successful Bidder fails to  

(i) sign the Contract in accordance with ITB 41;  

(ii) furnish a performance security in accordance with ITB 42; 

(iii) accept arithmetical corrections in accordance with ITB 33; or 

(iv) furnish a domestic preference security, if applicable, in 
accordance with ITB 42. 

 19.8 The bid security or the Bid-Securing Declaration of a Joint Venture 
shall be in the name of the Joint Venture that submits the Bid. If the 
Joint Venture has not been legally constituted at the time of bidding, 
the bid security or the Bid-Securing Declaration shall be in the names 
of all future partners as named in the letter of intent mentioned in ITB 
4.1.  

20. Format and 
Signing of Bid 

20.1 The Bidder shall prepare one original set of the Technical Bid and one 
original of the Price Bid comprising the Bid as described in ITB 11 and 
clearly mark it “ORIGINAL - TECHNICAL BID” and “ORIGINAL - 
PRICE BID.” Alternative Bids, if permitted in accordance with ITB 13, 
shall be clearly marked “ALTERNATIVE.” In addition, the Bidder shall 
submit copies of the Bid in the number specified in theBDS, and clearly 
mark each of them “COPY.” In the event of any discrepancy between 
the original and the copies, the original shall prevail. 

 20.2 The original and all copies of the Bid shall be typed or written in 
indelible ink and shall be signed by a person duly authorized to sign on 
behalf of the Bidder. This authorization shall consist of a written 
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confirmation as specified in the BDS and shall be attached to the Bid. 
The name and position held by each person signing the authorization 
must be typed or printed below the signature. All pages of the Bid, 
except for unamended printed literature, shall be signed or initialed by 
the person signing the bid.If a Bidder submits a deficient authorization, 
the Bid shall not be rejected in the first instance. The Employer shall 
request the Bidder to submit an acceptable authorization within the 
number of days as specified in the BDS. Failure to provide an 
acceptable authorization within the prescribed period of receiving such 
a request shall cause the rejection of the Bid.  

 20.3 Any amendments such as interlineations, erasures, or overwriting shall 
be valid only if they are signed or initialed by the person signing the 
Bid. 

D. Submission and Opening of Bids 

21. Sealing and 
Marking of Bids 

21.1 Bidders may always submit their Bids by mail or by hand. When so 
specified in the BDS, Bidders shall have the option of submitting their 
Bids electronically. Procedures for submission, sealing, and marking 
are as follows: 

(a) Bidders submitting Bids by mail or by hand shall enclose the 
original of the Technical Bid, the original of the Price Bid, and 
each copy of the Technical Bid and each copy of the Price Bid, in 
separate sealed envelopes, duly marking the envelopes as 
“ORIGINAL - TECHNICAL BID,” “ORIGINAL - PRICE BID,” and 
“COPY NO… - TECHNICAL BID,” and “COPY NO…. - PRICE 
BID.”  These envelopes, the first containing the originals and the 
others containing copies, shall then be enclosed in one single 
envelope per set. If permitted in accordance with ITB 13, 
alternative Bids shall be similarly sealed, marked and included in 
the sets. The rest of the procedure shall be in accordance with 
ITB 21.2 and ITB 21.3. 

(b) Bidders submitting Bids electronically shall follow the electronic 
bid submission procedures specified in the BDS. 

 21.2 The inner and outer envelopes shall 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer as provided in BDS 22.1; and 

(c) bear the specific identification of this bidding process indicated in 
the BDS 1.1. 

 21.3 The outer envelopes and the inner envelopes containing the Technical 
Bid shall bear a warning not to open before the time and date for the 
opening of Technical Bid, in accordance with ITB 25.1. 

 21.4 The inner envelopes containing the Price Bid shall bear a warning not 
to open until advised by the Employer in accordance with ITB 25.7. 

 21.5 If all envelopes are not sealed and marked as required, the Employer 
will assume no responsibility for the misplacement or premature 
opening of the Bid. 
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22. Deadline for 
Submission of 
Bids 

22.1 Bids must be received by the Employer at the address and no later 
than the date and time indicated in the BDS.  

 22.2 The Employer may, at its discretion, extend the deadline for the 
submission of Bids by amending the Bidding Document in accordance 
with ITB 8, in which case all rights and obligations of the Employer and 
Bidders previously subject to the deadline shall thereafter be subject to 
the deadline as extended. 

23. Late Bids 23.1 The Employer shall not consider any Bid that arrives after the deadline 
for submission of bids, in accordance with ITB 22. Any Bid received by 
the Employer after the deadline for submission of Bids shall be 
declared late, rejected, and returned unopened to the Bidder. 

24. Withdrawal, 
Substitution, and 
Modification of 
Bids 

24.1 A Bidder may withdraw, substitute, or modify its Bid – Technical or 
Price – after it has been submitted by sending a written notice, duly 
signed by an authorized representative, and shall include a copy of the 
authorization in accordance with ITB 20.2, (except that withdrawal 
notices do not require copies). The corresponding substitution or 
modification of the Bid must accompany the respective written notice. 
All notices must be 

(a) prepared and submitted in accordance with ITB 20 and ITB 21 
(except that withdrawal notices do not require copies), and in 
addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

(b) received by the Employer prior to the deadline prescribed for 
submission of Bids, in accordance with ITB 22. 

 24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall be 
returned unopened to the Bidders. 

 24.3 No Bid may be withdrawn, substituted, or modified in the interval 
between the deadline for submission of Bids and the expiration of the 
period of bid validity specified by the Bidder on the Letters of Technical 
Bid and Price Bid or any extension thereof.   

25. Bid Opening 25.1 The Employer shall open the Technical Bids in public at the address, 
on the date, and time specified in the BDS in the presence of Bidders` 
designated representatives and anyone who choose to attend. Any 
specific electronic bid opening procedures required if electronic bidding 
is permitted in accordance with ITB 21.1, shall be as specified in the 
BDS.The Price Bids will remain unopened and will be held in custody 
of the Employer until the specified time of their opening. If the 
Technical Bid and Price Bid are submitted together in one envelope, 
the Employer may reject the entire Bid. Alternatively, the Price Bid may 
be immediately resealed for later evaluation. 

 25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read 
out and the envelope with the corresponding Bid shall not be opened, 
but returned to the Bidder. No bid withdrawal shall be permitted unless 
the corresponding withdrawal notice contains a valid authorization to 
request the withdrawal and is read out at bid opening.  
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 25.3 Second, outer envelopes marked “SUBSTITUTION” shall be opened. 
The inner envelopes containing the Substitution Technical Bid and/or 
Substitution Price Bid shall be exchanged for the corresponding 
envelopes being substituted, which are to be returned to the Bidder 
unopened. Only the Substitution Technical Bid, if any, shall be opened, 
read out, and recorded. Substitution Price Bid will remain unopened in 
accordance with ITB 25.1. No envelope shall be substituted unless the 
corresponding substitution notice contains a valid authorization to 
request the substitution and is read out and recorded at bid opening. 

 25.4 Next, outer envelopes marked “MODIFICATION” shall be opened. No 
Technical Bid and/or Price Bid shall be modified unless the 
corresponding modification notice contains a valid authorization to 
request the modification and is read out and recorded at the opening of 
Technical Bids. Only the Technical Bids, both Original as well as 
Modification, are to be opened, read out, and recorded at the opening. 
Price Bids, both Original and Modification, will remain unopened in 
accordance with ITB 25.1. 

 25.5 All other envelopes holding the Technical Bids shall be opened one at 
a time, and the following read out and recorded: 

(a) the name of the Bidder; 

(b) whether there is a modification or substitution; 

(c) the presence of a bid securityor a Bid-Securing Declaration, if 
required; and 

(d) any other details as the Employer may consider appropriate. 

Only Technical Bids and alternative Technical Bids read out and 
recorded at bid opening shall be considered for evaluation. Unless 
otherwise specified in the BDS, all pages of the Letter of Technical Bid are 
to be initialed by at least three representatives of the Employer attending 
the bid opening.No Bid shall be rejected at the opening of Technical 
Bids except for late bids, in accordance with ITB 23.1. 

 25.6 The Employer shall prepare a record of the opening of Technical Bids 
that shall include, as a minimum, the name of the Bidder and whether 
there is a withdrawal, substitution, or modification; alternative 
proposals; and the presence or absence of a bid security or a Bid-
Securing Declaration, if one was required. The Bidders’ 
representatives who are present shall be requested to sign the record. 
The omission of a Bidder’s signature on the record shall not invalidate 
the contents and effect of the record. A copy of the record shall be 
distributed to all Bidders who submitted Bids on time, and posted 
online when electronic bidding is permitted. 

 25.7 At the end of the evaluation of the Technical Bids, the Employer will 
invite bidders who have submitted substantially responsive Technical 
Bids and who have been determined as being qualified for award to 
attend the opening of the Price Bids. The date, time, and location of 
the opening of Price Bids will be advised in writing by the Employer. 
Bidders shall be given reasonable notice for the opening of Price Bids. 
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 25.8 The Employer will notify Bidders in writing who have been rejected on 
the grounds of their Technical Bids being substantially nonresponsive 
to the requirements of the Bidding Document and return their Price 
Bids unopened. 

 25.9 The Employer shall conduct the opening of Price Bids of all Bidders 
who submitted substantially responsive Technical Bids, in the 
presence of Bidders` representatives who choose to attend at the 
address, on the date, and time specified by the Employer. The 
Bidder’s representatives who are present shall be requested to sign a 
register evidencing their attendance. 

 25.10 All envelopes containing Price Bids shall be opened one at a time and 
the following read out and recorded: 

(a) the name of the Bidder; 

(b) whether there is a modification or substitution; 

(c) the Bid Prices, including any discounts and alternative offers; and 

(d) any other details as the Employer may consider appropriate. 

Only Price Bids, discounts, and alternative offers read out and 
recorded during the opening of Price Bids shall be considered for 
evaluation. Unless otherwise specified in the BDS, all pages of the Letter 
of Price Bid and Schedules are to be initialed by at least three 
representatives of the Employer attending the bid opening.No Bid shall 
be rejected at the opening of Price Bids. 

 25.11 The Employer shall prepare a record of the opening of Price Bids that 
shall include, as a minimum, the name of the Bidder, the Bid Price 
(per lot if applicable), any discounts, and alternative offers. The 
Bidders’ representatives who are present shall be requested to sign 
the record. The omission of a Bidder’s signature on the record shall 
not invalidate the contents and effect of the record.  A copy of the 
record shall be distributed to all Bidders who submitted Bids on time, 
and posted online when electronic bidding is permitted. 

E. Evaluation and Comparison of Bids 

26. Confidentiality 26.1 Information relating to the examination, evaluation, comparison, and 
postqualification of Bids and recommendation of contract award, shall 
not be disclosed to Bidders or any other persons not officially 
concerned with such process until information on Contract award is 
communicated to all Bidders. 

 26.2 Any attempt by a Bidder to influence the Employer in the evaluation of 
the Bids or Contract award decisions may result in the rejection of its 
Bid. 

 26.3 Notwithstanding ITB 26.2, from the time of bid opening to the time of 
Contract award, if any Bidder wishes to contact the Employer on any 
matter related to the bidding process, it may do so in writing. 

27. Clarification of 
Bids 

27.1 To assist in the examination, evaluation, and comparison of the 
Technical and Price Bids, the Employer may, at its discretion, ask any 
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 Bidder for a clarification of its Bid. Any clarification submitted by a 
Bidder that is not in response to a request by the Employer shall not be 
considered. The Employer’s request for clarification and the response 
shall be in writing. No change in the substance of the Technical Bid or 
prices in the Price Bid shall be sought, offered, or permitted, except to 
confirm the correction of arithmetic errors discovered by the Employer 
in the evaluation of the Price Bids, in accordance with ITB 33. 

 27.2 If a Bidder does not provide clarifications of its Bid by the date and time 
set in the Employer’s request for clarification, its Bid may be rejected. 

28. Deviations, 
Reservations, and 
Omissions 

28.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the 
Bidding Document; 

(b) “Reservation” is the setting of limiting conditions or withholding 
from complete acceptance of the requirements specified in the 
Bidding Document; and 

(c) “Omission” is the failure to submit part or all of the information or 
documentation required in the Bidding Document. 

29. Examination  
of Technical Bids 

29.1 The Employer shall examine the Technical Bid to confirm that all 
documents and technical documentation requested in ITB 11.2 have 
been provided, and to determine the completeness of each document 
submitted.  

 29.2 The Employer shall confirm that the following documents and 
information have been provided in the Technical Bid.  If any of these 
documents or information is missing, the offer shall be rejected. 

(a) Letter of Technical Bid; 

(b) written confirmation of authorization to commit the Bidder; 

(c) Bid Securityor Bid-Securing Declaration, if applicable; and 

(d) Technical Proposal in accordance with ITB 16. 

30. Responsiveness 
of Technical Bid 

30.1 The Employer’s determination of a Bid’s responsiveness is to be based 
on the contents of the Bid itself, as defined in ITB11. 

 30.2 A substantially responsive Technical Bid is one that meets the 
requirements of the Bidding Document without material deviation, 
reservation, or omission. A material deviation, reservation, or omission 
is one that, 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 
performance of the Works specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the Bidding 
Document, the Employer’s rights or the Bidder’s obligations 
under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of other 
Bidders presenting substantially responsive Bids. 
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 30.3 The Employer shall examine the technical aspects of the Bid submitted 
in accordance with ITB 16, Technical Proposal, in particular, to confirm 
that all requirements of Section 6 (Employer’s Requirements) have 
been met without any material deviation, reservation, or omission. 

 30.4 If a Bid is not substantially responsive to the requirements of the 
Bidding Document, it shall be rejected by the Employer and may not 
subsequently be made responsive by correction of the material 
deviation, reservation, or omission. 

31. Nonmaterial 
Nonconformities 

31.1 Provided that a Bid is substantially responsive, the Employer may 
waive any nonconformities in the Bid that do not constitute a material 
deviation, reservation, or omission. 

 31.2 Provided that a Technical Bidis substantially responsive, the Employer 
may request that the Bidder submit the necessary information or 
documentation, within a reasonable period of time, to rectify 
nonmaterial nonconformities in the Technical Bidrelated to 
documentation requirements. Requesting information or 
documentation on such nonconformities shall not be related to any 
aspect of the Price Bid. Failure of the Bidder to comply with the request 
may result in the rejection of its Bid. 

 31.3 Provided that a Technical Bidis substantially responsive, the Employer 
shall rectify quantifiable nonmaterial nonconformities related to the Bid 
Price. To this effect, the Bid Price shall be adjusted, for comparison 
purposes only, to reflect the price of a missing or non-conforming item 
or component. The adjustment shall be made using the method 
indicated in Section 3 (Evaluation and Qualification Criteria). 

32. Qualification of 
the Bidder 

32.1 The Employer shall determine to its satisfaction during the evaluation 
of Technical Bids whether Biddersmeet the qualifying criteria specified 
in Section 3 (Evaluation and Qualification Criteria). 

 32.2 The determination shall be based upon an examination of the 
documentary evidence of the Bidder’s qualifications submitted by the 
Bidder, pursuant to ITB 17.1. 

 32.3 An affirmative determination shall be a prerequisite for the opening and 
evaluation of a Bidder’s Price Bid. A negative determination shall result 
into the disqualification of the Bid, in which event the Employer shall 
return the unopened Price Bid to the Bidder.  

33. Correction of 
Arithmetical 
Errors 

33.1 During the evaluation of Price Bids, the Employer shall correct 
arithmetical errors on the following basis: 

(a) Only for unit price contracts,if there is a discrepancy between the 
unit price and the total price that is obtained by multiplying the unit 
price and quantity, the unit price shall prevail and the total price 
shall be corrected, unless in the opinion of the Employer there is 
an obvious misplacement of the decimal point in the unit price, in 
which case the total price as quoted shall govern and the unit price 
shall be corrected. 

(b) If there is an error in a total corresponding to the addition or 
subtraction of subtotals, the subtotals shall prevail and the total 
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shall be corrected. 

(c) If there is a discrepancy between the bid price in the Summary of 
Bill of Quantities and the bid amount in item (c) of the Letter of 
Price Bid, the bid price in the Summary of Bill of Quantities will 
prevail and the bid amount in item (c) of the Letter of Price Bid will 
be corrected. 

(d) If there is a discrepancy between words and figures, the amount in 
words shall prevail, unless the amount expressed in words is 
related to an arithmetic error, in which case the amount in figures 
shall prevail subject to (a), (b) and (c) above. 

 33.2 If the Bidder that submitted the lowest evaluated bid does not accept 
the correction of errors, its Bid shall be disqualified and its bid security 
may be forfeitedor its Bid-Securing Declaration executed. 

34. Conversion to 
Single Currency 

34.1 For evaluation and comparison purposes, the currency(ies) of the Bid 
shall be converted into a single currency as specified in the BDS.    

35. Margin of 
Preference 

35.1 Unless otherwise specified in the BDS, a margin of preference shall 
not apply. 

36. Evaluation of 
Price Bids 

36.1 The Employer shall use the criteria and methodologies listed in this 
Clause. No other evaluation criteria or methodologies shall be 
permitted. 

 36.2 To evaluate the Price Bid, the Employer shall consider the following: 

(a) the bid price, excluding Provisional Sums and the provision, if any, 
for contingencies in the Summary Bill of Quantities for 
admeasurement contracts, or Schedule of Prices for lump sum 
contracts, but including Daywork items, where priced competitively; 

(b) price adjustment for correction of arithmetic errors in accordance 
with ITB 33.1; 

(c) price adjustment due to discounts offered in accordance with ITB 
14.4; 

(d) converting the amount resulting from applying (a) to (c) above, if 
relevant, to a single currency in accordance with ITB 34; 

(e) adjustment for nonconformities in accordance with ITB 31.3; and 

(f) application of all the evaluation factors indicated in Section 3 
(Evaluation and Qualification Criteria). 

 36.3 The estimated effect of the price adjustment provisions of the 
Conditions of Contract, applied over the period of execution of the 
Contract, shall not be taken into account in bid evaluation. 

 36.4 If this Bidding Document allows Bidders to quote separate prices for 
different contracts, and to award multiple contracts to a single Bidder, 
the methodology to determine the lowest evaluated price of the 
contract combinations, including any discounts offered in the Letter of 
Price Bid, is specified in Section 3 (Evaluation and Qualification 
Criteria). 



1-20 Section 1 - Instructions to Bidders 

Single-Stage: Two-Envelope  Procurement of Works-Small Contract                Bidding Document for ____________ 

 36.5 If the Bidfor an admeasurement contract, which results in the lowest 
Evaluated Bid Price, is seriously unbalanced, front loaded or 
substantially below updated estimates in the opinion of the Employer, 
the Employer may require the Bidder to produce detailed price 
analyses for any or all items of the Bill of Quantities, to demonstrate 
the internal consistency of those prices with the construction methods 
and schedule proposed. After evaluation of the price analyses, taking 
into consideration the schedule of estimated Contract payments, the 
Employer may require that the amount of the performance security be 
increased at the expense of the Bidder to a level sufficient to protect 
the Employer against financial loss in the event of default of the 
successful Bidder under the Contract. 

37. Comparison of 
Bids 

37.1 The Employer shall compare all substantially responsive Bids to 
determine the lowest evaluated Bid, in accordance with ITB 36.2. 

38. Employer’s Right 
to Accept Any Bid, 
and to Reject Any 
or All Bids 

38.1 The Employer reserves the right to accept or reject any Bid, and to 
annul the bidding process and reject all Bids at any time prior to 
contract award, without thereby incurring any liability to Bidders. In 
case of annulment, all Bids submitted and specifically, bid securities, 
shall be promptly returned to the Bidders. 

F. Award of Contract 

39. Award Criteria 39.1 The Employer shall award the Contract to the Bidder whose offer has 
been determined to be the lowest evaluated Bid and is substantially 
responsive to the Bidding Document, provided further that the Bidder is 
determined to be qualified to perform the Contract satisfactorily. 

40. Notification of 
Award 

40.1 Prior to the expiration of the period of bid validity, the Employer shall 
notify the successful Bidder, in writing, that its Bid has been accepted.   

 40.2 At the same time, the Employer shall also notify all other Bidders of the 
results of the bidding. The Employer will publish in an English 
language newspaper or well-known freely accessible website the 
results identifying the bid and lot numbers and the following 
information: (i) name of each Bidder who submitted a Bid; (ii) bid prices 
as read out at bid opening; (iii) name and evaluated prices of each Bid 
that was evaluated; (iv) name of bidders whose bids were rejected and 
the reasons for their rejection; and (v) name of the winning Bidder, and 
the price it offered, as well as the duration and summary scope of the 
contract awarded. After publication of the award, unsuccessful Bidders 
may request in writing to the Employer for a debriefing seeking 
explanations on the grounds on which their Bids were not selected. 
The Employer shall promptly respond in writing to any unsuccessful 
Bidder who, after publication of contract award, requests a debriefing. 

 40.3 Until a formal contract is prepared and executed, the notification of 
award shall constitute a binding Contract. 

41. Signing of 
Contract 

41.1 Promptly after notification, the Employer shall send the successful 
Bidder the Contract Agreement. 

 41.2 Within 28 days of receipt of the Contract Agreement, the successful 
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Bidder shall sign, date, and return it to the Employer. 

 

42. Performance 
Security 

42.1 Within 28 days of the receipt of notification of award from the 
Employer, the successful Bidder shall furnish the performance security 
in accordance with the Conditions of Contract, subject to ITB 36.5, 
using for that purpose the Performance Security Form included in 
Section 9 (Contract Forms), or another form acceptable to the 
Employer. 

 42.2 Failure of the successful Bidder to submit the above-mentioned 
Performance Security or to sign the Contract Agreement shall 
constitute sufficient grounds for the annulment of the award and 
forfeiture of the bid securityor execution of the Bid-Securing 
Declaration. In that event the Employer may award the Contract to the 
next lowest evaluated Bidder whose offer is substantially responsive 
and is determined by the Employer to be qualified to perform the 
Contract satisfactorily. 

 42.3 The above provision shall also apply to the furnishing of a domestic 
preference security, if so required. 
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Section 2 - Bid Data Sheet 
 

A.  General 

ITB 1.1 The number of the Invitation for Bids (IFB) is :CLC/01/2023-24 

ITB 1.1 The Employer is: Public Works Department, Government of Himachal Pradesh, 
represented by Chief Engineer, Shimla Zone. 

ITB 1.1 The name of the bidding process is:Construction of City Livelihood Center at 
Govt. Industrial Training Institute, Jubbal Campus, Tehsil Jubbal, Distt. Shimla – 
171205. 

The identification numberof the bidding process is:PWD/07R10  

The number and identification of lots comprising this bidding process is: One 

ITB 2.1 The Borrower is: India 

ITB 2.1 The name of the Project is: Himachal Pradesh Skill Development Project. 

Loan No: 3573 IND 

 

B.  Contents of Bidding Documents 

ITB 7.1 For clarification purposes only, the Employer’s address is: 

Attention – Er.Balveer Singh Thakur, 

E.E Jubbal 

Himachal Pradesh Public Works Department (HPPWD) 

District Shimla – 171205 

Himachal Pradesh 

India 

Telephone/Fax: 01781– 252004 

E-mail address: ee-jub-hp@nic.in 

Requests for clarification should be received by the Employer no later than: 15 
days prior to the deadline for submission of bids. 

Notwithstanding the provisions of ITB 7.1, the Employer shall only upload the 
Clarifications on the bidding document on the freely accessible domain of web 
portal www.hppwd.gov.ininstead of forwarding the copies to the bidders. Bidders 
are requested to keep themselves updated by regular checking. 

ITB 7.4 A Pre-Bid meeting shall take place.  

Date: 20 July 2023 

Time: 11:00 hrs (IST) 

Place: Office of Executive Engineer 

E.E Jubbal 

http://www.hppwd.gov.in/
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Himachal Pradesh Public Works Department (HPPWD) 

District Shimla – 171205 

Himachal Pradesh, India 

A site visit will befacilitated by the Employer on the same day. 

ITB 8.2 Notwithstanding the provisions of ITB 8.2, the Employer will promptly upload the 
addendum on the bidding document on the freely accessible domain of web 
portalwww.hppwd.gov.in instead of communication in writing to the bidders; 
Bidders are requested to keep themselves updated by regular checking. 

 

C.  Preparation of Bids 

ITB 10.1 The language of the Bid is: English 

ITB 11.2 (g) The Bidder shall submit with its Technical Bid the following additional documents: 

1. The bidder or each member of Joint Venture/ Intended Joint Venture as the 
case may be, shall submit their PAN No. (Permanent Account Number) 
issued by the Department of Income Tax, Government of India with the 
photocopy of the PAN card; 

Should the bidder or each/any member of Joint Venture/ Intended Joint 
Venture has not been issued with such PAN No., the same shall be submitted 
before signing the Contract; 

2. If the bid or the Joint Venture Agreement/ Intent to enter into Joint Venture as 
the case may be, is signed by a person who is retired or relieved from the 
Government organization as a Gazettedor Non-Gazetted Officer within a 
period of two years preceding the deadline for the Bid submission, the bidder 
shall also submit a permission obtained from the organization last served by 
such person, allowing the person to do so. 

ITB 11.3 (d) The Bidder shall submit with its Price Bid the following additional documents: NIL 

ITB 12.1 The unit rates and figures entered into the Activity Schedule should be typewritten 
or if written by hand, must be in print form. Activity Schedule not presented 
accordingly may be considered nonresponsive. 

ITB 13.1 Alternative bids shall not bepermitted. 

ITB 13.2 Alternative times for completionshall not be permitted. 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of the 
Works: Not applicable 

ITB 14.5 The prices quoted by the Biddershall besubject to adjustment during the 
performance of the Contract. 

ITB 15.1 The prices shall be quoted by the bidder and shall be paid in:Indian National 
Rupee (INR) 

ITB 18.1 The bid validity period shall be120 days. 

http://www.hppwd.gov.in/
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ITB 19.1 The Bidder shall furnish a bid security in the amount of Indian Rupees16,00,000 
only. 

ITB 19.2 Not Applicable. 

ITB 19.4 Provision in ITB 19.4 shall prevail. 

ITB 20.1 In addition to the original Bid, the number of copies is: One 

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall 
consist of: 

A Power of Attorney (in original or duly notarized) stating the name, position held 
and signature of each person giving the authority, and the name, position and 
signature of the person authorized to sign the bid or Joint Venture Agreement/ 
Intent to Joint Venture as the case may be; or 

A Board resolution (original or duly notarized) in favour of the duly authorized 
representative of the bidder (or the member of the Joint Venture/ Intended Joint 
Venture) allowing him to sign the bid or Joint Venture Agreement/ Intent to Joint 
Venture as the case may be. 

ITB 20.2 The bidder shall submit and acceptable authorization within 14 days. 

 

D.  Submission and Opening of Bids 

ITB 21.1 Bidders do not have the option of submitting their Bids electronically. 

ITB 21.1 (b) If bidders shall have the option of submitting their Bids electronically, the 
electronic bidding submission procedures shall be: Not Applicable. 

ITB 22.1  For bid submission purposesonly, the Employer’s address is:  

Place: Office of Executive Engineer  

Attention – Er.Balveer Singh Thakur, 

E.E Jubbal 

Himachal Pradesh Public Works Department (HPPWD) 

District Shimla – 171205 

Himachal Pradesh, India 

Telephone/Fax: 01781– 252004 

E-mail address: ee-jub-hp@nic.in 

The deadline for bid submission is: 

Date: 28 July 2023 

Time: 11:00 hrs (IST) 

ITB 25.1 The opening of the Technical Bid shall take place at:  

Place: Office of the Executive Engineer (Jubbal) 

Himachal Pradesh Public Works Department (HPPWD) 
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District Shimla – 171205 

Himachal Pradesh, India 

Date: 28July 2023 

Time: 11:30 hrs (IST) 

ITB 25.1 If electronic bid submission is permitted in accordance with ITB 21.1, the specific 
bid opening procedures shall be:Not Applicable 

ITB 25.5 The Letter of Technical Bid shall be initialed bythree (3) representatives of the 
Employer attending the Bid opening. 

ITB 25.10 The Letter of Price Bid and Schedules shall be initialed bythree (3)representatives 
of the Employer attending the Bid opening. 

ITB 29.2 Insert the following items after (d): 

(e) Affidavit of true and correct information in original on a non-judicial stamp 
paper of INR 10/- and attested by Magistrate/ Sub-Judge/ Notary Public. 

 

E.  Evaluation and Comparison of Bids 

ITB 34.1 Not applicable. 

ITB 35.1 A margin of preferenceshall notapply.  
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Section 3 - Evaluation and Qualification Criteria 
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1. Evaluation 

In addition to the criteria listed in ITB 36.2 (a) – (e), other relevant factors are as follows: 

 

1.1 Adequacy of Technical Proposal 

Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's 
technical capacity to mobilize key equipment and personnel for the contract consistent with 
its proposal regarding work methods, scheduling, and material sourcing in sufficient detail 
and fully in accordance with the requirements stipulated in Section 6 (Employer’s 
Requirements). 

Non-compliance with equipment and personnel requirements described in Section 6 
(Employer’s Requirements) shall not normally be a ground for bid rejection, and such 
noncompliance will be subject to clarification during bid evaluation and rectification prior to 
contract award. 

 

1.2 Completion Time 

An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows:An 
alternative Completion Time shall not be permitted. 

 

1.3 Technical Alternatives 

Technicalalternatives, if permitted under ITB 13.4, will be evaluated as 
follows:Technicalalternatives shall not be permitted. 

 

1.4 Quantifiable Nonconformities and Omissions 

Subject to ITB 14.2 and ITB 36.2, the evaluated cost of quantifiable nonconformities including 
omissions, is determined as follows: 

Pursuant to ITB 31.3, the cost of all quantifiable nonmaterial nonconformities shall be evaluated, 
but excluding omission of prices in the Bill of Quantities. The Employer will make its own 
assessment of the cost of any nonmaterial nonconformities and omissions for the purpose of 
ensuring fair comparison of bids. 

 

1.5 Margin of Preference 

If a margin of preference shall apply under ITB 35.1, the procedure will be as follows as:a margin 
of preference shall not be allowed. 

 

1.6 Multiple Contracts 

If the Works are grouped in multiple contracts and pursuant to ITB 36.4, the Employer shall 
evaluate and compare Bids on the basis of a contract, or a combination of contracts, or as a total 
of contracts in order to arrive at the least-cost combination for the Employer by taking into 
account discounts offered by Bidders in case of award of multiple contracts: Not Applicable. 
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2. Qualification 

It is the legal entity or entities comprising the Bidder, and not the Bidder’s parent companies, subsidiaries, 
or affiliates, that must satisfy the qualification criteria described below. 

2.1 Eligibility 

 

Criteria Compliance Requirements Documents 

Requirement 
Single 
Entity 

Joint Venture 

Submission 
Requirements 

All 
Partners 

Combined 

Each       
Partner 

One         
Partner 

2.1.1   Nationality 

Nationality in accordance 
with ITB Subclause 4.2. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Forms 

 ELI –1; ELI –2 

with 
attachments 

2.1.2 Conflict of Interest 

No conflicts of interest in 
accordance with ITB 
Subclause 4.3. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid 

2.1.3 ADB Eligibility 

Not having been declared 
ineligible by ADB, as 
described in ITB Subclause 
4.4. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid 

2.1.4 Government-Owned Enterprise 

Bidder required to meet 
conditions of ITB Subclause 
4.5. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Forms                  
ELI -1,  ELI - 2 

with 
attachments 

 

2.1.5 United Nations Eligibility 

Not having been excluded by 
an act of compliance witha 
UN Security Council 
resolution in accordance with 
ITB Subclause 4.7. 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of 
Technical Bid 
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2.2 Pending Litigation 

 

Pending litigation and arbitration criterion shall not apply. 

2.3  Financial Situation 

 

2.3.1 Historical Financial Performance 

 

Criteria Compliance Requirements Documents 

Requirement 
Single 
Entity 

Joint Venture 

Submission 
Requirements 

All 
Partners 

Combined 

Each       
Partner 

One         
Partner 

Submission of audited 
financial statements or, if not 
required by the law of the 
Bidder’s country, other 
financial statements 
acceptable to the Employer, 
for the lastthree (3)years to 
demonstrate the current 
soundness of the Bidder’s 
financial position.As a 
minimum, the Bidder's net 
worth for the last year, 
calculated as the difference 
between total assets and total 
liabilities should be positive. 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Form FIN - 1    
with 

attachments 

 
 

2.3.2 Average Annual Construction Turnover 

 

Criteria Compliance Requirements Documents 

Requirement 
Single 
Entity 

Joint Venture 
Submission 

Requirements All Partners 
Combined 

Each       
Partner 

One         
Partner 

Minimum average annual 
construction turnover of 
INR 12.8 Crore,calculated 
as total certified (by 
Chartered Accountant) 
payments received for 
contracts in progress or 
completed, within the 
lastthree (3)years. 

must meet 
requirement 

must meet 
requirement 

must meet 

25% 

 of the 
requirement 

must meet  

40% 

of the 
requirement 

Form FIN - 2 
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2.3.3 Financial Resources 
 

If the bid evaluation process and the decision for the award of the Contract takes more than one (1) year 
from the date of bid submission, Bidders shall be asked to resubmit their current contract commitments 
and latest information on financial resources supported by latest audited accounts/audited financial 
statements, or if not required by the law of the Bidder’s country, other financial statements acceptable to 
the Employer, and the Bidders’ financial capacity shall be reassessed on this basis. 

 

Criteria Compliance Requirements Documents 

Requirement 
Single 
Entity 

Joint Venture 
Submission 

Requirements All Partners 
Combined 

Each Partner 
One 

Partner 

The Bidder must demonstrate 
that it has the financial 
resources to meet 

     

(a) its current contract 
commitments, as defined in 
FIN-4 (Total Financial 
Requirements for Current 
Contract Commitments), plus 

must meet 
requirement 

not 
applicable 

must meet 
requirement 
for its own 
contractual 

commitments 

not 
applicable 

Form FIN - 4 

(b) the requirements for the 
Subject Contract ofINR 80 
Lakh 

must meet 
requirement  

must meet 
requirement 

must meet  

25% 

must 
meet 

40% 

Form FIN – 3 
and Form FIN - 

4 
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2.4 Construction Experience 

2.4.1 Contracts of Similar Size and Nature 

 

Criteria Compliance Requirements Documents 

Requirement 
Single 
Entity 

Joint Venture 

Submission 
Requirements 

All 
Partners 

Combined 

Each       
Partner 

One         
Partner 

Participation in at least one 
contract that has been 
successfully or substantially 
completed within the last five 
yearsand include pre-
engineered material, Design 
and Construction of building 
work similar to the proposed 
works, where the value of the 
Bidder’s participation exceeds 
INR 4 Crore. The similarity of 
the Bidder’s participation shall 
be based on the physical 
size, nature of works, 
complexity, methods, 
technology or other 
characteristics as described 
in Section 6 (Employer’s 
Requirements). 

must meet 
requirement 

not 
applicable 

not 
applicable 

must meet 
requirement 

Form EXP -1 

 
 

2.4.2 Construction Experience in Key Activities 

(May be complied with by Specialist Subcontractors. Employer shall require evidence of 
subcontracting agreement from the Bidder. Specialist Subcontractor is a specialist enterprise 
engaged for highly specialized processes which cannot be provided by the main Contractor.) 

 

Table A – Design Experience 

 

Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 
Submission 

Requirements All Partners 
Combined 

Each       
Partner 

One         
Partner 

For the above or other 
contracts executed during 
the period stipulated in 2.4.1 
above, a minimum 
construction experience in 
the following key activities: 

must meet 

requirements 

must meet 

requirements 

not 
applicable 

not 
applicable 

Form EXP-2 A 

Participation as contractor in 
at least 1 contract within in 
the last five years, that has 

 must meet 
requirements 

must meet 
requirements 
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been successfully or are 
substantially completed, and 
that include Detailed Design 
and Construction of Building 
Works, where the value of 
the Bidder’s participation 
exceeds INR 2.6 Crore.  
 
The contractor should have 
design experience for 
designing of a building a 
similar nature of atleast 750 
Sq. Mtr. 

 

Table B – Construction Experience 

 

Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 
Submission 

Requirements All Partners 
Combined 

Each       
Partner 

One         
Partner 

For the above or other 
contracts executed during 
the period stipulated in 
2.4.1 above, a minimum 
construction experience in 
the following key activities: 

must meet 

requirements 

must meet 

requirements 

not 
applicable 

not 
applicable 

Form EXP-2 

Participation as contractor in 
at least 1 contract within in 
the last five years, that has 
been successfully or are 
substantially completed, and 
that include pre-engineered 
material, where the value of 
the Bidder’s participation 
exceeds INR 1.3 Crore. 

 must meet 
requirements 

must meet 
requirements 
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Section 4 - Bidding Forms 

Volume 1 (Technical Bid) 
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Letter of Technical Bid 
 

-Note- 

The bidder must accomplish the Letter of Technical Bid on its letterhead clearly showing the bidder’s complete name 

and address.  

 

 Date:  ..................................................  

 ICB/NCB No.:  ..................................................  

 Invitation for Bid No.:  ..................................................  
 
 
 
To:.............................................................................................................................................................  
 
 
 

We, the undersigned, declare that:  

 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda 
issued in accordance with Instructions to Bidders (ITB) 8. 

 

(b) We offer to execute in conformity with the Bidding Documents the following Works: _________  

____________________________________________________________________________ 

 

(c) Our Bid consisting of the Technical Bid and the Price Bidshall be valid for a period of  . . . . . 
days from the date fixed for the bid submission deadline in accordance with the Bidding 
Documents, and it shall remain binding upon us and may be accepted at any time before the 
expiration of that period. 

 

(d) Our firm, including any Subcontractors or Suppliers for any part of the Contract, have 
nationalities from eligible countriesin accordance with ITB 4.2. 

 

(e) We, including any Subcontractors or Suppliers for any part of the contract, do not have any 
conflict of interest in accordance with ITB 4.3. 

 

(f) We are not participating, as a Bidder in more than one Bid in this bidding process in 
accordance with ITB 4.3(e), other than alternative offers submitted in accordance with ITB 13. 

 

(g) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of 
the contract, has not been declared ineligible by ADB, under the Employer’s country laws or 
official regulations or by an act of compliance with a decision of the United Nations Security 
Council. 
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(h) [We are not a government-owned enterprise] / [We are a government-owned enterprise but 
meet the requirements of ITB4.5].1 

 

(i) We agree to permit ADB or its representative to inspect our accounts and records and other 
documents relating to the bid submission and to have them audited by auditors appointed by 
ADB. 

 

(j) If our Bid is accepted, we commit to mobilizing key equipment and personnel in accordance 
with the requirements set forth in Section 6 (Employer’s Requirements) and our technical 
proposal, or as otherwise agreed with the Employer. 

 

 

 

 

 

 

Name  .................................................................................................................................................  

In the capacity of  ...............................................................................................................................  

Signed  ...............................................................................................................................................   

Duly authorized to sign the Bid for and on behalf of  .........................................................................  

Date ....................................................................................................................................................   

 
 
 
 
 
 
 
 
 
 
 
 

  

 
1 Use one of the two options as appropriate. 
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Affidavit of true and correct information 

To be submitted in original 

(NOTE: This affidavit should be on a non-judicial stamp paper of INR10/- and shall be 
attested by Magistrate/ Sub-Judge/ Notary Public) 

 
 

I, ……………………………………………………….… (name of the authorised 
representative of the bidder) son/daughter of …….……………………………….… resident 
of …………………………………………………………………………. (full address), aforesaid 
solemnly affirm and state as under: 
 
1. I hereby certify that all the information furnished with the bid submitted in response 
to notice inviting bid number ……………….…………………… date ……..… issued by 
………………………………………………………………….. (authority inviting bids) for 
……..……………………………………………………… ………………………… (name and 
identification of work) are true and correct. 
 
2. *I hereby certify that I have been authorised by …………………………… 
…………..……..………………………………………………. (the bidder) to sign on their 
behalf, the bid mentioned in paragraph 1 above. 

 
 
 

Deponent 
Place: …………….. 
Date: ……………… 
 
 
 
* not applicable if the bidder is an individual and is signing the bid on his own behalf. 

  



Section 4 - Bidding Forms 4-5 

Bidding Document for CLC Jubbal Procurement of Works-Small Contracts  Single-Stage: Two-Envelope 

Bid Security 

Bank Guarantee 
 

Bank’s name, and address of issuing branch or office1 

 

Beneficiary:  ................................ Name and address of employer .............................................  

Date: ................................................................................................................................................................................................................  

Bid Security No.: ....................................................................................................................................................................................  

 

We have been informed that . . . . . name of the bidder. . . . .  (hereinafter called "the Bidder") has 
submitted to you its bid dated . . . . . . . . . (hereinafter called "the Bid") for the execution of . . . . . . . . 
name of contract . . . . . . . under Invitation for Bids No. . . . . . . . . . (“the IFB”).  

Furthermore, we understand that, according to your conditions, bids must be supported by a bid 
guarantee. 

At the request of the Bidder, we  . . . . . name of bank. . . . .  hereby irrevocably undertake to pay you 

any sum or sums not exceeding in total an amount of . . . . . . . . . .amount in figures . . . .  . . . . . (. . . . . . 

.amount in words . . . . . . . )upon receipt by us of your first demand in writing accompanied by a written 
statement stating that the Bidder is in breach of its obligation(s) under the bid conditions, because the 
Bidder 

(a) has withdrawn its Bid during the period of bid validity specified by the Bidder in the Letter of 
Technical Bid and Letter of Price Bid; or 

(b) does not accept the correction of errors in accordance with the Instructions to Bidders (hereinafter 
“the ITB”); or 

(c) having been notified of the acceptance of its Bid by the Employer during the period of bid validity, 
(i) fails or refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the 
Performance Security, in accordance with the ITB, or (iii) fails or refuses to furnish the domestic 
preference security, if required. 

This guarantee will expire (a) if the Bidder is the successful Bidder, upon our receipt of copies of the 
Contract Agreement signed by the Bidder and the Performance Security issued to you upon the 
instruction of the Bidder; and (b) if the Bidder is not the successful Bidder, upon the earlier of (i) our 
receipt of a copy your notification to the Bidder of the name of the successful Bidder, or (ii) 28 days 
after the expiration of the Bidder’s bid. 

Consequently, any demand for payment under this guarantee must be received by us at the office on 
or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458. 

 

. . . . . . . . . . . .Bank’s seal and authorized signature(s) . . . . . . . . . . 

-- Note -- 

In case of a joint venture, the bid security must be in the name of all partners to the joint venture that submits the 

bid. 

 
1 All italicized text is for use in preparing this form and shall be deleted from the final document. 
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Technical Proposal 
 

Personnel 

 
Form PER – 1: Proposed Personnel 
Bidder should provide the details of the proposed personnel and their experience record in the relevant 
Information Forms below for each candidate: 
 

 

1. Title of position* 

 Name  

2. Title of position* 

 Name  

3. Title of position* 

 Name  

4. Title of position* 

 Name  

etc. Title of position* 

 Name  

 
 

 
-- Note -- 

*As listed in Section 6 (Employer’s Requirements). 
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Form PER – 2:  Resume of Proposed Personnel 
 
The Bidder shall provide all the information requested below. Use one form for each position. 

 

 

Position 

 

Personnel 
information 

Name  

 

Date of birth 

 Professional qualifications 

 

Present 
employment 

Name of employer 

 

 Address of employer 

 

 Telephone 

 

Contact (manager / personnel officer) 

 Fax 

 

E-mail 

 Job title 

 

Years with present employer 

 
Summarize professional experience in reverse chronological order. Indicate particular technical and 
managerial experience relevant to the project. 

 

From To Company / Project / Position / Relevant 

Technical and Management Experience 
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Equipment 

 

Form EQU: Equipment 

The Bidder shall provide adequate information and details to demonstrate clearly that it has the capability 
to meet the equipment requirements indicated in Section 6 (Employer’s Requirements), using the Forms 
below.  A separate Form shall be prepared for each item of equipment listed, or for alternative equipment 
proposed by the Bidder. 

Item of Equipment 

 

Equipment 
Information 

Name of manufacturer 

 

 

Model and power rating 

 Capacity 

 

 

Year of manufacture 

Current 
Status 

Current location 

 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

Omit the following information for equipment owned by the Bidder. 

Owner Name of owner 

 

 Address of owner 

 

  

 Telephone 

 

Contact name and title 

 Fax 

 

Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Site Organization 

 

 

 

 

Method Statement 

 

 

Each bidder should also submit samples of the materials (along with their test 
results) to be used for the work along with the methodology proposed in their 
technical proposal. All the material to be used on work shall be in conformity with 
the specifications referred to in the contract failing which the technical bid of the 
bidder will be cancelled/rejected and made technically non-responsive. Further, the 
bidder shall not be eligible for any claim or compensation on this account. 

 

 

Mobilization Schedule 

 

 

Construction Schedule 

 

Construction Schedule 
 

 
COVID-19 specific Site Health and Safety Management Plan 
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Bidders Qualification 
 

To establish its qualifications to perform the contract in accordance with Section 3 (Evaluation and 
Qualification Criteria) the Bidder shall provide the information requested in the corresponding 
Information Sheets included hereunder. 
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Form ELI - 1: Bidder’s Information Sheet 

 

Bidder’s Information 

Bidder’s legal name  

 

In case of Joint Venture, 
legal name of each partner 

 

Bidder’s country of 
constitution 

 

Bidder’s year of 
constitution 

 

Bidder’s legal address in 
country of constitution 

 

Bidder’s authorized 
representative 

(name, address, telephone 
numbers, fax numbers, e-mail 
address) 

 

Attached are copies of the following documents. 

❑ 1.  In case of single entity, articles of incorporation or constitution of the legal entity named above, in accordance with ITB 
 4.1 and ITB 4.2. 

❑ 2.  Authorization to represent the firm or Joint Venture named above, in accordance with ITB 20.2. 

❑ 3. In case of Joint Venture, letter of intent to form Joint Venture or Joint Venture agreement, in accordance with ITB 4.1. 

❑ 4. In case of a government-owned enterprise, any additional documents not covered under 1 above required to comply with 
ITB 4.5. 
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Form ELI - 2: Joint Venture Information Sheet 

Each member of the Joint Venture and Specialist Subcontractor must fill out this form separately. 

Joint Venture / Specialist Subcontractor Information 

Bidder’s legal name 

 

Joint Venture Partner’s or 
Specialist Subcontractor’s 
legal name 

 

Joint Venture Partner’s or 
Specialist Subcontractor’s 
country of constitution 

 

Joint Venture Partner’s or 
Specialist Subcontractor’s 
year of constitution 

 

Joint Venture Partner’s or 
Specialist Subcontractor’s 
legal address in country of 
constitution 

 

Joint Venture Partner’s or 
Specialist Subcontractor’s 
authorized representative 
information 

(name, address, telephone 
numbers, fax numbers, e-mail 
address) 

 

Attached are copies of the following documents. 

❑ 1. Articles of incorporation or constitution of the legal entity named above, in accordance with ITB 4.1 and ITB 4.2. 

❑ 2. Authorization to represent the firm named above, in accordance with ITB 20.2. 

❑ 3. In the case of government-owned enterprise, documents establishing legal and financial autonomy and compliance with 
 commercial law, in accordance with ITB 4.5. 

 

Specialist Subcontractor is a specialist enterprise engaged for highly specialized processes that cannot be 
provided by the main Contractor.  
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Form FIN - 1: Historical Financial Performance 

Each Bidder must fill out this form. 

In case of joint ventures, each Joint Venture Partner must fill out this form separately, and provide the Joint 
Venture Partner name below: 

Joint Venture Partner: ___________________ 

 

Financial Data for Previous three (3) Years [INR] 

Year 1:  Year 2:  Year ___:  

 
Information from Balance Sheet 

 

Total Assets (TA)    

Total Liabilities (TL)    

NetWorth = TA – TL    

Current Assets (CA)    

Current Liabilities (CL)    

Working Capital = CA - 
CL 

   

 

Most Recent 
Working Capital 

 
To be obtained for most recent year and carried forward to FIN-
3 Line 1; in case of Joint Ventures, to the corresponding Joint 
Venture Partner’s FIN-3. 

 
Information from Income Statement 

 

Total Revenues     

Profits Before Taxes    

Profits After Taxes    

❑ Attached are copies of financial statements (balance sheets including all related notes, and income statements) for the last 
three (3) years, as indicated above, complying with the following conditions. 

• Unless otherwise required by Section 3 of the Bidding Document, all such documents reflect the financial situation of 
legal entity or entities comprising the Bidder and not the Bidder’s parent companies, subsidiaries, or affiliates. 

• Historical financial statements must be audited by a certified accountant. 

• Historical financial statements must be complete, including all notes to the financial statements. 

• Historical financial statements must correspond to accounting periods already completed and audited (no statements for 
partial periods shall be requested or accepted). 
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Form FIN - 2: Average Annual Construction Turnover 

Each Bidder must fill out this form.  

The information supplied should be the Annual Construction Turnover of the Bidder or each member of 
a Joint Venture in terms of the amounts billed to clients for each year for work in progress or completed, 
converted to INR at the specified exchange rate. 

In case of joint ventures, each Joint Venture Partner must fill out this form separately, and provide the Joint 
Venture Partner name below: 
 
Joint Venture Partner: ___________________ 
 

Annual Turnover Data for the Last three (3) Years  (Construction only) 

Year 
Amount 

Currency 
Exchange  

Rate 
INR 

Equivalent 

    

    

    

 Average Annual Construction Turnover      
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Form FIN – 3:  Availability of Financial Resources 

Bidder must demonstrate sufficient financial resources, usually comprising of Working Capital 
supplemented by unutilized cash credit statements or overdraft facilities and others to meet the Bidder’s 
financial requirements for 

(a) its current contract commitments, and  

(b) the subject contract. 

In case of joint ventures, each Joint Venture Partner must fill out this form separately and provide the Joint 
Venture Partner name below: 

Joint Venture Partner: ___________________ 

Financial Resources 

No. Source of financing Amount (INR) 

1 Working Capital (to be taken from FIN-1) 
 

2 Unutilized Cash Credit/ Over draft facilitya 
 

3 OtherFinancial Resources 
 

 Total Available Financial Resources 
 

 

a
 

To be substantiated by a letter from the bank issuing the Cash Credit or Over draft facility. 
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Form FIN- 4:  Financial Resources Requirement 

Bidders (or each Joint Venture partner) should provide information on their current commitments on all 
contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for 
contracts approaching completion, but for which an unqualified, full completion certificate has yet to be 
issued. 
 
In case of joint ventures, each Joint Venture Partner must fill out this form separately and provide the Joint 
Venture Partner name below: 

Joint Venture Partner: ___________________ 

Current Contract Commitments 

 

No. 
Name of 
Contract 

Employer’s 
Contact 

(Address, Tel, 
Fax) 

 Contract 
Completion Date 

Outstanding 
Contract  

Value 
(X) 

 

Remaining 
Contract 
Period in 

months (Y) 

Monthly Financial 
Resources Requirement 

(X / Y) 
 

1       

2       

3       

4       

Total Monthly Financial Requirements for Current Contract Commitments INR …………………. 
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Form FIN - 5: Compliance Check of Financial Resources (Criterion 2.3.3 of Section 3) 
 
 
Form FIN-5A: For Single Entities 

 

 
Form FIN-5B: For Joint Ventures 

- Note - 

Form FIN – 5 is made available for use by the bidder as a self-assessment tool, and by the employer as evaluation work sheet, 

to determine compliance with financial resources. 

 
a  Requirement for the subject contract is defined in Criterion 2.3.3(b) of Section 3. Value A is the required percentage 

of thesubject contract, which each partner must meet; and value B is the required percentage of the subject 

contract, which onepartner must meet. A and B values are defined in Criterion 2.3.3 of Section 3 (Evaluation and 

Qualification Criteria). 

b Σ (C – D) = sum of available financial resources net of current contract commitments (CCC) for all partners. 

  

 
 
For Single Entities: 

Total Available 
Financial Resources 

from FIN-3 
(C) 

Total Monthly 
Financial 

Requirement for 
Current Contract 

Commitments (CCC) 
from FIN-4 

(D) 

Available 
Financial 

Resources net of 
CCC 
(C-D) 

 
≥ 

 

Requirement 

 

 
 

 
___________________ 

(Name of Bidder) 

 
 
 
_______________ 

 
 

 
________________ 

 
 
 
_______________ 

 
 
≥ 

100% of 
Requirementfrom 

Section 3 - 2.3.3(b) 
 
_______________ 

 
 
For Joint Ventures: 

Total Available 
Financial Resources 

from FIN-3 
(C) 

Total Monthly 
Financial 

Requirement for 
Current Contract 

Commitments 
(CCC) from FIN-4 

(D) 

Available 
Financial 

Resources net of 
CCC 
(C-D) 

 
≥ 

 
Requirement 

 

One Partner:      

 
 
___________________ 

(Name of Partner) 

 
 

_______________ 

 
 
_______________ 

 
 
_______________ 

 
≥ 

B(%) of 
Requirement 

 
____________ 

Each (Other) Partner:      

 
 

___________________ 
(Name of Partner 1) 

 
 
_______________ 

 
 
_______________ 

 
 
_______________ 

 
≥ 

A(%) of 
Requirement 

____________ 

 
 

___________________ 
(Name of Partner 2) 

 
 
_______________ 

 
 
_______________ 

 
 
_______________ 

 
≥ 

A(%) of 
Requirement 

 
____________ 

 
 

___________________ 
(Name of Partner 3) 

 
 
_______________ 

 
 
_______________ 

 
 
_______________ 

 
≥ 

A(%) of 
Requirement 

____________ 

 
All partners combined 

   

∑ (C-D)b = 

 
_______________ 

 
≥ 

100% of 
Requirementfrom 
Section 3 - 2.3.3(b 

 
_______________ 
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Form EXP – 1:  Contracts of Similar Size and Nature 

Fill up one (1) form per contract. 

Contract of Similar Size and Nature 

Contract  No . . . . . . of . . . . . Contract Identification  

Award Date  Completion Date  

Total Contract Amount US$ 

If partner in a Joint Venture 
or subcontractor, specify 
participation of total 
contract amount 

Percent of Total Amount 

Employer’s Name 

Address 

Telephone/Fax Number 

E-mail 

 

Description of the similarity in accordance with Criterion 2.4.1 of Section 3 
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Form EXP - 2:  Construction Experience in Key Activities 

Fill up one (1) form per contract. 

Contract with Similar Key Activities 

Contract  No . . . . . . of . . . . . Contract Identification  

Award Date  Completion Date  

Total Contract Amount US$ 

If partner in a Joint Venture 
or subcontractor, specify 
participation of total 
contract amount 

Percent of Total Amount 

Employer’s Name 

Address 

Telephone Number  

Fax Number 

E-mail 

 

Description of the key activities in accordance with Criterion 2.4.2 of Section 3 
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Schedules 

 

 

 

 

Table(s) of Adjustment Data 

Not Applicable 

 

  



Section 4 - Bidding Forms 4-21 

Bidding Document for CLC Jubbal Procurement of Works-Small Contracts  Single-Stage: Two-Envelope 

Activity Schedule 
[Schedules of Prices – Lump Sum Contract] 

 

The Employer has indicated below the list of major activities comprising the works consistent with the 
description of works, drawings and specifications in Section 6 (Employer’s Requirements). Each work has 
been described in sufficient details to provide a clear guidance to Bidders with respect to the type of 
works, their scope and complexity and compliance with the required standards.  

Bidders are required to enter the prices against each work item on a lump sum basis. Work items against 
which no lump sum price is entered by the Bidder will not be paid for by the Employer when executed and 
shall be deemed covered by other work items against which the lump sum prices were entered. The sum 
of prices entered against each work item will represent the total bid price. 

The whole cost of complying with the provisions of the Contract shall be included in the Items provided in 
the Activity Schedule, and where no Items are provided, the cost shall be deemed to be distributed 
among the Amounts for the related Items of Work. It should be noted that the cost of work shall include 
compliance with the Environmental Management Plan (EMP), as well as the Environmental Monitoring 
Plan for all items of works including related provisions mentioned elsewhere in the contract and mainly 
consist of jobs as details below –  
 

i. Detailed survey of site of workand to make detailed contour plan, cross section of site including 
clearances of site from all hindrances for the purpose of surveying work.The survey sheet to be 
get approved from the employer.  

ii. Preparation of concept drawings along with 3 D presentation of project as per scope of work 
mentioned in the bid document for approval from the client department and user department 
(HPKVN and DoLE). The proposed type of construction for the building of this project is pre-
engineered type structures consists of RCC Sub-base/sub structure with super-structure 
construction having structural steel/MS Tubular/ MS Hollow section members in main structure 
components and LGSF member construction in partition wall, roof truss, floor base, etc having 
RCC slab on each floor.  

iii. Check the feasibility of concept drawings at site dully get approved from the employer. 
iv. Preparation of detailed working drawings including all trade coordination drawings showing 

details specification of all material along with 3 D Presentation on the basis of approved concept 
drawings for execution of work to get approved from the Employer, client department & HPKVN 
and finally from local body concerned of the area. The detailed working drawings shall elaborate 
all provisions such as internal furniture layout, temporary barricading along with safety signages, 
approach road including pedestrian paths, car parking, water drainage system, road marking and 
signages,  site development, structural member detail, walls, floors, roof, water supply & sanitary 
installation, fix furniture such as internal almirahs/ cup-boards/wardrobes, kitchen cabinets etc, 
rain water harvesting system & recharge wells including tanks of required capacity, external main 
water supply lines, sewerage lines, septic tank, overhead and underground tanks of required 
capacity, minimum 1 number borewells, boundary wall,landscaping of complete campus along 
with vegetation, plantation and providing sitting benches etc,solar water heater and solar panels, 
transformer including supply of power, HT and LT panels, caballing, DG sets, external lighting, 
fire detection/fire alarm, fire-fighting system including water tanks of required capacity, air 
conditioning in selected areas, CCTV, LAN and networking, Online time lapse camera with 
internet based live monitoring during entire project duration, audio visual & sound reinforcement 
system along with all other Miscellaneous Items required for the successful completion of project.  

v. Soil Investigation of site of work by boring method by drilling bores as approved by the employer 
and report to be get approved from any Indian Institute of Technology and final approval from the 
employer.  

vi. Detailed structural design, drawings along with soft copy of calculations on the basis of approved 
working drawings to be get approved from any Indian Institute of Technology and final approval 
from the employer.  
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vii. Temporary barricading of site on all its boundary as per approved working drawings before 
starting of construction of work in such a manner that client approved advertisements can be 
displayed.  

viii. Fix signages and to adopt all safety measures at site of work before start of execution and during 
the execution of work till completion of project.  

ix. Execution of point as per approved Architectural working drawings and structural drawings and 
scope of work mentioned in the bid document to the entire satisfaction of employer.  

x. Approval of work from the employer, client department and HPKVN after completion of work.  
xi. Submission of project closure dossier including as Built Drawings of each and every component 

of work, Operation and Maintenance Manuals, Quality Records etc. after completion of work. This 
condition will be essential for releasing the performance security.  

 
The following table mentions broad scope stages of the work; however, these can be further broken down 
by the project manager for certification of payments due to the contractor.  

 
Heads 

and Sub 
Heads  

Item of Work Area 
(sq.m) 

Rate in Rs. 
Per sqm 

Cost in Rupees  

1.0 Model Career Center      

  
Total Built-up area in sq m including circulation 
area 

1424   

        

  
Amount in words 

   
  

 

 

 

Signature of the Bidder 
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Stage wise percentage of Payment  

 

The contractor is bound to carry out each and every component of the project as depicted in the bidding 
document however he will quote lump-sum rate in per sq. meter of built-up area of the structures to be 
constructed in the project. The quoted rates shall include internal furniture layout, temporary barricading 
along with safety signages, approach road including pedestrian paths, car parking, water drainage 
system, road marking and signages,  site development, structural member detail, walls, floors, roof, water 
supply & sanitary installation, fix furniture such as internal almirahs/ cup-boards/wardrobes, kitchen 
cabinets etc, rain water harvesting system & recharge wells including tanks of required capacity, external 
main water supply lines, sewerage lines, septic tank, overhead and underground tanks of required 
capacity, minimum 1 number borewells, boundary wall, landscaping of complete campus along with 
vegetation, plantation and providing sitting benches etc, solar water heater and solar panels, transformer 
including supply of power, HT and LT panels, caballing, DG sets, external lighting, fire detection/fire 
alarm, fire-fighting system including water tanks of required capacity, air conditioning in selected areas,, 
CCTV, LAN and networking, Online time lapse camera with internet based live monitoring during entire 
project duration, audio visual & sound reinforcement system along with all other Miscellaneous Items 
required for the successful completion of project according to section 6 and nothing shall be paid extra for 
any activity mentioned in the bidding document. The contractor should consider all the factors in his 
financial bid including the terrain and cold weather conditions in a manner that work is completed in 
stipulated period of 15 months.  

The payment schedule shall remain as under: -  

Sr. No. Activity Percentage of 
Payment 

Remarks 

1.  

Final Approval of Architectural and 
Structural design and drawings 
including from local bodies etc.  

5% of total project cost 

The working drawings 
for detailing of 
component of building 
shall be issued by the 
concerned architect 
with the progress of 
work as defined in 
baseline program. 

2.  Work Completed upto plinth level  12% of total cost   

3.  Structural work of ground floor 
completed 

7.5% of total cost  
 

4.  Structural work of First floor completed 7.5% of total cost   

5.  Structural work of Second floor 
completed 

7.5% of total cost  
 

6.  Structural work of Third floor completed 7.5% of total cost   

7.  Structural work completed upto Roof 
Level 

10% of total cost 
 

8.  Completion of walls including 
plaster/approved treatment and flooring   

 6% of total cost  
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Sr. No. Activity Percentage of 
Payment 

Remarks 

9.  Completion of fix furniture such as 
internal almirahs/ cup-
boards/wardrobes, kitchen cabinets  
external/internal wall and ceiling 
finishes 

12% of total cost  

 

10.  Completion of all provisions in addition 
to the structures / Building as per scope 
of work mentioned in the bidding 
document  

20% of total project 
cost 

 

11.  Completion of project to the satisfaction 
of Engineer-in-Charge and Authorized 
committee  

5% of total project cost 
 

 Total  100%  
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Himachal Pradesh Skill Development Project. 

Loan No: 3573 IND 

 
Procurement of Works 
Single-Stage: Two-Envelope Bidding Procedure 
 
Bidding Document  
forProcurement of 
 

Construction of City Livelihood Center at Govt. Industrial Training Institute, Jubbal Campus, Tehsil 
Jubbal, Distt. Shimla(Sh-Detail Design and its approval from any Indian Institute of Technology ,and 
competent authorities of HPPWD design department, supply ,installatin, testing and commissioning 
of pre Engineered building including construction of RCC Frame structure upto plinth level  and 
super structure  with light Gauge steel Framed for walls and trusses as per approved design 
complete in all respect including all finishing work , site development i.e retaining and breast 
structure ,W.S & S.I , E.I septic tank ,Vermiculture pit , rainwater harvesting tank & underground 
water recharging tank / pit , boundry wall gate , air conditioning with humidity control(Hot & cold) , 
CCTV & access control , indoor /outdoor transformer,HT & LT panel , Cabling ,DG set ,Fire-Fighting 
system, fire alarm system,land scaping , Enviroment management, safty measure and other 
miscellaneous item etc. as per drawing and specification including cost of all materials, labour,taxes, 
transportation ,tool and Plant etc required for this work with all lead and lift and other incidental 
charges complete in all respect and to entire satisfaction of Engineer in Charge. 

 
Volume 2 (Price Bid) 

 
Issued on: 30 June 2023 

Invitation for Bids No.:CLC/01/2023-24 

NCB No.:PWD/07R10 

Employer: Public Works Department, Government of Himachal Pradesh, 
represented by Chief Engineer, Shimla  Zone,  Shimla (HP) 

Country: India  
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Letter of Price Bid 
 

-Note- 

The bidder must accomplish the Letter of Price Bid on its letterhead clearly showing the bidder’s complete name and 

address.  

 

 Date:  ................................................. 

 ICB/NCB No.:  ................................................. 

 Invitation for Bid No.:  ................................................. 
 
 
 
To: ....................................................................................................................................................... 
 
 
 

We, the undersigned, declare that:  

 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda 
issued in accordance with Instructions to Bidders (ITB) 8. 

 

(b) We offer to execute in conformity with the Bidding Documents the following Works: _________  

____________________________________________________________________________ 

 

(c) The total price of our Bid, excluding any discounts offered in item (d) below is:   

 

 

 

 

 

 

 

 

(d) The discounts offered and the methodology for their application are as follows: 
____________________________________________________________________________
_____________  

 

(e) Our Bid shall be valid for a period of  . . . . . days from the date fixed for the bid submission 
deadline in accordance with the Bidding Documents, and it shall remain binding upon us and 
may be accepted at any time before the expiration of that period. 

 

(f) If our Bid is accepted, we commit to obtain a performance security in accordance with the 
Bidding Documents. 

 

 [amount of foreign currency in words], [amount in figures], and [amount of local currency in words], [amount 

in figures] 
 

The total bid price from the Summary of Bill of Quantities for admeasurement contracts or Activity Schedule 

for lump sum contracts should be entered by the bidder inside this box.The amount should be inclusive of all 

taxes including GST and nothing extra will be paid on this account.  

Absence of the total bid price in the Letter of Price Bid may result in the rejection of the bid. 
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(g) We have paid, or will pay the following commissions, gratuities, or fees with respect to the 
bidding process or execution of the Contract: 1 

 

Name of Recipient Address Reason Amount 

........................................  ......................................   ..............................   ..................... 

........................................  ......................................   ..............................   ..................... 

 

(h) We understand that this bid, together with your written acceptance thereof included in your 
notification of award, shall constitute a binding contract between us, until a formal contract is 
prepared and executed. 

 

(i) We understand that you are not bound to accept the lowest evaluated bid or any other bid that 
you may receive. 

 

(j) We agree to permit ADB or its representative to inspect our accounts and records and other 
documents relating to the bid submission and to have them audited by auditors appointed by 
ADB. 

 

 

 

 

 

 

 

 

Name ...........................................................................................................................................  

In the capacity of ..........................................................................................................................  

Signed  .........................................................................................................................................   

Duly authorized to sign the Bid for and on behalf of  ......................................................................  

Date ...................................................................................................................................   

 
 
 
 
 
 
 
 

 

 

                                                
1 If none has been paid or is to be paid, indicate “None”. 
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Section 5 - Eligible Countries 
 

This section contains the list of eligible countries.   

 
1. Afghanistan   

2. Armenia   

3. Australia   

4. Austria   

5. Azerbaijan   

6. Bangladesh   

7. Belgium   

8. Bhutan   

9. Brunei Darussalam   

10. Cambodia   

11. Canada   

12. People's Republic of China 

13. Cook Islands   

14. Denmark   

15. Fiji   

16. Finland   

17. France   

18. Georgia   

19. Germany   

20. Hong Kong, China 

21. India   

22. Indonesia   

23. Ireland   

24. Italy   

25. Japan   

26. Kazakhstan   

27. Kiribati   

28. Republic of Korea 

29. Kyrgyz Republic   

30. Lao PDR   

31. Luxembourg   

32. Malaysia   

33. Maldives   
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34. Marshall Islands   

35. Federated States of  Micronesia 

36. Mongolia   

37. Myanmar   

38. Nauru   

39. Nepal   

40. Netherlands   

41. New Zealand   

42. Niue 

43. Norway   

44. Pakistan   

45. Palau   

46. Papua New Guinea   

47. Philippines   

48. Portugal   

49. Samoa   

50. Singapore   

51. Solomon Islands   

52. Spain   

53. Sri Lanka   

54. Sweden   

55. Switzerland   

56. Taipei,China   

57. Tajikistan   

58. Thailand   

59. Timor-Leste   

60. Tonga   

61. Turkey   

62. Turkmenistan   

63. Tuvalu   

64. United Kingdom   

65. United States   

66. Uzbekistan   

67. Vanuatu   

68. Viet Nam 
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Section 6 - Employer’s Requirements 

 
This Section contains the Specifications, Drawings, Supplementary Information that describe the 
Works to be procured, Personnel Requirements, and Equipment Requirements. 

 

 

Table of Contents 

 
Specifications 2 

B - Schedule of Building finishes. 10 

Technical Specifications 17 

Supplementary Information 27 

Personnel Requirements 28 

Equipment Requirements 29 
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Specifications 
 

 (Each page shall be signed and sealed by the Bidder) 
 

Name of Work – Detail Design and its approval from any Indian Institute of Technology ,and competent 
authorities of HPPWD design department, supply ,installatin, testing and commissioning of pre 
Engineered building including construction of RCC Frame structure upto plinth level  and super structure  
with light Gauge steel Framed for walls and trusses as per approved design complete in all respect 
including all finishing work , site development i.e retaining and breast structure ,W.S & S.I , E.I septic 
tank ,Vermiculture pit , rainwater harvesting tank & underground water recharging tank / pit , boundry 
wall gate , air conditioning with humidity control(Hot & cold) , CCTV & access control , indoor /outdoor 
transformer,HT & LT panel , Cabling ,DG set ,Fire-Fighting system, fire alarm system,land scaping , 
Enviroment management, safty measure and other miscellaneous item etc. as per drawing and 
specification including cost of all materials, labour,taxes, transportation ,tool and Plant etc required for 
this work with all lead and lift and other incidental charges complete in all respect and to entire 
satisfaction of Engineer in Charge. 
 
Location – The site is located within the Industrial Training Institute, Jubbal campus, approx. 100m from 
State Highway No. 10, within ITI campus plot Khasra No 427 (Approx. 810 Sqm). 
 
Supervising Authority – Executive Engineer, Himachal Pradesh Public Works Department (HPPWD) 
Jubbal Division (Email id:  ee-jub-hp@nic.in) 

 
Quality Assurance Consultants – QA firm has been deployed under HP Skill Development Project to 
monitor the QA issues of the project and visit the project site from time to time and shall report to 
HPKVN. In addition, project Management consultancy firm and monitoring & evaluation firm may also 
visit site for evaluation of progress and work-related meetings. The contractor shall extend all the 
support to them in the relevant issues during the entire construction duration till documentary closure of 
the project.  
 
Scope of Work: 
 

Whether mentioned specifically or not, work activities mentioned in the name of work&activity schedule 
of this document will be construed as scope of work also.General details of scope are being mentioned 
herein section 6: 
 

i. Detailed topographic survey of site for architectural & structural design. 
ii. Detailed soil investigation by boring method for structural design. 
iii. Preparation of at least three Architectural Design options (with plans, elevations, sections and 

typical working details) with 3D viewsas per topographic survey and getting one of them approved 
from design committee / competent authority (as applicable) with in first two months from the 
award of the contract.The contractor to put his best efforts for innovative architectural design in a 
manner that design is efficiently done fulfilling all the statutory norms as well as the overall 
designed built-up area (payable area) is within the specified limits. It is to be noted that a 
connecting bridge is to be constructed at +2 level, for connection of new building with existing 
buildings as per the site feasibility and employer’s requirements. A tentative scheme has been 
shown in the indicative drawings, actual connection feasibility to be detailed out during the design 
stage. 

iv. Getting Local bodies’ approval viz. TCP etc. and other statutory departments such as Fire, PCB 
etc. 

v. Preparation of Structural Design&getting it vetted from IIT (Indian Institute of Technology), and 
competent authorities of HPPWD design department before implementation at site. 

vi. Preparation of MEP (Mechanical, Electrical & Plumbing) design including elevator system, 
integrating it with architectural and structural design, getting it approved from competent 
authorities from HPPWD Electro-Mechanical department. Production and approval of detailed 
MEP working drawings for construction. 

vii. Development of detailed specification sheet for the materials to be used as per tender document, 
method statement& getting approved from HPPWD authorities for each and every activity. 

viii. Production of detailed architectural, structural and MEP (Mechanical, Electrical and Plumbing) 
working drawings (including air conditioning works) and getting it approved from HPPWD 
competent authorities. 
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ix. Preparation of detailed baseline level 5 work program with suitable computerized program viz. MS 
Projects with resources loading and S-Curve to be submitted and updated as per timeline 
mentioned in particular condition of the contract. Preparation of monitoring reports every month 
with bottlenecks and scheme to catch up lost time as time is the essence of the contract. 

x. Proposing and getting approved formally from competent authorities, the material samples, well in 
advance, at least 3 months ahead of the planned execution of a particular activity, in accordance 
with the specifications. 

xi. Development of Site (i.e.,levelling of plot and construction of retaining structures, etc.). 
Construction of boundary wall / chain link fencing(as per approved design& length) and gates 
including main gate. 

xii. Getting the facility / factory approved for pre-engineered components production from competent 
authorities as mentioned in the contract. Construction of building with pre- engineered structure 
(i.e., combination of RCC (Footing portion and other places wherever necessary), supply and 
installation of structural steel frame, LGSF components). 

xiii. Design, providing and installation of façade system, internal partitioning and finishing system, 
paint system, GRC elements, murals as per design. Providing and installation of Joinery work 
complete with all fittings, fixtures and accessories. Design, providing and construction of floor and 
ceiling system with prior approval from the client. 

xiv. Design, providing& Installation of Water Supply& Sanitary Items& fixtures, internal / external WS 
and drainage network, septic tank / STP (as applicable as per statutory requirements), 
underground and overhead water tanks, rainwater harvesting tank, fire tank& underground water 
recharging tank/ pit etc. 

xv. Design,providing & Installation of internal & external electrical network including,transformer,DG 
Setof appropriate capacity according to load requirements (temporary power provision)yard 
lighting system,HT & LT panels, Cabling,fittings,and fixtures complete. Contractor to plan for 
source of supply of water and power. In case, if adequate water supply is not available, bore wells 
to meet the water demand are included in the scope. The cost of providing installations is to be 
included in the contract price. Necessary administrative support to be given by client departments. 

xvi. Design, providing and installation of air conditioning system (Hot & Cold) in selected areas with 
prior approval from electrical wing of HPPWD. 

xvii. Design, providing and installation of fire protection system for structural components,fire alarmand 
Fire-fighting system as per NBC norms. 

xviii. Design, providing and installation of CCTV, Intercom, internet cabling and related networkand 
getting the details approved. 

xix. Design, providing and installation of solar water heating system and installation of related water 
supply lines and support system. 

xx. Design and construction / execution of Land scaping work including hardscaping, sitting benches, 
flower beds,Krebs, providing fertile soil, plantation with maintenance up to survival within project 
period complete. 

xxi. Environment management as per Environmental management plan, safety measures and other 
miscellaneous item etc. as per scope of work. 

xxii. Providing temporary site barricading as per local body norms, following safety procedures during 
construction as per standard best practices viz. providing safety gear, proper safety supervision, 
safety signages, safety training to the workforce as per requirements. 

xxiii. All the works cost shall be inclusive of statutory taxation. 
 

Milestones 
 

Milestones No. 1 - Completion of Architectural Design (Including Plans, Façade, elevations, sections 
and 3D perspective rendered options). 60 Days from the award date of the 
contract 

Milestone No. 2 - Completion, Vetting and Approval of Structural Design with working Drawings. 
90 Days from the award Date of the Contract 

Milestone No. 3 – Completion of Building in all respects including finishing and handing over. 
Completion Date as mentioned in the Particular Conditions of the Contract as  
Per the following table.(for remaining period i.e. 12 month )  
a) 1/8th  of the value of entire contract work up to 1/4th of the period allowed for 

completion of construction  
b) 3/8th  of the value of entire contract work up to 1/2 of the period allowed for 

completion of construction 
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c) 3/4th  of the value of entire contract work up to 3/4th of the period allowed for 
completion of construction 

d) Entire work complete in all respect including handing over by the full period 
allowed for construction . 

 

Contractor to put all the efforts to meet the individual milestone targets, failing which 0.1% per day delay 
penalty will be applied, subject to a maximum of 1.5% of contract amount for Milestones 1 & 2 each and 
maximum overall limit of 10% for overall completion of the project i.e., delays in Milestone No. 3. 
 
A. Design  

 
Architectural Design - Architectural detailed drawings showing standard details of civil and 
architectural works duly approved by local approving authority; including but not limited to Mechanical-
Electrical-Plumbing (MEP), Sewer line, rain water harvesting, air conditioning in selected areas, CCTV, 
fire detection and protection systems, fire protection of pre-engineered structure as per NBC norms, 
elevator system, source and supply of power, yard lighting, fire detection and protection system, 
landscaping & hardscaping, area planning during construction w.r.t. material storage, labour huts and 
traffic movement, main water supply connection,  building approach road etc. duly approved by 
Employer, HPPWD and user department.  

 
Before proceeding with Architectural Conceptual/detailed design, contractor should arrange a 
detailed kick-off meeting involving HPPWD discipline representatives, user (if allocated), MEP 
designer, structural designer, official representative from IIT and QA consultants in order to 
clarify and agree upon the design requirements and methodology keeping in mind the contract 
period, in coordination with other services and Architectural design. The contractor shall strictly 
follow the mentioned procedure, failing which responsibility and consequences of delay shall be 
with the contractor. Immediately after the award of work, Contractor shall deploy a project 
manager with competence in design coordination works, who shall ensure coordination with 
physical presence with all departments and designers and ensure that design works gets 
completed within the specified timeframe. Contractor to note that time is essence of the contract 
and penalty for delay shall be applicable specified elsewhere in these conditions. 

 
A.1 Brief for Architectural Design  

 

● The architectural design shall be carried out to meet the requirements specified in this document 
as stated in the Schedule of Areas, Table A1. 

● The architectural design should conform to local hill architecture styles as well as local weather 
conditions with minimal disturbance to site topography. 

● The architectural design of the building shall provide sustainability policies to promote 
sustainable design and operation of campus functions; it shall: 

a) Maximize the utilization of ecological potential of the site in land use, energy, and 
resourcesgeneration. 

b) Minimize energy and resource consumption.  
c)  Protect, harvest and conserve water. 
d)Minimize waste. 
e)Use environmentally friendly products and materials. 
f) Enhance indoor environmental quality. 

● Climate considerations shall be paramount in the design of building, ensuring maximum 
ventilation and allowing the sun to heat the inside spaces in winters with appropriate design of 
sunshades. 
a) The designs of stairs and corridors especially shall be such that no rainwater enters them, 

and sunshades, drop walls and recessed openings shall be used to ensure this. Antiskid 
strips should be used for safety against slipping hazards. The stairs should be enabled with 
PwD features.  

b) Use of any material should not violate law of land and legal compliance should be adhered 
to. 

 
● The Architectural design shall also provide for Barrier Free access for Persons with Disabilities 

(PwD), and shall cater to but not limited to 

a)Parking for differently abled, near the entrance of the buildings. 
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b)Ramps for easy access to the ground floor. 
c) Handicapped toilets 
d)Lift to access all floor levels. 
e)Tactile flooring and Signage’s 

For fulfilling all the above provisions, the contractor’s quoted cost shall be deemed to be including cost of 
all such factors. 

TABLE A1 

CLC JUBBAL 

S.No FUNCTION USERS AREA (SQM) REMARKS 

GROUND FLOOR` 

1 Reception  40  

2 Workshop 1  100  

3 Workshop 2  50  

4 Washrooms M/F/DAP  23 Common for 
visitors/students 

5 Canteen  24  

6 Circulation Area  87  

 TOTAL for Ground Floor  324  

FIRST FLOOR 

7 Principal Office   30 With Washroom+Pantry 

8 Main Office 1+8 75 Cabin for superintendent + 
open office for clerical staff 

9 Group Instructor Office  20  

10 Conference Room 30 40  

11 Washrooms M/F/DAP  18 As per standards 

12 Circulation Area  92  

 TOTAL for First Floor  275  

SECOND FLOOR` 

13 Workshop 3  60  

14 Classroom 1  35  

15 Classroom 1  35  

16 Classroom 2  25  

17 Storeroom  15  

18 Washrooms M/F/DAP  18 As per standards 
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S.No FUNCTION USERS AREA (SQM) REMARKS 

19 Circulation Area  87+50 Including the connecting 
bridge 

 TOTAL for Second Floor  325  

THIRD FLOOR` 

20 IT Room  35  

21 Library  100  

22 Future Expansion  25  

23 Washrooms M/F/DAP  18  

24 Circulation Area  72  

 TOTAL for Third Floor  250  

FOURTH FLOOR` 

25 Multipurpose Hall  175  

26 Circulation Area  75  

 TOTAL for Fourth Floor  250  

 Overall Total for all the Floors 
Including circulation 

 1424 Sqm (324+275+325+250+250) 

 
A.1.1   Design requirements for CLC Jubbal 

 
a) The designs for CLC Jubbal shall preferably be provided for a Ground plus 4 storied 

building plus roof, lift room and overhead water tanks in closed area. Top floor is 

earmarked for multipurpose hall; contractor to ensure that minimum floor to ceiling (False 

ceiling) height of this floor should be 4 meters. 

b) Parking should be catered for in the setback areas / area designated by ITI authorities. 

c) Plinth level of Buildings will be determined on the basis of the existing contours, adjacent 

road and drainage levels and care should be taken to maintain the profile of the land with 

minimum cutting and filling.  

d) The building shall have 2 entrances, one formal entrance and one for emergency exits.   

e) Minimum corridor width as per NBC norms / bye laws; whichever is more. Width should 

be adequate for access for PwD (persons with disabilities). 

f) Recessed niches / service ducts shall be provided with electric supply, water and 

drainage for installation of drinking water dispenser. 

g) The building shall be provided with disabled access as per latest MHRD norms. If 
required passenger lifts as per the NBC prescribed standard for the estimated passenger 
numbers as per the floor areas, of 1.5m/s speed and with Automatic Rescue device shall 
be catered for to access all areas of the building. 

h) Unless specified, floor to floor height shall be 3.6m for labs, with clear 2.9m under 

beams. 

i) It should be ensured that the roof and wet areas are made leakproof with a guarantee for 

at least 10 years with appropriate latest technology.  

j) The building roof should be able to withstand snow load as per maximum snowfall 

intensity and snow cover in the region. Properly structurally designed Snow guards to be 

provided. 
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k) The water and drainage pipes should be sufficiently insulated with suitable material to 

prevent the freezing of water inside during winters. 

l) Contractors may explore the roofing system appropriate for the climate of the region. 

Roofing must look attractive, with different elevational elements viz. gables etc. 

m) Provision of fire escape staircase and all norms as per NBC for fire safety regulations to 

be adhered to. 

n) Connecting bridge at appropriate level as per owner requirements of approx. area of 50 

Sqm. 

o) The no. of units of various type of installation /systems shall be complete with all 

accessories and with proper final  functionality so that particular facility can be put to use. 

Irrespective of the fact that whether small parts are specifically mentioned  or not entire 

system should be fully  functional and cost is deemed to be included in quoted bid price. 

A.1.2   Aesthetic Considerations and use of traditional architectural elements 

 

a) Water supply, rainwater and drainage stacks shall be concealed in masonry pipe shafts, 
with inspection panels on each floor, which shall be covered with openable 
&aesthetically designed covers/ GRC Jali. 

b) No balcony/part roof, canopy shall drain through spouts, and shall have rainwater pipes 
of adequate diameter. 

c) It is desirable that the buildings reflect the cultural and architectural traditions of the 
region. 

 
A.1.3    Approval of all designs and drawings. 

The Contractor shall be required to submit all architectural design documents and detailed 
drawings duly approved by the client department, HPKVN and competent authority /committee 
appointed for this purpose and shall incorporate such modifications as are admissible within the 
terms stated above in Section 6: Employer’s Requirements. The approval by the Employer, 
however, does neither limit nor dilute the primary responsibility of the Contractor in all matters 
pertaining to the design and construction.  
 

A.2 Structural Design 
 

The contractor shall carry out structural design compliant to the requirements of architectural and 
various services design. The contractor shall produce the detailed design document including but not 
limited to detailed calculations of structural analysis in compliance to earthquake zone of the location, 
Indian standard codes of practices, National Building Code etc. The contractor shall also take approval 
from HPPWD regarding codal compliance before proceeding with the design. Before proceeding with 
the structural design, the contractor shall submit for approval to the supervising authority, a complete 
design specifications document.  

 
Brief specifications are mentioned in this contract document. The contractor shall develop the detailed 
specifications for each of the components of the project work including all the services, landscaping, 
and area development. These specifications shall mention all the technical details, applicable area, list 
of material involved, list of manufactures, applicable codes and standards detailed work procedures, 
MSDS and other safety data. If the specifications are not available in this document, the contractor 
shall prepare the specifications and get it approved from competent authorities. 

 
The contractor shall also produce Structural drawings showing complete details including but not 
limited to each and every structural component regarding reinforcement, grade of concrete, size of 
each component, sectional details at every important location, fire protection details, in line with various 
services drawings in a manner that all constructible details are mentioned in the drawings with detailed 
notes. Contractor shall also produce all trade coordination drawings for embedment of inserts, conduits, 
openings, in the structural components in a manner that the structural safety of all the structural 
components is adequate for overall safety of the building. These drawings should be duly approved by 
any IIT and finally approved by the Employer, HPPWD before construction. 

 
Before proceeding with structural design, contractor should arrange a detailed kick-off meeting 
involving HPPWD, user (if allocated), official representative from IIT and QA consultants in order 



6-8 Section 6 - Employer’s Requirements 

Bidding Document for CLC Jubbal Procurement of Works  Single-Stage: Two-Envelope  

to clarify and agree upon the design requirements and methodology in coordination with other 
services and Architectural design.  

 
 

A.3 Construction 
 

Construction at site as per approved Architectural and Structural drawings, specifications and HSE 
requirements as per ADB and HPPWD norms.  

 
The contractor shall be required to fulfil following requirements in relation to project construction work 
before, during and after the construction of building as follows -  

 
● The contract management of the entire construction work shall proceed in accordance with the 

general and particular conditions of the contract.  
● Under the HP Skill Development Project funded by Asian Development Bank, HPKVN has 

employed QA consultancy firm for checking the implementation of QA systems in the project to 
support HPPWD. The representative of the QA consultant shall visit the site from time to time 
and submit the observation report to HPKVN and HPPWD for further compliance. 

● It is imperative for the contractor to deploy a well-qualified planning engineer, quantity surveyor, 
Quality Assurance engineer and safety professional, who are well versed with planning, quality 
and HSE processes and documentation, before the start of the construction work. QA & HSE 
professionals shall be reporting to contractors administratively only. For all technical & HSE 
matters, they will take directions from the supervision authority.TheEmployer reserves the right to 
deduct the proportionate amount due to non-deployment of professional staff especially project 
manager, quality control engineer and planner etc.In addition employer can levy the additional 
penalty (other than the liquidated damages) for additional cost incurred to get the relevant work 
executed through external professional agency. The contractor will be bound to accept the 
outputs of such external agency for implementation in the contract works. 

● The contractor shall provide, for the entire construction duration, a well-equipped office facility for 
client, supervision authority, QA consultant deployed by HPKVN, with proper ventilation, climate 
control, furniture and document storage facility. The cost of such a facility shall be deemed to 
have been included in the contract price. In case of non-provision of the facility, the supervision 
authority shall arrange the facility and deduct from the payments due to the contractor. 

● The contractor shall submit the detailed resource loaded construction plan in the form of a bar 
chart suitably made with approved computer software (minimum latest version of MS Projects) 
capable of showing progress bars, S- Curve, cash flow, resource planning etc. 

● The contractor shall submit a detailed quality assurance plan with project execution 
methodology, HSE plan for the approval of supervising authority. The quality assurance plan 
must consist of a list of method statements for each work component, inclusive of all the 
services. The detailed method statement shall consist of purpose, scope, applicable drawings, 
specifications and codes, resources to be deployed (Material, manpower, tools and equipment), 
detailed work procedure, HIRA (Hazard identification and risk analysis) and applicable checklists. 
The method statement shall have to be got approved from the supervising authority before the 
actual construction of a particular component of the project. Contractor shall also submit 
Inspection and test plan, according to which he will carry out tests of all items of the work and 
submit the documentary proofs every month. 

● The contractor shall submit the Material Inspection Report (MIR) as per the approved format 
along with all necessary test reports as per the frequency prescribed in relevant codes of 
practices, shelf life, storage conditions and recommendations from the manufacturer. The 
contractor shall get the material approved from the supervising authority before the use of the 
material for construction purposes.   

● The construction of each component of the project shall not proceed without prior approval of 
approving authority. The contractor shall be submitting “Request for Inspection” (RFI) to the 
supervision authority. The format of the RFI shall be approved by the supervision authority/ QA 
consultants. The request for inspection shall be accompanied with various construction checklists 
as per the particular component of work.  

● The contractor shall follow the HPPWD system for payment procedures.  
● It will be the responsibility of the contractor to make drawings incorporating all the approved 

changes.  
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● It is the responsibility of the Contractor to submit and get the project closure document approved 
from the supervising authority, failing which employer reserves the rights to withhold the release 
of security deposit. The project closure document should contain the documentation as per the 
recommendation of the supervising authority. 
 

A.4     Compliances 

a) Compliance with relevant bye laws of Himachal Pradesh Town and Country Planning 
applicable in the region. 

b) All designs shall comply with relevant byelaws, National Building Code, Fire and safety 
regulations, latest applicable at that time. 

c) Such provisions as may be required by the National Disaster Management Agency shall 
be met. 

d) The submitted designs shall have area calculation charts and sufficient explanation to 
show Compliance with the above. 

e) Location of transformers, meter room etc. shall be in compliance with the HPSEB norms. 
f) Shifting of electric poles, water lines etc. shall be carried out if required, and no charges 

apart from those payable to municipality or utility companies shall be reimbursed on this 
account. 

g) Sustainable building parameters as prescribed by statutory bodies shall be achieved, 
whether specifically mentioned elsewhere or not. 

h) Minimizing cutting of trees, and where required obtaining approval for cutting and re 
plantation shall be the responsibility of the contractor, however HPKVN shall assist in the 
process of obtaining such approvals.  

i) Debris disposal sites shall be identified/acquired by the contractor and have to be 
rehabilitated by all means including using suitable Bio-Engineering Techniques. No 
additional payment shall be done to the contractor for disposing muck / earth / 
construction debris. 

j) All environmental / forest clearances shall be arranged by the contractor.  
k) All regulatory permission regarding installation of plant and Machinery shall be obtained 

by the contractor prior to commencement of work.  
 
 
 
 

A.5      Specifications Compliance 
 
a) The contractor shall execute the whole and every part of the work in line with best 

workmanship and practices both in regard to materials and otherwise; in every respect 
and in strict accordance with the specifications as laid out in latest HPPWD 
Specifications. The Contractor shall take full responsibility for adequacy, suitability, and 
safety of all the works and methods of construction. 

b)  In the case of any class of work for which there are no such specifications as referred to 
above, such work shall be carried out in accordance with the Bureau of Indian Standards 
Specifications.  

c) In case there are no such specifications in Bureau of Indian Standards, the work shall be 
carried out as per manufacturers’ specifications, if not available then in accordance with 
the instructions and requirements of the Employer. 
 

A.6       Statutory approvals  

a) It shall be the responsibility of the successful Bidder to obtain all approvals from all 
statutory bodies (NOCs) such as Municipality, Fire Authority, State Electricity Board, 
PCB etc.; and deposit the required fee which shall be reimbursed by the Owner on actual 
basis only. However, HPKVN shall assist the process for obtaining such approvals.  
 

A.7       Deviation, Extra Items and Pricing 
a) The Employer shall have power to make alteration in, omissions from, additions to, or 

substitutions from the original requirements and specifications or to omit a part of the 
works in case of non-availability of a portion of the site or for any other reason and the 
contractor shall be bound to carry out the works on the same conditions in all respects 
including price on which he agreed to do the main work except as hereinafter provided: 
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b) the extent of the value of work shall not vary beyond 15% greater or lesser than the 
original value. 

c) the contract price shall be revised taking into account the quantity of variation and the 
difference in the rates of the substituted item and the original item based on HPPWD 
HPSR 2020. 

d)          If the substituted item is not available in HPPWD HPSR 2020 the rates shall be derived    
            on the basis of market rates as duly analyzed and approved by the Employer. 
e)        Assessment of escalation is linked to the timely performance of contract. The employer    
           reserves the right to withhold the escalation in case delay to work is attributable on the    
           part of the contractor. 

 

A.8 Construction water and power  

 

a) The Bidders shall make his own arrangements for water required for the work by way of 
municipal connections, bore wells, temporary tanks and piping, and nothing extra will be 
paid for the same. This will be subject to the conditions that the water used shall be fit for 
construction purposes to the satisfaction of the Employer. 

b) The Bidders shall be responsible for arranging and maintaining by means of temporary 
electric connection and generators at his own cost; all electricity requirements for 
equipment and lighting and facilities for workers and all other services required for 
executing the work. 
 

A.9    Employer’s Responsibilities 

Bidder will put all his coordination effort for administrative issues; associated cost shall be 
deemed to be included in the contract, however, the Employer will help the Bidder in: 

 
a) Facilitate in site for labour huts for the contractor’s labour, 
b) Facilitating in free access to materials and labour to the site of work, 
c) Facilitating electricity connection for execution of work. Payment of all such charges shall 

be borne by the Bidder. 
d) Facilitating in sanction and release of load from the concerned Electricity 

board/Authority,  
e) To facilitate planning permission from local bodies etc. and permission to remove trees 

coming in the layout of building, road etc.  
f) To facilitate permission from pollution control authorities. 

 

A.10   Environmental Management Plan 

 

The Bidder shall address environmental and rehabilitation requirements and ensure that he is 

accountable for preventing or mitigating any environmental impacts. The Employer shall 

communicate the required measures from time to time through an Environmental Management Plan 

(EMP) attached as Annexure -1 (table 18 & 19) to Section 6 with the bid document. Upon 

finalization of detailed design, a detailed EMP would be prepared prior to the commencement of civil 

works and suitable variation order would be issued to accommodate this. These plans would 

indicate the details as to how various measures are proposed to be taken, and the cost of such 

measures which shall be treated as an integral component of the project cost.  

 

The following environmental aspects should be taken into account at various stages of the projects. 

A.10.1 Liquid Effluents  

a) Effluents should be treated well to the standards as prescribed by the Central/State 
Water Pollution Control Boards.  

b) Soil permeability studies should be made prior to effluents being discharged and steps 
taken to prevent percolation and ground water contamination.  
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c) Deep well burial of toxic effluents should not be resorted to as it can result in re-surfacing 
and ground water contamination. Conservation and re-use of water must be 
implemented.  

d) Effective management of storm water quantity and quality during construction to avoid 
erosion and contamination of water bodies. 

A.10.2 Air Pollution  

a) The emission levels of pollutants should conform to the pollution control standards and 
adequate control equipment should be installed for minimizing emission.  

b) Dusty areas, building material stacks will be sprayed with water, particularly during hot, 
&windy weather. 

c) Combustion engine vehicles must have official valid emission certifications. 
 

 A.10.3 Solid Wastes  

a) The site for waste disposal should be checked to verify permeability so that leachates do 

not   percolate into the ground water or water bodies.  

b) Waste materials such as packaging etc. shall be removed by truck (covered and/ or 
watered) to local official municipal disposal site. 
 

               A.10.4 Noise and Vibration 

a) Adequate measures should be taken for control of noise and vibration so that it remains 

under permissible limit. 

 

A.10.5 Occupational Safety and Health 

a) Proper precautionary measures for adopting occupational safety and health standards 

should be taken. 

a) Proper housekeeping and cleanliness should be maintained.  
b) Workers will be required to wear filter masks and eye protection, and earmuffs wherever 

necessary. 
 

              A.10.6 Transport Systems  

a) Proper parking places should be provided for the trucks and other vehicles by the 

industries to avoid any congestion or blocking of roads.  

b) Care has to be taken to avoid spillage of chemicals or substances on roads or inside the 
site. Proper road safety signs both inside and outside the plant should be displayed for 
avoiding road accidents.  
 

              A.10.7 Vegetal Cover 

a) Care should be taken to maintain existing trees and vegetation. 
b) Steep slopes will have minimal clearance of vegetation and replanted as a priority. 

 
              A.10.8 Disaster Planning 

Disaster planning should be done to meet any emergency situation arising due to fire, 
explosion, sudden leakage of gas etc. Firefighting equipment and other safety 
appliances should be kept ready for use during such emergencies. The contractor must 
also have proper facility for first aid and should have tie-up with hospital in case of 
emergencies.  
 

A.10.9DECLARATION OF COMMITMENT TO EMP 

I agree to ensure that: 
 

a) All site and environmental protection measures outlined within the Employer’s approved 
EMP will be adhered to. 
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b) All site rehabilitation and revegetation works will be undertaken in accordance with the 
approved EMP. 

c) Prior to construction personnel commencing work, I will ensure that Equipment/Plant will 
be serviced off-site and that all equipment will be cleaned and free of vegetation, soil and 
seed prior to being brought on to the site. 

d) Approval from the Project Manager will be obtained prior to any out-of-hours work 
occurring.  Written notification will be provided to local residents when out-of-hours work 
is occurring.  

e) Provision of new service connections and upgrading of existing services will be 
undertaken in a timely manner with minimal on-site and off-site impacts and with prior 
approval of the services providers. Advice will be obtained from the ‘Dial Before You Dig’ 
service to determine the location of existing services onsite. 
 
_____________________________    
Signature of Bidder  

A.10.10COMPLETION 
 
The Contractor shall 

a. shall ensure the implementation of snag/punch lists and the check-out tests for facilities and 
systems. Tests will be observed and/or approved by the OSDS or its representative at its 
discretion. The OSDS and the Project Manager may also contribute to the final snag/punch lists. 

b. shall obtain from sub- contractors/ vendors/ certifying agencies to all files, documents, test 
certificates, performance warranties/guarantees, spare parts list, maintenance manuals, no claim 
certificate and transmit the same to the OSDS in both hard copy and electronic formats. 

c. Submit AS BUILT drawings immediately on completion, SIX sets of hard copy and TWO soft 
copies and specifications. 

d. Ensure that the constructed works and sites are cleaned and prepared for occupancy and use. 
e. identify and rectify defects during applicable Defects Liability Period including periodic monitoring 

and reporting. 
f. Shall submit the vendor / manufacturer list to facilitate the future repairs. 

Schedule of Building Components. 
 

Table-2     Schedule of Building components 

S.No. Item Specification 

1 Foundations 

RCC foundation as per site Soil bearing Capacity to be designed for 
appropriate building dead and live loads as per NBC Norms and 
earthquake zone.The minimum grade of concrete should be M25 with 
documented quality control. 

2 
Structural Framework 
(Pre-engineered) 

Main structural frame components made of Structural Steel including 
roof truss viz columns, beams & cross beams, purlins, bracing, 
gussets plates etc. comprising mainly of MS tubular section (Tata 
Structura)and other secondary components of various designed 
sections from TATA as per approved design and drawing. 
Documented quality control for welding to be produced during the 
construction. 

3 Walls 

Wall panel frame of cold formed galvanized(galvalume) Light Gauge 
Steel Frame (LGSF) structure. 
Exterior insulation finishing system (EIFS) up to 50 mm thickness & 
GRC cladding / high density Cement Fiber Board, plain / hatched 
pattern of approved shape, wherever applicable as per design shall be 
provided in combination, waterproofing of external surface and joints. 
Interior walls to be constructed from double layers of cement fiber 
boards. Infill of Rockwool/ spray foam insulation with Fire protection as 
per NBC &Finishes as per table 3. 
Mechanically fixed, natural stone cladding of approved design and 
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shade on outer exposed wall; with properly structurally designed 
mechanical joints (calculations to be produced). Joints to be sealed 
with proper sealant with warranty of 10 yearsas per approved 
architectural elevation and as per structural drawings. 

4 Ground Floor 
RCC grade slab over subbase of compacted soil and graded stone 
and appropriate finish as per table 3 

5.  Intermediate Floors 
MS Decking sheets overlaid with, reinforcing steel andcement 
concrete of designed grade (Min. M25 grade) and appropriate finish 
as mentioned in Table 3. 

 
B - Schedule of Building finishes. 

 
B.1       Internal Finishes 

The area-wise schedule of internal finishes is listed below in Table 3. The work shall be carried out as 
per specifications further elaborated in the relevant Clause number of HPPWD HPSR 2020 
Specifications. 

 
Table-3    Schedule of Internal Finishes 

S.No. AREAS Flooring Dado/Skirting 
Wall/ 

Finish 
Ceiling/ Finish 

1 
Outside Parking, 
Building 
Approach 

M40 Grade, 80mm 
Thick Interlocking block 
with edge kerbstones  

Kerb Stone 8” 
high 

NA 
 NA 

2 

Reception, 
Waiting Area / 
Lounge 
/Lobby/Porch, 
corridors. 
 

600 mm x 1200 mm, 
Full Body Vitrified floor 
tiles&spacer of required 
thickness and grouting 

with epoxy grout. 
TactileFlooring for 

guidance of visually 
impaired to be provided 
for as per NBC Norms. 

20mm thick 
Suitable shade 

Granite stone (up 
to 1m 

Height),grouting 
with epoxy grout 

Acrylic 
Emulsion  

Suspended, 
recessed joint 
type Calcium 

Silicate ceiling 
system (2’ x 2’ 
Ceiling tiles)& 

Gypsum Board 
decorative 
Ceiling with 

Acrylic Emulsion 
in combination 

3 

Classrooms 
Practical / Tech. 
Lab 
IT Room / Future 
Expansion / 
office 
 

600 mm x 1200 mmFull 
Body Vitrified floor tiles 
with spacer of required 
thickness and grouting 

with epoxy grout.  

Full Body Vitrified 
tile with spacer of 
required 
thickness and 
grouting with 
epoxy grout (6” 
Height) 

Acrylic 
Emulsion  

Suspended, 
recessed joint 
type Calcium 

Silicate ceiling 
system (2’ x 2’ 
Ceiling tiles) 

4. Canteen 

600 mm x 1200 mmFull 
Body Vitrified floor tiles 
with spacer of required 
thickness and grouting 

with epoxy grout.  

Full Body Vitrified 
tile with spacer of 

required 
thickness and 
grouting with 

epoxy grout (3’ 
Height) 

Acrylic 
Emulsion  

Suspended, 
recessed joint 
type Calcium 

Silicate  ceiling 
system (2’ x 2’ 
Ceiling tiles) 

5. Workshop 
 Kota stone flooring 20 

mm thick 

Kota Stone 
skirting (6” 

Height) 

Acrylic 
Emulsion  

Suspended, 
recessed joint 
type Calcium 

Silicate ceiling 
system (2’ x 2’ 
Ceiling tiles) 
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S.No. AREAS Flooring Dado/Skirting 
Wall/ 

Finish 
Ceiling/ Finish 

6. 
Conference 
Room 

600 mm x 1200 mmFull 
Body Vitrified floor tiles 
with spacer of required 
thickness and grouting 

with epoxy grout.  

Full 
heightAcoustic 

Panels  

Acrylic 
Emulsion  

Acoustic Ceiling 

7. Principal office 

600 mm x 1200 mm 
Full Body Vitrified floor 

tiles & spacer of 
required thickness and 

grouting with epoxy 
grout.  

Wainscoting of 
Teak Ply 9mm 
with veneer as 
approved and 

stiles and rails of 
teak wood 3” 

wide raised 1” up 
to a height of     

1200 mm high. 

Acrylic 
Emulsion  

Suspended, 
recessed joint 
type Calcium 

Silicate ceiling 
system (2’ x 2’ 
Ceiling tiles) & 
Gypsum Board 

decorative 
Ceiling with 

Acrylic Emulsion 
combination 

8. Library 

600 mm x 1200 mm 
Full Body Vitrified floor 

tiles with spacer of 
required thickness and 

grouting with epoxy 
grout.  

Full Body Vitrified 
tile with spacer of 

required 
thickness and 
grouting with 

epoxy grout (6” 
Height) 

Acrylic 
Emulsion  

Combination of 
Suspended, 

recessed joint 
type Calcium 

Silicate ceiling 
system (2’ x 2’ 
Ceiling tiles) & 
Gypsum Board 

decorative 
Ceiling with 

Acrylic Emulsion  

9 Multipurpose Hall 

600 mm x 1200 mmFull 
Body Vitrified floor tiles 
with spacer of required 
thickness and grouting 

with epoxy grout.  

Suitable as per 
Acoustic wall 

Paneling System 

Acoustic 
Wall 

Paneling 
system 

Acoustic Ceiling 
system 

10. Store 

600mm x 600mm Full 
Body Vitrified floor tiles 
with spacer of required 
thickness and grouting 

with epoxy grout.  

Full Body Vitrified 
tile with spacer of 
required 
thickness and 
grouting with 
epoxy grout (6” 
height) 

Acrylic 
Emulsion  

Gypsum ceiling 
with Acrylic 
Emulsion 

11. 
Group Instructor 
room 
 

600 mm x 1200 mmFull 
Body Vitrified floor tiles 

&spacer of required 
thickness and grouting 

with epoxy grout.  

Deodar Wood 
paneling   900 
mm high with 
approved finish. 

Acrylic 
Emulsion  

Combination of 
Suspended, 

recessed joint 
type Calcium 

Silicate ceiling 
system (2’ x 2’ 
Ceiling tiles) & 
Gypsum Board 

decorative 
Ceiling with 

Acrylic Emulsion  

14. 

● Toilets Ladies 
/ Gents / DAP 
/Common 

● Pantry 
 

First class full body 
vitrified Antiskid floor 
tiles of size 600 mm x 

600 mm 

Suitable in 
combination of 
Wall System 

Double 
Charged 
Vitrified 
wall tile 

with digital 
pattern 

&minimum 

suspended 
Waterproof, 

calcium silicate / 
ACP ceiling 

system 
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S.No. AREAS Flooring Dado/Skirting 
Wall/ 

Finish 
Ceiling/ Finish 

size 600 
mm x 1200 
mm up to 

ceiling 
height 

15. 

Lifts (Min. 8 
passengers’ 
capacity with 
wheelchair 
access) 
(OTIS / KONE / 
Johnson & 
Thyssen Krupp) 
It should be 
ensured that 
spares, repair & 
maintenance 
services are 
available during 
service life. 1year 
warranty to be 
available after 
handing over. 

Lift Cabin - Granite 
stone slab 20 mm thick  

Lift Cabin – 
Decorative / 

approved 
Hatched pattern 
stainless-steel 
wall panels. 

 
Face wall / door 

side wall - 
Granite stone 

slab 20 mm thick 
up to full height 

Lift Cabin – 
Decorative 
stainless-
steel wall 

panels with 
Mirror and 

car 
operating 
panel with 

LCD 
display 

 
Face wall / 
door side 

wall - 
Granite 

stone slab 
20 mm 

thick up to 
full height 

 
Lift shaft- 
Exterior 
grade 

weather-
proof 

emulsion 

Decorative 
powder coated 

metal ceiling with 
fan and light 

fixtures 

16. 

Staircases, with 
disable friendly 
and antiskid 
features. 

25 mm thick suitable 
shade granite stone 

with nosing, single slab 
per step with painted 

steel with teak 
woodHandrails and 
posts of approved 
railing pattern with 

disable friendly 
installations 

Suitable shade 
granite stone 

Acrylic 
Emulsion 

Calcium Silicate 
Ceiling/ Gypsum 
Board decorative 

Ceiling with 
Acrylic Emulsion 

17. 

Connecting 
Bridgewith 
overhead 
Structural steel 
Shed and roof 

600mm x 600mm Full 
Body antiskid Vitrified 

floor tiles with spacer of 
required thickness and 

grouting with epoxy 
grout. 

Full Body Vitrified 
tile with spacer of 

required 
thickness and 
grouting with 
epoxy grout 

Enamel 
Paint of 

Structural 
steel 

members 
with red 
oxide 
primer 

3mm thick 
Transparent poly 
carbonate sheets 
with co extruded 
UV Coating of 

40microns fixed 
over roof truss 

frame having 10 
years warranty 

 
B.2   General External Finishes. 

 

a) External finishes are listed below in Table-3, the work shall be carried out as per specifications. 
b) Roofing and specifications are listed below in Table-3, the work shall be carried out as per 

specifications. 
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Table-3     Schedule of External Finishes 

S.No. Item Specification 

1 Roofing 

Double sheet roofing having top and bottom layer of pre-
painted sheet of TATA Durashine (Lysaght) 0.50 mm thick 
with rockwool 75 mm thick of density 32 kg/cum wrapped in 
polythene bags insulation and adequate water proofing layer 
packing in between the sheets. The roofing system to be 
designed in a manner that it is integrally fixed over the roof 
steel frame and is able to withstand wind, snow and other 
loads required for repairs etc. The roofing system shall have 
provision of snow guard and roof should be structurally 
designed to take care of snow load and system for 
movement of manpower for repair works. 

2 External cladding  

Exterior insulation finishing system (EIFS) up to 50mm 
thickness in combination with GRC cladding/ HPL Panels/ 
ACP Sheet/ wherever applicable.  
Wherever applicable as per façade design, provision and 
installation of Mechanically fixed, 20mm thick natural stone 
cladding of approved design and shade on outer exposed 
wall; with properly structurally designed mechanical joints 
(calculations to be produced). Joints to be sealed with proper 
sealant with warranty of 10 years as per approved 
architectural elevation and as per structural drawings and 
good workmanship. 
Applicability as per approved façade design. 
Contractor to integrate a system for safe movement of 
manpower for repair of external façade works. 

3 External Paint 
Texture Paint / exterior grade weatherproof emulsion as per 
approved pattern, wherever applicable as per design. 

4 White Cement based putty All applicable walls surfaces. 

 
 

B.3   Door and window and fabrication specifications. 

 

a) Laboratories and Classrooms shall have 1.20 m wide doors with vision panels, with fixed glass 
fanlight of 450 mm height above. 

b) Bath and WC doors shall be 900mm wide and entrance to Toilet block doors shall be 1000mm 
wide. DAP toilet door shall be 1.2m wide opening outside. 

c) Kitchen doors shall be 900mm wide. 
d) All other doors shall be 1000mm wide, with 450 mm fixed glass fanlight wherever desired. 
e) Staircases shall be naturally lit and ventilated by partly fixed and partly openable glazing which 

shall be recessed and adequately protected from rain. 
f) Door and Window specifications are listed below in Table-4, the work shall be carried out as per 

specifications further elaborated in the relevant Clause number. 
 

Table-4    Doors, Window, Fabrication, and fixed furniture Specifications 

S.No. Item Specification 

1.  Doors 
Wooden doors (with approved paint finish) of 2nd class Deodar wood   
with Paneled shutters also of 2nd class Deodar wood having infill panel of 
12 mm thick both sides pre-laminated particle board. However wherever 
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required such as in laboratories and classrooms the panel above the lock 
rail shall be a glass panel. 

Bathroom doors of Waterproof Commercial Board Flush Shutter 35 mm 
thick with veneer / laminate 1.0 mm thick of approved make and pattern.  

Brass handles,100 mm Brass Mortice lock set with master key with 2-year 
product warranty, door stopper, door silencer, hydraulic door closer, 
window stays etc. 

Shutter Panels with 6.0mm thick tempered glass/ACP sheet 5.0 mm thick 
exterior grade of approved make and pattern.  

2 Window  

3 track, UPVC window frames (fire retardant with approved hardware 
having 6.0 mm thick double-glazedheat tempered / toughened glass with 
Argon gas filled in Gap of twin glass sealed all around.Also, to be fitted 
with stainless steel mesh (jali) for mosquito protection. Windowsill of 
20mm thickfine grain granite slab strip of approved width to be included. 

3 Railings Painted MS Railing with Teakwood handrail. 

4 

Fixed Furniture such 
as Almirah, Cup-
board, wardrobes, 
reception counter 
kitchen cabinet and 
fixed wall panels (to 
cover Columns)etc.  

Structure to be made of 19 mm thick waterproof commercial board having 
shelves at required spacing as per approved design with Stainless Steel / 
Brass fittings and front and open sides laminated with laminate of 
approved quality 1.00 mm thick as per approved design.  
 
Kitchen top, crockery almirah top and reception counter shall be finished 
with granite stone slab 20 mm thick of approved quality as per approved 
pattern. 
 

Wall panels with 1mm laminate to aesthetically cover the visible columns 

 
 

 
B.4 Schedule of Specifications for External works 

 

B.4.1    Boundary walls, Gates and landscaping  

a) Construction of composite RCC and masonry boundary walls at the plot boundary (wherever 
applicable) so as to enclose the property, with   Boundary wall with overall height up to 1.80 
m out of which 1.35 m high solid wall with RCC pillar with stone / Brick Masonry in 
combination plastered in pattern and painted both sides with exterior grade weatherproof 
emulsion and 0.45 m high MS Grill above it. In this project additional chain link fencing of 
3.6m height with MS support system, along plot boundary and along approach road is also to 
be constructed. 

b) Vehicular entrance gate of 6m width and 2.4m height, of MS tubular sections, and painted. 
c) A pedestrian gate of 1.5m width and 2.4 m height, as above. 
d) Landscaping of complete campus includes construction of parks, fountains, flower beds and 

arboriculture as per approved design and drawing.  
 

B.4.2    Site Dressing 

a) Cutting and filling as required as per design. 
b) Tree cutting wherever essential. 
c) Removal of existing debris.  
d) Removal of hindrances such as electrical poles, HT/LT lines/ Sewerage and water supply 

lines, telephone lines/Cables and tree etc.The cost of removing such utilities is deemed to be 
included in the bid price. 
 

B.4.3    Paved areas at the front, sides, and rear of the building. 
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a) 80mm thick interlocking pavement blocks of M40 grade on PCC surface with designed level 
and slopes with proper drainage system. 

b) Plinth protection with providing and laying underlayer of stone as per design with PCC 1:3:6 
and CC floor 1:2:4 laid to the required slope with drainage arrangement. 
 

B.4.4 Signage within the building and in external areas. 

a) The successful Bidder shall fix all signages, internal, external, with electrical connections and 
consumables if any; no additional charge shall be payable. 

b) Signages for persons with disability access in braille or as appropriate shall be provided as 
per CPWD handbook on barrier free and accessibility 2014. 

c) Main glow name / sign board of “City Livelihood Center - Jubbal” or of approved wording in 
national language on 20mm Granite of approved shade & size fixed to required masonry 
walls or at approved place, shall be provided, including the cost of electrical and the cost of 
fixing Stainless Steel letters as per approved design. 
 

C   Additional condition for Electrical and Allied Services 

 

The detailed layout drawings of E.I. including load calculation & key diagram and related services 
must be got approved from the employer before implementation at site. The bills raised by the 
contractor for electrical works must be paid only after inspection by the employer (in this case, 
HPPWD electrical department) and it must be got verified by the employer. The following 
observations are made after going through the BOQ document are recommended to be incorporated 
into it. 

 

C.1 General Requirements for electrical work 

a) Illuminance in buildings shall be as per Table 7 Part 8 Section of National Building Code. 
b) The work shall be carried out in accordance with CPWD Detailed Specifications for Electrical 

Works. 
c) All rooms with false ceilings as listed in Table 2 shall be lit with recessed LED ceiling fixtures. 
d) Workshops and labs shall be lit by LED luminaires. 
e) All other areas shall be lit with surface mounted ceiling LED luminaires with reflectors. 
f) Data cabling, UPS locations shall be provided as per HPPWD specifications. 
g) Adequate exhaust fans with openable fins as per HPPWD norms shall be provided in all 

toilets/ kitchens and pantries. 
h) Convenience outlets shall be provided as per HPPWD norms, additionally corridors, lobbies 

etc shall be provided for 6A/16A convenience outlets for operating maintenance and cleaning 
equipment. 

i) Hot & Cold air conditioning system with appropriate capacity as per climatic conditions in 
selected areas. 

j) Lightning Conductors shall be provided as required as per HPPWD norms. 
k) All the MCBs Distribution box must be provided with RCCBs. 
l)  SPDs (Surge protection devices) must be provided to the distribution boxes having 

computer or networking load. 
m) All the electrical panels / sub panels must be CPRI approved and configured to IEC 61439 

code. 
n) Buildings must have niches which runs through every floor. 
o) A cable tray may be used for running the cables inside the building. Wherever applicable. 

 
C.2  Earthing System. 

a) Copper earthing must be provided in the building and all the panels / sub panels must be 
connected through it. 

b) Earthing system should have Vne < 5 volts.  
 

C.3 Lightning Arrester. 
a) Lightning arrester system may be equipped with lightning counter and surge protection. 
b) Chemical earthing must be used for lightning arresters. 

 
C.4 Emergency Back Up. 

a) D.G. Sets. 
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b) All the D.G. sets must be provided with AMF panels and must have separate earthing. 
c) For D.G. sets of appropriate capacity (to be decided in consideration to electrical load of the 

building including Lift & ACs);day oil tank must be proposed. 
 
C.5 UPS system 

a) UPS system may be provided with minimum 30 minutes back up and should have individual 
earthing. 

 
C.6 Lifts. 

a) All the lifts may be provided with ARD system along with single phase preventer and phase 
reversal relay. 

S. No. Item of Work 

1 
Point Wiring with 1.5 sqmm. FRLS PVC insulated copper cable with medium 
class PVC conduit with modular switches, plate etc. 

2 
Wiring for lights power plug with 2x4 & 4x4 sq mm FRLS PVC insulated coper 
cable with PVC conduit. 

3 
Wiring for circuit along with Earth wire with FRLS PVC insulated coper cable 
with PVC conduit. 

4 
Telephone Cable 0.5 mm dia. FRLS PVC insulated copper conductor cable with 
PVC conduit. 

5 TV cable RG-6 grade 0.7 mm solid copper with PVC conduit. 

6 3 pin 5/6 amp modular sockets 

7 6 pin 15/16 amp modular sockets 

8 Louvers / shutter for Exhaust Fan 

9 LAN Cable UTP 4 pair CAT 6 with PVC conduit. 

 
 

C.7 Power outlets for equipment. 

Convenience outlets exhaust fans and 3 phase Power outlets shall be provided as approved by 

HPPWD. 

 
C.8 CCTV - CCTV cameras shall be provided in all important and approved locations and rooms with 

central control system and LED viewing screen of size 49” minimum. 

 

C.9 Air-conditioning- The building shall be air conditioned Except toilet, kitchen, store sand workshop. 

In consideration to local climatic conditions, contractor shall propose the best possible solution 

for air conditioning with all equipment, conduits, indoor and outdoor units with product warranty, 

provision, installation and commissioning complete and also as per approval of the competent 

authority. 

 

C.10   Electrical Load 

 

a) Bidders shall submit electrical load calculations and the required configuration of 
transformers and DG sets. 

b) The successful Bidder shall coordinate on behalf of the Owner to obtain permanent power 
connection at the time of completion of project, and the costs incurred in these shall be 
reimbursed. 
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c) Emergency back up by a combination of DG sets to providefor uninterrupted power for 100% 
lighting and power load and 50% of load for power equipment and heating system 
equipment: after assuming appropriate diversity factors. 

d) There shall be provision for Airconditioning load which shall be through independent panels 
and cables. 

 
C.11 External lighting. 

 

a) Peripheral lighting, lighting of roads, paths and parking shall be achieved through a 
combination of 7m long street light poles with and 3m high poles for post top fittings, both 
shall have LED luminaires. 

b) External lights shall be operated by independent feeder panels at convenient locations. 
 

 
D.  Internal and External Sanitation and Water supply 

 

a) The successful Bidder shall on behalf of the Owner, obtain municipal water connection, and 
if same is not available, he shall provide water supply by bore well, and the costs incurred for 
connection application shall be included in the bid. 

b) The specifications for the Internal and External Sanitation and Water supply shall be as per 
Table 6 and Table 7 below: 
 

Table -6    Toilet and Kitchen Specifications 

S.No. Toilets Requirement:  

1 Indian WC (25 %)  

2 European WC (75%)  

3 Urinals with flush cocks   

4 
Wash Basin 630x450 mm with C.P. brass pillar tap or as per approved 
by architect 

 

5 
Mirror (600x450 mm) beveled edge and fixed to wall with concealed 
screws 

 

6 PTMT Bottle trap   

7 CP brass Bib cocks  

8 CP brass angle cocks  

9 CP gratings  

10 CP brass jet spray  

11 Insulated Hot water connection pipes  

12 
Water heaters of required capacity as per approved design and make in 
toilets and pantry 

 

13 Concealed stop cocks  

14 CP brass Shower rose  
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15 CP brass towel rail  

16 Stainless Steel Sink (for pantry)  

 Toilets for differently abled  

1 
As above but in accordance to CPWD Guidelines and Local building 
bye laws. 

 

IWC One IWC with low level cistern + one Bib tap  

EWC 
One EWC with low level cistern + one Bib tap + one Floor trap  

Wash 
Basin 

One Wash basin + CP Brass central hole mixture sensor operated+ 
PTMT Bottle trap + one Mirror. 

 

Bath 
One CP brass shower rose + one CP Brass bib tap + two Concealed 
stop cocks + one angle cock + water heater 

 

Urinal  One Urinal sensor operated flush  

Sink SS sink + one CP brass sink mixture sensor operated  

Water 
Supply 

Battery based, sensor-based pillar cock  
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Note :-Inner side of Doors of all toilets shall have clothes peg. 
 

Table -7   Specification for Internal & External Sanitary and Water supply 

S.No. Item Description 

All pipes to be 
insulated for 

prevention of water 
freezing 

1 
Internal water supply in toilets / 
kitchen 

CPVC pipes with approved insulation and 
fittings 

2 
Internal water supply in shaft Medium duty GI Pipes of appropriate 

designed dia. And fittings 

3 Rainwater pipe Rigid PVC pipe class A with accessories 

4 
Internal Soil & Waste pipe 

Rigid PVC pipes class B with accessories 

5 External Soil pipe Rigid PVC pipes class B with accessories 

6 
External Waste & Rainwater 
pipe Rigid PVC pipes class A with accessories 

7 
External water supply Medium duty GI Pipes of appropriate 

designed dia. And fittings 

8 
Manhole Cover Precast R.C.C. Cover with frame (heavy 

duty) circular / rectangular/ Square of 
required size as per approved design 

 
Water supply from municipal/ground water sources shall be stored in underground tanks and pumped to 

overhead water tanks which shall have capacities as listed in Table 13 below: 

 

Table-8   Water Supply and Storage Tanks 

S.No. 
Name Description Capacity 

(liters) 

1 CLC Jubbal Building 

Under Ground Domestic water tank 15,000 

Overhead Domestic water tank 6,000 

Overhead Domestic water tank (for kitchen) 2,000 

2 Fire Under Ground Static water tank 2,500 

The above water demand is approximate . Contractor to properly design the water requirement and use  
the value whichever  is more. The contractor should Co-ordinate with government authorities right from  
the start of project  for fulfillment  of peak water demand for the campus.  
3.6 Rainwater Harvesting. 

 

a) Rainwater harvesting tanks should be properly designed with settling & filtration chambers 
etc. complete. 

b) Rainwater from roof tops shall be recharged through holding tanks and recharge wells. 



Section 6 - Employer’s Requirements 6-23 

 

Bidding Document for CLC Jubbal                              Procurement of Works                                        Single-Stage: Two-Envelope   

c) Rainwater from roads shall be drained and disposed suitably to ensure no flooding. 
 
 
 

3.7 Fire Detection, protection, and Suppression 

 

a) The successful Bidder shall design and get approved from Fire Authorities, a proposal for 
Fire Detection, protection, and Suppression as per National Building code guidelines and in 
accordance with local Fire Authority. 

b) All the works shall be executed as per these standards, and after successful commissioning 
and testing shall be got approved by the local Fire Authority. 

c) The capacity of fire tank is subject to change in line with the requirements of local fire 
authorities. 

d) Provision of fire escape staircase as approved by local fire authorities is mandatory 
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Technical Specifications 
 
For the entire work, HPPWD latest edition specifications shall be used. In case of unavailability of 

HPPWD specifications, CPWD/NBC/ specifications as directed by employer shall be followed.  

The work shall be executed in accordance with drawings and design approved by Employer. The drawing 

which is approved in principle is enclosed with this document, which shall be followed by the agency. The 

work shall be executed by the agency after approval of structural design and drawings duly vetted from 

the institute of repute i.e IIT in India on the basis of general layout of the building enclosed with this 

document. However, some changes may be required to be made in design and drawing owing to the site 

requirement and other requirements whatsoever, the same shall be incorporated and the work shall be 

executed as per approved design and drawing. 

It shall be responsibility of the contractor to submit structural design and drawing, duly vetted from the 

any Indian Institute of Technology and final approval from the employer. Work shall be executed as per 

approved design and drawings. 

The scope of work includes structural design and all work for construction and finishing of pre- 

engineered structure complete in all respect including all internal wiring fittings and fixtures. Internal 

water supply and plumbing along with all the necessary fittings, flooring painting (external and internal) 

etc i.e. building complete in all respect including site demarcation, excavation, sub structure consists of 

lean concrete, Footing, pedestal, RCC/brick work, plinth beam with reinforcement as per design including 

all shuttering curing, leveling and dressing duly approved by Employer. The super structure consists of 

MS tubular sector of TATA Structra and partition walls, floor base, truss etc. of LGSF with approved wall 

cladding and RCC slab on each floor including roofing etc. as per approved design and drawing. The 

electrical & plumbing drawing will be got approved from Employer before execution. 

The specifications and details of various components are under:  

1. Earth Work: 

Earth work shall be executed as per PWD specifications. The surplus earth, if any shall be disposed off 

as per approved dumping site by the employer and approved by local bodies and shall comply with the 

environmental laws of the State. The dumping& dumping sites need to be arranged by the contractor. 

The cost of dumping shall be deemed to have been included in the contract .The recovery for the 

excavated material particularly stone , which can be used for project purpose shall be done as per the 

HPPWD norms. Contractor shall keep complete account of such material and promptly submit to project 

manager.  

2. Foundation: 

Design of foundation for site SBC (to be tested by the reputed agency by contractor himself) based on 

super structure load reaction and local seismic ,snow and wind conditions and construction at site 

including site  demarcation ,excavation 150 mm thick lean concrete in pedestal 1:4:8, PCC, Footing, 

pedestal ,brick work /stone work, plinth beam with reinforcement as per design including all shuttering 

curing, leveling and dressing, plinth protection and drain all around the building etc. duly approved by the 

Employer as per approved drawings. 

3. Structural framework: 

Providing and installation main structure frame components viz columns, beams & cross beams, bracing, 

gussets plates, roof truss etc. comprising of MS tubular section of TATA Structura as per approved 

design and drawing. Wall frames made up of roll formed cold rolled lipped steel section of required 

specification made out from sheet of base metal of minimum thickness0.95 mm or more with Alum/Zinc 

coating also known as galvalume (with 55% aluminum and 45% zinc) conforming ASTM A792 for 

galvalume with punching  for screws and provision of electrical and plumbing conducts etc.in standard   

section cold rolled steel in approved size for wall studs, bracings, floor joists, runners, roof truss and 
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purlins with minimum 150 gsm coating of aluminum-zinc for anti-rusting and 550 MPa of yield strength i/c  

provisions for lip notches ,lip cuts, web notches through highly précised machines ,Exterior wall and all 

wall spacing should not exceed 410mm .Provision for service web holes of 34 mm dia. along the walls. 

The steel pertains the assembly for load bearing walls with SDST galvanized wafer head screw of 

dimensions having head dia., not less than 10 mm and assembly for load bearing joists, trusses with 

hexagonal head screws with heavy shear strength to withstand heavy loads, also provision of 1mm 

tolerance between vertical studs and top bottom plates to withstand earthquake situations. The provision 

of erection withholds sown bolts minimum of 120 mm length with subsequent dia. fixed at each 600 mm 

distance along the wall length 190 mm * 16 mm at corner and window with nut and bolts system (Hilti, 

power fastener). Floor to floor connection of walls to be done irrespective of the fact whether these are 

loadbearing or non-load bearing (partition) walls. The gap between the bottom steel track and plinth 

beam to be filled with continuous rubber gasket. The purlin provided for roof sheets spacing at around 

600 mm fixed with hex. Head screws and L cleats. The structure will contain trusses of subsequent 

length with a maximum spacing of 1220 mm with load bearing walls with provision for doors and 

windows. The cross members provided for strength called bracings, along with strap bracing. Proper 

holed down ties (Simpson or equivalent) must be installed at all corners and required necessary area’s 

(hold down roof, truss clips, girder, truss, connector, stud plate, ties, hurricane ties, floor to floor 

connector, foundation connectors should be installed from frames to foundation).  

The bidder must produce the proof of having facility of automated C.N.C. cold roll forming machine of 

reputed make having capacity of rolling material of thickness of 0.75 mm to 1.80 mm and other 

parameters required for the fabrication. It will be the responsibility of the bidder to get inspected the 

workshop by the designated committee deputed by the employer at his risk and cost before award of the 

work. The structural steel framework shall be suitably protected from fire as per NBC norms with suitable 

fire protection method. Contractor to ensure that all welding works in steel shall be properly design and 

welding should be carried out by certified welder. Contractor to maintain documentary record of quality 

control for welding works. 

For RCC structures, the structural steel shall be of appropriate diameter and grade as per approved 

structural design. The structural steel bars shall be from TISCO (TATA). 

4. Building codes and standards 

The light gauge cold formed steel structure members shall be designed as per International Building 

Codes or any equivalent code of practice. other Indian standards codes are  

a. IS 4923:2017 MS tubular structural members    

b. IS 811:1987 cold formed light gouge structure steel sections (under evaluation). 

c. IS 801:1975- Code of practice for use of cold form light gauge steel structural members in 

general building construction (first revision). 

d. SP 6:1980 Handbook for structural engineers – cold formed, light gauge steel structures. 

 

5. Design loads:  

The building and structure shall be designed in accordance with the National Building Code of India, and 

IS 875,Code of Practice for Design Loads for Buildings and Structures. 

6. Dead load &Live Load: 

The load of the structure and load imposed on the structure shall conform to IS 875:1987 (Part 

I,II,III,IV,V) 

7. Seismic Loads: 

 The structure shall be designed to resist seismic forces as per the seismic zone, confirming to IS:1893 

Part I-2002 (Criteria for Earthquake Resistant design of Structures). 

8. Wind & Snow Loads: 
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The structure shall be designed to take wind loads as per IS: 875(Part III) -1987(Reaffirmed 1997),1987 

addition of the NVCI-Part VI structural design. Snow Loads should be considered as per IS: 875(Part IV) 

-1987 (reaffirmed 2003) 

9. ROOFING: 

Refer Table Number – 3 of Section 6. 

The roofing sheets shall be pre-coated galvalume iron profile sheets of TATA(Lysaght) (size, shape &  

Pitch of corrugation as approved by Employer) 0.50 mm + /-5 % total coated thickness (TCT) thick zink 

aluminum coating @150 gsm with SDP* RW coated with total coating of 35 micron along with 

accessories. Sheet should have protecting guard film of 25 microns minimum to avoid scratches while 

transportation and should be supplied in single length up to 12 meters or as desired by the employer. 

The sheet shall be fixed using self –drilling self tapping screw of size(5.5*55 mm) with EPDM seal.  

Providing and fixing thermal insulation with rock wool density 32 kg /cum, 50 mm thick wrapped in 

polythene bags placed between the roofing sheets and held in position. Providing and fixing ridge, 

flashing eaves gutter, snow guards and down pipes of sizes should be as per the design and as 

approved by the employer. Ridge flashing, gutter shall be of pre-coated GI sheets of thickness 0.45 mm 

of TATA (Lysaght) properly sealed for water leakages etc. Down pipes made of PVC (FINOLEX or 

equivalent) of appropriate dia should be provided at all strategic location with spacing not more than 10 

meters. All the down pipes should first be terminated in the chamber of minimum depth as decided by 

employer and all the chamber should be connected to one common chamber of appropriate size. 

Location and size of the main chamber shall be decided by the employer. Gutter and eve board along 

with down pipe is to be provided as per approved design.  

10.  Walls : 

Internal cladding:Supply and fixing internal wall with double layer of boards with 8 mm thick cement 

fibre boards type B class III and outer most layer should be heavy duty 8 mm thick cement board water 

proof type B class III as per IS :14862:2000 on wall panels of cold formed galvanized light guage steel 

frame structure to form wall/ partition on internal face of the frame and finished & flexed with self- drilling 

,tapping screws ,fasteners of approved make including jointing and fixing to a flush finishing of tapered 

and square edges of the board recommended filler ,jointing tapes and finishers as per manufacturer 

specifications , The hollow wall space  between the cement boards will be provided with rock wool 

insulation conforming to IS 8183 and of thickness not less 50 mm for thermal and acoustic insulation. 

Toilets will have fly ash bricks and tiles as specified in para 15. 

External Cladding: 

Exterior Insulation and Finish System / GRC cladding (wherever applicable) 

1. LGSF wall panel, rockwool insulation, building wrap paper for vapor resistance, first layer 

ofmoisture/fire resistant heavy duty 9 mm thick cement fiber board (high pressure steam Cured) 

confirming to IS 14862:2000, Type ‘A, category IV : compressed after forming & before 

autoclaving 

2. After that second layer of 10mm thick moisture/fire resistant heavy duty 10 mm thick cement fiber 

board (high pressure steam Cured) confirming to IS 14862:2000, Type ‘A, category IV : 

compressed after forming & before autoclavingcomplete, by joint filling using self-adhesive 

fiberglass tape & jointing compound of approved brand such as laticrete, elastomeric jointing 

compounds. 

3. The final layer of cladding will be Exterior Insulation and Finish System (EIFS) using Expanded 

Polystyrene (EPS)sheets / alternative to EPS material for providing better fire resistance, 

fiberglass mesh and base coat, primer coat and finish coat. All voids must be filled with an 

insulating material, either a low expanding polyurethane spray foam or slivers of scrap EPS 

board. Work to be executed by manufacturer certified personnel with good quality workmanship. 
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Any defects / cracks in the EIFS system shall be rectified by the contractor at his own risk and 

cost. 

 

Exterior insulation finishing system (EIFS) up to 50mm thickness as per details shown in 

theindicative picture below in combination with GRC cladding wherever applicable.  

 

 

(c) Wet Area:- First classfly ash ½ brick masonry walls with glazed tile dado up to ceiling height shall be 

provided. 

 

11. Flooring  

 

(Refer Table Number 2). Providing  and laying granite stone slab/ full body vitrified/double charged 

Vitrified /rectified Ceramic floor tiles  of minimum size 1200mm * 600mm / 600 * 600 mm * 10 mm 

confirming to IS 15622 and tested according to IS 13630, of approved  make in all colors and shades,laid 

on 20 mm thick cement mortar 1:4 (1 cement :4 coarse sand) with spacer of required thickness or by 

using tile adhesive as per the manufacturers  specification including grouting the joints with epoxy grout 

matching to the shade of tiles etc. minimum size of tile 1200*600mm / 600*600 mm*10 mm (as 

applicable) in approved color shade and pattern with spacer of approved thickness. 

Providing and fixing of intermediate floor using profiled metallic deck sheet of thickness maximum 0.95 

mm and grade of steel S350 GD as per IS :513 with galvanization of 275 gsm as per IS:277 with 

minimum through depth of 44 mm and shall serve as permanent shuttering to cast in - situ/at all levels as 

per structural design approved by the employer. The sheet shall be fixed to floor joist using self-drilling, 

self-tapping screw of size(5.5x55mm) with EPDM seal. The tilling works shall be as per the specification 

listed above. 

Heavy duty vinyl flooring Tiles / Roll >3mm thick [European classification34/42 Abrasion Group T 
(EN660) Indentation, 0.2mm (EN433) Fire-proof Bf-S1 (EN13501-1) on a substrate of 9mm Waterproof 
Ply. 
 

12. Wet Areas 

 
Flooring in wet area like Toilet shall be waterproof liner under tile and anti-skid full bodied vitrified tiles of 
600x600x8mm thick of approved make and color laid on a bed of 20mm thick cement mortar 1:3 
(1cement:3 coarse sand) finished with a flush pointing with epoxy grout including preparation of surface, 
cleaning etc. complete. Tile should conform IS:15622. The wet areas shall be subjected to successful 
test after waterproofing treatment before application of further finishes.All wet areas will have fly ash brick 
walls. 
 

13. DADO 
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Double Charged vitrified tiles of 1200x600mm and10mm thick, up to ceiling height in toilet and shall be 
used for Dado/wall tiles, of approved colors and make fixed on wall with the help of adequate adhesive, 
finishing, cleaning etc. complete. Tile should conform to IS:15622. On tread & riser of steps 20mm thick 
granite-stone slab shall be fixed or as decided by the employer. 
 

14. RAILING. 

 
(Refer Table number 4) 
 
Providing and fixing Mild steel railing made of hollow sections, channels, plates etc. as per approved 
design, Including welding, grinding, making curvature (Wherever required), corrosion protection coat with 
red oxide, painting with approved color of paint and fitting with approved quality and size of wooden hand 
rail and wooden balusters along with necessary steel nuts and bolts complete, i/c fixing the railing with 
necessary accessories and & steel dash fasteners, steel bolts etc., of required size along steps and in all 
the staircases/ Ramp / balconies and lobby area as shown in architecture drawings attached with NIT 
and as per entire satisfaction and direction by the employer. The c/c distance of vertical post should not 
be more than 15cm. The railing design must be got approved from employer. 
 

15. SANITARY 

 
(Refer table number 6 and 7) 
 
Supply and fixing of sanitary items as per following item description including all accessories, specials, 
bends etc. including all material, labour, T&Ps according to manufacturer’s specification, drawings and as 
approved and directed by employer. 
 
Providing and fixing mirror of superior quality and size 600mmx450mm with beveled edge with 6mm thick 
hard board back fixed to wall with wooden cleats and C.P. brass screws & washers complete. (Mirror is 
to be fixed in every toilet of each flat).  
 
Providing and fixing CP Brass towel rail complete with brackets fixed to wooden cleats with CP brass 
screws with concealed fitting arrangement of approved quality and color. 600mm long towel rail provided 
at appropriate location in every toilet of each flat. 
 
Providing and fixing CP Brass towel ring in every toilet of each flat.  
 
Providing and fixing vitreous china pedestal type water closet (European type) 
(HINDWARE/CERA/NYCER/JAQUAR/TOTO) with seal and lid, 10 liter low level ISI marked PVC white 
flushing cistern (HINDWARE/CERA/NYCER/JAQUAR/TOTO) flush bend with fittings and CI brackets, 
40mm flush bend, overflow arrangement with specials of standard make and mosquito proof coupling of 
approved municipal design. Including painting of fittings and brackets, cutting and making good the walls 
and floors wherever required, along with ISI marked solid plastic seat and lid of all complete in every  
toilet of each flat of color as approved by employer. 
 
Vitreous China Wash Basin (HINDWARE/CERA/NYCER/JAQUAR/TOTO) of size 540x400 with CS/MS 
brackets, 32mm C.P., brass waste of standard pattern, including painting of fittings and brackets, with a 
pair of 15mm C.P. Brass Pillar Cock in every toilet of colors as approved by employer. 
 
Providing & fixing PVC Flexible waste pipe, of 32mm dia. For wash basin coupling etc. Complete in every 
toilet of each flat.  
 
Providing & fixing PVC Flexible waste pipe, of 40mm dia. for sink coupling etc. complete in every toilet of 
each flat. 
 
Providing & fixing PVC flexible waste pipe, of 40mm dia. for sink coupling etc. complete of every toilet of 
each flat.    
 
Providing & Fixing 100mm dia. PVC Nahani trap / P Trap of self-cleaning design in required numbers in 
every toilet of each flat. 

● Providing rainwater harvesting system of approved size. 



Section 6 - Employer’s Requirements 6-29 

 

Bidding Document for CLC Jubbal                              Procurement of Works                                        Single-Stage: Two-Envelope   

 
16. WATER SUPPLY: 

(Refer table number 7) 
 
Supply and fixing water supply items as per item description including all material, labour, T&Ps 
according to manufacturer’s specification, drawings as approved and directed by employer. 
 
Providing and laying of water supply line of approved make. 
 

● Providing and laying / fixing CPVC pipes with brass fittings of 15mm, 20mm, 25mm, 32mm, 40 

mm dia. Nominal bore including connection from main pipeline, as required and making good the 

chase. External pipes shall be Medium Duty GI pipes of relevant designed nominal bore (TATA / 

Jindal) conforming to IS:1239 (part I) 2004 with all fittings and fixtures complete. 

● Providing and fixing 15mm, 20mm, 25mm, 32 mm, 40 mm dia. bore brass Gate Valve ISI marked 

with brass wheel of approved quality (screwed end) as per required and approved design.  

● Providing and fixing 15mm dia. Nomraininal bore CPVC pipe for hot water connection pipe with 

brass union 45cms & 60 cms length. 

● Providing and fixing 150mm dia CP Brass Shower Rose with 15mm dia inlet. 

● Providing and fixing 150mm dia Nominal bore CP Brass long body Bib Cock of approved quality 

confirming to IS:8931 weighing not less than 690gms (JAQUAR / ESS ESS/ 

HINDWARE/JOHNSON). 

● Providing and fixing 15mm dia Nominal bore CP Brass Stop Cock (concealed) (JAQUAR / ESS 

ESS/ HINDWARE/JOHNSON) of approved quality confirming to IS:8931. 

● Providing and fixing of minimum of 110mm PVC (FINOLEX) pipe with 4.5Kg/cm2 pressure band, 

door band, tee and socket, as per required, for the outlet of wastewater till manholes. 

● Providing and fixing triple layer PVC water tank of approved make and capacity (Syntax, Jai 

Bharat, Vectous). 

● All the water supply pipes exposed to weather during winter should be insulated with appropriate 

size nitrile foam based,min. ½ inch thick coveringwith excellent insulating properties, fully 

covering the pipe properly secured by good quality taping. External connection pipes should be 

buried at least 3 Feet below ground for insulation from cold climate. There should be appropriate 

insulating arrangement for overhead water tanks for preventing the water from freezing. 

 
17. PAINTING: 

(Refer Table number 3 and 4) 
 
Providing and applying jointing compounds to finish the joints in external cladding and thereafter base 
preparation, priming coat, wall putty and final finish as per approved drawings and design. Internal 
cladding should be finished with proper jointing compound to make smooth finish of the wall and 
thereafter base preparation, priming coat, wall putty, sand papering and final finish as per approved 
drawings and design.  
 
Wherever required, the external cladding shall be of decorative patterned finished as per approval from 
the employer for better aesthetics. All the MS items shall be painted with red oxide paint to prevent it 
from rust. 
 

18. CEILING 

(Refer Table Number 3) 
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Providing and fixing false ceiling with 3mm thick ACP sheet exterior grade / side laminated tiles/ acoustic 
tiles / cement board fixed into T-Grid frame work with main runners and cross runners fixed to main 
runners placed 600mm centre to centre both ways so as to form a grid of 600mm square. The frame 
work shall be suspended from ceiling by level adjusting hangers off. The suspenders shall be placed 
600x1200 center to center including fixing to the frame. In wet area ACP sheets 3.0 mm thick exterior 
grade/ coated metallic sheet ceiling (non-corrosive) should be provided. 
 
 

19. ELECTRICAL WORK:  

 

Refer Additional condition for Electrical and Allied Services and table number 5. 

Electrical connection shall be in 3 phase wiring running up to external face of the wall of the structure 
near main door. All wirings shall be concealed type & shall be of PVC insulates copper flexible FRLS wire 
of ISI marked. 

❖ ISI marked PVC copper flexible FRLS wire of required dia.– for point internal wiring. 

❖ ISI marked PVC copper flexible FRLS wire of required dia. – for main circuit wiring. 

❖ PVC 25 mm conduit of standard make & ISI marked. 

The following electrical fittings shall be considered for all rooms: 

I. Exhaust fan minimum size of 300 X 300 mm ISI marked with air forced openable fins as per 

requirement. 

II. LED light within built LED as per requirement. 

III. 5A switches/socket ISI marked as per requirement. 

IV. 15 A switches/socket ISI marked as per requirement. 

V. MCB ISI marked as per requirement. 

VI. Switch board: PVC with standard selection ISI marked as per requirement (Modular). 

VII. Distribution board ISI marked as per requirement. 

VIII. Ceiling mounted grid of tube light of size 600x600 mm LED as per required size of room. 

Note:-  
1. All the lighting circuits should be wired with 3 X 1.5 Sq.mm FRLS multi-stand wires of Havells, 

Finolex or equivalent make with approval of Employer. 

2. All the power plugs (15/16 amps) and light plugs (5/6 amps) should be wired with 3 X 4.0Sq.mm 
FRLS multi-stand wires of Havells, Finolex or equivalent make with approval of Employer. 

3. All the power plugs (15/16 amps) should be controlled through individual MCB of appropriate ratings 
of Havells, Legrand, North west, L&T or equivalent make with approval of Employer. 

4. Not more than three light plugs (5/6 amps) should be connected in circuit controlled through MCB of 
appropriate rating. 

5. Maximum of 10 light points or 800 Watts load should be connected in a circuit controlled through 
MCB of appropriate rating. 

6. All the switches and sockets should be Modular type. 

7. All the DB’s (Vertical or Horizontal) should be double door type of make Le grand, Siemens, C&S, 
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L&T(Hager), Schneider  with the approval of Employer. 

8. Free/Wall mounting LT panel made of CRCA sheet 1.6 mm thick with 200 Amp TPN MCCB as 
incomer along with required number of outgoing feeders with one spare feeder and having digital 
voltmeter and ammeter. 

9. Two earth pits with GI plate earthing to each building are to be provided. 

10. All the electrical works should be carried out as per PWD general specification for electrical works, 
part – 1, Internal 2005 with up to date amendments. 

11. All the electrical works should be carried out by ‘A’ Class wiring contractor. 

12. All the VTPN & other DBs will be in the scope of the contractor. 

13. Any increase in the number of points /luminaries within range of 5% of total quantity will be deemed 
to be in the scope of the contractor. 

14. Every switch board/box, fans and all the fixtures should be duly earthed. 

15. All the sub mains should be connected with armored copper cable of appropriate rating with two 
number earth wire of 4.0 mm dia. bare conductor. 

16. Lightening protection complete with lightening conductor connecting Hnp (Copper) and earthing set 
as directed by Employer. 

 

20. PRODUCTS 

 

21.1 Materials 

All materials to be supplied by the Contractor shall conform to relevant Indian Standards as approved by the 

Employer. 

Steel materials required for the work shall be free from imperfections, mill scales, slag Intrusions, 

laminations, pitting, rust etc that may impair strength, durability and appearance. All materials shall be of 

tested quality only. Test Certificates in respect of each consignment shall be submitted to Employer 

before use in work. Whenever the materials are permitted for procurement from identified stocks, a 

random sample shall be tested at an approved laboratory as directed by the Employer. 

21.2 Structural Steel 

Structural steel conforming to IS 2062: Grade B-fe 410 (yield strength = 240). MPa and IS 4923: 2017 for MS 

tubular section shall be used for main members of girder structures, cross girder members, bracings, gussets 

plates etc. Reinforcement steel shall be from Tata (TISCO). 

21.2.1 Bolts and Nuts 

For splicing of any structural member wherever required HSFG bolts and nuts of property class-8.8 

conforming to IS:3757 and IS:6623 (1985) respectively shall be used. Unless specified otherwise, the 
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bolts shall be hexagonal. All the HSFG bolts are tightened up to the proof load as per IS:4000 (1992). All 

anchor bolts shall be of property class of 8.8 shall conform to IS:1363 (1992), IS:1364 (1992) and 

IS:1367, as applicable, and unless specified otherwise, shall be hexagonal. All nuts shall conform to 

property class compatible with the property class of the bolt used. Washers For HSFG bolts, washer shall 

be conforming to IS:6649 (1985). 

Plain washers shall be conforming to IS:5369 (1975), unless otherwise specified. One washer shall be 

supplied with each bolt and, in case of special types of bolts, more than one washer as needed for the 

purpose shall be supplied. An additional double coil helical spring washer, conforming to IS: 6755 (1980), 

shall be provided for bolts carrying dynamic or fluctuating loads and those in direct tension. 

 

21.3 STORAGE OF MATERIALS 

 

21.3.1 General 

All materials shall be so stored as to prevent deterioration, and to ensure the preservation of their quality 

and fitness for the work. If required by the Employer, the materials shall be stored under cover and 

suitably painted for the protection against weather condition. Any material, which has deteriorated or has 

been damaged shall be removed from site and replaced by new members as directed by the Employer at 

no extra cost and time. 

 

a) The steel to be used in fabrication shall be stored in a separate stack clear of the ground section 

wise and lengthwise. 

b) The storage area shall be kept clean and property drained. Structural steel shall be so stored 

and handled in such a manner that members are not subject to excessive stresses and damage. 

Girders and beams shall be placed in upright position. Long members shall be supported on 

closely spaced skids to avoid unacceptable deflection.   

c) The Contractor shall have a suitable shop storage yard at his own premises for storing the 

fabricated steel structures and other materials. The yard shall have proper facilities such as 

drainage and lighting including access for cranes, trailers and other heavy equipments.  

d) All shops / field connection materials, shop paints etc. shall be stored on racks and platforms, off 

the ground in a properly covered building by the contractor. 

e) The contractor shall have proper arrangement for sand blasting of steel sections so that these 

sand blasted materials may be used for fabrication wherever required 

 

22. UPVC / Aluminum /wooden doors, windows, ventilators etc. glazing specifications 

 

22.1 Extent and intent:- 

The work shall be carried out in the factory through an approved special agency, who shall furnish all 

material, labour, accessories, equipment, tool and plants and incidentals required for providing and 

installing anodized / powder – coated aluminum doors, windows, claddings, louvers and other items as 

called for on the drawings. The drawings and specifications cover the major requirement only. The 

supplying of additional fastenings, accessories, fixtures and other items not mentioned specifically 

herein, but which are necessary to make a complete installation shall be a part of this contract. Hinges 

for openable panel shall be stainless steel friction hinges / stays selected for specified wind load and 

dead loads or specifically extruded in-built hinges.  

22.2 General:-  

Aluminum doors, windows etc. shall be of sizes, section details as approved by the employer. The details 

shown on the drawings indicate generally the sizes of the component part and general standards. These 

may be varied slightly to suit the standard adopted by the manufacturers. Before proceeding with any 

manufacturing, the contractor shall prepare and submit complete manufacturing and installation drawings 
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for approval of the employer and no work shall be performed until the approval of these drawing is 

obtained.  

22.3 Sections:-           

Aluminum doors and windows shall be fabricated from extruded sections of profiles as details on 

drawings. The sections shall be extruded by the manufacturers approved by the employer. The aluminum 

extruded sections shall conform to BIS designation IIE/IIV 9 WP alloy, with chemical composition 

technical properties, as per IS: 733 and IS: 1285. The permissible tolerance of the extruded sections 

shall be such as not to impair the proper and smooth function / operations and appearance of doors and 

windows. 

22.4 Fabrication:-    

Door, windows etc. shall be fabricated to sizes at factory and shall be of section, sizes, combinations and 

details as shown on the drawings. All doors, windows etc. shall have mechanical joints. The joints shall 

be designed to withstand a minimum wind load of 150 Kg per Sqm. The design shall also incur that the 

maximum deflection of any member shall not exceed 1/175 of the span of the member. All member shall 

be accurately machined and fitted to form hairline joints prior to assembly. The joints accessories such as 

cleats, brackets etc. shall be of such material as not to cause any bimetallic action. The design of the 

joints and accessories shall be such that the accessories are fully concealed. The fabrication of doors, 

windows, etc. shall be done in suitable sections to facilitate easy transportation, handling and installation. 

Adequate provision shall be made in the door and window members for anchoring to support and fixing 

of hardware and other fixture as approved by the employer.                          

Note: Any discrepancies noticed in architectural drawings / technical specifications should be brought to 

the notice of employer and his decision shall be final.  

 

22.5 Anodizing / Powder coating: - 

All aluminum sections shall be powder coated (minimum 50 micron thickness) as per requirement as per 

IS: 7088 and to required colour as specified in the item as per IS: 1868 grading as specified in item 

schedule after cutting the member to requisite sizes before the final assembly.  Powder coating shall be 

of minimum 50-micron thickness. Anodizing conforming to specified grade with minimum average 

thickness of 15 micron when measured as per IS: 612. The anodic quoting shall be properly sealed by 

steams or in boiling water are cold sealing process as per IS: 1868 / IS: 6057. Polythene tape protection 

shall be applied on the anodized section before they are brought to site. All care shall be taken to ensure 

surface protection during transportation, storage at site and installation. The tape protection shall be 

removed on installation. The sample will be tested in the approved laboratory and cost of samples; etc. 

shall be borne by the contractor.  

22.6 Protection of finish: - 

All aluminum members shall be wrapped with approved self – adhesive non – staining PVC tapes. 

22.7 Installation: - 

Just prior to installation the doors, windows, etc. shall be uncreated and stacked on edge on level 

bearers and supported evenly. The frame shall be fixed into position true to line and level using adequate 

number of expansion machine bolts, anchor fasteners, of approved size and manufacture and in an 

approved manner. The holes and concrete / masonry members for housing anchor bolts shall be drilled 

with an electrical drill.  

The door / windows assembled as shown on drawings shall be placed in correct final position on the 

opening and marks made on concrete members at jambs, sills and heads against the hole provided in 

frames for anchoring.  The frame shall then be removed from the opening and laid aside. Neat holes with 

parallel sides of appropriate size shall then be drilled in the concrete members with an electric drill at the 
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marking to house the expansion blots. The expansion bolts shall then be inserted in the holes, struck with 

a light hammer till the nut is forced into the anchor shell. The frame shall then be placed in final position 

in the opening and anchored to the support thought cadmium plated machine screws of required size and 

anchored to the support through cadmium plated machine screws of required size threaded to expansion 

bolts. The frame shall be set in the opening by using wooden wedges at supports and be plumbed in 

position. The wedges shall invariably be placed at the meeting at points of glazing bars and frames. 

22.8 EPDM rubber / neoprene gaskets: - 

The contractor shall provide and install EPDM rubber / neoprene gasket of approved size and profile at 

all locations as shown and as called for to render the doors, window etc. absolutely air light and weather 

tight. The contractor shall produce samples of the gaskets for approval and shall procure the same after 

approval only. The gasket material should have at least 10 years warranty.   

22.9 Fittings: -  

Hinges, stays, handles, tower bolts, locks and other fittings shall be powder coated in same finish of 

joinery and of quality and manufacturer as approved by the employer. 

22.10 Poly – sulphide :-    

 

The gaps between frames and supports and also any gaps in the door and windows section shall be 

raked out as directed and filled with poly-sulphide of approved colour and make to ensure complete 

water tightness. The poly-sulphide shall be of such colour and composition that it would not stain the 

masonry / concrete work, shall receive paint without bleeding, will not sag or run and shall not set hard or 

dry out in any conditions of weather. The sample of poly-sulphide to be used for this purpose shall be got 

approved from the employer before its actual use. 

Note: Any discrepancies noticed in architectural drawings / technical specification should be brought to 

the notice of employer and his decisions shall be final. 

Wooden doors as per Table 4 shall be as per HPPWD specifications. 

22.11 Details of UPVC windows 

The profiles are hollow, multi-chambered and steel reinforced with an outer wall thickness of 2. 2 

mm.uPVC Window, fabricated according to designed opening of wall thickness 2.2mm ± 0.25mm made 

out of extruded section plain uPVC sections. The window frame made out of rigid uPVC sections meter 

cut at 4 corners & joint with plastic fusion welding with internal reinforce required. The shutter section 

made out of extruded rigid uPVC with internal reinforced with provision of 6mm heat tempered,double 

glazed with argon gas filled & sealed all around and stainless-steel wire mesh as per requirement. The 

window shall be fixed to the wall using 65x100mm long galvanized fasteners at a suitable place provided 

for each vertical and horizontal member etc. complete as per manufacture’s specification and direction of 

Engineer-in-charge. 

Construction 
The window unit is designed with all corners, transom/mullion joints mitered and fusion welded. The 

entire window is steel reinforced, which further increases the structural integrity of the frame. The window 

unit is designed such that water drainage does not pass through the reinforcement chamber. The product 

is free from all sharp edges and blurs. 

Hardware & Fittings 
 

All hardware including its fixings is of materials resistant to or protected against atmospheric corrosion. 

Where hardware is fixed through the reinforcement, all screws penetrate the reinforcement by at least 2 

mm. The windows incorporate a large variety of security devices such as multi-point locking including 

espagnolettes with mushroom headed catch. Handles and locks are designed so that they cannot be 

released from the outside by any mechanism. 

https://www.plasowin.com/constructionofwindows.php
https://www.plasowin.com/signaturerangehardware.php
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Installation 
The Window Systems can be fixed directly to the brickwork or surrounding structure using proprietary 

fixings and silicon sealant. Alternatively, a variable fixing plug fixed to the outside of the frame can be 

simply fixed to the structure, no matter what the cavity width, no timber or other sub frames are 

necessary. 

Glazing 
 

Double-glazing up to 30mm. The Window System shall be doubly glazed with 5-12 mm thick toughened 

glass with 10-15mm Gap in between which is held in place with a spacer bar and filled with Argon gas 

and properly sealed allaround. 

Double-Skin Facade – Supply and installation of 20mm Polycarbonate sheet (Thermoplastic material) / 

5mm glass skin to the external façade to act as a trombe wall for heating and natural thermal insulation. 

Steel Hollow Sections (75 x 150 x 5mm, 75 x 75 x 3mm, 50 x 50 x 3mm) framework attached to the 

external façade of the structure. The aesthetics of framework / external skin shall be got approved from 

the employer. 

Water Drainage 
Water drainage is made in the profile to ensure that if any water comes due to an open window, then it is 

immediately drained out. 

The contractor shall propose the system to the employer and get it approved before actual installation at 

site. 

 
 

 
 
 

Supplementary Information 
 
Provided by the Employer 

 
 

1. The supplementary information provided to the Bidder to assist the Bidder in preparing the Bid. 

The Employer bears no liability for the supplementary information provided and the Bidder is 

advised to prepare their own investigations. 

2. The Bidder shall visit and study the site and satisfy himself regarding access to site, working 

conditions, accommodation for workers etc-  

3. The Bidder shall make his own topography / utility / soil investigation survey for the desired 

outcome to the satisfaction of the client. 
4. The drawings attached with the tender showing floor plans, section and 3D view are indicative 

only. Bidder should visit the site and verify the ground information at his risk and cost. 
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Personnel Requirements 
 

 
Using Form PER-1 and PER-2 in Section 4 (Bidding Forms), the Bidder must demonstrate it has 
personnel that meet the following requirements: 
 
Table 9 
 

No. Position Qualification Minimum 
Experience  

Experience 
In Similar 

Work 

Period of 
deployment 

 [years] [years] (months) 

1 Construction cum Project 
Manager – 1 Nos. 

B.Tech Civil 12 3 
Continuous 

2 Site Engineers – 1 Nos.  B.Tech 7 3 Continuous 

3 Architectural Design 
Manager – 1 Nos. 

Msc/ M.arch 15 5 Intermittent, as 

and when 

required 

4 Architect – 1 Nos. B.Arch 10 3 As required by 
work program 

6 Structural Design Engineers 
– 1 Nos. 

M.Tech – 
structures 

12 5 As required by 
work program 

7 Electrical Design Engineer – 
1 Nos. 

M.Tech – 
Electrical 

10 3 As required by 
work program 

8 Public Health Engineers - 1 M.Tech (Civil) 10 3 As required by 
work program 

9 HVAC Engineer - 1 B.Tech (Mech.)  10 5 As required by 
work program 

10 Drafts men – 2 Nos.  Diploma in 
Architecture/ 
Civil 

5 2 
As required by 
work program 

11  Quantity Surveyor -1 Nos. B.Tech Civil 10 5 As required by 
work program 

and intermittent 

12 QA QC Engineer B.Tech Civil 10 5 Continuous 

13 HSE Officer B.sc. With 
diploma in safety 
management 
from 
Government 
institution  

5 2 

Intermittent, as 
and when 
required. 
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Equipment Requirements 
 
 
Using Form EQU in Section 4 (Bidding Forms), the Bidder must demonstrate it has the key 
equipment listed below: 
 
Table 10 
 

No. Equipment Type and Characteristics Minimum Number Required 

1 Facility of automated CNC cold roll forming machine of 
reputed make having capacity of rolling material of thickness 
0.75 mm to 1.80 mm and other parameters required for the 
fabrication of LGSF material   

1 No. 

2. Facility (Workshop space) of Fabrication and machine 
welding 

1 No. 

3 Excavators with chiseling equipment 1 No. 

4 Tippers/Dumpers 2 No. 

5 Transit Concrete mix plant – weigh batch type 1 No. 

6     Mechanical Concrete mixers  2No. 

7 Material Hoist  2 No. 

8 Hydra 1 No 

9. Crane capable of handling required load of material up to 
required height and reach, with proper safety devices (can be 
hired) and should be able to help in erection of structure as 
per the approved work program. 

1 No. 

 

It is imperative for the contractor to provide a fully functional site laboratory with adequate equipment as 

per the approved list for testing of construction material. The laboratory should have qualified and 

approved staff for testing construction material.  
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General Conditions of Contract 

 

 
A.  General 

 

 
1.    Definitions               1.1      Boldface type is used to identify defined terms. 

 

(a)           The Accepted Contract Amount means the amount accepted in the 
Letter of Acceptance for the execution and completion of the Works 
and the remedying of any defects. 

 

(b)           The    Activity   Schedule   is    a    schedule    of    the    activities 
comprising     the     construction,     installation,     testing,     and 
commissioning of the Works in a lump sum contract. It includes a lump 
sum price for each activity, which is used for valuations and  for  
assessing  the  effects  of  Variations  and  Compensation Events. 

 

(c)           The   Adjudicator   is   the   person   appointed   jointly   by   the Employer  
and  the  Contractor  to  resolve  disputes  in  the  first instance,    as    
provided    for    in    GCC    29.1[Appointment    of Adjudicator] 
hereunder. 

 

(d)           Bank means the financing institutions named in the Particular 

Conditions of Contract (PCC). 
 

(e)           Bill  of  Quantities  means  the  priced  and  completed  Bill  of 
Quantities forming part of the Bid. 

 

(f)            Compensation     Events     are      those      defined      in     GCC 
51.1[Compensation Events]hereunder. 

 

(g)           The  Completion  Date  is  the  date  of  completion  of  the  Works as  
certified  by  the  Project  Manager,  in  accordance  with  GCC 
69.1 [Completion]. 

 

(h)           The  Contract  is  the  Contract  between  the  Employer  and  the 
Contractor  to  execute,  complete,  and  maintain  the  Works.    It 
consists of the documents listed in GCC 2.3 below. 

 

(i)            The Contractor is the  party whose Bid to carry out the Works has been 
accepted by the Employer. 

 

(j)            The   Contractor’s  Bid   is   the   completed   bidding   document 
submitted by the Contractor to the Employer. 

 

(k)           The Contract Price is the Accepted Contract Amount stated in the    
Letter    of    Acceptance   and    thereafter    as    adjusted    in accordance 
with the Contract. 

 

(l)            Days are calendar days; months are calendar months. 
 

(m)         Dayworks are varied work inputs subject to payment on a time basis   
for   the   Contractor’s   employees   and   Equipment,   in addition to 
payments for associated Materials and Plant. 

 

(n)           A Defect is any part of the Works not completed in accordance with 
the Contract. 

 

(o)           The  Defects  Liability  Certificate  is  the  certificate  issued  by the    
Project    Manager    upon    correction    of    defects    by   the 
Contractor.
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(p)           The Defects Liability Period is the period calculated from the 

Completion Date where the Contractor remains responsible for 
remedying defects. 

 

(q)           Drawings include  calculations  and  other  information  provided or  
approved  by  the  Project  Manager  for  the  execution  of  the 
Contract. 

 

(r)           The  Employer  is  the  party  who  employs  the  Contractor  to carry 
out the Works, as specified in thePCC. 

 

(s)           Equipment    is    the    Contractor’s    machinery    and    vehicles brought 
temporarily to the Site to construct the Works. 

 

(t)            Force  Majeure  means  an  exceptional  event  or  circumstance: which  
is  beyond  a  Party's  control;  which  such  Party  could  not reasonably   
have   provided   against   before   entering   into   the Contract;    which,    
having    arisen,    such    Party    could    not reasonably   have   avoided   
or   overcome;   and,   which   is   not substantially attributable to the 
other Party. 

 

(u)           In writing or written means hand-written, type-written, printed or 
electronically made, and resulting in a permanent record. 

 

(v)           The  Initial  Contract  Price  is  the  Contract  Price  listed  in  the 
Employer’s Letter of Acceptance. 

 

(w)          The  Intended  Completion  Date  is  the  date  on  which  it  is intended  
that  the  Contractor  shall  complete  the  Works.  The Intended    
Completion    Date    is    specified    in    thePCC.    The Intended  
Completion  Date  may be  revised  only  by the  Project Manager  by  
issuing  an  extension  of  time  or  an  acceleration order. 

 

(x)           Letter  of  Acceptance  means  the  formal  acceptance  by  the Employer 
of  the Bid and denotes the formation of  the Contract at the date of 
acceptance. 

 

(y)           Materials are all supplies, including consumables, used by the 
Contractor for incorporation in the Works. 

 

(z)           Party  means  the  Employer  or  the  Contractor,  as  the  context 
requires. 

 

(aa)        PCC means Particular Conditions of Contract. 
 

(bb)        Plant  is   any   integral   part   of   the   Works   that   shall   have   a 
mechanical, electrical, chemical, or biological function. 

 

(cc)         The Project Manager is the person named in thePCC (or any other   
competent   person   appointed   by   the   Employer   and notified  to  
the  Contractor,  to  act  in  replacement  of  the  Project Manager)  
who  is  responsible  for  supervising  the  execution  of the Works and 
administering the Contract. 

 

(dd)        Retention Money means the aggregate of all monies retained by the 
Employer pursuant to GCC 55.1 [Retention]. 

 

(ee)        Schedules    means    the    document(s)    entitled    schedules, completed  
by  the  Contractor  and  submitted  with  the  Letter  of Tender,   as   
included   in   the   Contract.   Such   document   may include the Bill of 
Quantities, data, lists, and schedules of rates and/or prices.
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(ff)          The Site is the area defined as such in thePCC. 

 

(gg)        Site  Investigation  Reports  are  those  that  were  included  in the   
bidding   documents   and   are   factual   and   interpretative reports  
about  the  surface  and  subsurface  conditions  at  the Site. 

 

(hh)        Specification  means  the  Specification  of  the  Works  included in   the   
Contract   and   any   modification   or   addition   made   or approved 
by the Project Manager. 

 

(ii)           The  Start Date is  given  in  thePCC.   It  is  the  latest  date  when the 
Contractor shall commence execution of the Works. It does not   
necessarily   coincide   with   any   of   the   Site   Possession Dates. 

 

(jj)           A  Subcontractor  is  a  person  or  corporate  body  who  has  a Contract  
with  the  Contractor  to  carry  out  a  part  of  the  work  in the Contract, 
which includes work on the Site. 

 

(kk)         Temporary Works are works designed, constructed, installed, and    
removed    by    the    Contractor    that    are    needed    for construction 
or installation of the Works. 

 

(ll)           A  Variation  is  an  instruction  given  by  the  Project  Manager which 
varies the Works. 

 

(mm)      The  Works  are  what  the  Contract  requires  the  Contractor  to 
construct,  install,  and  turn  over  to  the  Employer,  as  defined  in 
thePCC. 

 
2.    Interpretation          2.1      In   interpreting   these   GCC,   singular   also   means   plural,   male   also means 

female or neuter, and the other way around.   Headings have no significance.   
Words have their normal meaning under  the language of the  Contract  unless  
specifically  defined.  The  Project  Manager  shall provide instructions clarifying 
queries about these GCC. 

 
2.2      If  sectional  completion  is  specified  in  thePCC,  references  in  the  GCC to 

the Works, the Completion Date, and the Intended Completion Date apply   to   
any   Section   of   the   Works   (other   than   references   to   the Completion  
Date  and  Intended  Completion  Date  for  the  whole  of  the Works). 

 
2.3      The   documents   forming   the   Contract   shall   be   interpreted   in   the 

following order of priority: 
 

(a)           Contract Agreement, (b)           

Letter of Acceptance, (c)           

Letter of Bid, 

(d)           Particular Conditions of Contract, 

(e)           the List of  Eligible  Countries  that  was  specified  in Section  5 of the 
bidding document, 

(f)            General Conditions of Contract, (g)           

Specifications, 

(h)           Drawings, 

(i)            Completed Activity Schedules or Bill of Quantities, and
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3.    Language and 

Law 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

4.   Contract 
Agreement 

(j)            any  other  document  listed  in  thePCC  as  forming  part  of  the 
Contract. 

 

3.1      The  language  of  the  Contract  and  the  law  governing  the  Contract  are 
stated in thePCC. 

 

3.2      Throughout  the  execution  of  the  Contract,  the  Contractor  shall  comply 
with  the  import  of  goods  and  services  prohibitions  in  the  Employer’s 
country when 

 

(a)           by  an  act  of  compliance  with  a  decision  of  the  United  Nations 
Security Council taken under  Chapter  VII of  the Charter  of  the United 
Nations, the Borrower’s Country prohibits  any import of goods  from,  
or  any  payments  to,  a  particular  country,  person, or entity. Where 
the borrower’s country prohibits payments to a particular   firm   or   
for   particular   goods   by   such   an   act   of compliance, that firm 
may be excluded. 

 

4.1     The  Parties  shall  enter  into  a  Contract  Agreement  within  28  days  after the 
Contractor receives the Letter of  Acceptance, unless the Particular Conditions   
establish   otherwise.   The   Contract   Agreement   shall   be based  upon  the  
attached  Contract  forms  in  Section  8.  The  costs  of stamp duties and similar 
charges (if any) imposed by law in connection with entry into the Contract 
Agreement shall be borne by the Employer.

 

5.   Assignment              5.1      Neither Party shall assign the whole or any part of  the  Contract or any benefit or 
interest in or under the Contract. However, either Party 

 

(a)           may  assign  the  whole  or  any  part  with  the  prior  agreement  of 
the other Party, at the sole discretion of such other Party; and 

 

(b)           may,  as   security   in   favor   of   a  bank   or  financial   institution, 
assign  its  right  to  any  moneys  due,  or  to  become  due,  under the 
Contract. 

6.   Care and Supply of 

Documents 

6.1    The Specification and  Drawings shall be in the custody and care of  the Employer.  
Unless  otherwise  stated  in  the  Contract,  two  copies  of  the Contract  and  
of  each  subsequent  Drawing  shall  be  supplied  to  the Contractor,  who  may 
make or  request further  copies  at the cost  of  the Contractor. 

 
6.2     Each of the Contractor’s Documents shall be in the custody and care of the  

Contractor,  unless  and  until  taken  over  by  the  Employer.  Unless otherwise  
stated  in  the  Contract,  the  Contractor  shall  supply  to  the Engineer six copies 
of each of the Contractor’s Documents. 

 
6.3   The   Contractor   shall   keep,   on   the   Site,   a   copy   of   the   Contract, 

publications named in the Specification, the Contractor’s Documents (if any),  
the  Drawings  and  Variations  and  other  communications  given under  the  
Contract.  The  Employer’s  Personnel  shall  have  the  right  of access to all 
these documents at all reasonable times. 

 

6.4       If  a  Party  becomes  aware  of  an  error  or  defect  in  a  document  which was 
prepared for  use  in executing the Works, the Party shall  promptly give notice 
to the other Party of such error or defect.

7.   Confidential 

Details 

7.1     The  Contractor’s  and  the  Employer’s  Personnel  shall  disclose  all  such 
confidential  and  other  information  as  may  be  reasonably  required  in order 
to verify the Contractor’s compliance with the Contract and allow
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its proper implementation. 

 
7.2     Each  of  them  shall  treat  the  details  of  the  Contract  as  private  and 

confidential,    except    to    the    extent    necessary    to    carry   out    their 
respective  obligations  under  the  Contract  or  to  comply  with  applicable 
Laws.   Each of them shall not publish or disclose any particulars of the Works  
prepared  by the  other  Party  without  the  previous  agreement  of the other 
Party.   However, the Contractor shall be permitted to disclose any publicly 
available  information, or  information otherwise  required to establish his 
qualifications to compete for other projects. 

 
7.3      Notwithstanding    the    above,    the    Contractor    may    furnish    to    its 

Subcontractor(s)   such   documents,   data   and   other   information   it receives    
from     the    Employer    to    the    extent    required    for    the Subcontractor(s) 
to perform its work under the Contract, in which event the  Contractor  shall  
obtain  from  such  Subcontractor(s)  an  undertaking of  confidentiality  similar  
to  that  imposed  on  the  Contractor  under  this Clause. 

8.   Compliance with 

Laws 

8.1     The Contractor shall, in performing the Contract, comply with applicable 
Laws. 

 

8.2     Unless otherwise stated in the Particular Conditions, 

(a)           the  Employer  shall  acquire  and  pay  for  all  permits,  approvals, 
and/or  licenses  from  all  local,  state,  or  national  government 
authorities  or  public  service  undertakings  in  the  [Employer’s 
Country  or  country  where  the  Site  is  located]  which  (i)  such 
authorities  or  undertakings  require  the  Employer  to  obtain  in the  
Employer’s  name,  and  (ii)  are  necessary for  the  execution of  the  
Contract,  including  those  required  for  the  performance by  both  
the  Contractor  and  the  Employer  of  their  respective obligations 
under the Contract; 

(b)           the Contractor shall acquire and pay for all permits, approvals, and/or  
licenses  from  all  local,  state,  or  national  government authorities  
or  public  service  undertakings  in  the  [Employer’s Country   or   
country   where   the   Site   is   located]   which   such authorities  or  
undertakings  require  the  Contractor  to  obtain  in its  name  and  
which  are  necessary  for  the  performance  of  the Contract, including, 
without limitation, visas for the Contractor’s and    Subcontractor’s    
personnel   and   entry   permits    for    all imported Contractor’s 
Equipment. The Contractor shall acquire all  other  permits,  approvals,  
and/or  licenses  that  are  not  the responsibility  of  the  Employer  
under  Subclause  8.2(a)  hereof and  that  are  necessary  for  the  
performance  of  the  Contract. The    Contractor    shall    indemnify    
and    hold    harmless    the Employer  from  and  against  any  and  all  
liabilities,  damages, claims,   fines,   penalties,   and   expenses   of   
whatever   nature arising   or   resulting   from   the   violation   of   such   
laws   by   the Employer  or  its  personnel,  including  the  
Subcontractors  and their personnel, but without prejudice to 
Subclause 8.1 hereof.

9.    Joint and 
Several Liability 

9.1        If  the  Contractor  is  a  joint  venture  of  two  or  more  persons,  all  such 
persons  shall  be  jointly  and  severally  liable  to  the  Employer  for  the 
fulfillment of  the provisions  of  the Contract, and shall designate  one of such 
persons to act as a leader with authority to bind the joint venture.
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The  composition  or  the  constitution  of  the  joint  venture  shall  not  be 
altered without the prior consent of the Employer. 

10.  Project 

Manager’s 

Decisions 

10.1   Except  where  otherwise  specifically  stated,  the  Project  Manager  shall decide  
contractual  matters  between  the  Employer  and  the  Contractor in the role 
representing the Employer.

 

11.  Delegation                11.1   The    Project    Manager    may    delegate    any    of    his    duties    and 
responsibilities   to   other   people,   except   to   the   Adjudicator,   after 
notifying the Contractor, and may cancel any delegation after  notifying the 
Contractor. 

12.  Communica- 

tions 

12.1   Communications between parties that are referred to in the Conditions shall be 
effective only when in  writing.   A notice shall be effective only when it is 
delivered.

 

13.  Subcontracting       13.1   The   Contractor   may   subcontract   with   the   approval   of   the   Project Manager,  
but  may not  assign  the  Contract  without  the  approval  of  the Employer   in   
writing.  Subcontracting  shall  not  alter   the  Contractor’s obligations. 

14.  Other 
Contractors 

14.1   The    Contractor    shall    cooperate    and    share    the    Site    with    other 
contractors,  public  authorities,  utilities,  and  the  Employer  between  the 
dates  given  in  the  Schedule  of  Other  Contractors,  as  referred  to  in thePCC.   

The  Contractor  shall  also  provide  facilities  and  services  for them  as  
described  in  the  Schedule.    The  Employer  may  modify  the Schedule  of  
Other  Contractors,  and  shall  notify  the  Contractor  of  any such modification.

15.  Personnel and 
Equipment 

15.1   The Contractor shall employ the key personnel and use the  equipment identified  
in  its  Bid  to  carry out  the  functions  stated  in  the  Schedule  or other 
personnel and equipment approved by the Project Manager. The Project   
Manager   shall   approve   any   proposed   replacement   of   key personnel    
and   equipment   only   if    their   relevant    qualifications    or characteristics 
are substantially equal to or better than those proposed in the Bid. 

 
15.2   If  the Project Manager  asks  the Contractor to remove  a person  who  is a  

member  of  the  Contractor’s  staff  or  work  force,  stating  the  reasons, the  
Contractor  shall  ensure  that  the  person  leaves  the  Site  within  7 days and 
has no further connection with the work in the Contract. 

 

15.3   If  theEmployer,  Project  Manager,  or  Contractor  determines,  that  any 
employee of the Contractor be determined to have engaged in corrupt, 
fraudulent,  collusive,  coercive,  orother  prohibited  practices  during  the 
execution   of   the   Works,   then   that   employee   shall   be   removed   in 
accordance with Clause 15.2 above.

16.  Employer’s and 

Contractor’s Risks 

16.1   The    Employer    carries    the    risks    which    this    Contract    states    are 
Employer’s   risks,   and   the   Contractor   carries   the   risks   which   this 
Contract states are Contractor’s risks.

17.  Employer’s 

Risks 

17.1   From  the  Start  Date  until  the  Defects  Liability  Certificate  has  been issued, 
the following are Employer’s risks: 

 

(a)       The   risk   of   personal   injury,   death,   or   loss   of   or   damage   to 
property (excluding the Works, Plant, Materials, and Equipment), which 
are due to
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(i)        use  or  occupation  of   the   Site  by  the  Works  or  for  the 

purpose  of  the  Works,  which  is  the  unavoidable  result  of the 
Works, or 

 

(ii)       negligence,  breach  of  statutory  duty,  or  interference  with any 
legal right by the Employer or by any person employed by or 
contracted to him except the Contractor. 

 

(b)       The    risk    of    damage   to    the   Works,   Plant,    Materials,    and 
Equipment to the extent that it is due to a fault of the Employer or in    
the    Employer’s    design,    or    due    to    war    or    radioactive 
contamination directly affecting the country where the Works are to be 
executed. 

 
17.2   From  the  Completion  Date  until  the  Defects  Liability  Certificate  has been  

issued,  the  risk  of  loss  of  or  damage  to  the  Works,  Plant,  and Materials is 
an Employer’s risk except loss or damage due to 

 

(a)       a Defect which existed on the Completion Date, 
 

(b)       an  event  occurring  before  the  Completion  Date,  which  was  not itself 
an Employer’s risk, or 

 

(c)       the  activities  of  the  Contractor  on  the  Site  after  the  Completion 
Date. 

18.  Contractor’s 

Risks 

18.1   From  the  Starting  Date  until  the  Defects  Liability  Certificate  has  been issued,  
the  risks  of  personal  injury,  death,  and  loss  of  or  damage  to property 
(including,  without  limitation,  the Works,  Plant,  Materials,  and Equipment) 
which are not Employer’s risks, are Contractor’s risks.

 

19.  Insurance                 19.1   The  Contractor  shall  provide,  in  the  joint  names  of  the  Employer  and the  
Contractor,  insurance  cover  from  the  Start  Date  to  the  end  of  the Defects   
Liability   Period,   in   the   amounts   and   deductibles   stated   in thePCCfor   
the   following   events,   which  are  due   to  the  Contractor’s risks: 

 

(a)       loss of or damage to the Works, Plant, and Materials; (b)       

loss of or damage to Equipment; 

(c)       loss   of   or   damage   to   property   (except   the   Works,   Plant, 
Materials, and Equipment) in connection with the Contract; and 

 

(d)       personal injury or death. 
 

19.2   Policies   and   certificates   for   insurance   shall   be   delivered   by   the 
Contractor  to  the  Project  Manager  for  the  Project  Manager’s  approval 
before    the    Start    Date.    All    such    insurance    shall    provide    for 
compensation to be payable in the types and proportions of currencies required 
to rectify the loss or damage incurred. 

 
19.3   If  the  Contractor  does  not  provide  any  of  the  policies  and  certificates 

required, the Employer  may effect the insurance,  which the Contractor should  
have  provided  and  recover  the  premiums  the  Employer  has paid  from  
payments  otherwise  due  to  the  Contractor  or,  if  no  payment is due, the 
payment of the premiums shall be a debt due. 

 
19.4   Alterations  to  the  terms  of  an  insurance  shall not  be  made  without  the
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approval of the Project Manager. 

 
19.5   Both parties shall comply with any conditions of the insurance policies. 

20.  Site 

Investigation 

Reports 

20.1   The    Contractor,    in    preparing    the    Bid,    shall    rely    on    any    Site 
Investigation  Reports   referred  to   in   thePCC,  supplemented   by  any 
information available to the Contractor.

21.  Contractor to 

Construct the 

Works 

21.1   The Contractor shall construct and install the Works in accordance with the 
Specifications and Drawings.

22.  The Works to Be 

Completed by the 

Intended 

Completion 
Date 

22.1   The  Contractor  may  commence  execution  of  the  Works  on  the  Start Date  
and  shall  carry  out  the  Works  in  accordance  with  the  Program submitted   
by   the   Contractor,   as   updated   with   the   approval   of   the Project   
Manager,   and   complete   them   by   the   Intended   Completion Date.

23.  Designsby 

Contractor 

andApproval by 

the Project 

Manager 

23.1 The Contractor shall carry out design to the extent specified in the PCC. 
The   Contractor   shall   promptly   submit   to   the   Employer   all   designs 
prepared  by  him.  Within  14  days  of  receipt,  the  Employer  shall  notify 
any  comments.  The  Contractor  shall  not  construct  any  element  of  the 
permanent  work  designed  by  him  within  14  days  after  the  design  has 
been  submitted  to  the  Employer  or  where  the  design  for  that  element 
has  been  rejected.  Design  that  has  been  rejected  shall  be  promptly 
amended  and  resubmitted.  The  Contractor  shall  resubmit  all  designs 
commented on, taking these comments into account as necessary. 

 
23.2  The  Contractor  shall  submit  Specifications  and  Drawings  showing  the 

proposed Temporary Works to the Project Manager, who is to approve them if 
they comply with the Specifications and Drawings.. 

 

23.3   The Contractor shall be responsible for design of Temporary Works. 
 
23.4   The   Project   Manager’s   approval   shall   not   alter   the   Contractor’s 

responsibility for design of the Temporary Works. 
 
23.5   The  Contractor  shall  obtain  approval  of  third  parties  to  the  design  of the 

Temporary Works, where required. 
 
23.6   All   Drawings   prepared   by   the   Contractor   for   the   execution   of   the 

temporary  or  permanent  Works,  are  subject  to  prior  approval  by  the 
Project Manager before this use.

 

24.  Safety                        24.1   The Contractor shall be responsible for the safety of all activities on the 
Site. 

 
25.  Discoveries              25.1   Anything    of    historical    or    other    interest    or    of    significant    value 

unexpectedly   discovered   on   the   Site   shall   be   the   property   of   the 
Employer.  The  Contractor  shall  notify  the  Project  Manager  of  such 
discoveries and carry out the Project Manager’s instructions for dealing with 
them. 

26.  Possession of the 
Site 

26.1   The  Employer  shall  give  possession  of  all  parts  of  the  Site  to  the Contractor. 
If possession of a part is not given by the date stated in the PCC,  the  Employer  
shall  be  deemed  to  have  delayed  the  start  of  the



Bidding Document for Procurement of Works-Small Contract Single-Stage: Two-Envelope Single-Stage: Two-Envelope Procurement of Works-Small Contract Bidding Document for 

7-13 Section 7.  General Conditions of Contract Section 7.  General Conditions of Contract 7-13 
 
 
 

 
 
 

 
 

 
relevant activities, and this shall be a Compensation Event. 

27.  Access to the 
Site 

27.1   The   Contractor   shall   allow   the   Project   Manager   and   any   person 
authorized by the Project Manager access to the Site and to any place where  
work  in  connection  with  the  Contract  is  being  carried  out  or  is intended 
to be carried out.

28.  Instructions, 

Inspections, and 

Audits 

28.1   The  Contractor  shall  carry  out  all  instructions  of  the  Project  Manager, which 
comply with the applicable laws where the Site is located. 

 

 
28.2   TheContractor  shall  keep,  and  shall  make  all  reasonable  efforts  to cause  its  

Subcontractors  and  subconsultants  to  keep  accurate  and systematic  
accounts  and  records  in  respect  of  the Works  in  such form and details as 
will clearly identify relevant time changes and costs. 

 
28.3   The  Contractor  shall  permit  ADB  to  inspect  the  Contractor’s  accounts, 

records,  and  other  documents  relating  to  the  submission  of  bids  and 
contract  performance  and  to  have  them  audited  by  auditors  appointed by  
ADB.  The  Contractor   shall  maintain  all   documents  and  records related  to  
the  Contract  for  a  period  of  three  (3)  years  after  completion of  the  Works.  
The  Contractor  shall  provide  any  documents  necessary for   the   investigation   
of   allegations   of   fraud,   collusion,  coercion,   or corruption  and  require  its  
employees  or  agents  with  knowledge  of  the Contract to respond to questions 
from ADB.

29.  Appointment of 
the Adjudicator 

29.1  The  Adjudicator  shall  be  appointed  jointly  by  the  Employer  and  the 
Contractor,  at  the  time  of  the  Employer’s  issuance  of  the  Letter  of 
Acceptance.  If,  in  the  Letter  of  Acceptance,  the  Employer  does  not agree 
on the appointment of the Adjudicator, the Employer  will request the   
Appointing   Authority   designated   in   the   PCC,   to   appoint   the Adjudicator 
within 14 days of receipt of such request. 

 
29.2  Should  the  Adjudicator  resign  or  die,  or  should  the  Employer  and  the 

Contractor  agree  that  the  Adjudicator  is  not  functioning  in  accordance with  
the  provisions  of  the  Contract,  a  new  Adjudicator  shall  be  jointly appointed    
by    the    Employer    and    the    Contractor.    In    case    of disagreement  
between  the  Employer  and  the  Contractor,  within  30 days,  the  Adjudicator  
shall  be  designated  by  the  Appointing  Authority at the request of either 
party, within 14 days of receipt of such request.

30.  Procedure for 

Disputes 

30.1  If  the  Contractor  believes  that  a  decision  taken  by the  Project  Manager was  
either  outside  the  authority  given  to  the  Project  Manager  by  the Contract  
or  that  the  decision  was  wrongly  taken,  the  decision  shall  be referred  to  
the  Adjudicator  within  14  days  of  the  notification  of  the Project Manager’s 
decision. 

 
30.2 The Adjudicator shall give a decision in writing within 28 days of receipt of a 

notification of a dispute. 
 
30.3  The  Adjudicator  shall  be  paid  by  the  hour  at  the  rate  specified  in  the PCC, 

together with reimbursable expenses of the types specified in the PCC, and the 
cost shall be  divided equally between the Employer  and the   Contractor,   
whatever   decision   is   reached   by   the   Adjudicator. Either  party  may  refer  
a  decision  of  the  Adjudicator  to  an  Arbitrator within  28  days  of  the  
Adjudicator’s  written  decision.  If  neither  party refers   the   dispute   to   
arbitration   within   the   above   28   days,   the
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Adjudicator’s decision shall be final and binding. 

 
30.4  The  arbitration  shall  be  conducted  in  accordance  with  the  arbitration 

procedures   published   by   the   institution   named   and   in   the   place 
specified in thePCC. 

 

B. Staff and Labor 
 

31.  Forced Labor          31.1  The  Contractor  shall  not  employ  forced  labor,  which  consists  of  any work  or  
service,  not  voluntarily  performed,  that  is  exacted  from  an individual  under  
threat  of  force  or  penalty.  This  covers  any  kind  of involuntary  or  
compulsory  labor,  such  as   indentured  labor,  bonded labor, or similar labor–
contracting arrangements. 

 
32.  Child Labor             32.1   The   Contractor    shall   not    employ   children    in   a   manner   that   is 

economically  exploitative,  or  is  likely  to  be  hazardous,  or  to  interfere with,  
the  child's  education,  or  to  be  harmful  to  the  child's  health  or physical,   
mental,   spiritual,   moral,   or    social   development.   Where national laws 
have provisions for employment of minors, the Contractor shall follow those 
laws applicable to the Contractor. Children below the age of 18 years shall not 
be employed in dangerous work. 

33. Workers’ 

Organizations 

33.1    In countries where national law recognizes workers’ rights to form and to join 
workers’ organizations of their choosing without interference and to  bargain  
collectively,  the  Contractor  shall  comply  with  national  law. Where  national  
law  substantially  restricts  workers’  organizations,  the Contractor    shall    
enable    alternative    means    for    the    Contractor’s Personnel to express 
their grievances and protect their rights regarding working conditions and 
terms of employment.   In either case described above,   and   where   national   
law   is   silent,   the   Contractor   shall   not discourage the Contractor’s 
Personnel from forming or joining workers’ organizations  of   their  choosing  
or  from   bargaining  collectively,   and shall  not  discriminate  or  retaliate  
against  the  Contractor’s  Personnel who   participate,   or   seek   to   participate,   
in   such   organizations   and bargain  collectively.  The  Contractor  shall  engage  
with  such  workers representatives.   Worker organizations are expected to 
fairly represent the workers in the workforce.

34.Nondiscriminatio n 

and Equal 

Opportunity 

34.1  The  Contractor  shall  not  make  employment  decisions  on  the  basis  of 
personal  characteristics  unrelated  to  inherent  job  requirements.  The 
Contractor  shall  base  the  employment  relationship  on  the  principle  of 
equal  opportunity  and  fair  treatment,  and  shall  not  discriminate  with 
respect    to    aspects    of    the    employment    relationship,    including 
recruitment  and  hiring,  compensation  (including  wages  and  benefits), 
working   conditions   and   terms   of   employment,   access   to   training, 
promotion,  termination  of  employment  or  retirement,  and  discipline.  In 
countries    where    national    law    provides    for    non-discrimination    in 
employment,   the   Contractor   shall   comply   with   national   law.   When 
national   laws   are   silent   on   nondiscrimination   in   employment,   the 
Contractor     shall     meet     this     Subclause’s     requirements.     Special 
measures  of  protection  or  assistance  to  remedy past  discrimination  or 
selection for a particular job based on the inherent requirements of the job shall 
not be deemed discrimination.
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C.  Time Control 
 

35.  Program                    35.1   Within   the   time   stated   in   thePCC,   after   the   date   of   the   Letter   of 
Acceptance,  the  Contractor  shall  submit  to  the  Project  Manager  for 
approval   a   Program   showing   the   general   methods,   arrangements, order, 
and timing for all the activities in the Works.In the case of a lump sum  contract,  
the  activities  in  the  Program  shall  be  consistent  with those in the Activity 
Schedule. 

 

35.2   An  update  of  the  Program  shall  be  a  program  showing  the  actual progress   
achieved  on  each   activity  and   the   effect  of   the   progress achieved on the 
timing of the remaining work, including any changes to the sequence of the 
activities. 

 

35.3   The  Contractor  shall  submit  to  the  Project  Manager  for  approval  an updated   
Program   at   intervals   no   longer   than   the   period   stated   in thePCC. If  
the  Contractor  does  not  submit  an  updated  Program  within this  period,  
the  Project  Manager  may  withhold  the  amount  stated  in thePCCfrom  the 
next payment certificate  and  continue  to  withhold this amount  until  the  
next  payment  after  the  date  on  which  the  overdue Program  has  been  
submitted.In  the  case  of  a  lump  sum  contract,  the Contractor shall provide 
an updated Activity Schedule within 14 days of being instructed to by the 
Project Manager. 

 

35.4   The  Project  Manager’s  approval  of  the  Program  shall  not  alter  the 
Contractor’s  obligations.  The  Contractor  may  revise  the  Program  and submit 
it to the Project Manager again at any time.   A revised Program shall show the 
effect of Variations and Compensation Events. 

36.  Extension of the 

Intended 

Completion 

Date 

36.1   The  Project  Manager  shall  extend  the  Intended  Completion  Date  if  a 
Compensation  Event  occurs  or  a  Variation  is  issued  which  makes  it 
impossible  for  Completion  to  be  achieved  by the  Intended  Completion Date  
without  the  Contractor  taking  steps  to  accelerate  the  remaining work, 
which would cause the Contractor to incur additional cost. 

 

36.2   The Project Manager shall decide whether and by how much to extend the  
Intended  Completion  Date  within  21  days  of  the  Contractor  asking the  
Project Manager  for  a  decision upon  the  effect of  a Compensation Event  or  
Variation  and  submitting  full  supporting  information.  If  the Contractor  has  
failed  to  give  early  warning  of  a  delay  or  has  failed  to cooperate in dealing  
with a  delay, the delay by this failure shall not be considered in assessing the 
new Intended Completion Date.

 

37.  Acceleration            37.1   When the Employer  wants the Contractor  to finish before the Intended Completion 
Date, the Project Manager shall obtain priced proposals for achieving   the   
necessary   acceleration   from   the   Contractor.   If   the Employer accepts 
these proposals, the Intended Completion Date shall be  adjusted  accordingly  
and  confirmed  by  both  the  Employer  and  the Contractor. 

 

37.2   If the Contractor’s priced proposals for an acceleration are accepted by the  
Employer,  they  are  incorporated  in  the  Contract  Price  and  treated as a 
Variation. 

38.  Delays Ordered by 

the Project 

38.1   The  Project  Manager  may  instruct  the  Contractor  to  delay  the  start  or 
progress of any activity within the Works.



Bidding Document for Procurement of Works-Small Contract Single-Stage: Two-Envelope Single-Stage: Two-Envelope Procurement of Works-Small Contract Bidding Document for 

7-16 Section 7.  General Conditions of Contract Section 7.  General Conditions of Contract 7-16 
 
 
 

 
 
 

 
 

 
Manager 

39.  Management 

Meetings 

39.1   Either  the  Project  Manager  or  the  Contractor  may require  the  other  to 
attend   a   management   meeting.   The   business   of   a   management meeting  
shall  be  to  review  the  plans  for  remaining  work  and  to  deal with matters 
raised in accordance with the early warning procedure. 

 

39.2   The   Project   Manager   shall   record   the   business   of   management meetings   
and   provide   copies   of   the   record   to   those   attending   the meeting  and  
to   the   Employer.   The   responsibility  of   the  parties   for actions  to  be  
taken  shall  be  decided  by  the  Project  Manager  either  at the management 
meeting or after the management meeting and stated in writing to all who 
attended the meeting.

 

40.  Early Warning         40.1   The   Contractor    shall   warn   the   Project   Manager    at   the   earliest opportunity  
of  specific  likely  future  events  or  circumstances  that  may adversely affect 
the quality of the work, increase the Contract Price, or delay  the  execution  of  
the  Works.  The  Project  Manager  may  require the  Contractor  to  provide  an  
estimate  of  the  expected  effect  of  the future  event  or  circumstance  on  
the  Contract  Price  and  Completion Date.  The  estimate  shall  be  provided  
by  the  Contractor  as  soon  as reasonably possible. 

 

40.2   The  Contractor  shall  cooperate  with  the  Project  Manager  in  making and  
considering  proposals  for  how  the   effect  of   such  an   event   or circumstance  
can  be  avoided  or  reduced  by  anyone  involved  in  the work   and   in   
carrying   out   any   resulting   instruction   of   the   Project Manager. 

 

 
D.  Quality Control 

 

41.  Identifying 

Defects 

41.1   The  Project  Manager  shall  check  the  Contractor’s  work  and  notify  the 
Contractor  of  any  Defects  that  are  found.  Such  checking  shall  not affect   
the   Contractor’s   responsibilities.   The   Project   Manager   may instruct  the  
Contractor  to  search  for  a  Defect  and  to  uncover  and  test any work that 
the Project Manager considers may have a Defect.

 
42.  Tests                          42.1   If  the  Project  Manager  instructs  the  Contractor  to  carry  out  a  test  not 

specified  in  the  Specification  to  check  whether  any work  has  a  Defect and  
the  test  shows  that  it  does,  the  Contractor  shall  pay  for  the  test and    any    
samples.    If    there    is    no    Defect,    the    test    shall    be    a Compensation 
Event. 

43.  Correction of 

Defects 

43.1   The Project Manager shall give notice to the Contractor of any Defects before   
the   end   of   the   Defects   Liability   Period,   which   begins   at Completion,  
and  is  defined  in  thePCC.  The  Defects  Liability  Period shall be extended for 
as long as Defects remain to be corrected. 

 
43.2   Every time  notice  of  a  Defect  is  given,  the  Contractor  shall correct  the 

notified   Defect   within   the   length   of   time   specified   by   the   Project 
Manager’s notice.

44.  Uncorrected 

Defects 

44.1   If the Contractor has not corrected a Defect within the time specified in the  
Project  Manager’s  notice,  the  Project  Manager  shall  assess  the cost  of  
having  the  Defect  corrected,  and  the  Contractor  shall  pay  this
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amount.  
 

E.  Cost Control
 

 

45.  Contract Price         45.1   In  the  case  of  an  admeasurement  contract,  the  Bill  of  Quantities  shall contain  
priced  items for  the Works  to  be  performed  by  the  Contractor. The  Bill  of  
Quantities  is  used  to  calculate  the  Contract  Price.  The Contractor will be 
paid for the quantity of the work accomplished at the rate in the Bill of 
Quantities for each item. 

 
45.2   In the case of  a lump sum contract, the Activity Schedule shall contain the  priced  

activities  for  the  Works  to  be  performed  by  the  Contractor. The  Activity  
Schedule  is  used  to  monitor  and  control  the  performance of  activities  on  
which  basis  the  Contractor  will  be  paid.  If  payment  for Materials  on  Site  
shall  be  made  separately,  the  Contractor  shall  show delivery of Materials to 
the Site separately on the Activity Schedule. 

46.  Changes in the 

Contract Price 

46.1   In the case of an admeasurement contract: 
 

(a)       If  the  final  quantity  of  the  work  done  differs  from  the  quantity  in 
the  Bill  of  Quantities  for  the  particular  item  by  more  than  25%, 
provided the change exceeds 1% of the Initial Contract Price, the Project 
Manager shall adjust the rate to allow for the change. 

 

(b)      The   Project   Manager  shall   not   adjust   rates   from   changes   in 
quantities  if  thereby  the  Initial  Contract  Price  is  exceeded  by more 
than 15%, except with the prior approval of the Employer. 

 

(c)       If requested by the Project Manager, the Contractor shall provide the  
Project  Manager  with  a  detailed  cost  breakdown  of  any rate in the 
Bill of Quantities. 

 
46.2   In  the  case  of  a  lump  sum  contract,  the  Activity  Schedule  shall  be amended  

by  the  Contractor  to  accommodate  changes  of  Program  or method  of  
working  made  at  the  Contractor’s  own  discretion.  Prices  in the  Activity  
Schedule  shall  not  be  altered  when  the  Contractor  makes such changes to 
the Activity Schedule.

 

47.  Variations                 47.1   All  Variations  shall  be  included  in  updated  Programs, and,  in  the  case of a 
lump sum  contract, also in the Activity Schedule,  produced by the Contractor. 

 
47.2   The  Contractor  shall  provide  the  Project  Manager  with  a  quotation  for 

carrying  out  the  Variation  when  requested  to  do  so  by  the  Project 
Manager. The Project Manager  shall assess the quotation, which shall be  given  
within  seven  (7)  days  of  the  request  or  within  any  longer period   stated   
by   the   Project   Manager   and   before   the   Variation   is ordered. 

 
47.3   If the Contractor’s quotation is unreasonable, the Project Manager may order  

the  Variation  and  make  a  change  to  the  Contract  Price,  which shall be 
based on the Project Manager’s own forecast of  the  effects of the Variation on 
the Contractor’s costs. 

 
47.4   If  the  Project  Manager  decides  that  the  urgency  of  varying  the  work would 

prevent a quotation being given and considered without delaying
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the work, no quotation shall be given and the Variation shall be treated as a 
Compensation Event. 

 
47.5   The Contractor shall not be entitled to additional payment for costs that could 

have been avoided by giving early warning. 

 
47.6   In the case of  an admeasurement contract, if  the  work  in the Variation 

corresponds to an item description in the Bill of Quantities and if, in the opinion  
of  the  Project  Manager,  the  quantity  of  work  above  the  limit stated  in  
GCC46.1  [Changes  in  the  Contract  Price]  or  the  timing  of  its execution do 
not cause the cost per unit of quantity to change, the rate in  the  Bill  of  
Quantities  shall  be  used  to  calculate  the  value  of  the Variation.  If  the  cost  
per  unit  of  quantity  changes,  or  if  the  nature  or timing  of  the  work  in  
the  Variation  does  not  correspond  with  items  in the  Bill  of  Quantities,  the  
quotation  by  the  Contractor  shall  be  in  the form of new rates for the relevant 
items of work. 

48.  Cash Flow 

Forecasts 

48.1   When the Program, or, in the case of a lump sum contract, the Activity Schedule, 
is updated, the Contractor shall provide the Project Manager with   an   updated   
cash   flow   forecast.   The   cash   flow   forecast   shall include  different  
currencies,  as  defined  in  the  Contract,  converted  as necessary using the 
Contract exchange rates.

49.  Payment 

Certificates 

49.1   The    Contractor    shall    submit    to    the    Project    Manager    monthly 
statements   of   the   estimated   value   of   the   work   executed   less   the 
cumulative amount certified previously. 

 
49.2   The  Project  Manager  shall  check  the  Contractor’s  monthly  statement and 

certify the amount to be paid to the Contractor. 

 
49.3   The   value   of   work   executed   shall   be   determined   by   the   Project 

Manager. 

 
49.4   The value of work executed shall comprise, 
 

(a)       in  the  case  of   an  admeasurement  contract,  the  value  of   the 
quantities   of   work   in   the   Bill   of   Quantities   that   have   been 
completed; or 

 

(b)       in  the  case  of  a  lump  sum  contract,  the  value  of  work  executed 
shall  comprise  the  value  of  completed  activities  in  the  Activity 
Schedule. 

 
49.5   The  value  of  work  executed  shall  include  the  valuation  of  Variations and 

Compensation Events. 

 
49.6   The  Project  Manager  may  exclude  any  item  certified  in  a  previous certificate  

or  reduce  the  proportion  of  any  item  previously  certified  in any certificate 
in the light of later information.

 
50.  Payments                 50.1   Payments  shall  be  adjusted  for  deductions  for  advance  payments  and retention. 

The Employer shall pay the Contractor the amounts certified by the Project 
Manager within 28 days of the date of each certificate.   If the  Employer  makes  
a  late  payment,  the  Contractor  shall  be  paid interest  on  the  late  payment  
in  the  next  payment.  Interest  shall  be
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calculated  from  the  date  by  which  the  payment  should  have  been made  
up  to  the  date  when  the  late  payment  is  made  at  the  prevailing rate  of  
interest  for  commercial  borrowing  for  each  of  the  currencies  in which 
payments are made. 

 
50.2   If an amount certified is increased in a later certificate  or as a result of an  award  

by  the  Adjudicator  or  an  Arbitrator,  the  Contractor  shall  be paid  interest  
upon  the  delayed  payment  as   set  out  in  this   clause. Interest  shall  be  
calculated  from  the  date  upon  which  the  increased amount would have 
been certified in the absence of dispute. 

 
50.3   Unless otherwise stated, all payments and  deductions  shall be  paid or charged 

in the proportions of currencies comprising the Contract Price. 

 
50.4   Items of the Works for which no rate or price has been entered in shall not be 

paid for by the Employer and shall be deemed covered by other rates and prices 
in the Contract. 

51.  Compensation 

Events 

51.1    The following shall be Compensation Events: 
 

(a)       The  Employer  does  not  give  access  to  a  part  of  the  Site  by  the Site  
Possession  Date  pursuant  to  GCC  26.1  [Possession  of  the Site]. 

 

(b)       The  Employer  modifies  the  Schedule  of  Other  Contractors  in  a way 
that affects the work of the Contractor under the Contract. 

 

(c)       The Project Manager orders a delay or does not issue Drawings, 
Specifications, or instructions required for execution of the Works on 
time. 

 

(d)       The  Project  Manager  instructs  the  Contractor  to  uncover  or  to carry 
out additional tests upon work, which is then found to have no Defects. 

 

(e)       The    Project    Manager    unreasonably    does    not    approve    a 
subcontract to be let. 

 

(f)        Ground  conditions  are  substantially  more  adverse  than  could 
reasonably have been  assumed before issuance of  the Letter  of 
Acceptance from the information issued to Bidders (including the Site  
Investigation  Reports),  from  information  available  publicly and from a 
visual inspection of the Site. 

 

(g)       The  Project  Manager  gives  an  instruction  for  dealing  with  an 
unforeseen   condition,   caused   by   the   Employer,   or   additional 
work required for safety or other reasons. 

 

(h)       Other  contractors,  public  authorities,  utilities,  or  the  Employer does 
not work within the dates and other constraints stated in the Contract, 
and they cause delay or extra cost to the Contractor. 

 

(i)        The advance payment is delayed. 
 

(j)        The effects on the Contractor of any of the Employer’s Risks. 
 

(k)       The  Project  Manager  unreasonably  delays  issuing  a  Certificate of 
Completion.



Bidding Document for Procurement of Works-Small Contract Single-Stage: Two-Envelope Single-Stage: Two-Envelope Procurement of Works-Small Contract Bidding Document for 

7-20 Section 7.  General Conditions of Contract Section 7.  General Conditions of Contract 7-20 
 
 
 

 
 
 

c                     c 

c c 

 
 
 
 

51.2    If a Compensation Event would cause additional cost or would prevent the  work  
being  completed  before  the  Intended  Completion  Date,  the Contract Price 
shall be increased and/or the Intended Completion Date shall  be  extended.  
The  Project  Manager  shall  decide  whether  and  by how  much  the  Contract  
Price  shall  be  increased  and  whether  and  by how much the Intended 
Completion Date shall be extended. 

 
51.3    As soon as information demonstrating the effect of each Compensation Event  

upon  the  Contractor’s  forecast  cost  has  been  provided  by  the Contractor,   
it   shall   be   assessed   by  the   Project   Manager,   and   the Contract   Price   
shall   be   adjusted   accordingly.   If   the   Contractor’s forecast is deemed 
unreasonable, the Project Manager shall adjust the Contract  Price   based   on  
the   Project   Manager’s   own  forecast.  The Project    Manager    shall    assume    
that    the    Contractor    shall    react competently and promptly to the event. 

 
51.4    The Contractor  shall not be  entitled to compensation to the extent that the 

Employer’s interests are adversely affected by the Contractor’s not having  
given  early  warning  or  not  having  cooperated  with  the  Project Manager. 

 
52.  Tax                             52.1   The  Project  Manager  shall  adjust  the  Contract  Price  if  taxes,  duties, and  

other  levies  are  changed  between  the  date  28  days  before  the submission 
of bids for the Contract and the date of the last Completion certificate.  The  
adjustment  shall  be  the  change  in  the  amount  of  tax payable  by  the  
Contractor,  provided  such  changes  are  not  already reflected  in  the  Contract  
Price  or  are  a  result  of   GCC  54.1  [Price Adjustment]. 

 
53.  Currencies               53.1   Where payments are made in currencies other than the currency of the Employer’s  

country  specified  in  thePCC,  the  exchange  rates  used  for calculating  the  
amounts  to  be  paid  shall  be  the  exchange  rates  stated in the Contractor’s 
Bid. 

54.  Price 

Adjustment 

54.1   Prices  shall  be  adjusted  for  fluctuations  in  the  cost  of  inputs  only  if provided  
for  in  thePCC.   If  so  provided,  the  amounts  certified  in  each payment  
certificate,  before  deducting  for  Advance  Payment,  shall  be adjusted   by   
applying   the   respective   price   adjustment   factor   to   the payment amounts 
due in each currency. A separate formula of the type indicated below applies to 
each Contract currency:

 
 

where: 

Pc  = Ac  + Bc   Imc/Ioc

 

Pcis the adjustment factor for the portion  of  the  Contract Price payable in a 
specific currency “c.” 

 

A and    B     are    coefficients
1
specified    in    thePCC,   representing    the 

nonadjustable   and   adjustable    portions,   respectively,    of    the 
Contract Price payable in that specific currency “c;” and 

 

 
1         

The sum of the two coefficients A   and B 
 

should be 1 (one) in the formula for each currency.   Normally, both coefficients

shall be the same in the formulas for all currencies, since coefficient A, for the nonadjustable portion of the payments, is a
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Imc  is  a  consolidated  index  prevailing  at  the  end  of  the  month  being 

invoiced  and  Ioc  is  the  same  consolidated  index  prevailing  28 days  
before  Bid  opening  for  inputs  payable;  both  in  the  specific currency 
“c.” 

 
54.2   If   the   value   of   the   index   is   changed   after   it   has   been   used   in   a 

calculation, the calculation shall be corrected and an adjustment made in  the  
next  payment  certificate.  The  index  value  shall  be  deemed  to take account 
of all changes in cost due to fluctuations in costs. 

 
55.  Retention                  55.1   The  Employer  shall  retain  from  each  payment  due  to  the  Contractor the  

proportion  stated  in  thePCC  until  Completion  of  the  whole  of  the Works. 
 

55.2   Upon  the  issue  of  a  Certificate  of  Completion  of  the  Works  by  the Project  
Manager,  in  accordance  with  GCC  69.1  [Completion],  half  the total  amount  
retained  shall  be  repaid  to  the  Contractor  and  half  when the  Defects  
Liability  Period  has  passed  and  the  Project  Manager  has certified   that   all   
Defects   notified   by   the   Project   Manager   to   the Contractor  before  the  
end  of  this  period  have  been  corrected.  The Contractor  may substitute  
retention  money  with  an  “on  demand”  bank guarantee. 

56.  Liquidated 

Damages 

56.1   The  Contractor  shall  pay  liquidated  damages  to  the  Employer  at  the rate 
per day stated in thePCC for each day that the Completion Date is later than 
the Intended Completion Date. The total amount of liquidated damages   shall   
not   exceed   the   amount   defined   in   thePCC.     The Employer  may  deduct  
liquidated  damages  from  payments  due  to  the Contractor.   Payment   of   
liquidated   damages   shall   not   affect   the Contractor’s liabilities. 

 
56.2   If  the  Intended  Completion  Date  is  extended  after  liquidated  damages have 

been paid, the Project Manager shall correct any overpayment of liquidated  
damages  by  the  Contractor  by  adjusting  the  next  payment certificate.  The  
Contractor  shall  be  paid  interest  on  the  overpayment, calculated  from  the  
date  of  payment  to  the  date  of  repayment,  at  the rates specified in GCC 
50.1 [Payments].

 

57.  Bonus                        57.1   The   Contractor   shall   be   paid   a   Bonus   calculated   at   the   rate   per 
calendar  day  stated  in  thePCC for  each  day  (less  any  days  for  which the  
Contractor  is  paid  for  acceleration)  that  the  Completion  is  earlier than  the  
Intended  Completion  Date.  The  Project  Manager  shall  certify that  the  
Works  are  complete,  although  they  may  not  be  due  to  be complete. 

58.  Advance 
Payment 

58.1   The  Employer  shall  make  advance  payment  to  the  Contractor  of  the 
amounts   stated   in   thePCCby   the   date   stated   in   thePCC,   against 
provision  by  the  Contractor  of  an  unconditional  bank  guarantee  in  a form   
and   by   a   bank   acceptable   to   the   Employer   in   amounts   and currencies 
equal to the advance payment. The guarantee shall remain effective  until  the  
advance  payment  has  been  repaid,  but  the  amount of the guarantee shall 
be progressively reduced by the amounts repaid

 

 
very approximate figure (usually 0.10 ~ 0.20) to take account of fixed cost elements  or other nonadjustable components. The sum of 
the adjustments for each currency is added to the Contract Price.
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by   the   Contractor.   Interest   shall   not   be   charged   on   the   advance 
payment. 

 
58.2   The   Contractor   is   to   use   the   advance   payment   only   to   pay   for 

Equipment,   Plant,   Materials,   and   mobilization   expenses   required 
specifically   for    execution    of    the    Contract.    The    Contractor    shall 
demonstrate  that  advance  payment  has  been  used  in  this  way  by supplying   
copies   of   invoices   or   other   documents   to   the   Project Manager. 

 
58.3   The   advance   payment   shall   be   repaid   by   deducting   proportionate 

amounts from  payments otherwise due to the Contractor, following the 
schedule of  completed percentages of  the Works  on a payment  basis. No 
account shall be taken of  the advance payment or  its repayment in assessing   
valuations   of   work   done,   Variations,   price   adjustments, Compensation 
Events, Bonuses, or Liquidated Damages. 

 
59.  Securities                 59.1   The  Performance  Security  shall  be  provided  to  the  Employer  no  later than 

the date specified in the Letter of Acceptance and shall be issued in   an   amount   
specified   in   thePCC,   by   a   bank   acceptable   to   the Employer,   and   
denominated   in   the   types   and   proportions   of   the currencies  in  which  
the  Contract  Price  is  payable.  The  Performance Security shall be valid until a 
date 28 days from the date of issue of the Certificate of Completion in the case 
of a bank guarantee. 

 
60.  Dayworks                 60.1   If  applicable,  the  Dayworks rates  in  the  Contractor’s  Bid  shall be  used for  

small  additional  amounts  of  work  only  when  the  Project  Manager has given 
written instructions in advance for additional work  to be paid for in that way. 

 
60.2   All   work   to   be   paid   for   as   Dayworks   shall   be   recorded   by   the 

Contractor    on    forms    approved    by    the    Project    Manager.    Each 
completed  form  shall  be  verified  and  signed  by  the  Project  Manager within 
2 days of the work being done. 

 

60.3   The  Contractor  shall  be  paid  for  Dayworks  subject  to  obtaining  signed 
Dayworks forms. 

 
61.  Cost of Repairs       61.1   Loss  or  damage  to  the  Works  or  Materials  to  be  incorporated  in  the Works  

between  the  Start  Date  and  the  end  of  the  Defects  Correction periods  
shall  be  remedied  by the  Contractor  at  the  Contractor’s  cost  if the loss or 
damage arises from the Contractor’s acts or omissions. 

 
 

 
F.  Force Majeure 

62.  Definition of 

Force Majeure 

62.1   In   this   Clause,   “Force   Majeure”   means   an   exceptional   event   or 
circumstance, 

 

(a)      which is beyond a Party’s control; 
 

(b)      which  such  Party  could  not  reasonably  have  provided  against 
before entering into the Contract; 

 

(c)       which,   having   arisen,   such   Party   could   not   reasonably   have 
avoided or overcome; and
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(d)      which is not substantially attributable to the other Party. 

 
62.2   Force Majeure may include, but  is not  limited to, exceptional events or 

circumstances  of  the kind listed below,  so long  as conditions (a)  to (d) above 
are satisfied: 

 

(a)      war, hostilities  (whether  war be declared or not), invasion,  act of foreign 
enemies; 

 

(b)      rebellion,    terrorism,    sabotage    by    persons    other    than    the 
Contractor’s    Personnel,    revolution,    insurrection,    military    or 
usurped power, or civil war; 

 

(c)       riot, commotion, disorder, strike or lockout by persons other than the 
Contractor’s Personnel; 

 

(d)      munitions   of   war,   explosive   materials,   ionizing   radiation   or 
contamination  by radio-activity,  except  as  may be  attributable  to the  
Contractor’s  use  of  such  munitions,  explosives,  radiation  or radio-
activity; and 

 

(e)      natural  catastrophes  such  as  earthquake,  hurricane,  typhoon  or 
volcanic activity. 

63.  Notice of Force 

Majeure 

63.1   If   a   Party   is   or   will   be   prevented   from   performing   its   substantial 
obligations  under  the  Contract  by  Force  Majeure,  then  it  shall  give notice  
to the other Party of  the event or circumstances constituting  the Force  
Majeure  and  shall  specify  the  obligations,  the  performance  of which  is or  
will be prevented. The notice shall be given  within  14  days after  the  Party  
became  aware,  or  should  have  become  aware,  of  the relevant event or 
circumstance constituting Force Majeure. 

 
63.2  The  Party  shall,  having  given  notice,  be  excused  performance  of  its 

obligations   for   so   long   as   such   Force   Majeure   prevents   it   from 
performing them. 

 
63.3   Notwithstanding   any  other   provision   of   this   Clause,   Force   Majeure shall  

not  apply  to  obligations  of  either  Party  to  make  payments  to  the other 
Party under the Contract.

64.  Duty to 

Minimize Delay 

64.1 Each Party shall at all times use all reasonable endeavours to minimize any  delay  
in  the  performance  of  the  Contract  as  a  result  of  Force Majeure. 

 
64.2 A Party shall give notice to the other Party when it ceases to be affected by the 

Force Majeure.

65. Consequences of 

Force Majeure 

65.1   If the Contractor is prevented from performing its substantial obligations under  
the  Contract  by  Force  Majeure  of  which  notice  has  been  given under GCC 
Subclause 63 [Notice of Force Majeure], and suffers delay and/or  incurs  Cost  
by  reason  of  such  Force  Majeure,  the  Contractor shall   be   entitled   subject   
to   GCC   Subclause   30.1   [Procedure   for Disputes] to 

 

(a)      an extension of time for any such delay, if completion is or will be delayed,  
under  GCC  Subclause  36  [Extension  of  the  Intended Completion 
Date]; and
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(b)      if  the  event  or  circumstance  is  of  the  kind  described  in  sub- 

paragraphs (a) to (d) of GCC Subclause 62.2 [Definition of Force Majeure]  
and,  in  the  case  of  subparagraphs  (b)  to  (d),  occurs  in the  Country,  
payment  of  any  such  Cost,  including  the  costs  of rectifying   or   
replacing   the   Works   and/or   Goods   damaged   or destructed   by   
Force   Majeure,   to   the   extent   they   are   not indemnified   through   
the   insurance   policy  referred   to   in   GCC Subclause 19 [Insurance]. 

 
65.2   After   receiving   this   notice,   the   Project   Manager   shall   proceed   in 

accordance  with  GCC  Subclause  10  [Project  Manager’s  Decisions]  to agree 
or determine these matters. 

66. Force Majeure 

Affecting 

Subcontractor 

66.1 If any Subcontractor is entitled under any contract or agreement relating to  the  
Works  to  relief  from  force  majeure  on  terms  additional  to  or broader than 
those specified in  this Clause, such additional or broader force    majeure    
events    or    circumstances    shall    not    excuse    the Contractor’s 
nonperformance or entitle him to relief under this Clause.

67. Optional 

Termination, 

Payment and 

Release 

67.1   If  the  execution  of  substantially  all  the Works  in  progress  is  prevented for  
a  continuous  period  of  84  days  by  reason  of  Force  Majeure  of which  
notice  has   been  given  under  GCC  Subclause  63   [Notice  of Force Majeure], 
or for multiple periods which total more than 140 days due  to  the  same  
notified  Force  Majeure,  then  either  Party may give  to the other Party a notice 
of termination of the Contract. In this event, the termination  shall  take  effect  
7  days  after  the  notice  is  given,  and  the Contractor   shall   proceed   in   
accordance   with   GCC   Subclause   73.5 [Termination]. 

 
67.2   Upon  such  termination,  the  Project  Manager  shall determine  the  value of 

the work done and issue a Payment Certificate, which shall include 
 

(a)      the amounts payable for any work carried out for which a price is stated 
in the Contract; 

 

(b)      the  Cost  of  Plant  and  Materials  ordered  for  the  Works  which have    
been    delivered    to    the    Contractor,    or    of    which    the Contractor  
is  liable  to  accept  delivery:  this  Plant  and  Materials shall become the 
property of (and be at the risk of) the Employer when  paid  for  by  the  
Employer,  and  the  Contractor  shall  place the same at the Employer’s 
disposal; 

 

(c)       other   Costs   or   liabilities   which   in   the   circumstances   were 
reasonably  and  necessarily  incurred  by  the  Contractor  in  the 
expectation of completing the Works; 

 

(d)      the   Cost   of   removal   of   Temporary   Works   and   Contractor’s 
Equipment  from  the  Site  and  the  return  of  these  items  to  the 
Contractor’s  works  in  his  country  (or  to  any  other  destination  at no 
greater cost); and 

 

(e)      the   Cost   of   repatriation   of   the   Contractor’s   staff   and   labor 
employed  wholly  in  connection  with  the  Works  at  the  date  of 
termination.

68. Release from 

Performance 

68.1  Notwithstanding  any  other  provision  of   this  Clause,  if  any  event  or 
circumstance   outside   the   control   of   the   Parties   (including,   but   not 
limited   to,   Force   Majeure)   arises,   which   makes   it   impossible   or
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unlawful   for   either   or   both   Parties   to   fulfill   its   or   their   contractual 
obligations or which, under the law governing the Contract, entitles the Parties  
to  be  released  from  further  performance  of  the  Contract,  then upon   notice   
by   either   Party   to   the   other   Party   of   such   event   or circumstance, 

 

(a)      the Parties shall be discharged from further performance, without 
prejudice  to  the  rights  of  either  Party  in  respect  of  any  previous 
breach of the Contract; and 

 

(b)      the  sum  payable  by the  Employer  to  the  Contractor  shall  be  the 
same  as  would  have  been  payable  under  GCC  Subclause  67 [Optional 
Termination, Payment and Release] if the Contract had been terminated 
under GCC Subclause 67. 

 

 
G.  Finishing the Contract 

 

 
69.  Completion              69.1   The Contractor shall request the Project Manager  to issue a certificate of Completion 

of the Works, and the Project Manager shall do so upon deciding that the work 
is completed. 

 
70.  Taking Over             70.1   The  Employer  shall  take  over  the  Site  and  the Works  within  7  days  of the 

Project Manager’s issuing a certificate of Completion. 

 
71.  Final Account          71.1   The   Contractor   shall   supply   the   Project   Manager   with   a   detailed account   

of   the  total  amount   that   the   Contractor  considers   payable under  the  
Contract  before  the  end  of  the  Defects  Liability  Period.  The Project  
Manager  shall  issue  a  Defects  Liability  Certificate  and  certify any  final  
payment   that   is   due   to  the  Contractor   within  56   days   of receiving  the  
Contractor’s  account  if  it  is  correct  and  complete.  If  it  is not,  the  Project  
Manager  shall  issue  within  56  days  a  schedule  that states  the  scope  of  
the  corrections  or  additions  that  are  necessary.  If the  Final  Account  is  still  
unsatisfactory  after  it  has  been  resubmitted, the   Project   Manager   shall   
decide   on   the   amount   payable   to   the Contractor and issue a payment 
certificate. 

72.  Operating and 

Maintenance 

Manuals 

72.1   If  “as  built”  Drawings  and/or  operating  and  maintenance  manuals  are 
required,   the   Contractor   shall   supply   them   by   the   dates   stated   in 
thePCC. 

 
72.2   If  the  Contractor  does  not  supply the  Drawings  and/or  manuals  by the dates  

stated in the  PCC pursuant to GCC  72.1, or they do  not receive the Project 
Manager’s approval, the Project Manager shall withhold the amount stated in 
the PCC from payments due to the Contractor.

 
73.  Termination             73.1   The Employer or the Contractor may terminate the Contract if the other party 

causes a fundamental breach of the Contract. 

 
73.2   Fundamental   breaches   of   Contract   shall   include,   but   shall   not   be 

limited to, the following: 
 

(a)      the Contractor stops work for 28 days when no stoppage of work is shown 
on the current Program and the stoppage has not been authorized by 
the Project Manager;
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(b)      the   Project   Manager   instructs   the   Contractor   to   delay   the 

progress   of   the   Works,   and   the   instruction   is   not   withdrawn 
within 28 days; 

 

(c)       the  Employer  or  the  Contractor  is  made  bankrupt  or  goes  into 
liquidation other than for a reconstruction or amalgamation; 

 

(d)      a  payment  certified  by  the  Project  Manager  is  not  paid  by  the 
Employer  to  the  Contractor  within  84  days  of  the  date  of  the Project 
Manager’s certificate; 

 

(e)      the   Project   Manager   gives   Notice   that   failure   to   correct   a 
particular  Defect  is  a  fundamental  breach  of  Contract  and  the 
Contractor  fails  to  correct  it  within  a  reasonable  period  of  time 
determined by the Project Manager; 

 

(f)       the Project Manager gives two consecutive Notices to update the Program  
and  accelerate  the  works  to  ensure  compliance  with GCC   Subclause   
22.1   [The   Works   to   be   Completed   by   the Intended Completion 
Date] and the Contractor fails to update the Program  and  demonstrate  
acceleration  of  the  works  within  a reasonable period of time 
determined by the Project Manager; 

 

(g)      the Contractor does not maintain a Security, which is required; 
 

(h)      the  Contractor  has  delayed  the  completion  of  the  Works  by  the 
number  of  days  for  which  the  maximum  amount  of  liquidated 
damages can be paid, as defined in thePCC; and 

 

(i)        if  the  Contractor,  in  the  judgment  of  the  Employer  has  engaged in 
corrupt or fraudulent practices in competing for or in executing the 
Contract, pursuant to GCC 74.1 [Fraud and Corruption]. 

 
73.3   When either  party to  the Contract  gives  notice of  a  breach  of  Contract to 

the  Project Manager  for  a cause other  than those  listed under GCC 
73.2  above,  the  Project  Manager  shall  decide  whether  the  breach  is 
fundamental or not. 

 
73.4   Notwithstanding  the  above,  the  Employer  may  terminate  the  Contract for 

convenience. 

 
73.5   If    the    Contract    is    terminated,    the    Contractor    shall    stop    work 

immediately,  make  the  Site  safe  and  secure,  and  leave  the  Site  as soon as 
reasonably possible. 

 
 

74.  Fraud and 
Corruption 

74.1   ADB’s    Anticorruption    Policy    requires    that    Borrowers    (including 
beneficiaries    of    ADB-financed    activity),    as    well    as    Contractors, 
Subcontractors,  Manufacturers,  and  Consultants  under  ADB-financed 
contracts,    observe    the    highest    standard    of    ethics    during    the 
procurement  and  execution  of  such  contracts.  In  pursuance  of  this policy, 
the ADB 

 

(a)       defines,  for  the  purposes  of  this  provision,  the  terms  set  forth 
below as follows: 

 

(i)      “corrupt  practice”  means  the  offering,  giving,  receiving,  or 
soliciting,    directly    or    indirectly,    anything    of    value    to
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influence improperly the actions of another party; 

 

(ii)     “fraudulent  practice”  means  any  act  or  omission,  including a 
misrepresentation, that knowingly or recklessly misleads, or 
attempts to mislead, a party to obtain a financial or other benefit 
or to avoid an obligation; 

 

(iii)    “coercive    practice”    means    impairing    or    harming,    or 
threatening  to  impair  or  harm,  directly  or  indirectly,   any party  
or  the  property  of  the  party  to  influence  improperly the actions 
of a party; 

 

(iv)    “collusive practice” means an arrangement between two or more  
parties  designed  to  achieve  an  improper  purpose, including   
influencing   improperly   the   actions   of   another party; 

 

(v)     “obstructive   practice”   means   (a)   deliberately   destroying, 
falsifying,  altering,  or  concealing  of  evidence  material  toan ADB     
investigation;     (b)     making     false     statements     to investigators    
in    order    to    materially    impede    an    ADB investigation;  (c)  
failing  to  comply  with  requests  to  provide 
information,documents   or   records   in   connection   with   an 
Office of Anticorruption and  Integrity (OAI)  investigation;(d) 
threatening,  harassing,  or  intimidating  any party to  prevent it  
from  disclosing  its  knowledge  of  matters  relevant  to  the 
investigation    or    from    pursuing    the    investigation,    or (e)  
materially  impeding  ADBʼscontractual  rights  of  audit  or access 
to information; and 

 

(vi)    “integrity    violation"    is    any    act    which    violates    ADB’s 
Anticorruption   Policy,   including  (i)  to   (v)   above   and  the 
following:   abuse,   conflict   of   interest,   violations   of   ADB 
sanctions,  retaliation  against  whistleblowers  or  witnesses, and    
other    violations    of    ADB's    Anticorruption    Policy, including 
failure to adhere to the highest ethical standard. 

 

(b)       will  reject  a  proposal  for  award  if  it  determines  that  the  Bidder 
recommended   for   award   has,   directly   or   through   an   agent, 
engaged     in     corrupt,     fraudulent,     collusive,     coercive,     or 
obstructive practices or other integrity violations in competing for the 
Contract; 

 
(c)       will cancel the portion of the financing allocated to a contract if it 

determines at any time that representatives of the borrower or of a  
beneficiary  of  ADB-financing  engaged  in  corrupt,  fraudulent, 
collusive,   coercive,   or   obstructive   practices   or   other   integrity 
violations   during   the   procurement   or   the   execution   of   that 
contract,    without    the    borrower    having    taken    timely    and 
appropriate  action  satisfactory  to  ADB  to  remedy  the  situation; and 

 
(d)       will  impose  remedial  actions  on  a  firm  or  an  individual,  at  any time,   

in   accordance   with   ADB’s   Anticorruption   Policy   and Integrity  
Principles  and  Guidelines  (both  as  amended  from  time to  time),  
including  declaring  ineligible,  either  indefinitely or  for  a
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stated    period    of    time,    to    participate
2      

in    ADB-financed, 
administered,  or  supported  activities  or  to  benefit  from  an  ADB- 
financed,   administered,   or   supported   contract,   financially   or 
otherwise,  if  it  at  any time  determines  that  the  firm  or  individual 
has,    directly    or    through    an    agent,    engaged    in    corrupt, 
fraudulent,  collusive,  coercive,  or  obstructive  practices  or  other 
integrity violations. 

 

75.  Payment upon 

Termination 

75.1   If   the   Contract   is   terminated   because   of   a   fundamental   breach   of 
Contract   by   the   Contractor,   the   Project   Manager    shall   issue   a certificate  
for  the  value  of  the  work  done  and  Materials  ordered  less advance   
payments   received   up   to   the   date   of   the   issue   of   the certificate and 
less the percentage to apply to the value of the work not completed,  as  
indicated  in  thePCC.  Additional  Liquidated  Damages shall  not  apply.  If  the  
total  amount  due  to  the  Employer  exceeds  any payment  due  to  the  
Contractor,  the  difference  shall  be  a  debt  payable to the Employer. 

 
75.2   If   the   Contract   is   terminated   for   the   Employer’s   convenience   or because  

of  a  fundamental  breach  of  Contract  by  the  Employer,  the Project Manager 
shall issue a certificate for the value of the work done, Materials   ordered,   the   
reasonable   cost   of   removal   of   Equipment, repatriation   of   the   
Contractor’s   personnel   employed   solely   on   the Works,   and   the   
Contractor’s   costs   of   protecting   and   securing   the Works,  and  less  
advance  payments  received  up  to  the  date  of  the certificate.

 

76.  Property                    76.1   All  Materials  on  the  Site,  Plant,  Equipment,  Temporary  Works,  and Works  
shall  be  deemed  to  be  the  property  of  the  Employer  if  the Contract is 
terminated because of the Contractor’s default. 

77.  Release from 

Performance 

77.1   If  the  Contract  is  frustrated  by  the  outbreak  of  war  or  by  any  other event   
entirely   outside   the   control   of   either   the   Employer   or   the Contractor,  
the  Project  Manager  shall  certify  that  the  Contract  has been frustrated. The 
Contractor shall make the Site safe and stop work as  quickly  as  possible  after  
receiving  this  certificate  and  shall  be  paid for  all work  carried out before 
receiving  it  and for  any work  carried out afterward to which a commitment 
was made.

 

78.  Suspension of 

ADB Loan or 

Credit 

78.1   In  the  event  that  ADBsuspends  the  Loan  or  Credit  to  the  Employer, from 
which part of the payments to the Contractor are being made, 

 

(a)       the  Employer  is  obligated  to  notify  the  Contractor,  with  copy  to the  
Project Manager,  of  suchsuspension  within  7 days of  having received 
ADB’s suspension notice. 

 

(b)      if  the Contractor  has  not received sums due it within the 28 days for 
payment provided for in GCC50.1 [Payments], the Contractor may 
immediately issue a 14-day termination notice.

 
 

2 
Whether as  a Contractor,  Nominated Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any other 
capacity (different  names are used depending on the particular Bidding Document).   A Nominated Subcontractor is one which either 
has been: (i) included by the Bidder in its prequalification application or bid because it brings specific and critical experience and know-
how that are accounted for in the evaluation of the Bidder’s prequalification application or the bid; or (ii) appointed by the Employer.
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79.  Eligibility                  79.1   The   Contractor   shall   have   the   nationality   of   aneligible   country   as 
specified  in  Section  5  [Eligible  Countries]  of  the  bidding  document. The  
Contractor  shall be  deemed  to  have  the  nationality  of  a  country if the   
Contractor   is   a   citizen   or   is   constituted,   or   incorporated,   and operates  
in  conformity  with  the  provisions  of  the  laws  of  that  country. This  criterion  
shall  also  apply to  the  determination  of  the  nationality of proposed   
subcontractors   or   suppliers   for   any   part   of   the   Contract including 
related services. 

 

 
79.2   The   materials,   equipment,   and   services   to   be   supplied   under   the 

Contract shall have their origin in eligible source countries  as specified in   
Section   5   [Eligible   Countries]   of   the   bidding   document   and   all 
expenditures   under   the   Contract   will   be   limited   to   such   materials, 
equipment,  and  services.  At  the  Employer’s  request,  the  Contractor may   
be   required   to   provide   evidence   of   the   origin   of   materials, equipment, 
and services. 

 

 
79.3   For   purposes   of   GCC   79.2,   “origin”   means   the   place   where   the 

materials     and     equipment     are     mined,     grown,     produced,     or 
manufactured,  and  from  which  the  services  are  provided.    Materials and     
equipment     are     produced     when,     through     manufacturing, processing,   
or   substantial   or   major   assembling   of   components,   a commercially 
recognized  product  results  that  differs  substantially in  its basic characteristics 
or in purpose or utility from its components. 
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Section 8 - Particular Conditions of Contract 

 
 
 

The following Particular Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the 
provisions herein shall prevail over those in the GCC. 
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Particular Conditions of Contract 
 
 
 

A. General 

GCC 1.1 (d) The financing institutions is: Asian Development Bank (ADB) 

GCC 1.1 (r) The Employer is: Public Works Department, Government of Himachal Pradesh, 
represented by Chief Engineer (SZ), Shimla Zone 

GCC 1.1 (w) The Intended Completion Date for the whole of the Works shall be 15 months from 
the Start Date. 

GCC 1.1 (cc) The Project Manager is: Executive Engineer, Himachal Pradesh Public Works 

Department (HPPWD) Jubbal Division (Email id:  ee-jub-hp@nic.in) 

GCC 1.1 (ff) The Site is located at Udaipur as defined in drawing. 

GCC 1.1 (ii) The Start Date shall be: 15 days from the date of signing of the contract. 

GCC 1.1 (mm) The Works consist of Detailed Design and Construction of City Livelihood Centre 
(CLC) building (pre-engineered) at Jubbal district Shimla H.P. (C/O Main building 
shall be pre- engineered, Site Development, i.e. retaining structure, WS & SI, El, 
septic tank, rain water harvesting tank & underground water recharging tank/ pit, 
boundary wall and gate, Air conditioning in selected area as, CCTV, indoor/ outdoor 
transformer, HT & LT panels, Cabling, DG Set, Solar system, Fire protection, Fire-
fighting and yard lighting system, fire alarm system, Land scaping, environment 
management, safety measures and other miscellaneous item etc.) including all 
ancillary activities in compliance with provisions stipulated in various safeguard 
documents subject to modification time-to-time as required in relation to successful 
completion and function of City Livelihood Centre (CLC) building at Jubbal, district 
Shimla in Himachal Pradesh. 

GCC 2.2 Sectional Completions are: Not Applicable; However contractor should adhere to the 
milestones as mentioned in the Section 6 of this contract document. 

GCC 2.3(j) The following documents also form part of the Contract: 

i) Public Works Depart Specification 1990 published by Public Works 
Department, Himachal Pradesh; and 

ii) Environmental Management Plan (Attached as Appendix A), and Initial 
Environmental Examination Report (Attached as Appendix B). 

iii) COVID19 measures to be adopted at site as per Govt. guidelines/SOPs. 

GCC 3.1  The language of the contract is English 

The law that applies to the Contract is the law of India 

GCC 6.3 Add the following as sub-clause 6.3 (a) 

The employer’s personnel include, designated officials from HPPWD, HPKVN and 
appointed PMC, QA and M&E consultants appointed by HPKVN, who may visit the 
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project from time to time for relevant issues of the project. 

GCC 8.3 Add the following as Sub-clause 8.3: 

(i) The Contractor (or either of the Joint Venture partner) shall be required to 
possess valid electrical license issued from competent authority for 
executing electrification works. However, in the event of electrical works 
being sub-contracted, the sub-contractor should have the said valid class A, 
electrical license. 

(ii) The Contractor shall obtain, if necessary, the licenses under the   current 
explosive rules to enable him to manufacture and process the quantity of 
gunpowder / explosive and perform the blasting as necessary according to 
prevailing rules. 

GCC 8.4 Add the following Sub-clause 8.4: 

The Contractor shall comply with all applicable National, provincial and local 
environmental laws and regulation. 

The Contractor shall: 

(a) establish an operational system for managing environmental impacts, 

(b) carry out all the monitoring and mitigation measures set forth in the 
Environmental Management Plan (EMP) of the bidding document and 

(c) allocate the budget required to ensure that such measures are carried out. 

The Contractor shall submit quarterly reports on the carrying out of such measures 
to the Employer. 

GCC 11.1 The Project Manager may delegate any of his duties and responsibilities. 

GCC 12.1 Apart from written communication, e-email communication also needs to be ensured 
by contractor on the following email ID- hpkvnshimla@gmail.com, and other email IF 
given by employer. Contractor should ensure that copy of all critical correspondence 
having time and cost implications should be sent to HPKVN as well. 

GCC 14.1 Schedule of other contractors: Nil 

GCC 19.1 The minimum insurance amounts and deductibles shall be: 

(a) for loss or damage to the Works, Plant and Materials: INR 10.0 million. 

(b) for loss or damage to Equipment: INR 2.0 million. 

(c) for loss or damage to property (except the Works, Plant, Materials, and 
Equipment) in connection with Contract: INR 5.0 million and unlimited number 
of occurrences. 

(d) for personal injury or death:  

(i) of the Contractor’s employees: As per governing law but not less than 
INR 1.0 million and unlimited number of occurrences. 

(ii) of other people: As per governing law but not less than INR 1.0 million 
and unlimited number of occurrences. 

GCC 21.2 Add the following Sub-clause 21.2: 

The Contractor shall comply with (i) the measures and requirements set forth in the 
Social Due Diligence Report attached there to as Appendix C, to the extent they 

mailto:hpkvnshimla@gmail.com
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concern impacts on affected people during construction; and (ii) any corrective or 
preventive actions set out in a Safeguards Monitoring Report (SMR) that the 
Employer will prepare from time to time to monitor compliance with measures set 
out in the Social Due Diligence Report. The Contractor shall allocate a budget for 
compliance with these measures, requirements and actions including HSE (Health 
Safety and Environment) measures. Safety signage are indicated in Annexure – A. 

GCC 22.1 Add the following para at the end of Sub-Clause 22.1: 

The Contractor shall adequately record the condition of roads, agricultural land and 
other infrastructure prior to the start of transporting materials, goods and equipment, 
and construction.  

GCC 23.1 The following shall be designed by the Contractor: Not Applicable 

GCC 24.2 Add the following Sub-clause 24.2: 

The Contractor shall comply with all safety measures as required by rules and 
regulations and applicable law. 

GCC 26.1 The Site Possession Date(s) shall be: Same as the Start Date. 

GCC 29.1  Appointing Authority for the Adjudicator: Concerned Secretary of Administrative 
Department can appoint Adjudicator from a panel to be drawn or as existing in the 
Institution of Engineers (India), Shimla Chapter, Himachal Pradesh. 

GCC 30.3 The Adjudicator shall be paid by the hour at the rate of: INR 10,000 per work day 

The reimbursable expenses are: Travel Expenses 

GCC 30.4 Institution whose arbitration procedures shall be used: 

(a) Contracts with foreign contractors:  

International arbitration shall be conducted in accordance with the rules of the 
Singapore International Arbitration Centre (SIAC). 

Arbitration shall be administered by the Singapore International Arbitration 
Centre (SIAC). 

 

The place of arbitration shall be: the place of the institution administering the 
arbitration.  

 

(b)  Contracts with domestic contractors:  

Arbitration shall be conducted in accordance with the laws of the Employer's 
country. 

C. Time Control 

GCC 35.1 Time is the essence of contract. The Contractor shall submit for approval a 
Program for the Works within 15 days from the date of the Letter of Acceptance. 
The program shall be in most suitable computer program viz. MS-Projects (latest 
version) and should be resource loaded (i.e manpower, machines and materials 
etc.).  

The Contractor shall provide the Employer with quarterly reports of its activities, 
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including each of its obligations in Sub-Clause 8.4, 21.2, 22, 24.2 and 40.3. Copy of 
the Quarterly report should be communicated to HPKVN. Submission of the 
quarterly report is mandatory during the contract period, failing which an amount of 
INR 0.5 million shall be with held from the sums due to contractor for each such 
report. Contractor to promptly highlight the bottlenecks to employer as well as 
HPKVN so that urgent action can be taken to resolve them. 

GCC 35.3 The period between Program updates is 45 days. 

The amount to be withheld for late submission of an updated Program is INR 1.0 
million 

D. Quality Control 

GCC 43.1 The Defects Liability Period is: 365 days. 

E. Cost Control 

GCC 50.1 Text “……………The Employer shall pay the Contractor the amounts certified by 
the Project Manager within 28 days of the date of each certificate………” stands 
replaced with: 

“……………The Employer shall pay the Contractor the amounts certified by the 
Project Manager within 45 days of the date of each certificate………” 

GCC 51.5 Add the following Sub-clause 51.5: 

Notwithstanding above the Contractor shall bear the cost of any impact on structure 
or land due to movement of machinery during construction and all temporary use of 
lands outside ROW to be through written approval of Land owner. 

GCC 53.1 The currency of the Employer’s country is: Indian National Rupee (INR) 

GCC 54.1 The Contract shall subject to price adjustment in accordance with GCC Clause 54, 

The amounts certified in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price adjustment factor to 
the payment amounts as indicated below: 

P = 0.2 + 0.15 (ILn / ILo) + 0.65 (IMn / IMo) 

where: 

“P” is the adjustment factor for the portion of the Contract Price payable. 

“ILn”  is the “minimum wage of an unskilled mazdoor notified by the Department of 
Finance, Government of Himachal Pradesh” at the end of the month being 
invoiced. 

“ILo”  is the “minimum wage of an unskilled mazdoor notified by the Department of 
Finance, Government of Himachal Pradesh” applicable at the end of the month in 
which the Letter of Award is issued. 

“IMn” is the “All India Wholesale Price Index for all commodities published by the 
Economic Advisor to Government of India, Ministry of Industry and Commerce” at 
the end of the month being invoiced. 

Imo is the “All India Wholesale Price Index for all commodities published by the 
Economic Advisor to Government of India, Ministry of Industry and Commerce” 
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applicable at the end of the month in which the Letter of Award is issued. 

GCC 54.3 Add the following as Sub-clause 54.3: 

Notwithstanding provisions in Sub-clause 54.1 and Sub-clause 54.2, in the event of 
Contractor’s failure to complete the works on or before Intended Completion Date, 
adjustment for prices after Intended Completion Date shall be made using either (i) 
each index or price applicable on the date of Intended Completion Date, or (ii) the 
current index or price: whichever is more favorable to the Employer. 

GCC 55.1 The proportion of payments retained is: 5% 

GCC 56.1 The liquidated damages for the whole of the Works are 0.1% per day. 

The maximum amount of liquidated damages for the whole of the Works is 10% of 
the final Contract Price. Non-achievement of Milestone penalty is applicable as per 
section-6 of contract document. 

GCC 57.1 The Bonus for the whole of the Works is Nil per day. The maximum amount of 
Bonus for the whole of the Works is Nil. 

GCC 58.1 The Advance Payments shall be 10% (ten percent) and shall be paid to the 
Contractor no later than 60 days of receipt of corresponding unconditional Bank 
Guarantee. 

GCC 58.3 Repayment of the Advance Payments shall be at a rate of 15% (fifteen percent) 
from each payment certificate.  

GCC 59.1 The Performance Security amount is 5% of the Initial Contract Price. 

G. Finishing the Contract 

GCC 69.2 Add the following as Sub-clause 69.2: 

“Upon the completion of construction, the Contractor shall fully reinstate pathways, 
other local infrastructure, and agricultural land to at least their pre-project condition 
as recorded by the Contractor in consonance with its obligation in Clause 22. 

GCC 72.1 The date by which operating and maintenance manuals are required is: At the time 
of handing over.  

The date by which “as built” drawings are required is: At the time of handing over. 
In addition, contract shall provide all important information required to successfully 
maintain the building. 

GCC 72.2 The amount to be withheld for failing to produce “as built” drawings and/or 
operating and maintenance manuals by the date required in GCC 72.1 is: INR 1 
Million. 

GCC 73.2 (h) The maximum number of days is: 100 days 

GCC 75.1 The percentage to apply to the value of the work not completed, representing the 
Employer’s additional cost for completing the Works, is 30% 
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Annexure A –  
 

Sr. 
No. 

Item Minimum 
Quantity 
(nos) 

Size Type 

1 Project Information Board 1 3’x4’ Metallic with frame and posts 
complete 

2 Project direction board 1 3’x2’ Metallic with frame and posts 
complete 

3 Fire Extinguisher (bi-lingual) Sign 3 2’x1’ Sun-board with hanging 
arrangement 

4 First Aid Kit (bi-lingual) Sign 3 1’x2’ Sun-board with hanging 
arrangement 

5 Emergency Contact Number Sign 
– English  

1 2’x1’ Sun-board with hanging 
arrangement 

6 Emergency Contact Number Sign 
– Hindi 

1 2’x1’ Sun-board with hanging 
arrangement 

7 Unauthorized access sign (bi-
lingual) 

4 3’x2’ Sun-board with hanging 
arrangement 

8 Children Prohibited sign (bi-
lingual) 

2 3’x2’ Sun-board with hanging 
arrangement 

9 Work in progress Sign (bi-lingual) 2 3’x2’ Sun-board with hanging 
arrangement 

10 Wear Safety Helmet sign (bi-
lingual) 

6 2’x1’ Sun-board with hanging 
arrangement 

11 Protective footwear sign (bi-
lingual) 

6 2’x1’ Sun-board with hanging 
arrangement 

12 Please do not litter sign (bi-
lingual)  

6 2’x1’ Sun-board with hanging 
arrangement 

13 No Smoking Zone Sign (bi-
lingual) 

6 2’x1’ Sun-board with hanging 
arrangement 

14 Danger High Voltage Sign (bi-
lingual) 

4 2’x1’ Sun-board with hanging 
arrangement 

15 High Visibility Clothing sign (bi-
lingual) 

6 2’x1’ Sun-board with hanging 
arrangement 

Note: The above quantities are minimum. Type and sizes are indicative. The quantity, size and type may be 
increased as per requirement of wording. The contractor shall get the color scheme approved from the 
project manager.  
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ENVIRONMENT MANAGEMENT PLAN (EMP) 

A. Institutional Arrangements for Project Implementation 
 

1. The Government of Himachal Pradesh through Department of Planning (DoP) is the 

Executing Agency (EA). The EA (i) assumes overall responsibility for the execution of the 

Project and reporting; (ii) engage adequate permanent or fixed-term staff to implement the 

Project; (iii) setup a state-level project management unit (PMU) and project implementation 

units (PIUs) at local subproject level; (iv) provides overall strategic guidance on technical 

supervision and project execution; and (v) ensures overall compliance with the loan 

covenants. 

2. The implementing agencies (IAs) in the project are HPKVN, DoUD, DoRD, DoTE, PWDand 

DoLE. For all CLCs project implementing agencies will be DoUD, HPKVN and PWD. The 

implementing responsibilities include (i) project planning and budgeting; (ii) day-to-day 

assistance, supervision and guidance for the project implementation units and their 

consultants; (iii) review subprojects for due diligence requirements and approve subproject 

proposals; (iv) bidding, evaluation and contract award; (v) managing and disbursing funds; 

(vi) review compliance with loan covenants, contract specifications, work plans and quality 

control; and (vii) consolidate and submit progress reports, finance and accounting / audit 

reports, and matters requiring higher level decision to state-level empowered committee 

(SLEC) and ADB. 

3. A State-level empowered committee (SLEC) has been established in Himachal Pradesh, 

chaired by State’s Chief Secretary, with Principal Secretary/Secretary of the Department of 

Planning as Member Secretary and comprised of Secretaries from relevant line 

departments ( PWD, DoUD, DoRD, DoLE, HPKVN MD). The SLEC has been empowered 

to take all decisions on behalf of the State and will (i) act as a policy making body, (ii) 

provide overall advice and guidance to the State’s executing agency and PMU, and (iii) 

accord all approvals under the Project. 

4. DoP will establish a PMU, headed by a full-time Project Director (PD) at HPKVN, and 

consisting of personnel drawn from relevant line departments and market. This PMU will 

also have safeguards expert (social and environment). The PMU will be supported by the 

Project Management Consultants (PMC). The PMU will be the nodal agency for overall 

management of all program activities and will be responsible for: (i) project planning and 

budgeting; (ii) providing day-to-day assistance, supervision and guidance for the PIUs and 
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PWD; (iii) reviewing subprojects to satisfy ADB’s due diligence requirements and approving 

subproject proposals submitted by PIUs and line departments; (iv) bidding, evaluation and 

contract award; (v) managing and disbursing funds; (vi) reviewing compliance with loan 

covenants, contract specifications, work plans and quality control; (vii) consolidating and 

submitting progress reports, finance and accounting/audit reports, and matters requiring 

higher-level decision, to the SLEC and ADB. 

5. The sub-projects will be implemented by the Project Implementation Units (PIUs) at local 

level, comprising of personnel drawn from relevant line departments on deputation and 

outside of government and will be headed by a Project manager. The PIUs will be 

responsible for: (i) prioritizing and preparing subproject proposals; (ii) providing day-to-day 

assistance, supervision and guidance to the PWD and an agency to be hired for quality 

check; (iii) conducting detailed assessments and surveys including public consultation and 

input from stakeholders; (iv) preparing detailed designs, specifications, schedule of 

quantity, bidding documents, and related documentation; (v) implementing civil works and 

related activities; (vi) reporting to PMU; (vii) preparing regular progress reports for the 

SLEC, the executing agency and ADB through PMU; and (viii) supervising construction, 

conducting quality control, approving progress payments to contractors; and (ix) 

maintaining records and accounts on an up-to-date basis and making these available to 

ADB, its missions, or auditors for inspection. 

6. The Project Management Consultant (PMC) is proposed to be engaged to provide support 

to the PMU in overall planning, risk management, implementation, monitoring and 

evaluation of projects under the HPSDP. The PMC will also assist the PMU and PIUs in 

meeting the relevant requirements of ADB, Government of Himachal Pradesh, and 

Government of India for project implementation. The PMC will report to and work under the 

overall guidance of the PMU. The scope of services of the PMC’s will include but not 

necessarily be limited to: (i) planning, reporting, and communication; (ii) establishment of 

procedures and systems; (iii) review and preparation of plans, manuals and reports; (iv) 

overall project management , monitoring and implementation of MIS; and (v) social, 

environmental, archaeological, occupational health and safety, community participation and 

gender action compliance monitoring. 

7. The EA will engage one agency for the quality check and to meet time line requirements. 

This agency will work under the PMU. The scope of services of the agency will include but 

not necessarily be limited to: (i) surveys, verification of feasibility studies and base maps; 
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(ii) project planning and management support to the PIU; (iii) finalization of design criteria, 

preparation of manuals, guidelines and systems; (iv) preparation of detailed design and bid 

documents; and (v) construction management and contract administration. 

8. The Environmental Management Plan (EMP) translates recommended mitigation and 

monitoring measures into specific actions that will be carried out by the contractor and 

proponent. EMP deals with the management measures and implementation procedure of 

the guidelines along with enhancement measures recommended to avoid, minimize and 

mitigate foreseen environmental impacts of the project. For each mitigation measure to be 

taken, its location, timeframe, implementation and overseeing/ supervising responsibilities 

are listed in the EMP. Tables 10 to 12 presents a generic EMP to guide the contractor in 

mitigating environmental impacts. 

Responsibility for updating IEE during Pre-Construction and Construction 
 

9. Responsibility for monitoring. During construction, environmental specialist of 

safeguards cell at HPKVN and the designated representative engineer of the PIU will 

monitor the contractor’s environmental performance. During the operation phase, 

monitoring will be the responsibility of the PMU. The Environmental specialist will prepare 

monthly and quarterly report. 

10. Responsibility for Reporting. PMU will submit to ADB semi-annual reports on 

implementation of the EMP and will permit ADB to field environmental review missions 

which will review in detail the environmental aspects of the project. Any major accidents 

having serious environmental consequences will be reported immediately. PMC’s 

Environment Safeguard Specialist will assist PMU for finalization semi-annual and annual 

progress reports. 
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Table 10: Pre-Construction Phase Environmental Management Plan 
 

 
 

Sl. 
No. 

 
 

Environmental 
Issues 

 

 
Mitigation Measures 

 
Parameter 

/Indicator for 

Compliance 

 
 

Responsible for 

Implementation 

 
Responsible 

for 

Supervision 

 
Frequency 

for 

Monitoring 

Sources of 

Fund for 

Implementing 

Mitigation 

Measure 

1 Lack of sufficient Design has included Verification of 

design 

parameters 

PWD PMU/PMC Review after Part of 

 planning to assure provisions for ensuring   completion of PWD/PMC 

 long term effective maintenance and   DPR Professional 

 sustainability of the protection of the assets to    Fee 

 improvements and be created so as to ensure     

 ensure protection of the long term sustainability.     

 the assets created. The long term sustainability     

  has been ensured by taking     

  into consideration     

  appropriate Bureau of     

  Indian Standards Codes (     

  BIS) for design, Seismic     

  Zone V coefficient,     

  appropriate wind load     

  factor (corresponding to 39     

  m/s wind speed), and     

  detailed design after     

  carrying geotechnical     

  investigations and     

  topographic survey.     

2 Layout of The project components CLC building 

exterior 

PIU / PWD PMU/PMC Review after Part of 

 components to siting will avoid impacts on   completion of PWD/PMC 

 avoid impacts on the aesthetics of the site   DPR Professional 

 the aesthetics of the and surroundings and CLC    Fee 

 site building will very well mix     



Himachal Pradesh Skill Development Project 
Initial Environmental Examination 

C/o CLC Building at Jubbal Distt. Shimla (HP) 

5 

 

 

 
 
 

Sl. 
No. 

 
 

Environmental 
Issues 

 

 
Mitigation Measures 

 
Parameter 

/Indicator for 

Compliance 

 
 

Responsible for 

Implementation 

 
Responsible 

for 

Supervision 

 
Frequency 

for 

Monitoring 

Sources of 

Fund for 

Implementing 

Mitigation 

Measure 

  with local buildings.      

3 Slope stability 

related issues 

The plot area for CLC 

building is flat, however, 

during construction any 

exposed slopes at 

excavated areas will be 

covered and slope 

protection measures will 

be provided specially at 

side slopes of internal 

roads. 

Slope 

protection 

measures  on 

side slopes of 

access path, 

internal road, 

etc. 

PIU/PWD PMU/PMC Review of 

recommended 

slope 

protection 

measures 

Part of 

PWD/PMC 

Professional 

Fee 

4 Increased storm 

water runoff from 

alterations of the 

site’s natural 

drainage patterns 

due to landscaping, 

excavation works, 

construction  of 

parking lot, and 

addition of paved 

surfaces 

Design of proposed CLC 

building enables efficient 

drainage of the plot and 

maintains natural drainage 

patterns. The storm water 

generated will be diverted 

to local drain through a 

properly constructed 

drainage system. 

Arrangement 

for proper 

diversion  of 

storm  water 

runoff 

PIU/PWD PMU/PMC After 

mobilisation of 

contractor at 

site and during 

establishment 

of construction 

camp 

Incidental to 

construction 

cost 

5 Integration  of 

energy efficiency 

and energy 

conservation 

programs in design 

The detailed designs for 

the sub-project have 

ensured that environmental 

sustainability       principles, 

including energy efficiency, 

Specifications 

of rain water 

harvesting 

structures, 

electrical 

PIU/PWD PMU/PMC During 

finalisation of 

DPR 

Part of project 

cost 
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Sl. 
No. 

 
 

Environmental 
Issues 

 

 
Mitigation Measures 

 
Parameter 

/Indicator for 

Compliance 

 
 

Responsible for 

Implementation 

 
Responsible 

for 

Supervision 

 
Frequency 

for 

Monitoring 

Sources of 

Fund for 

Implementing 

Mitigation 

Measure 

 of sub-project 

components 

resource recycling, waste 

minimization, etc. The 

design considers the 

following energy efficiency 

measures : 

• Usage of recyclable 

materials like wood 

substitutes. 

• Installation of BEE 

certified equipments 

• Usage of energy efficient 

lighting fixtures (LED ) 

• Provision of P-V cells on 

roof for solar power. 

fixtures, details 

of water 

heating system 

    

6 Consents, permits, 

clearances, no 

objection certificate 

(NOC), etc. 

Obtain all necessary 

consents, permits, 

clearance, NOCs, etc. prior 

to start of civil works. 

 
Acknowledge in writing and 

provide report  on 

compliance all obtained 

consents,  permits, 

clearance, NOCs, etc. 

Consents, 

permits, 

clearance and 

NOCs 

Records and 

communication 

s 

PIU PMU check consent 

for 

establishment 

of construction 

camp , 

approval from 

civic 

authorities for 

CLC 

construction 

Project cost 

7 Establishment of 

baseline 

environmental 

Conduct documentation of 

location of components, 

areas for construction zone 

Records and 

Photographs 

Contractor PIU/PWD Once prior to 

construction 

Contractor 



Himachal Pradesh Skill Development Project 
Initial Environmental Examination 

C/o CLC Building at Jubbal Distt. Shimla (HP) 

7 

 

 

 
 
 

Sl. 
No. 

 
 

Environmental 
Issues 

 

 
Mitigation Measures 

 
Parameter 

/Indicator for 

Compliance 

 
 

Responsible for 

Implementation 

 
Responsible 

for 

Supervision 

 
Frequency 

for 

Monitoring 

Sources of 

Fund for 

Implementing 

Mitigation 

Measure 

 conditions prior to 

start of civil works 

(Camp, staging, storage, 

stockpiling, etc.) and 

surroundings (within direct 

impact zones). Include 

photos and GPS 

coordinates 

     

8 Utilities 1- The locations and 

operators of utilities to be 

impacted  shouldbe 

identified and documented 

in DPR documents to 

prevent unnecessary 

disruption of services 

during the construction 

phase. 

2- Require contractor to 

prepare a contingency plan 

to include actions to be 

done in case of 

unintentional interruption of 

services. 

3- Obtain from the PIU 

and/or PWD the list of 

affected utilities and 

operators; 

4- If relocations are 

necessary; contractor will 

coordinate       with       the 

List and maps 

showing 

utilities to be 

shifted 

 
Contingency 

plan for 

services 

disruption 

- PWD  will 

prepare 

preliminary  list 

and maps   of 

utilities to  be 

shifted 

- During detailed 

design phase, 

contractor to (i) 

prepare list and 

operators of 

utilities to be 

shifted; (ii) 

contingency plan 

PIU/PWD Pre- 

ConstructionP 

hase 

Contractor 
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Sl. 
No. 

 
 

Environmental 
Issues 

 

 
Mitigation Measures 

 
Parameter 

/Indicator for 

Compliance 

 
 

Responsible for 

Implementation 

 
Responsible 

for 

Supervision 

 
Frequency 

for 

Monitoring 

Sources of 

Fund for 

Implementing 

Mitigation 

Measure 

  providers to relocate the 

utility. 

     

9 Social and Cultural 

Resources 

1- Consult Archaeological 

Survey of India (ASI) or 

Himachal Pradesh State 

Archaeology Department to 

obtain an expert 

assessment of the 

archaeological potential of 

site. 

2- Consider alternatives, if 

the site, is found to be of 

medium or high risk. 

Include state and local 

archaeological, cultural and 

historical authorities, and 

interest groups in 

consultation forums as 

project stakeholders so that 

their expertise can be 

made available. 

3- Develop a protocol for 

use by the construction 

contractor in conducting 

any excavation work, to 

ensure that any chance 

finds are recognized and 

measures   are   taken   to 

Chance find 

protocol 

- PMC to consult 

ASI or HP State 

Archaeology 

Department 

- PMC to 

develop protocol 

for chance finds 

PMU Prior to start of 

construction 

activities 

PMC 
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Sl. 
No. 

 
 

Environmental 
Issues 

 

 
Mitigation Measures 

 
Parameter 

/Indicator for 

Compliance 

 
 

Responsible for 

Implementation 

 
Responsible 

for 

Supervision 

 
Frequency 

for 

Monitoring 

Sources of 

Fund for 

Implementing 

Mitigation 

Measure 

  ensure they are protected 

and conserved. 

     

10 Construction Camp 

- Location, 

Selection, Design 

and Layout 

Siting of the construction 

Camp shall be as per the 

guidelines below and 

details of layout to be 

approved by PWD. 

The potential sites will be 

selected for labour camp 

and these shall be visited 

by the environmental 

expert of safeguards cell 

and one having least 

impacts on environment will 

be approved by the PWD 

and safeguard cell. As far 

as possible construction 

camp will be established at 

vacant land near CLC plot 

Ground to avoid impact on 

other land. 

Location for storage of 

construction materials shall 

be identified CLC site orat 

any building close to CLC 

site. 

Construction sanitation 

facilities shall be 

Construction 

Camp site, and 

locations of 

material 

storage areas, 

sanitation 

facilities 

Contractor PWD/ PIU At the time of 

construction 

camp 

establishment 

and 

finalization of 

storage areas 

Contractor 
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Sl. 
No. 

 
 

Environmental 
Issues 

 

 
Mitigation Measures 

 
Parameter 

/Indicator for 

Compliance 

 
 

Responsible for 

Implementation 

 
Responsible 

for 

Supervision 

 
Frequency 

for 

Monitoring 

Sources of 

Fund for 

Implementing 

Mitigation 

Measure 

  adequately planned,      

11 Sources of 

construction 

materials 

Use quarry sites and 

sources licensed by the 

GoHP. 

 
Verify suitability of all 

material sources and obtain 

approval from PIU. 

 
If additional quarries are 

required after construction 

has started, obtain written 

approval from PIU. 

Submit to PWD on a 

monthly basis 

documentation of sources 

of materials. 

Permits issued 

to 

quarries/sourc 

es of materials 

Contractor 

 
PMC and PWD 

to verify sources 

(including 

permits) if 

additional is 

requested by 

contractor 

PMU 

PIU 

Upon 

submission by 

contractor 

PMC and 

PWD as part 

of consultancy 

fee 

12 Access for 

Construction 

material 

transportation 

Plan transportation routes 

so that heavy vehicles do 

not use narrow local roads, 

except in the immediate 

vicinity of site. 

 
Schedule transport and 

hauling activities during 

non-peak hours. 

Traffic 

management 

plan 

Contractor PIU and 

PWD 

During 

Delivery of 

construction 

materials 

Contractor 
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Sl. 
No. 

 
 

Environmental 
Issues 

 

 
Mitigation Measures 

 
Parameter 

/Indicator for 

Compliance 

 
 

Responsible for 

Implementation 

 
Responsible 

for 

Supervision 

 
Frequency 

for 

Monitoring 

Sources of 

Fund for 

Implementing 

Mitigation 

Measure 

  Locate entry and exit points 

in areas where there is low 

potential for traffic 

congestion. 

 
Keep the site free from all 

unnecessary obstructions. 

 
Drive vehicles in a 

considerate manner. 

Coordinate with the Traffic 

Police Department for 

temporary road diversions 

and for provision of traffic 

aids if transportation 

activities cannot be avoided 

during peak hours. 

     

13 Occupational health 

and safety 

Comply with IFC EHS 

Guidelines on Occupational 

Health and Safety 

Develop comprehensive 

site-specific health and 

safety (H&S) plan. The 

overall objective is to 

provide guidance to 

contractors on establishing 

a    management    strategy 

and applying practices that 

Health and 

safety (H&S) 

plan 

Contractor PMU and 

PMC 

 
PIU and 

PWD 

During 

construction 

phase 

Contractor 
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Sl. 
No. 

 
 

Environmental 
Issues 

 

 
Mitigation Measures 

 
Parameter 

/Indicator for 

Compliance 

 
 

Responsible for 

Implementation 

 
Responsible 

for 

Supervision 

 
Frequency 

for 

Monitoring 

Sources of 

Fund for 

Implementing 

Mitigation 

Measure 

  are intended to eliminate, 

or reduce, fatalities, injuries 

and illnesses for workers 

performing activities and 

tasks associated with the 

project. 

Include in H&S plan 

measures such as: (i) type 

of hazards in the intake 

wells site; (ii) 

corresponding personal 

protective equipment for 

each identified hazard; (iii) 

H&S training for all site 

personnel; (iv) procedures 

to be followed for all site 

activities;  and (v) 

documentation of work- 

related accidents. 

 

Provide medical insurance 

coverage for workers. 

     

14 Public consultations Continue information 

dissemination, 

consultations,  and 

involvement/participation of 

stakeholders during project 

-Disclosure 

records 

- Consultations 

PMU,PMC 

PIU,PWD and 

 
Contractor 

PMU and 

PMC 

- During 

updating of 

IEE Report 

- During 

preparation of 

PMU 

 
Contractor to 

allocate funds 

to support 
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Sl. 
No. 

 
 

Environmental 
Issues 

 

 
Mitigation Measures 

 
Parameter 

/Indicator for 

Compliance 

 
 

Responsible for 

Implementation 

 
Responsible 

for 

Supervision 

 
Frequency 

for 

Monitoring 

Sources of 

Fund for 

Implementing 

Mitigation 

Measure 

  implementation.    site- and 

activity- 

specific plans 

as per EMP 

- Prior to start 

of construction 

- During 

construction 

 

 
 

Table 11: Construction Phase Environmental Management Plan 
 

 
 

Sl. 
No. 

 
 

Environmental 
Issues 

 

 
Mitigation Measures 

 
Parameter 

/Indicator for 

Compliance 

 
 

Responsible 

Implementation 

 
 

Responsible 

Supervision 

 
Frequency 

for 

Monitoring 

Sources of 

Fund for 

Implementing 

Mitigation 

Measure 

1 Sanitation facilities 

at construction 

Camp 

The contractor shall 

provide sanitation facilities 

at    camp    site.    These 

facilities will include dust 

Construction 
camp sanitation 
facilities 

Contractor PWD/PIU Regularly 
during 
construction 
phase 

Contractor 

  bins in adequate numbers      

  for solid waste collection,      

  and separate   toilets   for      

  male and females. These      

  toilets facilities   shall   be      

  maintained and septic      

  tanks/soak pits shall be      
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Sl. 
No. 

 
 

Environmental 
Issues 

 

 
Mitigation Measures 

 
Parameter 

/Indicator for 

Compliance 

 
 

Responsible 

Implementation 

 
 

Responsible 

Supervision 

 
Frequency 

for 

Monitoring 

Sources of 

Fund for 

Implementing 

Mitigation 

Measure 

  provided at the toilets. The 

dust bins shall be regularly 

emptied and waste from 

camp site shall be 

disposed off at designated 

locations. 

     

2 Traffic Circulation 

plan during 

construction 

Prior to commencement of 

site activities and 

mobilization on ground, 

the Contractor will prepare 

and get approved from the 

Engineer (PWD), 

circulation plan during 

construction for safe 

passage of public vehicles 

so that locals are not at 

inconvenience.  The 

Contractor with support of 

the PIU will carry out 

dissemination of these 

information and circulation 

plan at site and at key 

access road to CLC site. 

Safe movement 
of Traffic 

Contractor PWD/PIU Every day 
during 
construction 
phase 

Contractor 

3 Site clearance 

activities, including 

delineation  of 

construction areas 

Only ground cover/shrubs 

that impinge directly on 

the permanent works or 

necessary temporary 

works shall be removed 

Pre-construction 
records of sites 
and vegetation 
in area of 
construction 

Contractor PWD / PIU Duration of 
site 
preparation 

PWD/PIU 
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Sl. 
No. 

 
 

Environmental 
Issues 

 

 
Mitigation Measures 

 
Parameter 

/Indicator for 

Compliance 

 
 

Responsible 

Implementation 

 
 

Responsible 

Supervision 

 
Frequency 

for 

Monitoring 

Sources of 

Fund for 

Implementing 

Mitigation 

Measure 

  with prior approval from 

the Environmental Expert 

of safeguard cell. 

All areas used for 

temporary construction 

operations will be 

subjected to complete 

restoration to their former 

condition with appropriate 

rehabilitation procedures. 

The photographic records 

shall be maintained for the 

temporary sites used for 

construction. These will 

help in proper restoration. 

     

4 Drinking water 

availability at 

Construction camp 

and construction 

sites 

Sufficient supply of cold 

potable water to be 

provided and maintained. 

If the drinking water is 

obtained from an 

intermittent public water 

supply then storage tanks 

will be provided. For this 

contractor will submit his 

plan how availability of 

drinking water shall be 

assured.   In   case   it   is 

obtained from the natural 

Water     supply 
source         and 

availability      of 
water , 
permission of 
local authority if 
obtained from 
local spring 

Contractor PWD/PIU During 
Construction 
phase 
regularly 

Contractor 
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Sl. 
No. 

 
 

Environmental 
Issues 

 

 
Mitigation Measures 

 
Parameter 

/Indicator for 

Compliance 

 
 

Responsible 

Implementation 

 
 

Responsible 

Supervision 

 
Frequency 

for 

Monitoring 

Sources of 

Fund for 

Implementing 

Mitigation 

Measure 

  spring then permission 

from local authorities shall 

be obtained. 

     

5 Waste disposal The pre-identified disposal 

location shall be part of 

Comprehensive Waste 

Disposal Plan. Solid 

Waste Management Plan 

to be prepared by the 

Contractor in consultation 

with local civic authorities. 

The Environmental 

Specialist of PWD shall 

approve these disposal 

sites after conducting a 

joint inspection on the site 

with the Contractor. 

Contractor shall ensure 

that waste shall not be 

disposed off near natural 

streams in the 

surroundings of site and 

along the access path. 

Waste Disposal 
sites, waste 
management 
plan 

Contractor PWD/PIU Regularly 
during 
construction 
phase 

Contractor 

 

6 

Stockpiling of 

construction 

materials 

Stockpiling of construction 

materials will be done in 

such a way that it does not 

impact and obstructs the 

Subproject 
stockpiling sites 

Contractor PWD / PIU Regularly 
during 
construction 
phase 

Contractor 
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Supervision 

 
Frequency 
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Implementing 

Mitigation 
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  drainage. The stockpiles 

will be covered to protect 

from dust and erosion. 

     

7 Arrangement for 

Construction Water 

(i) The Contractor shall 

provide a list of locations 

and type of sources from 

where water for 

construction shall be 

acquired. 

(ii) The contractor shall use 

ground/surface water as a 

source of water for the 

construction with the 

written consent from the 

concerned Department. 

(iii) To avoid disruption/ 

disturbance to other water 

users, the Contractor shall 

arrange water from market 

or from local municipality 

and consult PWD before 

finalizing the source. 

Water 
availability at 
identified water 
source locations 

Contractor PWD/PIU Regularly 
during 
construction 
phase 

Contractor 

8 Soil Erosion Slope protection measures 

will be undertaken as per 

design to control soil 

erosion especially on side 

slopes    of    access    and 

Locations of 
slope protection 

Contractor PIU/PWD  Contractor 
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Measure 

  internal roads.      

9 Water Pollution from 

Construction Wastes 

The Contractor shall take 

all precautionary 

measures to prevent 

entering of waste water 

into any local stream 

during construction. 

Subproject sites Contractor PIU/PWD Regularly 
during 
construction 
phase 

Contractor 

10 Water Pollution from 

Fuel and Lubricants 

The Contractor shall 

ensure that  all 

construction  vehicle 

parking locations, fuel/ 

lubricants storage sites, 

vehicle, machinery and 

equipment maintenance 

and refueling sites shall be 

located at least 500 m 

away from the natural 

streams. 

Contractor shall ensure 

that all vehicle/machinery 

and equipment operation, 

maintenance and refueling 

shall be carried out in such 

a manner that spillage of 

fuels and lubricants does 

not contaminate the 

ground. 

Vehicle 
parking, 
refueling sites, 
Oil interceptor 
functioning 

Contractor PIU/PWD Regularly 
during 
construction 
phase 

Contractor 
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Mitigation 
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  Waste water from vehicle 

parking, fuel storage 

areas, workshops, wash 

down and refueling areas 

shall be treated in an oil 

interceptor before 

discharging it on land or 

into surface water bodies 

or into other treatment 

system. 

     

11 Soil Pollution due to 

fuel and lubricants, 

construction wastes 

The fuel storage and 

vehicle cleaning area will 

be stationed such that 

spillage of fuels and 

lubricants does not 

contaminate the ground. 

Soil and pollution 

parameters will be 

monitored as per 

monitoring plan. 

Vehicle 
maintenance 
and parking 
area, soil quality 
monitoring 
results 

Contractor PIU/PWD Regularly 
during 
construction 
phase 

Contractor 

12 Siltation of water 

bodies due  to 

spillage of 

construction wastes 

No disposal of 

construction wastes will be 

carried out into the surface 

water bodies. Extraneous 

construction wastes will be 

transported   to   the   pre- 

identified disposal sites for 

Water bodies 
specially natural 
springs near 
sub project site, 

Contractor PIU/PWD Regularly 
during 
construction 
phase 

Contractor 



Himachal Pradesh Skill Development Project 
Initial Environmental Examination 

C/o CLC Building at Jubbal Distt. Shimla (HP) 

20 

 

 

 
 
 

Sl. 
No. 

 
 

Environmental 
Issues 

 

 
Mitigation Measures 

 
Parameter 

/Indicator for 

Compliance 

 
 

Responsible 

Implementation 

 
 

Responsible 

Supervision 

 
Frequency 

for 

Monitoring 

Sources of 

Fund for 

Implementing 

Mitigation 

Measure 

  safe disposal.      

13 Generation of dust The contractor will take 

every precaution to reduce 

the levels of dust at 

construction sites. 

All filling works to be 

protected/ covered in a 

manner to minimize dust 

generation. 

Subproject site, 
air quality 
monitoring 
results 

Contractor PIU/PWD Regularly 
during 
construction 
phase 

Contractor 

14 Emission from 

Construction 

Vehicles, Equipment 

and Machinery 

All vehicles, equipment 

and machinery used for 

construction shall conform 

to the relevant Bureau of 

India Standard (BIS) 

norms. The discharge 

standards promulgated 

under the Environment 

Protection Act, 1986 shall 

be strictly adhered to. The 

silent/quiet equipment 

available in the market 

shall be used in the sub 

Project. 

The Contractor shall 

maintain a record of PUC 

for     all     vehicles     and 

machinery used during the 

PUC certificates 
of vehicles and 
machinery 

Contractor PIU/PWD Regularly 
during 
construction 
phase 

Contractor 
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  contract period which shall 

be produced for 

verification whenever 

required. 

     

15 Noise Pollution The Contractor shall 

confirm that all 

Construction equipment 

used in construction shall 

strictly conform to the 

MoEFCC/CPCB noise 

standards and all Vehicles 

and equipment used in 

construction shall be fitted 

with exhaust silencers. 

At the construction sites 

noisy construction work 

such as crushing, 

operation of DG sets, use 

of high noise generation 

equipment shall be 

stopped during the night 

time between 10.00 pm to 

6.00 am. 

Noise limits for 

construction equipment 

used in this project will not 

exceed 75 dB (A). 

Certificates of 
vehicles 
conforming 
noise 
standards, 
noise 
monitoring 
results 

Contractor PWD/PIU Regularly 
during 
construction 
phase 

Contractor 
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16 Impacts on flora and 

fauna 

Conduct site induction and 

environmental awareness 

Limit activities within the 

work area. 

Records, 

Barricades 
along 
excavation 
works, 

Trees/shrubs 
planted by 
project 

Contractor PWD/PIU Regularly 
during 
construction 
phase 

Contractor 

17 Material Handling at 

Site 

Workers employed on 

mixing cement, lime 

mortars, concrete, etc., will 

be provided with protective 

footwear and protective 

goggles. 

Workers, who are 

engaged in welding works, 

will be provided with 

welder’s protective eye- 

shields. 

 

The use of  any toxic 

chemical will be strictly in 

accordance  with  the 

manufacturer’s 

instructions. The PWD will 

be given at least 6 working 

days’  notice   of  the 

proposed use of any 

Data on 
available 
personal 
protective 

Contractor PWD/PIU Regularly 
during 
construction 
phase 

Contractor 
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  chemical. A register of all 

toxic chemicals delivered 

to the site will be kept and 

maintained up to date by 

the Contractor. 

     

18 Disposal of 

Construction Waste / 

Debris / Cut Material 

The Contractor shall 

confirm that Safe disposal 

of the construction waste 

will be ensured in the pre- 

identified disposal 

locations. In no case, any 

construction waste will be 

disposed of around the 

project  site 

indiscriminately. 

Disposal site Contractor PIU/ PWD Regularly 
during 
construction 
phase 

Contractor 

19 Safety Measures 

During Construction 

Adequate safety measures 

for workers during 

handling of materials at 

site will be taken up. 

The contractor has to 

comply with all regulations 

for the safety of workers. 

Precaution will be taken to 

prevent danger of the 

workers from accidental 

injuries, fire, etc. First aid 

treatment   will   be   made 

Records of 
availability of 
personal 
protective 
equipment, 
availability of 
first aid kits 

Contractor PIU/PWD Regularly 
during 
construction 
phase 

Contractor 



Himachal Pradesh Skill Development Project 
Initial Environmental Examination 

C/o CLC Building at Jubbal Distt. Shimla (HP) 

24 

 

 

 
 
 

Sl. 
No. 

 
 

Environmental 
Issues 

 

 
Mitigation Measures 

 
Parameter 

/Indicator for 

Compliance 

 
 

Responsible 

Implementation 

 
 

Responsible 

Supervision 

 
Frequency 

for 

Monitoring 

Sources of 

Fund for 

Implementing 

Mitigation 

Measure 

  available for all injuries 

likely to be sustained 

during the course of work. 

The Contractor will 

conform to all anti-malaria 

instructions given to him 

by the Engineer. 

     

20 Clearing of 

Construction of 

Camp and 

Restoration 

Contractor to prepare site 

restoration plans for 

approval by the Engineer 

(PWD). The plan is to be 

implemented by the 

contractor prior to 

demobilization. 

On completion of the 

works, all temporary 

structures will be cleared 

away, all rubbish burnt, 

excreta or other disposal 

pits or trenches filled in 

and effectively sealed off 

and the site left clean and 

tidy, at the Contractor’s 

expense, to the entire 

satisfaction of the PWD 

Restoration 
plan, and 
records of pre- 
construction  of 
temporary sites 

Contractor PIU/PWD End of 
construction 
phase 

Contractor 
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Section 9 - Contract Forms 

 

This section contains forms which, once completed, will form part of the Contract. The forms for Performance 
Security and Advance Payment Security, when required, shall only be completed by the successful Bidder 
after contract award. 

 

Table of Forms 
 

Letter of Acceptance ..................................................................................................................................... 9-2 
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Performance Security ................................................................................................................................... 9-5 
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Letter of Acceptance 

 
 

---- on letterhead paper of the employer ---- 
 

. . . . . . . date. . . . . . . 
 
 
To: . . . . . . . . . .   name and address of the contractor . . . . . . . . . .    
 
 
 
 
Subject: . . . . . . . . . .   Notification of Award Contract No.  . . . . . . . . . .    
 
 
 
This is to notify you that your Bid dated . . . . date . . . .  for execution of the . . . . . . . . . .name of the 

contract and identification number, as given in the Bid Data Sheet . . . . . . . . . . for the Accepted Contract Amount 

of the equivalent of . . . . . . . . .amount in numbers and words and name of currency . . . . . . . . ., as corrected and 
modified in accordance with the Instructions to Bidders is hereby accepted by our Agency. 
 
 
You are requested to furnish the Performance Security within 28 days in accordance with the 
Conditions of Contract, using for that purpose the Performance Security Form included in Section 9 
(Contract Forms) of the Bidding Document. 
 
[Choose one of the following statements:] 

 
We accept that __________________________[insert the name of adjudicator proposed by the bidder] be 
appointed as the Adjudicator. 
 
[or] 

 
We do not accept that _______________________[insert the name of the adjudicator proposed by the bidder]be 
appointed as the Adjudicator, and by sending a copy of this Letter of Acceptance to 
________________________________________[insert name of the appointing authority], the Appointing 
Authority, we are hereby requesting such Authority to appoint the Adjudicator in accordance with GCC 
29.1. 

 
 
 
 
Authorized Signature:   ................................................................................................................................  
 
 
Name and Title of Signatory:   .....................................................................................................................  
 
 
Name of Agency:   .......................................................................................................................................  
 
 
Attachment:  Contract Agreement 
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Contract Agreement 
 
 
THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . . name of the 

employer. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . . . . name of the contractor. . . . 
.(hereinafter “the Contractor”), of the other part: 
 
WHEREAS the Employer desires that the Works known as . . . . . name of the contract. . . . .should be 
executed by the Contractor, and has accepted a Bid by the Contractor for the execution and completion 
of these Works and the remedying of any defects therein,  
 
 
The Employer and the Contractor agree as follows: 

1. In this Agreement, words and expressions shall have the same meanings as are respectively 
assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 
Agreement. This Agreement shall prevail over all other Contract documents.  

(a) the Contract Agreement, 

(b) the Letter of Acceptance, 

(c) the Letters of Technical Bid and Price Bid, 

(d) the Particular Conditions of Contract, 

(e) the List of Eligible Countries that was specified in Section 5 of the bidding document, 

(f) the General Conditions of Contract, 

(g) the Specification, 

(h) the Drawings, 

(i) the Completed Activity Schedules or Bill of Quantities, and 

(j) any other documents shall be added here.1 

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in 
this Agreement, the Contractor hereby covenants with the Employer to execute the Works and to 
remedy defects therein in conformity in all respects with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 
completion of the Works and the remedying of defects therein, the Contract Price or such other 
sum as may become payable under the provisions of the Contract at the times and in the manner 
prescribed by the Contract. 

 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 
accordance with the laws of . . . . . name of the borrowing country. . . . .on the day, month and year 
indicated above. 

 

 
1 Tables of Adjustment Data may be added if the contract provides for price adjustment (see GCC 54.1). 
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Signed by  ............................................................  Signed by .............................................................   

for and on behalf of the Employer  for and on behalf the Contractor 
 
 
 
in the presence of:  in the presence of: 
 
 
 
Witness, Name, Signature, Address, Date  Witness, Name, Signature, Address, Date 
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Performance Security 
 

Bank’s name, and address of issuing branch or office1 

 

Beneficiary:  ................................... Name and address of employer .............................................  

Date: ............................................................................................................................  

Performance Guarantee No.: ............................................................................................  

 

We have been informed that . . . . . name of the contractor. . . . .  (hereinafter called “the Contractor”) has  
entered into Contract No. . . . . . reference number of the contract. . . . . dated . . . . . . . .with you, for the 

execution of . . . . . . name of contract and brief description of works. . . . .  (hereinafter called “the Contract”).  

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee 
is required. 

At the request of the Contractor, we . . . . . name of the bank. . . . .  hereby irrevocably undertake to pay 

you any sum or sums not exceeding in total an amount of . . . . . . . . .  name of the currency and amount in 

figures2. . . . . . (. . . . . amount in words. . . . .  ) such sum being payable in the types and proportions of 
currencies in which the Contract Price is payable, upon receipt by us of your first demand in writing 
accompanied by a written statement stating that the Contractor is in breach of its obligation(s) under the 
Contract, without your needing to prove or to show grounds for your demand or the sum specified 
therein.  

This guarantee shall expire, no later than the . . . . . Day of . . . . . . . . . . , . . . . . .  3, and any demand for 
payment under it must be received by us at this office on or before that date.   

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458, 
except that subparagraph (ii) of Sub-article 20(a) is hereby excluded.4 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Seal of Bank and Signature(s) 

 

 

 

 

-- Note to Bidder -- 

If the institution issuing the performance security is located outside the country of the employer, it shall have a 

correspondent financial institution located in the country of the employer to make it enforceable. 

 
1 All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document. 
2 The guarantor shall insert an amount representing the percentage of the contract price specified in the contract and denominated 

either in the currency(ies) of the contract or a freely convertible currency acceptable to the employer. If the bank issuing the 
performance security is located outside the country of the employer, it shall have a correspondent financial institution located in the 
country of the employer. 

3 Insert the date 28 days after the expected completion date. The employer should note that in the event of an extension of the time 

for completion of the contract, the employer would need to request an extension of this guarantee from the guarantor. Such request 
must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the 
employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a 
one-time extension of this guarantee for a period not to exceed [6 months][1 year], in response to the Employer’s written request 
for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 

4 Or the same or similar to this clause specified in the Uniform Rules for Demand Guarantees, ICC Publication No. 758 where 

applicable. 



9-6 Section 9 - Contract Forms   

Single-Stage: Two-EnvelopeProcurement of Works-Small ContractBidding Document for CLC Jubbal 

Advance Payment Security 
 

Bank’s name, and address of issuing branch or office1 

 
Beneficiary:  ................................... Name and address of employer ............................................  
Date: ...........................................................................................................................  
Advance Payment Guarantee No.: ....................................................................................  
 

We have been informed that . . . . . name of the contractor. . . . .  (hereinafter called “the Contractor”) has  
entered into Contract No. . . . . . reference number of the contract. . . . . dated . . . . . . . .with you, for the 

execution of . . . . . . name of contract and brief description of works. . . . .  (hereinafter called “the Contract”). 

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in 
the sum  . . . . . name of the currency and amount in figures2. . . . . . (. . . . . amount in words. . . . .  ) is to be made 
against an advance payment guarantee. 

At the request of the Contractor, we . . . . . name of the bank. . . . .  hereby irrevocably undertake to pay 
you any sum or sums not exceeding in total an amount of . . . . . name of the currency and amount in figures3. . 

. . . . (. . . . . amount in words. . . . .  ) upon receipt by us of your first demand in writing accompanied by a 
written statement stating that the Contractor is in breach of its obligation under the Contract because 
the Contractor used the advance payment for purposes other than the costs of mobilization in respect 
of the Works.  

It is a condition for any claim and payment under this guarantee to be made that the advance payment 
referred to above must have been received by the Contractor on its account number . . . . . contractor’s 

account number. . . . .   at . . . . . name and address of the bank. . . . .  . 

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment repaid by the Contractor as indicated in copies of interim statements or payment certificates 
which shall be presented to us.  This guarantee shall expire, at the latest, upon our receipt of a copy of 
the interim payment certificate indicating that eighty percent (80%) of the Contract Price has been 
certified for payment, or on the . . . day of . . . . . . . , . . . . .4, whichever is earlier.  Consequently, any 
demand for payment under this guarantee must be received by us at this office on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458(or 

ICC Publication No. 758 as applicable). 

 

. . . . . . . . . . . . . .. . . . . . . . . . . . . . 

Seal of Bank and Signature(s) 
 

 

-- Note to Bidder -- 

If the institution issuing the advance payment security is located outside the country of the employer, it shall have a 

correspondent financial institution located in the country of the employer to make it enforceable. 

 
1 All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document. 
2 The guarantor shall insert an amount representing the amount of the advance payment denominated either in the currency(ies) of 

the advance payment as specified in the Contract, or in a freely convertible currency acceptable to the employer. 
3 Footnote 2. 
4 Insert the expected expiration date of the time for completion. The employer should note that in the event of an extension of the 

time for completion of the contract, the employer would need to request an extension of this guarantee from the guarantor. Such 
request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, 
the employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees 
to a one-time extension of this guarantee for a period not to exceed [6 months][1 year], in response to the Employer’s written 
request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 
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