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EXPLANATORY NOTE 

 

Format of the Bidding Document 

 

The Standard Bidding Document follows the format of the MoRTH Bidding 

Document, which is similar to the format for National Competitive Bidding for Works 

(India Version) — as approved by the Ministry of Finance for World Bank aided 

projects.  

 The document has the added feature of maintenance of roads for five years by the 

contractor who constructs the road. 
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SECTION 1 
 
 

LIST OF IMPORTANT DATES 

 

e-procurement NOTICE 

 

 

NOTICE INVITING TENDERS 
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SECTION 1 
SuperintendingEngineer (…….Circle ) Himachal Pradesh Public Works Department  

    …….……. H.P. 

List of Important Dates of Bids for Construction/Up gradation of Roads under RIDF  and 
their Maintenance for Five years 
 
1. Name of Work 
Sr.
No 

District RIDF Name of 
the work 

Period of 
completi
on 

Estimated Cost (Rs. Lakh) Total Cost 
(Rs. Lakh) Construction Maintenanc

e 
(1) (2) (3) (4) (5) (6) (7) (8) 
1.        

 
  
2. Maintenance Period is five years from the completion date. 
 
3. Date of Issue of Notice Inviting Bid    Date:  ……. 
 
4. Period of availability of Bidding Documents on website  
www. hptenders.gov.in      From   Date :   …… 
 
    To          Date:  ……… 
   Time up to……. 
     
5. Time, Date and Place of Pre-bid Meeting …………… 
      (if so required)   
6.1.Deadline for Receiving Bids online, including  receipt uploaded as pdf 
documents towards online payment of cost of bid document , bid security and 
scanned copy of affidavit.                                                        Date :   ………… 

        Time up to : ……… 
   

        
 
6.2. Date of Submission of original documents such as Date:  ……… 
required and affidavit (this date should be no later than three working days 
after the submission of Technical Qualificationpart of the bid) 
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7. Opening of Bids: The Bids will be opened online by 
 the authorized officer at the appointed time 
 
7.1. Time and Date for opening of Part-I of the 
Bid (The Technical Qualification Part)                    Date : ………. 

Time  : ………. 
7.2. Time and Date of opening of Part-II of the Bid 

(The Technical-Financial Part) of the Bidders   
Who Qualify in Part I of the Bid.     Date  : ……… 

         Time  : ………. 
 
8. Last Date of Bid Validity      Date  : ………… 
 
9. Officer inviting Bids      

(…………………..) 
Superintending Engineer, 
……….. Circle, 
HPPWD ………. 
Tel:……….. 
Fax: ………. 
Mail:  ..........  

 

 

 

 

 

 

 

 

 

 

 

 
………………………………………………………………………………………………………………… 
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e-Procurement Notice 
 
 

The SuperintendingEngineer………Circle, HPPWD……., on behalf of Governor of 
Himachal Pradesh invites the item rate bids in electronic tendering system for 
construction of roads under RIDF in the District ……. for …….  number of package(s) 
with estimated cost totaling to Rs …… lacs including their maintenance for five years 
from the eligible contractors registered with   HPPWD and HP Jal Shakti Vibhag 
(Contractors of HP Jal Shakti Vibhag are eligible to participate for the works having 
amount put to tender above Rs. 100 Lacs). Non registered contractors may submit the 
bids; however successful bidder has to register in appropriate class with appropriate 
authority in HPPWD.* 
Date of release of Invitation for Bids through e-procurement:………. 
 
Availability of Bid Documents and mode of submission: The bid document is available 
online and bid should be submitted online on website www.hptenders.gov.in. The bidder would 
be required to register in the web-site which is free of cost. For submission of bids, the bidder is 
required to have valid Digital Signature Certificate (DSC) from one of the authorized Certifying 
Authorities (CA). “Aspiring bidders who have not obtained the user ID and password for 
participating in e-tendering may obtain the same from the website: www. hptenders.gov.in. The 
bidders are required to submit the bids alongwith cost of bid document and bid security through 
online mode only and receipts to this effect shall be uploaded as pdf document. 
Last Date/ Time for receipt of bids through e-procurement: …….. up to …… Hours 
(time)   
For further details please log on to www.hptenders.gov.in  

 
 

Superintending Engineer 
……. Circle, 

HPPWD ……. 
 
*. Non-registered bidders may submit bids; however, the successful bidders must get 
registered in appropriate class with appropriate authorities before signing the contract. 
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SECTION 1 
Superintending Engineer…..Circle, HPPWD ………………………………. -…….  

(Name of Authority Inviting Bids) 
NOTICE INVITING TENDER (NIT) 

The Superintending Engineer……..Circle HPPWD …… on behalf of Governor of 
Himachal Pradesh   invites the percentage rate/item rate bids, in electronic tendering 
system, for construction of roads under RIDF  for each of the following works including 
their maintenance for five years from the eligible and approved contractors registered 
with HPPWD and HP Jal Shakti Vibhag (Contrctors of HP Jal Shakti Vibhag are eligible 
to participate for the works having amount put to tender above Rs. 100 Lacs). Non 
registered contractors may submit the bids; however successful bidder has to register in 
appropriate class with appropriate authority in HPPWD*. 
1.  

District RIDF Name of the 
work 

Estimated Cost 
(Rs. Lakh)  

Total 
Cost 
(Rs. 

Lakh) 

Period of 
Completion 

Bid Security 
(Rs. Lakh) 
The bid security is 
two percent of the 
total cost, rounded to 
the       nearest 
thousand 

Construction Maintenance  

(1) (2) (3) (4) (5) (6) (7) (8) 

        

 
2. Date of release of Invitation for Bids through e-procurement: …………. 
3. Cost of Bid Form:  Rs. 5000 per package/job (non-refundable) only in form of 
Demand Draft in favour of Executive Engineer ,……Division ,HPPWD ……. 
4.  Availability of Bid Document and mode of submission:  The bid document is 
available online and bid should be submitted online on website www.hptenders.gov.in. 
The bidder would be required to register in the web-site which is free of cost.  For 
submission of bids, the bidder is required to have valid Digital Signature Certificate 
(DSC) from one of the authorized Certifying Authorities (CA).  “Aspiring bidders who 
have not obtained the user ID and password for participating in e-tendering may obtain 
the same from the website: www. hptenders.gov.in. 
 
Digital signature is mandatory to participate in the e-tendering. Bidders already 
possessing the valid digital signature issued from authorized CAs can use the same in this 
tender.  
 
*Non-registered bidders may submit bids; however, the successful bidders must get 
registered in appropriate class with appropriate authorities before signing the contract.  
 
5.  Submission of Original Documents:  The bidder(s) shall submit scanned copies of 
the original documents including the scanned copies of receipts for cost of the tender document 
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and earnest money alongwith the bids on or before the due date of submission on the website 
http://hptenders.gov.in. Evaluation of the bids will be carried out only with the downloaded 
scanned copies of original documents as submitted by the bidder(s) as per the requirement of the 
tender document. with the concerned authority under proper receipt before issue of Letter of 
Award of the work, failing which earnest money will stand forfeited and action shall also be 
taken under Enlistment rules. It may be noted that in case any uploaded scanned copy of any 
document is found to be false/forged at any stage, the action shall be taken under the Enlistment 
Rules.  
On clarification sought by the authority, the bidder will respond only through e-mail in not more 
than 7 days of the issue of clarification letter from the concerned authority through e-mail. 
Immediately on receipt of such clarification(s), the evaluation committee will finalize the list of 
technically responsive bidders. 
6. Last Date/ Time for receipt of bids through e-tendering: …………. up-to 
……..Hours (time) 
 
7.  The site for the work is available. 
8. Only online submission of bids is permitted, therefore; bids must be submitted 
online on website www.hptenders.gov.in.  The technical qualification part of the bids will 
be opened online at …….Hours (time) on …..  (date) in the office of Superintending 
Engineer ,….Circle HPPWD ……. by the authorized officers. If the office happens to be 
closed on the date of opening of the bids as specified, the bids will be opened online on 
the next working day at the same time.  
9. The bidder is not required to quote his rate for routine maintenance.  The rates to 
be paid for routine maintenance are indicated in the Bill of Quantities.  Further, the 
payment for routine maintenance to the contractor shall be regulated based on his 
performance of maintenance activities. 
 
10. The bids for the work shall remain valid for acceptance for a period not less than 
Seventy Five (75) days after the deadline date for bid submission. 
 
11. Bidders may bid for any one or more of the works mentioned in the Table above. 
To qualify for a package of contracts made up of this and other contracts for which bids 
are invited in the same NIT, the bidder must demonstrate having experience and 
resources sufficient to meet the aggregate of the qualifying criteria for the individual 
contracts. 
 
12. Other details can be seen in the bidding documents. The Employer shall not be 
held liable for any delays due to system failure beyond its control. Even though the 
system will attempt to notify the bidders of any bid updates, the Employer shall not be 
liable for any information not received by the bidder. It is the bidders’ responsibility to 
verify the website for the latest information related to the tender.   
 

(………..) 
Executive Engineer, 

      …….. Division HPPWD ……. 
                          For   Superintending Engineer……Circle…… 
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                                                                     HPPWD…… 
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Section 2 

Instructions to Bidders (ITB) 

A. General 
1. Scope of Bid: 
 
1.1 The Employer as defined in the Appendix to ITB invites bids for the 
construction of Works and their maintenance for five years, as described in these 
documents and referred to as “the Works”. The name and identification number of 
the works is provided in the Appendix to ITB. The bidders may submit bids for any 
or all of the works detailed in the table given in the Notice Inviting Tender. Bid for 
each work should be submitted separately. 
 
1.2 The successful Bidder will be expected to complete the Works by the 
Intended Completion Date specified in the Part I General Conditions of Contract 
and do the routine maintenance of roads for five years from the date of completion. 
 
1.3 Throughout these documents, the terms “bid” and “tender” and their 
derivatives (bidder/tenderer, bid/tender, bidding/tendering etc.) are synonymous. 
 
2.  Source of Funds: 
 
2.1 The Government of the State as defined in the Appendix to ITB has decided 
to undertake the works of construction and up-gradation of selected rural roads of 
the State through State budget and funds received under RIDF , from the 
Government of India, Ministry of Rural Development, and other sources to be 
implemented through the Employer.  
 
2.2 The Government of the State has decided to provide funds for the routine 
maintenance of the roads. 
 
3.  Eligible Bidders: 
 
3.1 This Invitation for Bids is open to all eligible bidders meeting the eligibility 
criteria as defined in ITB.  The applicant should be a private or government-owned 
legal entity.  For package size exceeding Rs. 10 Crore, the Joint Ventures are 
allowed. 
 
3.2 Bidders shall not be under a declaration of ineligibility for corrupt and 
fraudulent practices by the Central Government, the State Government or any 
public undertaking, autonomous body, authority by whatever name called under the 
Central or the State Government. 
 
4.  Qualification of the Bidder: 
 
4.1 All bidders shall provide in Section 3, Forms of Bid and Qualification 
information, a preliminary description of the proposed work schedule, including 
drawings and charts, as necessary. 
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4.1.1 Bidder should have valid registration with Employees Provident Fund 
organization under EPF and Miscellaneous Provisions Act, 1952.   
 
4.2 All bidders shall include the following information and documents with 
their bids in Section 3, Qualification Information unless otherwise stated in the 
Appendix to ITB:  

(a)   copies of original documents defining the constitution or legal status, 
place of registration, and principal place of business; written power of 
attorney of the signatory of the Bid to commit the Bidder. 

(b)  Total monetary value of civil construction works performed for each 
of the last five years. 

(c)   Experience in works of a similar nature and size for each of the last 
five years, and details of works in progress or contractually committed 
with certificates from the concerned officer not below the rank of 
Executive Engineer or equivalent. 

(d)   Evidence of ownership of major items of construction equipment 
named in Clause 4.4B (b) (i) of ITB or evidence of arrangement of 
possessing them on hire/lease/buying as defined therein.  

(e)  Details of the technical personnel proposed to be employed for the 
Contract having the qualifications defined in Clause 4.4B(b) (ii) of 
ITB for the construction. 

(f)   Reports on the financial standing of the Bidder, such as profit and loss 
statements and auditor's reports for the past Five(5) years. 

(g)   Evidence of access to line(s) of credit and availability of other 
financial resources/ facilities (10 percent of the contract value) 
certified by banker (the certificate being not more than 3 months old.) 

(h) Authority to seek references from the Bidder's bankers. 
(i)   Information regarding any litigation or arbitration during the last five 

years in which the Bidder is involved, the parties concerned, the 
disputed amount, and the matter. 

(j)  Proposals for subcontracting the components of the Works for 
construction/up-gradation, aggregating to not more than 25percent of 
the Contract Price and subcontracting of part/full routine maintenance 
of roads after completion of construction work. 

(k)  The proposed programme of construction and Quality Management 
Plan proposed for completion of the work as per technical 
specifications and within the stipulated period of completion. 

 
4.3 Joint Ventures are allowed.  Bids submitted by a Joint Venture (JV) of not 
more than three firms as partners shall comply with the following requirements: 

(a)  There shall be a Joint Venture Agreement (Refer Annexure I to ITB) 
specific for these contract packages between the constituent firms, 
indicating clearly, amongst other things, the proposed distribution of 
responsibilities both financial as well as technical for execution of the 
work amongst them. For the purpose of this clause, the most 
experienced lead partner will be the one defined. A copy of the Joint 
Venture agreement in accordance with requirements mentioned in 
Annexure - I shall be submitted before any award of work could be 
finalized. 
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(b)  The bid, and in the case of the successful bidder, the Form of 
Agreement, etc., shall be signed and / or executed in such a manner as 
may be required for making it legally binding on all partners 
(including operative parts of the ensuing Contract in respect of 
Agreement of Arbitration, etc.). On award of work, the Form of 
Agreement and Contract Documents shall be signed by all partners of 
the Joint Venture to conclude Contract Agreement.  

(c)  Lead partner shall be nominated as being partner-in-charge; and this 
authorization shall be evidenced by submitting a power of attorney 
signed by the legally authorized signatories of all the partners.  

(d)  The partner-in-charge shall be authorized to incur liabilities and to 
receive instructions for and on behalf of the partners of the Joint 
Venture, whether jointly or severally, and entire execution of the 
Contract (including payment) shall be carried out exclusively through 
the partner-in-charge. A copy of the said authorization shall be 
furnished in this Bid.  

(e)  All partners of the Joint Venture shall be liable jointly and severally 
for the execution of the Contract in accordance with the Contract 
terms, and a relevant statement to this effect shall be included in the 
authorization mentioned under sub clause (c) above as well as in the 
Form of Tender and the Form of Agreement (in case of a successful 
bidder). 

(f)  In the event of default by any partner, in the execution of his part of 
Contract, the Employer shall be so notified within 30 days by the 
partner-in-charge, or in the case of the partner-in-charge being the 
defaulter, by the partner nominated as partner-in-charge of the 
remaining Joint Venture. The partner-in-charge shall, within 60 days 
of the said notice, assign the work of the defaulting partner to any 
other equally competent party acceptable to the Employer to ensure 
the execution of that part of the Contract, as envisaged at the time of 
bid. Failure to comply with the above provisions will make the 
Contractor liable for action by the Employer under the Conditions of 
Contract. If the Most Experienced i.e. Lead Partner defined as such in 
the Communication approving the qualification defaults, it shall be 
construed as default of the Contractor and Employer will take action 
under the Conditions of Contract.  

(g)  Notwithstanding the permission to assigning the responsibilities of the 
defaulting partner to any other equally competent party acceptable to 
the Employer as mentioned in sub clause (f) above, all the partners of 
the Joint Venture will retain the full and undivided responsibility for 
the performance of their obligations under the Contract and/ or for 
satisfactory completion of the Works.  

(h)  The bid submitted shall include all the relevant information as 
required under the provisions of Sub-Clause 4.4 of ITB and furnished 
separately for each partner. 

 
4.4A To qualify for award of the Contract, each bidder should have in the last 
five years: 
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(a)  Achieved in any one year, a minimum financial turnover (as certified 
by Chartered Accountant, and atleast 50% of which is from Civil 
Engineering construction works) equivalent to amount given below: 
(i) 60% of amount put to bid, in case the amount put to bid is        

Rs.200 lakh and less.  
(ii) 75% of amount put to bid, in case the amount put to bid is more 

than Rs. 200 lakh. 
The amount put to bid above would not include maintenance cost for 5 

years and the turnover will be indexed at the rate of 8%per year. 
If the bidder has executed road works under RIDF in originally stipulated 

completion period, the financial turnover achieved on account of execution of road 
works under RIDF shall be counted as 120% for the purpose of this sub-clause. 

In Naxal/Left Wing Extremist Affected Districts, the figures of 60% and 
75% in (i) and (ii) above would be replaced by 50%. 

(b) Satisfactorily completed, as prime Contractor or sub-contractor, at least 
one similar work equal in value to one-third (one-fourth in case of 
Naxal/LWE affected districts) of the estimated cost of work (excluding 
maintenance cost for five years) for which the bid is invited, or such 
higher amount as may be specified in the Appendix to ITB.  The value 
of road work completed by the bidder under RIDF  in originally 
stipulated period of completion shall be counted as120% for the 
purpose of this Sub-Clause. 

4.4B (a)Each bidder must produce: 
(i) Copy of PAN Card issued by Income Tax Authorities; 
(ii) An affidavit that the information furnished with the bid documents 

is correct in all respects; and  
(iii)Such other certificates as defined in the Appendix to ITB. Failure 

to produce the certificates shall make the bid non-responsive. 
(b)  Each bidder must demonstrate: 

(i) Availability for construction work, either owned, or on lease or 
on hire, of the key equipment stated in the Appendix to ITB  
including equipments required for establishing field laboratory to 
perform mandatory tests, and those stated in the Appendix to 
ITB; 

(ii) Availability for construction work of technical personnel as stated 
in the Appendix to ITB. 

 
(c) The bidder must not have in his employment: 

(i) The near relations (defined as first blood relations, and their spouses, 
of the bidder or the bidder’s spouse) of persons listed in the 
Appendix to ITB. 

(ii) Without Government permission, any person who retired as 
gazetted officer within the last two years of the rank and from the 
departments listed in the Appendix to ITB. 
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4.4C  To qualify for a package of contracts made up of this and other contracts 
for which bids are invited in the Notice Inviting Tender, the bidder must 
demonstrate having experience and resources sufficient to meet the aggregate of the 
qualifying criteria for the individual contracts. 
 
4.4 D If bidder is a Joint Venture, the partners would be limited to three 

(including lead partner). Joint Venture firm shall be jointly and severally 
responsible for completion of the project. Joint Venture must fulfil the 
following minimum qualification requirement. 

 
i. The lead partner shall meet not less than 50% of qualification 
criteria given in sub-clause 4.4 A (a) & (b) of ITB above. 
ii. Each of the remaining partners shall meet not less than 25% of all 
the criteria given in sub-clause 4.4 A (a) & (b) of ITB above. 

 iii. The Joint Venture must also collectively satisfy the subject of the 
criteria of Clause 4.4 B and 4.4 C of ITB for this purpose the relevant 
figures for each of the partners shall be added together to arrive at the Joint 
Venture total capacity which shall be 100% or more. 

 iv. In the event that the Employer has caused to disqualify under Clause 
4.7 of ITB below all of the Joint Venture partners will be disqualified. 
v. Joint Venture Applicants shall provide a certified copy of the Joint 
Venture Agreement in demonstration of the partners undertaking joint and 
several liabilities for the performance of any contract entered into before 
award of work. 
vi. The available bid capacity of the JV as required under Clause 4.6 of 
ITB below will be applied for each partner to the extent of his proposed 
participation in the execution of the work. The total bid capacity available 
shall be more than estimated contract value. 

 
4.5 The Sub-Contractors' experience and resources shall not be taken into 
account in determining the bidder's compliance with the qualifying criteria except 
to the extent stated in sub-clause 4.3A above. 
 
4.6 (a)( This eligibility condition shall be applicable for those works of amount 
awarded cost of which is greater than 100 lac) As per Govt. notification, 
No.PBW (B) F ( 10) 1/2023 dated 04-10-2023, the contractor should not have 
more than two contracts at a time each of more than Rs. 100 lacs or more in any 
HPPWD Circles/ Divisions. The contractor has to submit the list of incomplete 
works in hand on the  below mentioned proforma : 
Work Done Detail: In last five years with base year indicated in Performa of schedule “F” 
 

Sr No Name of 
HP 
Govt. 
Division 
or State  

Name 
of Work 

Cost of completion Remarks            ( 
Indicate in % of 
completion of awarded 
components ) 

Awarde
d 
amount 

Complet
ion 
amount 

Penalty if any and 
amount pain 
thereafter 

1 2 3 4 5 
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Work in hand detail 

Name 
of 
work 

Name of 
HP 
Govt. 
Division 
or State 
where 
work is 
executed 

Amount of work completed Position of works 
in progress 
(indicate in % of 
completion of 
awarded 
components ) 

Stipul
ated 
Date 
of 
compl
etion 

Remarks 

A
wa
rde
d 
am
ou
nt  

Amoun
t of 
work 
done 
up to 
last 
running 
bill  

Penalty if 
any and 
amount pain 
thereafter 

1 2 3 4 5 6 
      

      

These statements should be countersigned by the Engineer in charge, not below the rank of an 
Executive Engineer or equivalent in State with his seal. 
 
4.6 (b) Bidders who meet the minimum qualification criteria will be qualified only 
if their available bid capacity for construction work is equal to or more than the 
total bid value excluding maintenance. The available bid capacity will be calculated 
as under: 
 Assessed Available Bid Capacity = (A*N*M - B) 
 Where 
 A = Maximum value of civil engineering works executed in any one year 

during the last five years (updated to the price level of the last year at 
the rate of 8 percent a year) taking into account the completed as well as 
works in progress. 

 N = Number of years prescribed for completion of the works for which bids 
are invited (period up to 6 months to be taken as ½  and more than 6 
months as 1 in a year). 

 M = 2 or such higher figure not exceeding 3 as may be specified in the 
Appendix to ITB. 

 B = Value, at the current price level, of existing commitments and on-going 
works to be completed during the period of completion of the works for 
which bids are  invited. 

 
Note: The statements showing the value of existing commitments and on-going 
works as well as the stipulated period of completion remaining for each of the 
works listed should be countersigned by the Engineer in charge, not below the rank 
of an Executive Engineer or equivalent.   
 
4.7 Even though the bidders meet the above qualifying criteria, they are subject 
to be disqualified if they have: 

(i)  Made misleading or false representations in the forms, statements, 
affidavits and attachments submitted in proof of the qualification 
requirements; and/or 
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(ii)  Record of poor performance such as abandoning the works, not 
properly completing the contract, inordinate delays in completion, 
litigation history, or financial failures etc; and / or 

(iii) Participated in the previous bidding for the same work and had quoted 
unreasonably high or low bid prices and could not furnish rational 
justification for it to the Employer. 

 
 
 

5.  One Bid per Bidder 
 
5.1 Each Bidder shall submit only one Bid for one work. A Bidder who submits 
more than one Bid for one work will cause the proposals with the Bidder's 
participation to be disqualified. 
 
6.   Cost of Bidding 
 
6.1 The Bidder shall bear all costs associated with the preparation and 
submission of his Bid, and the Employer will, in no case, be responsible or liable 
for those costs. 
 
7. Site Visit 
 
7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, 
examine and familiarise himself with the Site of Works.The Bidder acknowledges 
that prior to the submission of the bid, the Bidder/Contractor has, after a complete 
and careful examination, made an independent evaluation of the Scope of the 
Project, Specifications and Standards of design, construction and maintenance, Site, 
local conditions, physical qualities of ground, subsoil and geology, suitability and 
availability of access routes to the Site and all information provided by the 
Employer or obtained, procured or gathered otherwise, and has determined to its 
satisfaction the accuracy or otherwise thereof and the nature and extent of 
difficulties, risks and hazards as are likely to arise or may be faced by it in the 
course of performance of its obligations hereunder. The Employer makes no 
representation whatsoever, express, implicit or otherwise, regarding the accuracy, 
adequacy, correctness, reliability and/or completeness of any assessment, 
assumptions, statement or information provided by it and the Bidder confirms that 
it shall have no claim whatsoever against the Employer in this regard. 
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B. Bidding Documents 
 
8.  Content of Bidding Documents 
 
8.1 The set of bidding documents comprises the documents listed below and 
addenda issued in accordance with Clause 10 of ITB. 

1 Notice Inviting Tender 
2. Instructions to Bidders 
3. Qualification Information 
4. Conditions of Contract  

(Part I General Conditions of Contract, and Contract Data; Part II 
Special Conditions of Contract)  

5. Specifications 
6. Drawings 
7. Bill of Quantities 
8. Form of Bid 
9. Forms of Acceptance, Form of Agreement, Issue of Notice to Proceed 

with the Work,  
10. Forms of Securities and Form of Unconditional Bank Guarantee. 

 
8.2. The bid document is available online on the website 
http://www.hptenders.gov.in. The bid document can be downloaded free of cost, 
however, the bidder is required to submit Demand Draft towards cost of bid 
document in favour of the name given in the Bid Data Sheet.  
 
8.3 The bidder is expected to examine carefully all instructions, conditions of 
contract, contract data, forms, terms and specifications, bill of quantities, forms and 
drawings in the Bid Document. Failure to comply with the requirements of Bid 
Documents shall be at the bidder’s own risk. Pursuant to clause 25 hereof, bids, 
which are not substantially responsive to the requirements of the Bid Documents, 
shall be rejected. 
 
9.  Clarification of Bidding Documents and Pre-bid Meeting 
 
9.1 The electronic bidding system provides for online clarification. A 
prospective Bidder requiring any clarification of the bidding documents may notify 
online the Authority inviting the bid. The Authority inviting bid will respond to any 
request (s) for clarification received earlier than 10 days prior to the deadline for 
submission of bids. Description of clarification sought and the response of the 
Authority inviting the bid will be uploaded for information of the public or other 
bidders without identifying the source of request for clarification. 
 
9.2 If a pre-bid meeting is to be held, the bidder or his authorised representative 
is invited to attend it. Its date, time and address are given in the Appendix to ITB. 
 

http://www.pmgsytenders.gov.in/�
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9.3 The purpose of the meeting will be to clarify issues and to answer questions 
on any matter that may be raised at that stage. 
 
9.4 Minutes of the meeting, including the text of the questions raised (without 
identifying the source of the enquiry) and the responses given will be uploaded for 
information of the public or other bidders.  Any modifications of the bidding 
documents listed in Clause 8.1 of ITB, which may become necessary as a result of 
the pre-bid meeting shall be made by the Employer exclusively through the issue of 
an Addendum pursuant to Clause 10 of ITB and not through the minutes of the pre-
bid meeting. 
 
9.5 Non-attendance at the pre-bid meeting will not be a cause for 
disqualification of a bidder. 
 
10.   Amendment of Bidding Documents 
 
10.1 Before the deadline for submission of bids, the Employer may modify the 
bidding documents by issuing online corrigendum. The corrigendum will appear on 
the web page of the website http://www.hptenders.gov.inunder the “Latest 
Corrigendum” and e-mail notification is also automatically sent to those bidders 
who have moved this tender to their “My tenders” area. 
 
10.2 Any addendum thus issued shall be part of the bidding documents and shall 
be deemed to have been communicated to all the bidders who have moved this 
tender to their “My Tenders “area. In case any addendum/ Corrigendum, the system 
will automatically send e-mail to all bidders who have downloaded the bidding 
document. 
 
10.3 To give prospective bidders reasonable time in which to take an addendum 
into account in preparing their bids, the Employer shall extend, as necessary, the 
deadline for submission of bids, in accordance with Clause 20.2 of ITB. 
 

C. Preparation of Bids 
 
11.   Language of Bid 
 
11.1 All documents relating to the Bid shall be in the language specified in the 
Appendix to ITB. 
 
12.   Documents Comprising the Bid: 
 
12.1 The Bid submitted by the Bidder shall be in two separate parts:  
 
Part I This shall be named Technical Qualification Part of Bid and shall comprise 
of: 
 

I. Form of bid for Part I of the bid, as per format given in section 6 (to be 
submitted online). 

II. Receipt as pdf document of online payment of cost of bid 
documents.(Clause 8.2 of ITB)  

http://www.pmgsytenders.gov.in/�


Standard Bidding Document  

 

 

21 

III. Receipt as pdf document of online payment/ deposit of bid security as 
specified in ITB (Clause 16.2 of ITB)  

IV. Authorized address and contact details of the Bidder having the following 
information: 
Address of communication: 
Telephone No.(s):  Office: 
Mobile No.: 
Facsimile (FAX) No.: 
Electronic Mail Identification (E-mail ID): 

V. Qualification information, supporting documents, scanned copy of original 
affidavit and undertaking as specified in Clause 4 of ITB. 

VI. Undertaking that the bid shall remain valid for the period specified in clause 
15.1of ITB. 

VII. Any other information/documents required to be completed and submitted 
by bidders, as specified in the Appendix to ITB, and 

VIII. Scanned copy of the affidavit affirming that information he has furnished in 
the bidding document is correct to the best of knowledge and belief of the 
bidder. 

Part II. It shall be named Technical-Financial Part of Bid and shall comprise of: 
(i) Form of Bid for Part-II of the bid as specified in Section 6; 
(ii) Priced bill of quantities for items specified in Section 7; 

 
  
12.2 The documents and details mentioned in clause 12.1 Part I above shall be 
submitted online on website http://www.hptenders.gov.in. Details and process of 
online submission of the tender and relevant documents are given in the website 
mentioned above. The above are to be submitted in the manner as prescribed 
below: 
 
(a)  The following details shall be entered on line in the prescribed formats:   

(i) Form of bid for Technical Qualification Part I of the bid, as per format 
given in Section 6.  

 
(ii) Form of bid for Technical-Financial Part II of the bid, as per format 

given in Section 6. The entry of rates for individual items of 
work/percentage rate for the work shall be made by the bidder on line.   

 
(b)  Scanned copies of the following documents shall be uploaded on the website 

http://www.hptenders.gov.in.in at the appropriate place: 
(i) Cost of bid document shall be deposited through online mode and receipt of this 
effect shall be uploaded as pdf documents( clause 8.2 of ITB) 
(ii) Bid security shall be deposited through online mode and receipt to this effect 
shall be uploaded as pdf documents as specified in (Clause 16 of ITB)  
(iii)Copy of PAN Card issued by Income Tax Authorities (Clause 4.4of ITB)  
(iv) Contractor Registration certificate (Clause 3 of ITB)  

http://www.pmgsytenders.gov.in/�
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                 (v) Annual Turnover Certificate from Chartered Accountant for last five financial 
years with breakup of civil works and total works in each financial year. (Clause 
4.4of ITB)  
(vi) Affidavit regarding correctness of certificates (Clause 4.4of ITB)  
(vii) Any other documents as specified by the State in the Bid Data Sheet  

 
(c)  Scanned copies of the Certificates showing details of similar nature of works, 

work in hand and machineries owned or on lease or possessed on hire should 
be uploaded after converting the same to PDF.  

 
 (i) Similar nature of works executed (Clause 4.4of ITB)  
(ii) Works in hand (Clause 4.4of ITB)  
(iii) Machineries owned/brought on hire/ lease (Clause 4.4of ITB) 

 
(d)Submission of Original Documents: The bidder(s) shall submit scanned copies of the 
original documents including the scanned copies of receipts for cost of the tender 
document and earnest money along with the bids on or before the due date of submission 
on the website http://hptenders.gov.in. Evaluation of the bids will be carried out only with 
the downloaded scanned copies of original documents as submitted by the bidder(s) as per 
the requirement of the tender document. with the concerned authority under proper receipt 
before issue of Letter of Award of the work, failing which earnest money will stand 
forfeited and action shall also be taken under Enlistment rules. It may be noted that in case 
any uploaded scanned copy of any document is found to be false/forged at any stage, the 
action shall be taken under the Enlistment Rules.  
On clarification sought by the authority, the bidder will respond only through e-mail in not 
more than 7 days of the issue of clarification letter from the concerned authority through e-
mail. Immediately on receipt of such clarification(s), the evaluation committee will finalize 
the list of technically responsive bidders. 
 
12.3 The following documents, which are not submitted with the bid, will be 

deemed to be part of the bid. 
 
Section   Particulars 
 
1  Notice Inviting Tender 
2  Instructions to Bidders 
3.               Conditions of Contract   
4.  Contract Data 
5.  Specifications 
6.  Drawings 
 
13.   Bid Prices: 
 
13.1 The Contract shall be for the whole Works, as described in Clause 1.1 of 
ITB, based on the priced Bill of Quantities submitted by the Bidder online. 
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13.2 The Bidder shall make online entries to fill the Percentage Rate or Item 
Rates in Bill of Quantities. As specified in the Appendix to ITB; only the same 
option is allowed to all the Bidders. The Bidder is not required to quote his rate for 
Routine Maintenance.  The rates to be paid for routine maintenance by the 
Employer are indicated in the Bill of Quantities. 
Percentage Rate Method requires the bidder to quote a percentage above / below/ at 
par of the schedule of rates specified in the Appendix to ITB. 
Item Rate Method requires the bidder to quote rates and prices for all items of the 
Works described in the Bill of Quantities. The items for which no rate or price is 
entered by the Bidder will not be paid for by the Employer when executed and shall 
be deemed covered by the other rates and prices in the Bill of Quantities. 
Upon numerical entry, the amount in words would automatically appear and upon 
entry of rates in items of work, or upon entering percentage rate, total bid price 
would automatically be calculated by the system and would be displayed. 
 
13.3 All duties, taxes, royalties and other levies payable by the Contractor under 
the Contract, or for any other cause, shall be included in the rates, prices, and total 
Bid price submitted by the Bidder. 
 
13.4 The rates and prices quoted by the Bidder shall be fixed for the duration of 
the Contract and shall not be subject to adjustment. 
 
14.   Currencies of Bid: 
 
14.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian 
Rupees. 
 
15.   Bid Validity: 
 
15.1 The validity period for acceptance of tenders shall be 75 days from the last 
day of receipt of Technical bid.  A bid valid for a shorter period shall be rejected by 
the Employer as non-responsive. 
 
15.2 In exceptional circumstances, prior to expiry of the original time limit, the 
Employer may request that the bidders may extend the period of validity for a 
specified additional period.  The request and the bidders’ responses shall be made 
in writing or by cable.  A bidder may refuse the request without forfeiting his Bid 
Security.  A bidder agreeing to the request will not be required or permitted to 
modify his bid, but will be required to extend the validity of his Bid Security for a 
period of the extension, and in compliance with Clause 16 of ITB in all 
respects.For the extended period, the bidder will be paid by the employer an 
interest on the amount of bid security at the rate equal to base rate of State Bank of 
India applicable on the date of expiry of the original time limit. 
16.   Bid Security: 
16.1  The Bidder shall furnish, as part of the Bid, Bid Security, in the amount 
specified in the Appendix to ITB.  
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16.2 The Bid Security shall be deposited through online mode only and receipt to 
this effect shall be uploaded as pdf document which shall be valid for minimum 45 
days beyond the validity of bid.  
 
16.3 Any bid not accompanied by an acceptable Bid Security, unless exempted 
in terms given in the Appendix to ITB and not secured as indicated in sub-clause 
16.1 and 16.2, shall be rejected by the Employer as non-responsive.  
 
16.4 The Bid Security of unsuccessful bidders will be returned within 28 days of 
the end of the Bid validity period specified in Clause 15.1 of ITB. 
 
16.5 The Bid Security of the successful Bidder will be discharged when the 
Bidder has signed the Agreement and furnished the required Performance Security. 
 
16.6 The Bid Security may be forfeited:  
 

(a) if the Bidder withdraws the Bid after bid opening (technical 
qualification bid) during the period of Bid validity; 

(b) in the case of a successful Bidder, if the Bidder fails within the 
specified time limit to  
(i) Sign the Agreement; and/or  

(ii) Furnish the required Performance Security. 
 

17.  Alternative Proposals by Bidders: 
 
17.1 Bidders shall submit offers that comply with the requirements of the 
bidding documents, including the Bill of Quantities and the basic technical design 
as indicated in the drawings and specifications. Alternative proposals will be 
rejected as non-responsive. 
 

D. Online Submission of Bids 
 
18. Bidding through e-Tendering System:   
 
18.1 The bidding under this contract is electronic bid submission through 

website www.hptenders.gov.in. Detailed guidelines for viewing bids and 
submission of online bids are given on the website.  The Invitation for Bids 
under RIDF  is published on this website. Any citizen or prospective bidder 
can logon to this website and view the Invitation for Bids and can view the 
details of works for which bids are invited. The prospective bidder can 
submit bids online; however, the bidder is required to have 
enrolment/registration in the website and should have valid Digital 
Signature Certificate (DSC) in the form of smart card/e- token. The DSC 
can be obtained from any authorised certifying agencies. The bidder should 
register in the web site www.hptenders.gov.in in using the relevant option 
available. Then the Digital Signature registration has to be done with the e-
token, after logging into the site. After this, the bidder can login the site 
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through the secured login by entering the password of the e-token and the 
user id/ password chosen during registration.   
After getting the bid schedules, the Bidder should go through them carefully 
and then submit the documents as asked, otherwise, the bid will be rejected.  

18.2 The completed bid comprising of documents indicated in ITB clause 12, 
should be uploaded on the website given above through e-tendering along 
with scanned copies of requisite certificates as are mentioned in different 
sections in the bidding document and scanned copies of the Bid Document, 
receipt towards online payment of bid document and Bid Security.  

18.3 The bidder shall furnish information as described in the Form of Bid on 
commissions or gratuities, if any, paid or to be paid to agents relating to the 
Bid, and to contract execution if the bidder is awarded the contract. 

 
19.    Electronic Submission of Bids:  
 

19.1 The bidder shall submit online two separate files.  Part I, marked as Part I: 
Technical Qualification Part and Part II; marked as Part II: Technical- 
Financial Part.  The above files will have markings as given in the Bid Data 
Sheet.   
The contents of the Technical Qualification and Technical Financial bid 
shall be as specified in clause 12 of the ITB.  All the documents are 
required to be signed digitally by the bidder. After electronic on line bid 
submission, the system generates a unique bid identification number which 
is time stamped. This shall be treated as acknowledgement of bid 
submission. 

 
20.   Deadline for Submission of Bids: 
 
20.1 Complete Bids in two parts as per clause 19 above must be submitted by the 

Bidder online not later than the date and time indicated in the Appendix to 
ITB.  

 
20.2 The Employer may extend the deadline for submission of bids by issuing an 

amendment in accordance with Clause 10.3 of ITB. In such case all rights 
and obligations of the Employer and the bidders previously subject to the 
original deadline will then be subject to the new deadline. 

 
 
 
 

21.  Modification/ Withdrawal/Late Bids: 
 
21.1 The electronic bidding system would not allow any late submission of bids 
after due date and time as per server time. 
 
21.2 Bidders may modify their bids by uploading their request for modification 
before the deadline for submission of bids.  For this, the bidder need not make any 
additional payment towards the cost of tender document. For bid modification and 
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consequential re-submission, the bidder is not required to withdraw his bid 
submitted earlier. The last modified bid submitted by the bidder within the bid 
submission time shall be considered as the bid. For this purpose, 
modification/withdrawal by other means will not be accepted. In online system of 
bid submission, the modification and consequential re-submission of bids is 
allowed any number of times. The bidders may withdraw his bid by uploading their 
request before the deadline for submission of bids; however, if the bid is 
withdrawn, the re-submission of the bid is not allowed. 
 
21.3 No bid shall be modified or withdrawn after the deadline of submission of 
bids. 
 
21.4 Withdrawal or modification of a bid between the deadline for submission of 
bids and the expiration of the original period of bid validity specified in clause 15.1 
above or as extended pursuant to Clause 15.2 may result in the forfeiture of the Bid 
Security pursuant to Clause 16. 
 

E. Bid Opening and Evaluation 
 
22. Bid Opening: 
  
22.1  The Employer inviting the bids or its authorised representative will open the 
bids online and this could be viewed by the bidders also online. In the event of the 
specified date for the Opening of bids being declared a holiday for the Employer, 
the Bids will be opened at the appointed time and location on the next working day. 
 
22.2 The file containing the Part-I of the bid will be opened first. 
 
22.3 In all cases, the amount of Bid Security, cost of bid documents, and the 
validity of the bid shall be scrutinized.  Thereafter, the bidders’ names and such 
other details as the Employer may consider appropriate, will be notified as Part-I 
bid opening summary by the Authority inviting bids at the online opening. A 
separate electronic summary of the opening is generated and kept on-line.  
 
22.4 The Employer will also prepare minutes of the Bid opening, including the 
information disclosed in accordance with Clause 22.3 of ITB and upload the same 
for viewing online.  
 
22.5 Evaluation of Part-I of bids with respect to Bid Security, qualification 
information and other information furnished in Part I of the bid in pursuant to 
Clause 12.1 of ITB, shall be taken up and completed within five working days of 
the date of bid opening, and a list will be drawn up of the qualified bidders whose 
Part- II of bids are eligible for opening.  
 
22.6  The result of evaluation of Part-I of the Bids shall be made public on e-
procurement systems following which there will be a period of five working days 
during which any bidder may submit complaint which shall be considered for 
resolution before opening Part-II of the bid. 
 
22.7 The Employer shall inform the bidders, who have qualified during 
evaluation of Part I of bids, of the date, time of online opening of Part II of the bid, 
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if the specified date of opening of financial bid is changed.  In the event of the 
specified date being declared a holiday for the Employer, the bids will be opened at 
the appointed time and location on the next working day. 
 
22.8 Part II of bids of only those bidders will be opened online, who have 
qualified in Part I of the bid. The bidders’ names, the Bid prices, the total amount 
of each bid, and such other details as the Employer may consider appropriate will 
be notified online by the Employer at the time of bid opening.  
 
22.9 The Employer shall prepare the minutes of the online opening of Part-II of 
the Bids and upload the same for viewing online. 
 
23.   Process to be Confidential: 
 
23.1 Information relating to the examination, clarification, evaluation, and 
comparison of bids and recommendations for the award of a contract shall not be 
disclosed to bidders or any other persons not officially concerned with such process 
until the award to the successful Bidder has been announced. Any attempt by a 
Bidder to influence the Employer’s processing of bids or award decisions may 
result in the rejection of his Bid 
 
24.   Clarification of Bids and Contacting the Employer: 
 
24.1 No Bidder shall contact the Employer on any matter relating to its bid from 
the time of the bid opening to the time the contract is awarded. If the bidder wishes 
to bring additional information to the notice of the Employer, it should do so in 
writing. 
 
24.2  Any attempt by the bidder to influence the Employer’s bid evaluation, bid 
comparison or contract award decision may result in the rejection of his bid. 
 
25.   Examination of Bids and Determination of Responsiveness: 
 
25.1 During the detailed evaluation of “Part-I of Bids”, the Employer will 
determine whether each Bid (a) meets the eligibility criteria defined in Clauses 3 
and 4; (b) has been properly signed; (c) is accompanied by the required securities; 
and (d) is substantially responsive to the requirements of the bidding documents. 
During the detailed evaluation of the “Part-II of Bids”, the responsiveness of the 
bids will be further determined with respect to the remaining bid conditions, i.e., 
priced bill of quantities, technical specifications and drawings. 
 
25.2 A substantially responsive “Financial Bid” is one which conforms to all the 
terms, conditions, and specifications of the bidding documents, without material 
deviation or reservation. A material deviation or reservation is one (a) which affects 
in any substantial way the scope, quality, or performance of the Works; (b) which 
limits in any substantial way, inconsistent with the bidding documents, the 
Employer’s rights or the Bidder’s obligations under the Contract; or (c) whose 
rectification would affect unfairly the competitive position of other bidders 
presenting substantially responsive bids.  
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25.3 If a Bid is not substantially responsive, it will be rejected by the Employer, 
and may not subsequently be made responsive by correction or withdrawal of the 
nonconforming deviation or reservation. 
 
 

26.   Evaluation and Comparison of Bids: 
 
26.1 The Employer will evaluate and compare only the bids determined to be 
substantially responsive in accordance with Clause 25 of ITB.  
 
26.2 In evaluating the bids, the Employer will determine for each Bid, the 
evaluated Bid price by adjusting the bid price through making an appropriate 
adjustment for any other acceptable variation, deviations or price modifications 
offered in accordance with sub-clause 21of ITB. 

 
26.3  If the Bid of the successful Bidder is seriously unbalanced in relation to the 
Engineer’s estimate of the cost of work to be performed under the contract, the 
Employer may require the Bidder to produce detailed price analysis for any or all 
items of the Bill of Quantities, to demonstrate the internal consistency of those 
prices.  After evaluation of the price analysis, the Employer may require that the 
amount of the Performance Security set forth in Clause 30 of ITB be increased at 
the expense of the successful Bidder to a level sufficient to protect the Employer 
against financial loss in the event of default of the successful Bidder under the 
Contract. The amount of the increased Performance Security shall be decided at the 
sole discretion of the Employer, which shall be final, binding and conclusive on the 
bidder. 
 

F. Award of Contract 
 
 
27.  Award Criteria: 
 
27.1 Subject to Clause 30 of ITB, the Employer will award the Contract to the 
Bidder whose Bid has been determined: 

(i) to be substantially responsive to the bidding documents and who has offered 
the lowest evaluated Bid price, provided that such Bidder has been 
determined to be (a) eligible in accordance with the provisions of Clause 3 
of ITB, and (b) qualified in accordance with the provisions of Clause 4 of 
ITB; and  

(ii) to be within the available bid capacity adjusted to account for his bid price 
which is evaluated the lowest in any of the packages opened earlier than the 
one under consideration. 

28. Employer’s Right to Accept any Bid and to Reject any or all Bids: 
28.1 Notwithstanding Clause 27above, the Employer reserves the right to accept 
or reject any Bid, and to cancel the bidding process and reject all bids, at any time 
prior to the award of Contract, without thereby incurring any liability to the 
affected Bidder or bidders or any obligation to inform the affected Bidder or 
bidders of the grounds for the Employer’s action. 
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29. Notification of Award and Signing of Agreement: 
 
29.1 The bidder whose Bid has been accepted will be notified of the award by the 
Employer prior to expiration of the Bid validity period by cable, telex or facsimile 
confirmed by registered letter. This letter (hereinafter and in the Part I General 
Conditions of Contract called the “Letter of Acceptance”) will state the sum that 
the Employer will pay to the Contractor in consideration of the execution, 
completion and the routine maintenance of the works for five years, by the 
Contractor as prescribed by the Contract (hereinafter and in the Contract called the 
“Contract Price”). 
 
29.2 The notification of award will constitute the formation of the Contract, 
subject only to the furnishing of a Performance Security in accordance with the 
provisions of Clause 30. 
 
29.3. The Agreement will incorporate all agreements between the Employer and 
the successful Bidder. It will be signed by the Employer and the successful Bidder 
after the Performance Security is furnished. 
 
29.4 Upon the furnishing by the successful Bidder of the Performance Security, 
the Employer will promptly notify the other Bidders that their Bids have been 
unsuccessful. 
 
30.   Performance Security: 
 
30.1 The successful bidder/Contractor shall provide to the Employer, a total 
Performance Security of 5% (five percent) of the Contract Price, for a period of 5 
years and the time of completion of construction work plus additional security for 
unbalanced bids in accordance with Clause 26.3 of ITB and Clause 46 Part-I 
General Conditions of Contract.   
 
Within 10 days after receipt of Letter of Acceptance but before signing the 
contract, a Performance Security of two and a half percent of Contract Price plus 
additional security for unbalanced bids in accordance with Clause 26.3 of ITB and 
Clause 46 Part 1 General Conditions of Contract shall be delivered by the 
successful bidder to the Employer. 
 
The Employer shall retain remaining two and a half percent Performance Security 
from each payment due to the Contractor until completion of the whole of the 
construction works (except advance payment as per Clause 45 of General 
Conditions of Contract). 
 
30.2 Performance Security of two and a half percent to be delivered by the 
successful bidder after the receipt of Letter of Acceptance shall be either in the 
form of a Bank Guarantee or Fixed Deposit Receipts in the name of Employer, 
from a scheduled commercial bank. 

 
If the Performance Security is in the form of a Bank Guarantee, the period 

of validity of Bank Guarantee of two and a half percent of Contract Price could be 
one year initially, however, the Contractor shall get this Bank Guarantee extended 
in such a way that an amount equal to the requisite Performance Security is always 
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available with the Employer until 45 days after the lapse of Defects Liability 
Period.  If the Contractor fails to maintain above Performance Security, the 
Employer would recover the same from any dues payable to the Contractor. 
 
30.3 Failure of successful bidder to comply with the requirement of delivery of 
Performance Security of two and a half percent of Contract Price plus additional 
security for unbalanced bids as per provisions of Clause 30.1shall constitute 
sufficient ground for cancellation of award and forfeiture of the Bid Security.  Such 
successful bidder who fails to comply with the above requirements is liable to be 
debarred from participating in bids under RIDF  for a period of one year. 
 
31.  Advances: 

 
 The Employer will provide Mobilization Advance and Advance against the security 

of equipment as provided in Part I General Conditions of Contract. 
 

32.   Corrupt or Fraudulent Practices: 
 

32.1 The Employer requires the Bidders/Contractors to strictly observe the laws 
against fraud and corruption in force in India, namely, Prevention of Corruption 
Act, 1988. 
 
32.2 It is required that each Bidder/Contractor (including their respective 
officers, employees and sub-contractors) adhere to the highest ethical standards, 
and report to the Government / Department all suspected acts of fraud or corruption 
or coercion or collusion of which it has knowledge or becomes aware, during the 
tendering process and throughout the negotiation or award of a contract.  
 
32.3 The Bidder(s)/Contractor(s) commit himself to take all measures necessary 
to prevent corruption. He commits himself to observe the following principles 
during his participation in the Tender process and during the Contract execution:  

(a)  The Bidder(s)/Contractor(s) will not, directly or through any other 
person or firm, offer, promise or give to any employee of the 
Employer involved in the Tender process or execution of the 
Contract or to any third person any material or other benefit which 
he/she is not legally entitled to, in order to obtain in exchange any 
advantage of any kind whatsoever during the Tender process or 
during the execution of the Contract. 

 
(b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into 

any undisclosed agreement or understanding, whether formal or 
informal. This applies in particular to prices, specifications, 
certifications, subsidiary contracts, submission or non-submission of 
bids or any other actions to restrict competitiveness or to cartelize in 
the bidding process. 

 
(c) The Bidder(s)/Contractor(s) will not commit any offence under the 

relevant IPC/PC Act. Further the Bidder(s)/Contractor(s) will not 
use improperly, (for the purpose of competition or personal gain), or 
pass on to others, any information or documents provided by the 
Employer as part of the business relationship, regarding plans, 
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technical proposals and business details, including information 
contained or transmitted electronically. 

 
(d) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose 

any and all payments he has made, is committed to or intends to 
make to agents, brokers or any other intermediaries in connection 
with the award of the Contract. 

 
32.4 The Bidder(s)/Contractor(s) will not instigate third persons to commit 
offences outlined above or be an accessory to such offences. 
 
32.5 The Bidder(s)/Contractor(s) will not, directly or through any other person or 
firm indulge in Fraudulent Practice, which means a willful misrepresentation or 
omission of facts or submission of fake/forged documents in order to induce public 
official to act in reliance thereof, with the purpose of obtaining unjust advantage by 
or causing damage to justified interest of others and/or to influence the 
procurement process to the detriment of the Government interests. And, this 
includes collusive practice among Bidders (prior to or after bid submission) 
designed to establish bid process at artificial non-competitive levels and to deprive 
the Employer of the benefits of free and open competition.  
 
32.6  The Bidder(s)/Contractor(s) will not, directly or through any other person 
or firm use Coercive Practices (means the act of obtaining something, compelling 
an action or influencing a decision through intimidation, threat or the use of force 
directly or indirectly, where potential or actual injury may befall upon a person, his/ 
her reputation or property to influence their participation in the tendering process). 
 
32.7 Without prejudice to any rights that may be available to the Employer under 
law or the Contract or its established policies and laid down procedures, the 
Employer shall have the following rights in case of breach under Clauses 32.1 to 
32.6 above by the Bidder(s)/Contractor(s) and the Bidder/ Contractor accepts and 
undertakes to respect and uphold the Employer absolute right:  
 

(a) If the Bidder(s)/Contractor(s), either before award or during execution 
of Contract has committed a transgression through a violation of 
Clauses 32.1 to 32.6 above or in any other form, such as to put his 
reliability or credibility in question, the Employer after giving proper 
opportunity to the Bidder(s)/Contractor(s) shall have powers to 
disqualify the Bidder(s)/Contractor(s) from the Tender process or 
terminate the Contract, if already executed or exclude the 
Bidder/Contractor from future contract award processes.  
 

(b) Forfeiture of Bid Security/Performance Security: If the Employer has 
disqualified the Bidder(s) from the Tender process prior to the award of 
the Contract or terminated the Contract or has accrued the right to 
terminate the Contract, the Employer apart from exercising any legal 
rights that may have accrued to the Employer, may in its considered 
opinion forfeit the entire amount of Bid Security and Performance 
Security of the Bidder/Contractor as the case may be. 
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Annexure-I 
 

Provisions required to be included in the Joint Venture Agreement 
 

If the application is made by a joint venture of two or more firms, the 
evidence of clear mandate (i.e. in the form of respective Board Resolution duly 
authenticated by competent authority) by such two or more firms willing to form 
Joint Venture among themselves for the specified projects should accompany duly 
recognizing their respective authorized signatories signing for and on behalf of the 
respective Firms for the purpose of forming the Joint Venture. A certified copy of 
the power of attorney to the authorized representatives, signed by legally 
authorized signatories of all the firms of the joint venture shall accompany the 
application. The JV Agreement shall be signed by the authorized representative of 
the joint venture. The JV Agreement shall need to be submitted consisting but not 
limited to the following provisions: 

 
a. Name, style and Project(s) specific JV with Head Office address. 
b. Extent (or Equity) of participation of each party in the JV. 
c. Commitment of each party to furnish the Bond money (i.e. Bid Security, 

performance Security and security for Mobilization advance) to the extent of his 
participation in the JV. 

d. Responsibility of each Partner of JV (in terms of Physical and Financial 
involvement). 

e. Working Capital arrangement of JV. 
f.  Operation of separate Bank account in the name of JV to be operated by at least 

one foreign partner and one local partner. In case of JV among local partners, 
both the partners are required to operate. 

g Provision for cure in case of non-performance of responsibility by any party of 
the JV. 

h. Provision that NEITHER party of the JV shall be allowed to sign, pledge, sell or 
otherwise dispose all or part of its respective interests in JV to any party 
including existing partner(s) of the JV The Employer derives right for any 
consequent action (including blacklisting) against any or all JV partners in case 
of any breach in this regard. 

i. Management Structure of JV with details. 
j. Lead Partner to be identified who shall be empowered by the JV to incur 

liabilities on behalf of JV. 
k. Parties/firms committing themselves to the Employer for jointly and severally 

responsible for the intended works. 
l. The Power of Attorney shall be duly notarized.  
m. Any other relevant details. 
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Appendix to ITB 
The Employer should fill out this Appendix to ITB before issuing the bidding documents.  
The insertions should correspond to the information provided in the Invitation for Bids. 
 
Instructions to 
Bidders 
Clause Reference 
 

 
 
 

(1.1) The Employer is Superintending Engineer (...........Circle)HPPWD  
.................... 

(1.1) The Works is ................................................................................  
(SH:.................................................................................................) 
 

(1.1) Identification Tranche of the Works is:  
 

(2.1) The State is  Himachal Pradesh  
(3.1) Eligible Bidders are: All private or state owned  with legal entity 

 
(4.4A) (b) Rs ................. 

 
(4.4. B) (b)(i) The key equipments for road works and field testing laboratory 

Road Works are: 
Machinery For Road Works 
 
Sr. 
No  

Name of Equipment or Machinery Quantity** 

1 Hot Mix Plant of Capacity 3TPH or 
above capacity. 

 

2 Static Roller of 8/10 Tonne weight  
3 Concrete Mixer  
4 Tipper or truck  
5 Vibrator needle type   
6 Tar boiler  
7 Air compressor  
8 Paver  
9 Vibrating Road Roller  

** to be filled by the Executive Engineer concerned  
 
For field testing Laboratory 
Sr. 
No. 

Name of the Equipment           Quantity 
 

1 Post Hole Auger with Extensions                                                       One set 
2 Digging tools like pickaxe, shovel, etc. One Set 
3 IS Sieves Nos. with lid and pan: 

(90mm, 80mm, 63mm, 53mm, 45mm, 
27.5mm, 26.5mm, 19mm, 13.2mm,  

11.2mm, 9.5mm, 37.5mm, 2.8mm, 
5.6mm, 3.35mm, 2.36mm, 600 

One Set 
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micron, 425 micron, 300 micron, 150 
micron, 180 micron, 90 micron and 75 
micron 

4 Standard Proctor Density Test 
Apparatus with rammer                       

One Set 

5 Sand Pouring Cylinder with tray 
complete for field density test        

One Set 

6 Core Cutter (10cm dia), 10cm/15cm 
height complete with dolly   and 
hammer     

One Set 

7 Speedy moisture meter complete with 
chemicals                               

One Set 

8 Straight Edges                                                                                     Two Set 
9 Digital Thermometers                                                                         Three 

Numbers 
10 Liquid Limit and plastic limit testing 

apparatus complete with       water 
bottle and glass wares            

One Set 

11 Gas burner, sand bath                                                                          One Set 
12 Camber Board                                                                                     Two Set 
13 Electronic/digital balance 1 kg with 

the least count of 0.01 gm   
One Set 

14 Electronic/digital balance 5 Kg.                                                          One Set 
15 Pan balance with weight Box, 5 Kg.                                                  One Set 
16 Oven (ambient to 2000C)                                                                   One Set 
17 Water bath (ambient to 1000C)                                                          One Set 
18 Water bath (ambient to 1000C)                                                          One Set 
19 Enamelled tray                                                                                 One Set 
20 Slump cone    Testing Equipment                                                                                  One Set 

Note: (a) The bidder must produce the following documentary 
evidence in support of his availability of the above Machinery & 
equipment: 
1. Road Machinery : (a) In case self owned then Affidavit  of 
owner ship along with registration certificates of vehicles, sale 
letter of unregistered machinery 
(b) In case to be hired or leased then Hiring/Leasing agreement 
with original owner with copy of his vehicles  registration  
certificates, sale letter of unregistered machinery 
2. Field Testing Laboratory : Affidavit of Ownership of required 
equipments  
 

(4.4B) (b)( ii) The Number of Technical personnel, Qualifications and 
Experience will be as follows :  
A. The Technical Personnel are: 
Technical Personnel Number Experience in 

Road Works 
A. Degree Holder in Civil 
Engineering 
 

1 No  Two  Years 

B. Diploma Holder in Civil 1 No Five Years 
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Engineering 
 

  [Cl.  9.2 of General Conditions of Contract] 
 
B. For field testing laboratory ; 
 
Position  Minimum 

Qualification 
Experience in 
Road Works 

Technician  Diploma in CE 
or B.Sc. 

Two years  
 

(4.4B) (c) (i) The bidder must produce an affidavit stating that the near relations 
of the following departmental officers are not in his employment: 

(4.4B) (c) (ii) The bidder must produce an affidavit stating the names of retired 
gazetted officer (if any) in his employment who retired within the 
last two years with the following ranks from the departments 
listed below: 
Assistant Engineer , Junior Engineer  
In case there is no such person in his employment, his affidavit 
should clearly state this fact. 

(4.6)  M = 2 
(7.1) The contact person is: Executive Engineer ........Division HPPWD  

.......... Distt .......... -Telephone No. .....................e-
mail:...................................... 

(9. 2) Place, Time and Date for pre-bid meeting:  ............................ 
 

(11.1) Language of the bid is: English  
 

(12.1) Part I (v) 
 

Qualification information, supporting documents, scanned copy of 
original affidavit and undertaking as specified in Clause 4 of ITB. 
 

(13.2.) Bids is to be  submitted only in the following mode : 
=  Item Rate Method 
 

(13.2) 
 
(15.1) 

Schedule of Rate applicable for Percentage Rate Method is: .......... 
Bid validity date: ................... 

 
(16.1) The amount of Bid Security shall be Rs.............  ( 

.......................[insert the amount in figure and words. Note: This 
amount is 2percent of estimated value of the Works, rounded off to 
the nearest thousand. For reasons of confidentiality, a fixed sum 
should be specified, in preference to a percentage of the bid 
price.] 

(16.2) The bid shall be deposited through online mode only and receipt 
to this effect shall be uploaded as pdf documents.  

(16.2) 
 

Deleted 

(16.3) No Exemption from Bid Security is granted. 
(20.1) 
 

The Employer's address for the purpose of Bid submission is  
The Superintending Engineer  
HPPWD ..... Circle HPPWD .......... -............... 
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[insert the receiving address provided in the Invitation for Bids.] 
(20.1) The deadline for submission of bids shall be: 

Time    ........... Hours  
Date ............................ 

(22.1) &(22.6) The date and time for opening of the Bids are: 
(A) Technical Qualification Part of Bid 
Date................ 
Time  ............. Hours 
(B) TechnicalFinancial Part of Bid (For qualified bidder as) 
Date .................... 
Time..............Hours  
 

 (i) Performance Security shall be valid until a date 45 days after 
the expiry of Defects Liability Period of 5 years after intended 
completion date. 
 
(ii) Additional Performance Security for unbalanced Bid shall be 
valid for 45 days plus intended completion period. 
 
( Signature of Employer ) 
Superintending  Engineer....... Circle,  
HPPWD ,..................... 
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Section 3 Qualification Information 
Notes on Form of Qualification Information 

The information to be filled in by bidders in the following pages will be used for 
purposes of post-qualification as provided for in Clause 4 of the Instructions to Bidders. 
This information will not be incorporated in the Contract. Attach additional pages as 
necessary. 

1.    Individual Bidders  
 

1.1 Constitution or legal status of Bidder 
 
Place of registration: 
 
Principal place of business: 
 
Power of attorney of signatory of Bid 

[attach copy] 
 
 
 
  ______________________ 
 
 ______________________ 
 
[attach] 

1.2 Total annual volume of civil 
engineering construction work executed 
and payments received in the last five 
years preceding the year in which bids 
are invited. (Attach certificate from 
Chartered Accountant) 

(Rs. In lakhs) 
Year ____ 
Year ____ 
Year ____ 
Year ____ 
Year ____ 
 

 
1.3.1 Work performed as prime Contractor (in the same name and style) on construction 

works of a similar nature and volume over the last five years. Attach certificate 
from the Engineer-in-charge 

 
Project 
Name 

Name of 
Employer 

Description 
of work  

Value of 
contract 

Contract 
No.  

Date of 
Issue of 
Work 
Order 

Stipulated 
Date of 
Completion 

Actual Date of 
Completion 

Remarks 
explaining 
reasons for 
Delay, if any 

         

 
1.3.2 Work performed as Sub-Contractor (in the same name and style) on construction works of 

a similar nature and volume over the last five years. Attach certificate from the Engineer-
in-charge 
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Project 
Name 

Name of 
Employer 

Description 
of work  

Value 
of 
contract 

Contract 
No.  

Date of 
Issue of 
Work 
Order 

Stipulated 
Date of 
Completion 

Actual 
Date of 
Compl
etion 

Remarks 
explainin
g reasons 
for Delay, 
if any 

 
 

        

 
1.3.3 Information on Bid Capacity (works for which bids have been submitted and works 

which are yet to be completed) as on the date of this bid. 
 
Existing commitments and on-going construction works: 
 
Description 
of Work 

Place 
& 
State 

Contract 
No & 
Date 

Name & 
Address 
of 
Employer 

Value of 
Contract 
(Rs. In 
lakhs) 

Stipulated 
period of 
completion 

Value of 
works 
remaining 
to be 
completed 
(Rs. Lakhs) * 

Anticipated 
Date of 
completion 

(1) (2) (3) (4) (5) (6) (7) (8) 
 
 

       

 
* Enclose certificate(s) from Engineer(s)-in-charge for value of work remaining to be 
completed. 
 

 
1.4     Availability of Major items of Contractor's Equipment proposed for carrying out the 
Works. List all information requested below. Refer also to Clause 4.2(d) and Clause 4.4B (b) 
of the Instructions to Bidders. 

 
Item of Equipment Description, make, 

and age (Years), and 
capacity 

Condition (new, 
good, poor) and 
number available 

Owned, leased 
(from whom?), 
or to be 
purchased 
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1.5 Qualifications of technical personnel proposed for the Contract. Refer also to Clause 
4.2(e) of the Instructions to Bidders and Clause 9.2 of Part-I General Conditions of Contract.    

 
Position Name Qualification Years of experience 

 
Road 

Works 
Building 
Works 

Other 

      

 
1.6    Proposed sub-contractors and firms involved for construction. Refer to Clause 7 of Part I 
General Conditions of Contract. 

 
Sections of the Works Value of 

subcontract 
Sub-

contractor(name 
and address) 

Experience in 
similar work 

    

 
 Note: The capability of the sub-Contractor will also be assessed (on the same lines as for the 
main Contractor) before according approval to him. 

 
1.7    Financial reports for the last five years: balance sheets, profit and loss statements, 
auditors' reports, etc. List below and attach copies. 
____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

______________________________ 

1.8    Name, address, and telephone, telex, and facsimile numbers of banks that may provide 
references if contacted by the Employer. 
____________________________________________________________________________

____________________________________________________________________________ 

____________________________________________________________________________ 
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 1.9 Information on current litigation in which the Bidder is involved. 
 

Name of Other party(s) Cause of 
dispute 

Litigation where 
(Court/arbitration) 

Amount involved 
(Rs. In Lakh) 

    

 
1.10   Proposed Programme. Descriptions, drawings, and charts as necessary, to comply 
with the requirements of the bidding documents. 
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Section 4 Conditions of Contract 
Part – I General Conditions of Contract 

 
 
 

 
The Conditions of Contract, read in conjunction with Part II Special Conditions of 

Contract and the Contract Data and other documents listed therein, should be a complete 
document expressing fairly the rights and obligations of both parties. The conditions of 
contract provide for both construction and routine maintenance. 
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Table of Clauses 
 

A. General                                            
1. Definitions                                        
2. Interpretation                                    
3. Language and Law                            
4. Engineer's Decisions        
5. Delegation  
6. Communications                                      
7. Subcontracting                                 
8. Other Contractors                             
9. Personnel                                        
10. Employer's and Contractor's 
Risks 
11. Employer's Risks 
12. Contractor's Risks                        
13. Insurance                                      
14. Site Investigation Reports  
15. Queries about the Contract Data          
16. Contractor to Construct the 
Works and do maintenance 
17. The Works to Be Completed by 
the Intended Completion Date      
18. Approval by the Engineer 
19. Safety                                                
20. Discoveries        
21. Possession of the Site            
22. Access to the Site                               
23. Instructions 
24. Dispute RedressalSystem 
25. Arbitration 
B. Time Control 
26. Programme 
27. Extension of the Intended 
Completion Date   
28. Delays Ordered by the Engineer  
29. Management Meetings                      
C. Quality Control 
30. Identifying Defects 
31. Tests  

32. Correction of Defects  
33. Uncorrected Defects  
D. Cost Control 
34. Bill of Quantities 
35. Variations  
36. Payments for Variations  
37. Cash Flow Forecasts  
38. Payment Certificates 
39. Payments  
40. Compensation Events  
41. Tax  
42. Currencies  
43. Security Deposit  
44. Liquidated Damages  
45. Advance Payment 
46. Securities  
47. Cost of Repairs  
E. Finishing the Contract 
48. Completion of Construction 
and Maintenance 
49. Taking Over  
50. Final Account  
51. Operating and Maintenance 
Manuals 
52. Termination 
53. Payment upon Termination 
54. Property  
55 Release from Performance  
F. Other Conditions of Contract 
56. Labour 
57. Compliance with Labour 
Regulations 
58.  Drawings and Photographs of 
the Works  
59. The Apprenticeship Act, 1961 
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Section 4 

Part I General Conditions of Contract 

 
A.  General 
 
1. Definitions 
1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of 
Contract but keep their defined meanings. Capital initials are used to identify defined terms. 
 
Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 
 
Compensation Events are those defined in Clause 40 hereunder. 
 
The Completion Date is the date of completion of the Works as certified by the Engineer, in 
accordance with Clause 48.1. 
 
The Contract is the Contract between the Employer and the Contractor to execute, complete, 
and maintain the Works. It consists of the documents listed in Clause 2.3. 
 
The Contract Data defines the documents and other information which comprise the 
Contract. 
 
The Contractor is a person or corporate body whose Bid to carry out the Works, including 
routine maintenance, has been accepted by the Employer. 
 
The Contractor's Bid is the completed bidding document submitted by the Contractor to the 
Employer. 
 
The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted 
in accordance with the provisions of the Contract. 
 
Days are calendar days; months are calendar months. 
 
A Defect is any part of the Works not completed in accordance with the Contract.    
 
The Defects Liability Certificate is the certificate issued by the Engineer, after the Defects 
Liability Period has ended and upon correction of Defects by the Contractor. 
 
The Defects Liability Period is five years calculated from the Completion Date. 
 
Drawings include calculations and other information provided or approved by the Engineer 
for the execution of the Contract. 
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The Employer is the party as defined in the Contract Data, who employs the Contractor to 
carry out the Works, including routine maintenance. The Employer may delegate any or all 
functions to a person or body nominated by him for specified functions. 
 
The Engineer is the person named in the Contract Data (or any other competent person 
appointed by the Employer and notified to the Contractor, to act in replacement of the 
Engineer) who is responsible for supervising the execution of the Works and administering the 
Contract. 
 
Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to 
construct the Works. 
 
The Initial Contract Price is the Contract Price listed in the Employer's Letter of 
Acceptance. 
 
The Intended Completion Date is the date on which it is intended that the Contractor shall 
complete the Works. The Intended Completion Date is specified in the Contract Data. The 
Intended Completion Date may be revised only by the Engineer by issuing an extension of 
time. 
 
Materials are all supplies, including consumables, used by the Contractor for incorporation in 
the Works. 
 
Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, 
chemical, or biological function. 
 
Routine Maintenance is the maintenance of roads for five years as specified in the Contract 
Data. 
 
The Site is the area defined as such in the Contract Data.  
 
Site Investigation Reports are those that were included in the bidding documents and are 
reports about the surface and subsurface conditions at the Site. 
 
Specifications mean the latest Specifications for Rural Roads of Ministry of Rural 
Development.  
 
The Start Date is given in the Contract Data. It is the date when the Contractor shall 
commence execution of the Works.  
 
A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to 
carry out a part of the construction work and/or routine maintenance in the Contract, which 
includes work on the Site. 
 
Temporary Works are works designed, constructed, installed, and removed by the Contractor 
that are needed for construction or installation of the Works. 
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A Variation is an instruction given by the Engineer, which varies the Works. 
 
The Works, as defined in the Contract Data, are what the Contract requires the Contractor to 
construct, install, maintain, and hand over to the Employer. Routine maintenance is defined 
separately. 
 
2.  Interpretation     
 
2.1 In interpreting these Conditions of Contract, singular also means plural, male also 
means female or neuter, and the other way around. Headings have no significance. Words 
have their normal meaning under the language of the Contract unless specifically defined. The 
Engineer will provide instructions clarifying queries about these Conditions of Contract.  
 
2.2 If sectional completion is specified in the Contract Data, references in the Conditions 
of Contract to the Works, the Completion Date, and the Intended Completion Date apply to 
any Section of the Works (other than references to the Completion Date and Intended 
Completion Date for the whole of the Works).  
 
2.3 The documents forming the Contract are to be taken as mutually explanatory, and 
unless otherwise expressly provided elsewhere in the Contract, the priority of the documents, 
in the event of any ambiguity between them, shall be interpreted in the following order of 
priority:  

(1)  Agreement,  
(2)  Notice to Proceed with the Work,  
(3)  Letter of Acceptance, 
(4)  Contractor's Bid,  
(5)  Contract Data,  
(6)  Special Conditions of Contract Part II,  
(7)  General Conditions of Contract Part I, 
(8)  Specifications,  
(9)  Drawings,  
(10) Bill of Quantities, and  
(11) Any other document listed in the Contract Data.     

 
3.  Language and Law     
 
3.1 The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 
 
4. Engineer's Decisions 
 
4.1 Except where otherwise specifically stated, the Engineer will decide contractual 
matters between the Employer and the Contractor in the role representing the Employer. 
However, if the Engineer is required under the rules and regulations and orders of the 
Employer to obtain approval of some other authorities for specific actions, he will so obtain 
the approval. 
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4.2 Except as expressly stated in the Contract, the Engineer shall not have any authority to 
relieve the Contractor of any of his obligations under the Contract. 
 
5.  Delegation 
 
5.1 The Engineer, with the approval of the Employer, may delegate any of his duties and 
responsibilities to other person, after notifying the Contractor, and may cancel any delegation 
after notifying the Contractor. 
 
6.  Communications 
 
6.1 All certificates, notices or instructions to be given to the Contractor by the Employer/ 
Engineer shall be sent on the address or contact details given by the Contractor in Section 6 - 
Form of Bid.  The address and contact details for communication with the Employer/ Engineer 
shall be as per the details given in Contract Data to GCC.  Communications between parties 
that are referred to in the conditions shall be in writing.  The Notice sent by facsimile (fax) or 
other electronic means shall be effective on confirmation of the transmission.  The Notice sent 
by Registered post or Speed post shall be effective on delivery or at the expiry of the normal 
delivery period as undertaken by the postal service. 
 
7.  Subcontracting  
 
7.1 The Contractor may subcontract part of the construction work with the approval of the 
Employer in writing up to 25 percent of the contract price, also part or full routine 
maintenance work after completion of construction work but will not assign the Contract. It is 
expressly agreed that the Contractor shall, at all times, be responsible and liable for all his 
obligations under this Agreement notwithstanding anything contained in the agreements with 
his Sub-contractors or any other agreement that may be entered into by the Contractor and no 
default under any such agreement shall exempt the Contractor from his obligations or liability 
hereunder. 
 
7.2 The Contractor shall not be required to obtain any consent from the Employer for:  

 
(a) The sub-contracting of any part of the Works for which the Sub-Contractor is 

named in the Contract;  
(b) The provision for labour, or labour component. 
(c) The purchase of Materials which are in accordance with the standards specified 

in the Contract.  
 
7.3 Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-
contracting any part of the work or full routine maintenance for five years, during execution of 
the Works, the Employer will consider the following before according approval: 
 

(a) The Contractor shall not sub-contract the whole of the Works. 
(b) The Contractor shall not sub-contract any part of the Works without prior 

consent of the Employer. Any such consent shall not relieve the Contractor 
from any liability or obligation under the Contract and he shall be responsible 
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for the acts, defaults and neglects of any of his sub-Contractor, his agents or 
workmen as fully as if they were the acts, defaults or neglects of the Contractor, 
his agents and workmen. 

 
7.4 The Engineer should satisfy himself before recommending to the Employer whether 
the Sub-Contractor so proposed for the Works possesses the experience, qualifications and 
equipment necessary for the job proposed to be entrusted to him in proportion to the quantum 
of Works to be sub-contracted. 
 
7.5 While sub-contracting part of construction work as per provisions of Clause 7.1 and 
7.3 above, the Contractor shall enter into formal sub-contract with sub-contractor making 
provisions for such requirements as may be specified by the Engineer including a condition 
that to the extent of inconsistency, provision of the Contract shall prevail over the provisions 
of the sub-contract. A copy of document of formal sub-contract shall be furnished to the 
Employer within a period of 30 days from the date of such sub-contract. In all such cases, on 
completion of the Contract, the Engineer, unless for reasons recorded in writing decides 
otherwise shall issue a Certificate of Experience to the contractor and in such certificate, the 
experience of the sub-contractors shall also be mentioned. The Copy of such certificate would 
also be endorsed to the sub-contractor. 
 
8.  Other Contractors 
 
8.1     The Contractor shall cooperate and share the Site with Other Contractors, public 
authorities, utilities, and the Employer between the dates given in the Schedule of Other 
Contractors, as referred to in the Contract Data. The Contractor shall also provide facilities 
and services for them as described in the Schedule. The Employer may modify the Schedule of 
Other Contractors, and shall notify the Contractor of any such modification. 
 
8.2 The Contractor should take up the works in convenient reaches as decided by the 
Engineer to ensure there is least hindrance to the smooth flow of traffic including movement 
of vehicles and equipment of Other Contractors till the completion of the Works. 
 
9.  Personnel 
 
9.1 The Contractor shall ensure that the personnel engaged by it in the performance of its 
obligations under this Contract are at all times appropriately qualified, skilled and experienced 
in their respective functions. 
 
9.2 The Contractor shall employ for the construction work and routine maintenance, the 
technical personnel named in the Contract Data or other technical persons approved by the 
Engineer. The Engineer will approve any proposed replacement of technical personnel only if 
their relevant qualifications and abilities are substantially equal to or better than those of the 
personnel stated in the Contract Data. 

 
9.3 If the Engineer asks the Contractor to remove a person who is a member of the 
Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the person 
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leaves the Site within seven days and has no further connection with the Works in the 
Contract. The Contractor shall then appoint (or cause to be appointed) a replacement. 
 
9.4 The Contractor shall not employ any retired Gazetted officer who has worked in the 
Engineering Department of the State Government and has either not completed two years after 
the date of retirement or has not obtained State Government’s permission for employment 
with the Contractor. 
 
9.5 The Engineer may require the Contractor to remove (or cause to be removed) any 
person employed on the Site or Works, including the Contractor's Representative, who in the 
opinion of the Engineer: 

(a) Persists in any misconduct, 
(b) is incompetent or negligent in the performance of his duties, 
(c) Fails to conform with any provisions of the Contract, or 
(d) Persists in any conduct which is prejudicial to safety, health, or the protection 

of the environment. 
 
10.  Employer's and Contractor's Risks 
 
10.1 The Employer carries the risks which this Contract states are Employer's risks, and the 
Contractor carries the risks which this Contract states are Contractor's risks. 
 
11.  Employer's Risks 
 
11.1 The Employer is responsible for the excepted risks which are (a) in so far as they 
directly affect the execution of the Works in the Employer’s country, the risks of war, 
invasion, act of foreign enemies, rebellion, revolution, insurrection or military or usurped 
power, civil war, riot commotion or disorder (unless restricted to the Contractor’s employees) 
and contamination from any nuclear fuel or nuclear waste or radioactive toxic explosive, or (b) 
a cause due solely to the design of the Works, other than the Contractor’s design. 
 
12.  Contractor's Risks 
 
12.1 All risks of loss of or damage to physical property and of personal injury and death 
which arise during and in consequence of the performance of the Contract other than the 
excepted risks, referred to in Clause 11.1, are the responsibility of the Contractor. 
 
13.  Insurance 
 
13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the 
Contractor, insurance cover from the Start Date to the date of completion, in the amounts and 
deductibles stated in the Contract Data for the following events which are due to the 
Contractor's risks:  
 

(a) loss of or damage to the Works, Plant and Materials;  
(b) loss of or damage to Equipment;  
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(c) loss of or damage to property (except the Works, Plant, Materials, and 
Equipment) in connection with the Contract; and  

(d) Personal injury or death.  
 

13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor to 
the Engineer for the Engineer's approval before the Start Date. All such insurance shall 
provide for compensation to be payable in Indian Rupees to rectify the loss or damage 
incurred. 
 
13.3  (a)  The Contractor at his cost shall also provide, in the joint names of the Employer and 
the Contractor, insurance cover from the date of completion to the end of Defects Liability 
Period, in the amounts and deductibles stated in the Contract Data for personal injury or death 
which are due to the Contractor's risks:  

 
13.3  (b)   Insurance policies and certificates for insurance shall be delivered by the Contractor 
to the Engineer for approval before the completion date/start date. All such insurance shall 
provide for compensation to be payable in Indian Rupees. 
 
13.4 Alterations to the terms of insurance shall not be made without the approval of the 
Employer.    

 
13.5 Both parties shall comply with any conditions of the insurance policies.  
 
14.  Site Investigation Reports 
 
14.1 The Contractor, in preparing the Bid, may, at his own risk, rely on any Site 
Investigation Reports if referred to in the Contract Data, supplemented by any other 
information available to him, before submitting the bid. 
 
15.  Queries about the Contract Data 
 
15.1 The Engineer will clarify queries on the Contract Data. 
 
16.  Contractor to Construct the Works and do maintenance 
 
16.1 The Contractor shall construct, and install and maintain the Works and do the work of 
routine maintenance in accordance with the Specifications and Drawings. 
 
17.  The Works to Be Completed by the Intended Completion Date 
 
17.1 The Contractor may commence execution of the Works on the Start Date and shall 
carry out the Works in accordance with the Programme submitted by the Contractor, as 
updated with the approval of the Engineer, and complete them by the Intended Completion 
Date. 
 
 
 



Standard Bidding Document  

 

 

50 

18.  Approval by the Engineer 
 
18.1 The Contractor shall submit Specifications and Drawings showing the proposed 
Temporary Works to the Engineer, who is to approve them.  
 
18.2 The Contractor shall be responsible for design and safety of Temporary Works.  
 
18.3 The Engineer's approval shall not alter the Contractor's responsibility for design and 
safety of the Temporary Works.  
 
18.4 The Contractor shall obtain approval of third parties to the design and safety of the 
Temporary Works, where required.  
 
18.5 All Drawings prepared by the Contractor for the execution of the temporary or 
permanent Works, are subject to prior approval by the Engineer before their use. 
 
19.  Safety 
 
19.1 The Contractor shall be responsible for the safety of all activities on the Site. 
 
19.2 The Contractor shall be responsible for safety of all persons, employed by him on 
Works, directly or through petty contractors or Sub-Contractors, and shall report accidents to 
any of them, however, and wherever occurring on Works, to the Engineer or the Engineer’s 
Representative, and shall make every arrangement to render all possible assistance and to 
provide prompt and proper medical attention.  The compensation for affected Workers or their 
relatives shall be paid by the Contractor in such cases expeditiously in accordance with the 
Workmen’s Compensation Act and other labour Laws and regulations. 
 
20.  Discoveries 
 
20.1 Anything of historical or other interest or of significant value unexpectedly discovered 
on the Site shall be the property of the Employer. The Contractor shall notify the Engineer of 
such discoveries and carry out the Engineer's instructions for dealing with them. 
 
21.  Possession of the Site 
 
21.1 The Employer shall handover complete or part possession of the site to the Contractor 
seven days in advance of construction programme.  At the start of the work, the Employer 
shall handover the possession of at least 75% of the site. 
 
22.  Access to the Site 
 
22.1 The Contractor shall allow access to the Site and to any place where work in 
connection with the Contract is being carried out, or is intended to be carried out to the 
Engineer and any person/persons/agency authorized by: 

(a) The Engineer 
(b) The Employer 
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(c) RIDF  (RIDF )  
 

23.  Instructions 
 
23.1 The Contractor shall carry out all instructions of the Engineer, which comply with the 
applicable laws where the Site is located. 
 
24.  Dispute Redressal System 
 
24.1 If any dispute or difference of any kind what-so-ever shall arise in connection with or 
arising out of this Contract or the execution of Works or maintenance of the Works there 
under, whether before its commencement or during the progress of Works or after the 
termination, abandonment or breach of the Contract, it shall, in the first instance, be referred 
for settlement to the competent authority within 45 days of arising of the dispute or difference, 
described along with their powers in the Contract Data, above the rank of the Engineer. The 
competent authority shall, within a period of forty-five days after being requested in writing 
by the Contractor to do so, convey his decision to the Contractor. Such decision in respect of 
every matter so referred shall, subject to review as hereinafter provided, be final and binding 
upon the Contractor. In case the Works is already in progress, the Contractor shall proceed 
with the execution of the Works, including maintenance thereof, pending  receipt of the 
decision of the competent authority as aforesaid, with all due diligence.  
 
24.2 Either party will have the right of appeal, against the decision of the competent 
authority, to the Standing Empowered Committee within 90 days of decision of the competent 
authority if the amount appealed against exceeds 0.20 (zero point two zero) percent of the 
initial contract price. 
 
24.3 The composition of the Empowered Standing Committee will be: 
 

I. One official member, Chairman of the Standing Empowered Committee, not below the 
rank of Additional/Special Secretary to the State Government;  

II. One official member not below the rank of Chief Engineer; and 
III. One non-official member who will be technical expert of Chief Engineer’s or 

Superintending Engineer’s level selected by the Contractor from a panel of three 
persons given to him by the Employer. 

 
24.4 The Contractor and the Employer will be entitled to present their case in writing duly 
supported by documents. If so requested, the Standing Empowered Committee may allow one 
opportunity to the Contractor and the Employer for oral arguments for a specified period. The 
Empowered Committee shall give its decision within a period of ninety days from the date of 
appeal, failing which the Contractor can approach the appropriate court for the resolution of 
the dispute. 
 
24.5 The decision of the Standing Empowered Committee will be binding on the Employer 
for payment of claims up to five percent of the Initial Contract Price. The Contractor can 
accept and receive payment after signing as “in full and final settlement of all claims”. If he 
does not accept the decision, he is not barred from approaching the courts. Similarly, if the 
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Employer does not accept the decision of the Standing Empowered Committee above the limit 
of five percent of the Initial Contract Price, he will be free to approach the courts applicable 
under the law. 
 
25.  Arbitration 
 
25.1 In view of the provision of the clause 24 on Dispute Redressal System, it is the 
condition of the Contract that there will be no arbitration for the settlement of any dispute 
between the parties. 
 

B. Time Control 
26.   Programme 
 
26.1 Within the time stated in the Contract Data, the Contractor shall submit to the Engineer 
for approval a Programme showing the general methods, arrangements, order, and timing for 
all the activities in the Works, for the construction of works.  
 
26.2 The Contractor shall submit the list of equipment and machinery being brought to site, 
the list of key personnel being deployed, the list of machinery/ equipments being placed in 
field laboratory and the location of field laboratory along with the Programme.  The Engineer 
shall cause these details to be verified at each appropriate stage of the programme. 
 
26.3 An update of the Programme shall be a programme showing the actual progress 
achieved on each activity and the effect of the progress achieved on the timing of the 
remaining Works, including any changes to the sequence of the activities.  
 
26.4 The Contractor shall submit to the Engineer for approval an updated Programme at 
intervals no longer than the period stated in the Contract Data. If the Contractor does not 
submit an updated Programme within this period, the Engineer may withhold the amount 
stated in the Contract Data from the next payment certificate and continue to withhold this 
amount until the next payment after the date on which the overdue Programme has been 
submitted.    
 
26.5 The Engineer's approval of the Programme shall not alter the Contractor's obligations. 
The Contractor may revise the Programme and submit it to the Engineer again at any time. A 
revised Programme shall show the effect of Variations and Compensation Events. 
 
27.  Extension of the Intended Completion Date 
 
27.1 The Employer on recommendation of the Engineer shall extend the Intended 
Completion Date if a Compensation Event occurs or a Variation is issued which makes it 
impossible for Completion to be achieved by the Intended Completion Date without the 
Contractor taking steps to accelerate the remaining Works, which would cause the Contractor 
to incur additional cost. 
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27.2 The Employer on recommendation of the Engineer shall decide whether and by how 
much time to extend the Intended Completion Date within 21 days of the Contractor asking 
the Engineer for a decision upon the effect of a Compensation Event or Variation and 
submitting full supporting information. If the Contractor has failed to cooperate in dealing 
with a delay, the delay by this failure shall not be considered in assessing the new Intended 
Completion Date. 
 
28. Delays Ordered by the Engineer 
 
28.1 The Engineer may instruct the Contractor to delay the start or progress of any activity 
within the Works. Delay/delays totalling more than 30 days will require prior written approval 
of the Employer. 
 
29.  Management Meetings 
 
29.1 The Engineer may require the Contractor to attend a management meeting. The 
business of a management meeting shall be to review the plans for the Works.    
 
29.2 The Engineer shall record the business of management meetings and provide copies of 
the record to those attending the meeting. The responsibility of the parties for actions to be 
taken shall be decided by the Engineer either at the management meeting or after the 
management meeting and stated in writing to all those who attended the meeting. 
 

C. Quality Control 
30. Identifying Defects  
 
30.1 The Engineer shall check the Contractor's work and notify the Contractor of any 
Defects that are found. Such checking shall not affect the Contractor's responsibilities. The 
Engineer may instruct the Contractor to search for a Defect and to uncover and test any work 
that the Engineer considers may have a Defect. 
 
31. Tests 
 
31.1 For carrying out mandatory tests as prescribed in the specifications, the Contractor 
shall establish field laboratory at the location decided by Engineer. The field laboratory will 
have minimum equipments as specified in the Contract Data. The Contractor shall be solely 
responsible for: 
 

(a) Carrying out the mandatory tests prescribed in the MoRD Specifications, and 
(b) For the correctness of the test results, whether preformed in his laboratory or 

elsewhere. 
 

31.2 If the Engineer instructs the Contractor to carry out a test not specified in the 
Specifications to check whether any work has a Defect and the test shows that it does, the 
Contractor shall pay for the test and any samples. 
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31.3   Consultants for Quality Controls: 
 
              It is expected that every Contractor will have proper quality control staff and 
procedures in order to ensure quality. They are also expected to improve their 
procedures in line with ISO 9002 and get the certification. The Contractor shall engage a 
competent and Independent Quality Control Consultant or any Engineer of the rank of 
Executive Engineer and above retired from HPPWD to be approved by the 
Employer/Superintending Engineer to exercise effective control over the construction 
operations so as to produce quality works. The fully equipped laboratory shall be set up 
and trained staff shall be employed by the said consultant in addition to the laboratory / 
QC staff of the contractor or he will be responsible to conduct required tests from any 
NABL accredited laboratory at his own cost. The contractor shall supply to the Engineer 
a copy of his agreement and the fee for quality control should generally be 0.5 % of the 
contract value. The payment of the quality control consultant shall be made by the 
Engineer direct as per the copy of the agreement supplied by the contractor. This 
payment shall be recoverable from the Contractor. The Consultant shall guide the 
contractor for production of quality works at all stages and shall maintain records, 
reports and test results so as to indicate the extent of quality achieved. The consultant 
shall also supply a copy of all these reports, tests and check to the Engineer regularly. 
The contractor shall also attach a copy of these reports, tests and checks with his bill, 
without which no payment shall be made. The Employer/ Superintending Engineer can 
also order the change of consultant, if in his opinion he is not performing competently. 
The Engineer or his representatives will be free to conduct surprise, random or in situ 
checks so as to have cross check in quality. In case the contractor fails to employ for the 
whole or part of the period of execution a quality control consultant, the Employer/ 
Superintending Engineer may order employment of consultant at the cost of the 
Contractor or may order the departmental staff to carry out the quality control checks 
and a deduction @ 1.5 % of the total cost of the work shall be made from the bill of the 
contractor, even if the actual expenditure incurred on private consultant or 
departmental quality control is less. Nothing in this clause shall reduce the overall 
responsibility of the Contractor regarding quality and he shall remain liable for any 
defect in the execution.  
 
 
32.  Correction of Defects noticed during the Defects Liability Period and Routine 
Maintenance of Roads for five years 

  
 32.1  The Engineer shall give notice to the Contractor of any Defects before the end of the 

Defects Liability Period, which begins from the Completion Date and ends after five years. 
The Defects Liability Period shall be extended for as long as the Defects remain to be 
corrected. 
 
32.2  Every time notice of Defect/Defects is given, the Contractor shall correct the notified 
Defect/Defects within the duration of time specified by the Engineer’s notice. 



Standard Bidding Document  

 

 

55 

32.3  The Contractor shall do the routine maintenance of roads, including pavement, road 
sides and cross drains including surface drains to the required standards and in the manner as 
defined in clause 1.1 and keep the entire road surface and structure in Defect free condition 
during the entire maintenance period which begins from the Completion Date and ends after 
five years.  

32.4 The routine maintenance standards shall meet the following minimum requirements:- 

(i) Potholes on the road surface to be repaired soon after these appear or brought to 
his notice either during the Contractor’s monthly inspection or by the Engineer. 

(ii) Road shoulders to be maintained in proper condition to make them free from 
excessive edge drop offs, roughness, scouring or potholes. 

(iii) Cleaning of surface drains including reshaping to maintain free flow of water. 

(iv) Cleaning of culverts and pits for free flow of water. 

(v) Maintenance of road signs, pavement markings and other traffic control devices 

(vi)    Any other maintenance operation required to keep the road traffic worthy at all 
times during the maintenance period. 

32.5 To fulfil the objectives laid down in sub clauses 32.3 and 32.4 above, the Contractor shall 
undertake detailed inspection of the roads at least once in a month.  The Engineer can increase 
this frequency in case of emergency.  The Contractor shall forward to the Engineer, the record 
of inspection and rectification each month.  The Contractor shall pay particular attention on 
those road sections which are likely to be damaged or inundated during rainy season. 

32.6 The Engineer may issue notice to the Contractor to carry out maintenance of defects, if 
any, noticed in his inspection, or brought to his notice. The Contractor shall remove the 
defects within the period specified in the notice and submit to the Engineer a compliance 
report. 
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33.  Uncorrected Defects 

 
33.1 If the Contractor has not corrected a Defect pertaining to the Defects Liability Period 
under clause 32.1and clause 32.2of these Conditions of Contract, to the satisfaction of the 
Engineer, within the time specified in the Engineer's notice, the Engineer will assess the cost 
of having the Defect corrected, and the Contractor will pay this amount, on correction of the 
Defect. 

D. Cost Control 

34.  Bill of Quantities 
 
34.1 The Bill of Quantities shall contain items for the construction, installation, testing, and 
commissioning, maintaining works, and lump sum amount per km for yearly routine 
maintenance for each of the five years separately, to be done by the Contractor. 
 
34.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for 
the quantity of the work done at the rate in the Bill of Quantities for each item for the 
construction of roads. The payment for routine maintenance of roads to the Contractor is 
performance based. 
 
35.  Variations 
 
35.1 The Engineer shall, having regard to the scope of the Works and the sanctioned 
estimated cost, have power to order, in writing, Variations within the scope of the Works, he 
considers necessary during the progress of the Works. Such Variations shall form part of the 
Contract and the Contractor shall carry them out and include them in updated Programmes 
produced by the Contractor. Oral orders of the Engineer for Variations, unless followed by 
written confirmation, shall not be taken into account. 
 
36. Payments for Variations 
 
36.1 If the quantity of work for any BOQ item is varied, it will not constitute a variation for 
the purpose of payment to the contractor, at a rate other than the one mentioned in the 
Agreement. 
 
36.2 If the items for Variation are not specified in the Bill of Quantities, the Engineer shall 
derive the rate for such variation item from similar items in the Bill of Quantities. 
 
36.3 If the rate for Variation item cannot be determined in the manner specified in Clause 
36.2, the Contractor shall, within 14 days of the issue of order of Variation work, inform the 
Engineer the rate which he proposes to claim, supported by analysis of the rates. The Engineer 
shall assess the quotation and determine the rate based on prevailing market rates within one 
month of the submission of the claim by the Contractor. As far as possible, the rate analysis 
shall be based on the standard data book and the relevant schedule of rates of the state. The 
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recommendation of the Engineer on the rate so determined shall be submitted to the employer 
for approval.  The decision of the employer shall be final and binding on the Contractor. 
 
37.   Cash Flow Forecasts 
 
37.1 When the Programme is updated, the Contractor shall provide the Engineer with an 
updated cash flow forecast. 
 
38.   Payment Certificates 
 

  38.1 The payment to the Contractor will be as follows for construction work:  
 

(a) The Contractor shall submit to the Engineer monthly statements of the value of 
the work executed less the cumulative amount certified previously, supported 
with detailed measurement of the items of work executed.  

 
(b) The Engineer shall check the Contractor's monthly statement within 14 days 

and certify the amount to be paid to the Contractor.  
 
(c) The value of work executed shall be determined, based on measurements by the 

Engineer.  
 
(d) The value of work executed shall comprise the value of the quantities of the 

items in the Bill of Quantities completed. 
 
(e) The value of work executed shall also include the valuation of Variations and 

Compensation Events.  
 
(f) The Engineer may exclude any item certified in a previous certificate or reduce 

the proportion of any item previously certified in any certificate in the light of 
later information.  

 
(g) The payment of final bill shall be governed by the provisions of Clause 50 of 

GCC. 
 
38.2 The payment to the Contractor will be as follows for routine maintenance: 
 

(a) The Contractor shall submit to the Engineer a bill every month for the routine 
maintenance of the roads from the date the maintenance period starts i.e. from 
completion date as defined in Clause 1.1, it will be supported with a copy of the 
record of the Contractor’s monthly inspection and other instructions received 
from the Engineer. 

 
(b) The payment will be made monthly for the monthly bills received and as 

certified by the Engineer based on performance by the Contractor. 
 



Standard Bidding Document  

 

 

58 

(c) If the bill for a month is not received from the Contractor by the 10th

40.1The following shall be Compensation Events unless they are caused by the Contractor:  

 day of the 
succeeding month or/ and if the Engineer has not certified that the Contractor 
has carried out the maintenance work for defects brought to his notice under 
clause 32.6 within specified period, no payment will become due to the 
Contractor for that month. 

(d) If the Contractor has failed to carry out the maintenance within the period 
specified by the Engineer, no payment of any kind will be due to the Contractor 
for that month. 

 
39. Payments 
 
39.1 Payments shall be adjusted for deductions for advance payments, security deposit, 
other recoveries in terms of the Contract and taxes at source, as applicable under the law. The 
Employer shall pay the Contractor the amounts the Engineer has certified, within 15 days of 
the date of each certificate.  
 
39.2 The Employer may appoint another authority, as specified in the Contract Data (or any 
other competent person appointed by the Employer and notified to the Contractor) to make 
payment certified by the Engineer. 
 
39.3 Items of the Works for which no rate or price has been entered in the Bill of Quantities, 
will not be paid for by the Employer and shall be deemed covered by other rates and prices in 
the Contract. 
 
39.4 Payment for the routine maintenance of the roads will be made monthly for the 
satisfactory maintenance of the Works and based on the monthly bills submitted by the 
Contractor as per Clause 38.2 above and certified by the engineer, within 15days of the date of 
each certificate. 
 
40.   Compensation Events 
 

 
(a) The Engineer orders a delay or delays exceeding a total of 30 days.  
(b) The effects on the Contractor of any of the Employer's Risks.  

 
40.2 If a Compensation Event would prevent the Works being completed before the 
Intended Completion Date, the Intended Completion Date shall be extended. The Engineer 
shall recommend to the Employer whether and by how much the Intended Completion Date 
shall be extended. Final approval shall rest with the Employer. 
 
41.  Tax 
 

41.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and 
other levies, GST,duties, royalties, cess, toll, taxes of Central and State Governments, local 
bodies and authorities that the Contractor will have to pay for the performance of this 
Contract. The Employer will perform such duties in regard to the deduction of such taxes at 
source as per applicable law. 
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42.  Currencies 
 
42.1 All payments will be made in Indian Rupees. 
 
43.  Security Deposit 
 
43.1 The Employer shall retain security deposit of five percent and Performance Security of 
two and a half percent of the amount from each payment due to the Contractor until 
completion of the whole of the construction Work. No security deposit/ retention shall be 
retained from the payments for Routine Maintenance of works. In case, the Contractor 
furnishes bank guarantee for the amount equal to Performance Security of two and a half 
percent retained from each payment due to the Contractor, the same amount shall be repaid to 
the Contractor subject to condition that the validity of bank guarantee is as per provision of 
Clause 46.2 of GCC. 
 
43.2 On the satisfactory completion of the whole of the construction work, half the total 
amount retained as security deposit is repaid to the Contractor, one-fourth of the total amount 
retained as security deposit is repaid to the Contractor at the end of 2nd year after completion 
of the construction work and balance of the amount retained as security deposit is repaid to the 
Contractor at the end of 3rd year after completion of the construction work subject to 
condition that the Engineer has certified that all defects notified by the Engineer to the 
Contractor before the end of period prescribed for repayment have been corrected. 
 
43.3 The additional Performance Security for unbalanced bids as detailed in Clause 46 of 
the Conditions of Contract is repaid to the Contractor when the construction work is complete.   
 
43.4 The Performance Security equal to five percent of the Contract Price as detailed in 
Clause 46 of Conditions of Contract is repaid to the Contractor when the period of five years 
fixed for Routine Maintenance is over and the Engineer has certified that the Contractor has 
satisfactorily carried out the Routine Maintenance of the works.   
 

If the Routine Maintenance part of the contract is not carried out by the Contractor as 
per this Contract, the Employer will be free to get the Routine Maintenance work carried out 
from another source and the amount required for this work will be recovered from the amount 
of Performance Security available with the Employer and/ or from any amounts of the 
Contractor whatever is due along with additional 20 percent amount as penalty. 
 
43.5 If the Contractor so desires, then the Security Deposit can be converted into any 
interest bearing security of scheduled commercial bank in the name of the Employer or 
National Saving Certificates duly pledged in favour of the Employer for Defects Liability 
Period. 
 
44.   Liquidated Damages 

 
44.1 In the event of failure on part of the Contractor to achieve timely completion of the 
project, including any extension of time granted under Clause 27, he shall, without prejudice 
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to any other right or remedy available under the law to the Employer on account of such 
breach, pay as agreed liquidated damages to the Employer and not by way of penalty in a sum 
calculated at the rate per week or part thereof as stated in the Contract Data. For the period 
that the Completion Date is later than the Intended Completion Date, liquidated damages at 
the same rate shall be withheld if the Contractors fail to achieve the milestones prescribed in 
the Contract Data.  However, in case the Contractor achieved the next milestone, the amount 
of the liquidated damages already withheld shall be restored to the Contractor by adjustment in 
the payment certificate.  Both the Parties expressly agree that the total amount of liquidated 
damages shall not exceed 10% (ten percent) of Initial Contract Price and that the liquidated 
damages payable by the Contractor are mutually agreed genuine pre-estimated loss and 
without any proof of actual damage likely to be suffered and incurred by the Employer; and 
the Employer is entitled to receive the same and are not by way of penalty.  

 
The Employer may, without prejudice to any other method of recovery, deduct the 

amount of such damages from any sum due, or to become due to the Contractor or from 
Performance Security or any other dues from Government or semi Government bodies within 
the state.  

 
The payment or deduction of such damages shall not relieve the Contractor from his 

obligations to complete the Works, or from any other of his duties, obligations or 
responsibilities under the Contract. 

 
The Contractor shall use and continue to use his best endeavours to avoid or reduce 

further delay to the Works, or any relevant Stages.  
 

 44.2 If the Intended Completion Date is extended after liquidated damages have been paid, 
the Engineer shall correct any such payment of liquidated damages by the Contractor by 
adjusting the next payment certificate.  
 
44.3 It is agreed by the Contractor that the decision of the Employer as to the liquidated 
damages payable by the Contractor under this Clause shall be final and binding. 
 
45. Advance Payment 
 
45.1. On the request of the Contractor, the Employer will make the following advance 
payment to the Contractor against submission by the Contractor of an Unconditional Bank 
Guarantee from a scheduled Commercial bank acceptable to the Employer in amounts equal to 
110% (one hundred ten percent) of the amount of the advance payment being requested: 
 

(a) Mobilization advance up to 5% (five percent) of the initial contract price 
excluding the contract price for routine maintenance 

(b) Equipment Advance up to 90% (ninety percent) of the cost of the new 
equipment brought to the site, subject to a maximum of 10% ( ten percent) of 
the initial contract price excluding the contract price for routine maintenance 

 
The Bank Guarantee shall remain effective until the advance payment has been repaid, 

but the amount of the guarantee shall be progressively reduced by the amounts repaid by the 
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Contractor. Interest will not be charged on the advance payment. However, if the Contract is 
terminated due to default of the Contractor, the Mobilization Advance and the Equipment 
Advance shall be deemed to be an interest bearing advance at the base rate of the State Bank 
of India, as application on the date of such advance payment.  
 
45.2 The Contractor is to use the advance payment only to pay for Equipment, plant and 
Mobilization expenses required specifically for execution of the Works. The Contractor shall 
demonstrate that the advance payment has been used in this way by supplying copies of 
invoices or other documents to the Engineer. 
 
45.3  The advance payment shall be recovered by deducting proportionate amounts from 
payments otherwise due to the Contractor for the construction work, following the schedule of 
completed percentages of the Works on a payment basis. No account shall be taken of the 
advance payment or its repayment in assessing valuations of work done, Variations, price 
adjustments, Compensation Events, or liquidated damages. 
 
46. Securities 
 
46.1 The Performance Security equal to 5% (five percent) of the Contract Price and 
additional security for unbalanced bids shall be provided to the Employer.  Out of total 
Performance Security equal to 5%(five percent) of Contract Price, half shall be delivered to 
the Employer no later than the dates specified in the Letter of Acceptance and shall be issued 
in the form given in Contract Data; however, balance half Performance Security shall be 
retained at the rate of two and a half percent of each payment due to the Contractor until 
completion of whole of the construction work.   
 
46.2 The Performance Security shall be valid until a date 45 days from the date of issue of 
certificate of completion of construction work and maintenance work subject to the condition 
that if the Performance Security is in the form of a Bank Guarantee, the period of validity of 
Bank Guarantee could be one year initially; however, the Contractor would get this Bank 
Guarantee extended in such a way that an amount equal to five percent of the Contract Price is 
always available with Employer until 45 days after the lapse of the Defects Liability Period.  If 
the Contractor fails to maintain the above Performance Security, the Employer would recover 
the same from any dues payable to the Contractor. 
 
47. Cost of Repairs 
 
47.1 Loss or damage to the Works or Materials to be incorporated in the Works between the 
Start Date and the end of the Defects Liability Period shall be remedied by the Contractor at 
his cost if the loss or damage arises from the Contractor's acts or omissions. 
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E. Finishing the Contract 
 
48.  Completion of Construction and Maintenance 
48.1 The Contractor shall request the Engineer to issue a certificate of completion of the 
construction of the Work and the Engineer will do so upon deciding that the Work is 
completed. 
48.2 The Contractor shall request the Engineer to issue the certificate of completion of the 
Routine Maintenance and the Engineer will do so upon deciding that the work of Routine 
Maintenance is completed. 
 
49. Taking Over 
 
49.1 The Employer shall take over the Works within seven days of the Engineer's issuing a 
certificate of Completion of Works. The Contractor shall continue to remain responsible for its 
Routine Maintenance during the maintenance period. 
 
49.2   The Employer shall take over the maintained road within seven days of the Engineer 
issuing a certificate of completion of the work of Routine Maintenance. 
 
50. Final Account 
 
50.1 The Contractor shall submit to the Engineer a detailed account of the total amount that 
the Contractor considers payable for works under the Contract within 21 days of issue of 
certificate of completion of construction of Works. The Engineer shall issue a Defects 
Liability Certificate and certify any payment that is due to the Contractor for Works within 42 
days of receiving the Contractor's account if it is correct and complete.  If the account 
submitted by the Contractor is not correct or complete, the Engineer shall issue a schedule to 
the Contractor, within 42 days, that states the scope of the corrections or additions that are 
necessary. If the revised account is still unsatisfactory, after it has been resubmitted by the 
Contractor, the Engineer shall decide on the amount payable to the Contractor and issue a 
payment certificate within 28 days of receiving the Contractor’s revised account. The payment 
of final bill for construction of Works will be made within 14 days thereafter. 
 
50.2 In case the account for construction is not received within 21 days of issue of 
Certificate of Completion as provided in clause 50.1 above, the Engineer shall proceed to 
finalise the account and issue a payment certificate within 28 days.  The payment of final bill 
for construction of Works will be made within 14 days thereafter. 
 
50.3     The Contractor shall submit to the Engineer a detailed account of the total amount that 
the Contractor considers payable for maintenance of works under the contract 21 days before 
the end of the Routine Maintenance Period. The Engineer shall issue a Routine Maintenance 
Completion Certificate and certify any final payment that is due to the Contractor within 
21days of receiving the Contractor's account if it is correct and complete. If it is not, the 
Engineer shall issue within 21days a schedule that states the scope of the corrections or 
additions that are necessary. If the revised account is still unsatisfactory after it has been 
resubmitted by the Contractor, the Engineer shall decide on the amount payable to the 
Contractor and issue a payment certificate within 28 days of receiving the Contractor’s revised 
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account. The payment of final bill for routine maintenance will be made within 14 days 
thereafter. 
 
50.4    In case the account for routine maintenance is not received within 21 days of issue of 
Certificate of Completion as provided in clause 50.3 above, the Engineer shall proceed to 
finalise the account and issue a payment certificate within 28 days.  The payment of final bill 
for routine maintenance will be made within 14 days thereafter. 
 
51.  Operating and Maintenance Manuals 
 
51.1 If "as built" Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them by the dates stated in the Contract Data.  
 
51.2  If the Contractor does not supply the Drawings and/or manuals by the dates stated in 
the Contract Data, or they do not receive the Engineer's approval, the Engineer shall withhold 
the amount stated in the Contract Data from payments due to the Contractor. 
 
52.  Termination 
 
52.1 The Employer may terminate the Contract if the Contractor causes a fundamental 
breach of the Contract.  
 
52.2 Fundamental breaches of the Contract shall include, but shall not be limited to, the 
following:  
 

(a) the Contractor stops work for 28 days when no stoppage of work is shown on the 
current Programme and the stoppage has not been authorized by the Engineer. 

(b) the Contractor is declared as bankrupt or goes into liquidation other than for approved 
reconstruction or amalgamation. 

(c) the Engineer gives Notice that failure to correct a particular Defect whether pertaining 
to construction work or pertaining to defects liability period is a fundamental breach of 
the Contract and the Contractor fails to correct it within a reasonable period of time 
determined by the Engineer. 

(d) the Contractor does not maintain a Security, which is required. 
(e) the Contractor has delayed the completion of the Works by the number of days for 

which the maximum amount of liquidated damages can be paid, as defined in clause 
44.1. 

(f) the Contractor fails to provide insurance cover as required under Clause 13. 
(g) if the Contractor, in the judgement of the Employer, has engaged in the corrupt, 

fraudulent or coercive practice in competing for or in executing the Contract. For the 
purpose of this clause, “corrupt practice” means the offering, giving, receiving, or 
soliciting of anything of value to influence the action of a public official in the 
procurement process or in Contract execution. “Fraudulent Practice” means a willful 
misrepresentation or omission of facts or submission of fake/forged documents in 
order to induce public official to act in reliance thereof, with the purpose of obtaining 
unjust advantage by or causing damage to justified interest of others and/or to 
influence the procurement process to the detriment of the Government interests.And, 
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this includes collusive practice among Bidders (prior to or after bid submission) 
designed to establish bid process at artificial non-competitive levels and to deprive the 
Employer of the benefits of free and open competition. “Coercive practice” means the 
act of obtaining something, compelling an action or influencing a decision through 
intimidation, threat or the use of force directly or indirectly, where potential or actual 
injury may befall upon a person, his/ her reputation or property to influence their 
participation in the tendering process. 

(h) if the Contractor has not completed at least three-eighth of the value of construction 
Work required to be completed after half of the completion period has elapsed. 

(i) if the Contractor fails to set up a field laboratory with the prescribed equipment, within 
the period specified in the Contract Data. 

(j) if the Contractor fails to deploy machinery and equipment or personnel as specified in 
the Contract Data at the appropriate time, and 

(k) if the Contractor fails to pay EPF/ ESI contribution as required under prevailing laws. 
(l) if the Contractor engages child labour in violation of prevailing laws. 
(m) if the Contractor fails to ensure that there is no gender bias in engagement of labour 

and other employees and in payment of wages and he discriminate against female 
workers. 

(n) any other fundamental breaches as specified in the Contract Data. 
 
52.3 Notwithstanding the above, the Employer may terminate the Contract for convenience.  
 
52.4 If the Contract is terminated, the Contractor shall stop work immediately, make the 
Site safe and secure, and leave the Site as soon as reasonably possible. 
 
53. Payment upon Termination 
 
53.1(i) If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Engineer shall issue a certificate for the value of the work done, less liquidated 
damages, less advance payments received up to the date of the issue of the certificate and less 
the percentage to apply to the value of the work not completed, as indicated in the Contract 
Data. If the total amount due to the Employer exceeds any payment due to the Contractor, the 
difference shall be recovered from the Security Deposit, and Performance Security.  If any 
amount is still left un-recovered it will be a debt payable to the Employer from the State RIDF  
works, any other State Government works including State Public Sector works executed by the 
Contractor. 
 
53.1(ii) If the Contract is terminated because of a fundamental breach of contract by the 
Contractor due to non compliance of the requirements of clause 32 of GCC regarding defects 
liability period and routine maintenance of roads for five years, the Engineer will assess the 
cost of having the defect corrected. If the total amount due to the Employer exceeds any 
payment due to the Contractor, the difference shall be recovered from the Security Deposit 
and Performance Security. If any amount is still left un-recovered, it will be recovered from 
any dues payable to Contractor from the State RIDF  works, any other State Government 
works including State Public Sector works executed by the Contractor. If any amount still 
remains unrecovered, it shall be recovered as arrears of land revenue. 
 



Standard Bidding Document  

 

 

65 

53.2 If the Contract is terminated at the Employer's convenience, the Engineer shall issue a 
certificate for the value of the work done, the reasonable cost of removal of Equipment, 
repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's 
costs of protecting and securing the Works and less advance payments received up to the date 
of the certificate, less other recoveries due in terms of the Contract, and less taxes due to be 
deducted at source as per applicable law. 
 
 
54. Property 
 
54.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 
deemed to be the property of the Employer for use for completing balance construction work 
if the Contract is terminated because of the Contractor's default, till the Works is completed 
after which it will be transferred to the Contractor and credit, if any, given for its use. 
 
55. Release from Performance 
 
55.1 If the Contract is frustrated by the outbreak of war or by any other event entirely 
outside the control of the Employer or the Contractor, the Engineer shall certify that the 
Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly 
as possible after receiving this certificate and shall be paid for all work carried out before 
receiving it and for any work carried out afterwards to which a commitment was made. 
 
55.2 Death or permanent invalidity of the Contractor:  the Contractor shall indicate his 
nominee for the Contract at the time of signing of Agreement.  If a Contractor dies during the 
currency of the Contract or becomes permanently incapacitated, and his/her nominee are not 
willing to complete the Contract, the Contract shall be closed without levying any 
damages/compensation as provided for in clauses 44 and 53 of GCC. 
 

However, if the nominee expresses his/her intention to complete the balance work and 
the competent authority is satisfied about the competence of the nominee, then the competent 
authority shall enter into a fresh agreement for the remaining work strictly on the same terms 
and conditions, under which the Contract was initially awarded. 

 
F.  Other Conditions of Contract 

 
56.  Labour 
 
56.1 The Contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or other, and for their safety, 
payment, housing, feeding and transport. 
 
56.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in 
detail, in such form and at such intervals as the Engineer may prescribe, showing the staff and 
the numbers of the several classes of labour from time to time employed by the Contractor on 
the Site and such other information as the Engineer may require. 
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57.  Compliance with Labour Regulations 
 
57.1 During continuance of the Contract, the Contractor and his sub Contractors shall abide 
at all times by all existing labour enactments and rules made there under, regulations, 
notifications and bye laws of the State or Central Government or local authority and any other 
labour law (including rules), regulations, bye laws that may be passed or notification that may 
be issued under any labour law in future either by the State or the Central Government or the 
local authority.  Salient features of some of the major labour laws that are applicable to 
construction industry are given in Appendix to Part I General Conditions of Contract. The 
Contractor shall keep the Employer indemnified in case any action is taken against the 
Employer by the competent authority on account of contravention of any of the provisions of 
any Act or rules made there under, regulations or notifications including amendments. If the 
Employer is caused to pay or reimburse, such amounts as may be necessary to cause or 
observe, or for non-observance of the provisions stipulated in the notifications/bye 
laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, the 
Engineer/Employer shall have the right to deduct any money due to the Contractor including 
his amount of Performance Security.  The Employer/Engineer shall also have the right to 
recover from the Contractor any sum required or estimated to be required for making good the 
loss or damage suffered by the Employer. 
 
The employees of the Contractor and the Sub-Contractor in no case shall be treated as the 
employees of the Employer at any point of time. 
 
57.2 Full compliance of statutory requirements apart, the Contractor shall pay rates of 
wages and observe conditions of labour not less favourable than those established for the trade 
or the industry where the work is carried out. The Contractor shall make himself aware of all 
labour regulations and their impact on the cost and build up the same in the Contract Price. 
During the Contract Period, unless and otherwise provided in the Contract, no extra amount in 
this regard shall be payable to the Contractor, for whatsoever reason. 
 
57.3 In the event of default being made in the payment of any money in respect of wages of 
any person employed by the Contractor or any of its sub-contractors of any tier in and for 
carrying out of this Contract and if a claim therefore is filed in the office of the Labour 
Authorities and proof thereof is furnished to the satisfaction of the Labour Authorities, the 
Employer may, failing payment of the said money by the Contractor, make payment of such 
claim on behalf of the Contractor to the said Labour Authorities and any sums so paid shall be 
recoverable by the Employer from the Contractor. 
 
57.4 It shall be the responsibility of the Contractor to pay EPF/ESI contributions as required 
under prevailing laws. The Contractor shall bear all such cost and it would be deemed to be 
included in the Contract Price. 
 
57.5 The employment of child labour is prohibited in the Contract. The Contractor shall 
comply with the Child Labour (Prohibition and Regulation) Act, 1986. 
 
57.6 The Contractor shall ensure that there is no gender bias in engagement of labour and 
other personnel and shall not make any discrimination against female employees. The 
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Contractor shall comply with the Equal Remuneration Act, 1979 and Maternity Benefit Act, 
1961. 
 
57.7 The Contractor shall have a Labour Welfare Organization which shall be responsible 
for labour welfare and compliance with prevalent labour laws, statutes and guidelines. In this 
context, the Contractor is also required to familiarize himself with Labour Welfare Rules of 
the State concerned and comply with the provisions of the Building and other Construction 
Workers (Regulation and Employment & Conditions of Service), Act 1996 and the Cess Act, 
1996. 
 
57.8 The Contractor shall provide and maintain at his own expense, all necessary 
accommodation and welfare facilities as per prevailing labour and welfare laws for his (and 
his Sub-contractor’s) staff and labour. 
 
57.9 The Contractor shall prepare and submit compliance reports of adherence to labour 
laws as and when directed by the Engineer. 
 
58. Drawings and Photographs of the Works 
 
58.1 The Contractor shall do photography/video photography of the site firstly before the 
start of the work, secondly mid-way in the execution of different stages of work and lastly 
after the completion of the work. No separate payment will be made to the Contractor for this. 
 
58.2 The Contractor shall not disclose details of Drawings furnished to him and works on 
which he is engaged without the prior approval of the Employer in writing. No photograph of 
the works or any part thereof or plant employed thereon, except those permitted under clause 
58.1, shall be taken or permitted by the Contractor to be taken by any of his employees or any 
employees of his sub-Contractors without the prior approval of the Employer in writing. No 
photographs/ Video photography shall be published or otherwise circulated without the 
approval of the Employer in writing. 
 
59. The Apprentices Act, 1961 
 
59.1 The Contractor shall duly comply with the provisions of the Apprentices Act, 1961 (III 
of 1961), the rules made there under and the orders that may be issued from time to time under 
the said Act and the said Rules and on his failure or neglect to do so, he shall be subject to all 
liabilities and penalties provided by the said Act and said Rules. 
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Contract Data to General Conditions of Contract 
 

 
Except where otherwise indicated, the Employer prior to issuance of the bidding documents 
should fill in all Contract Data. Schedules and reports to be provided by the Employer should 
be annexed. 
 

 
Clause Reference 

Items marked “N/A” do not apply in this Contract. 

1. The Employer is  Superintending Engineer …..Circle, 
  HPPWD , ……………….. 
  ……………………………… 
 Name of authorized Representative 
  Executive Engineer 
  HPPWD ……Division …………. 
  Distt ………. , H.P-…………. 

Telephone No.(s):  Office: ……………. 
Mobile No.:   ……………… 
Facsimile (FAX) No.:   ……………….. 
Electronic Mail Identification (E-mail ID):…………… 

 [Cl.1.1] 

 

2. The Engineer is Executive Engineer  
  ….. Division ……… 
  District ……H.P -  
 Telephone No.(s):  Office: …………………….  
 Mobile No.:  

Facsimile (FAX) No.:             ……………….. 
Electronic Mail Identification:………………. 
 (E-mail ID): 

 [Cl.1.1] 

 
3. The Intended Completion Date for the whole of the Works is =……. Months  
 after start of work. 
 [Cl.1.1, 17&27] 
 
 

mailto:hp-sol@nic.in�
mailto:ee-ark-hp@nic.in�
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4. Routine Maintenance during five years after the Completion Date is defined as 
follows:  
 

Maintenance operations during the period of 5 years shall be based on Chapter 11 of 
Rural Roads Manual (IRC: SP: 20:2002). Its specific provisions are:- 
 
(i) Clause 11.2, ibid, explains the various types of distress/defects of pavements.  For 
example, cracks, raveling, rutting, pot holes etc. 
 
(ii) Clause 11.3, ibid, defines different maintenance activities.  For example, fog seal, 
bituminous surface treatment, etc. 
 
(iii) Clause 11.4, ibid, suggests planning of routine maintenance. 
 
(iv) Clause 11.5 and Clause 11.6 (a), ibid, define preventive and corrective maintenance, and 
classify activities of routine maintenance and repairs. 
 
(v) Clause 11.7, ibid, discusses in detail the assessment of defects and maintenance measures 
for sealed roads, roads with rigid / RCCP and roads with special pavement. 
 
(Note: A periodical renewal is not part of routine maintenance). 
 
(vi)The periodicity of routine maintenance activities shall be as follows: 
 

S. 
No. 

Name of Item/ Activity Frequency of operation in one year 

1 Restoration of rain cuts and 
dressing of berms as per clause 
1902 of the Specifications. 

Once generally after rains (In case 
of areas having rainfall more than 
1500 mm per year, as and when 
required). 

2 Maintenance of earthen  
shoulders as per clause 1903 of 
the Specifications 

As and when required. 

3 Maintenance of Bituminous 
surface road and/ or Cement 
concrete road and/or gravel road 
and/or WBM road including 
filling pot holes and patch repairs 
etc as per clause 1904, 1905,1906 
and 1907  of the Specifications 
respectively. 

As and when required. 

4 Maintenance of drains as per 
clause 1908 of the Specifications 

Twice (In case of hill roads as and 
when required). 

5 Maintenance of culverts and 
causeways as per clause 1909 
and 1910 of the Specifications 

Twice (In case of hill roads as and 
when required). 
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6 Maintenance of road signs as per 
clause 1911of the Specifications 

Maintenance as and when required.  
Repainting once in every two years. 

7 Maintenance of guard rails and 
parapet rails as per clause 1912 
of the Specifications 

Maintenance as and when required.  
Repainting once in a year. 

8 Maintenance of 200 m and Kilo 
Meter stones as per clause 1913 
of the Specifications 

Maintenance as and when required.  
Repainting once in a year. 

9 White washing guard stones Twice 
10 Re-fixing displaced guard stones Once 
11 Maintenance of road delineators 

as per Clause 1914 of the 
Specifications 

As and when required 

12 Cutting of branches of trees, 
shrubs and trimming of grass and 
weeds etc as per clause 1915 of 
the Specifications 

Once generally after rains (In case 
of areas having rainfall more than 
1500 mm per year, as and when 
required). 

13 White washing parapets of CD 
Works as per Clause 1916 of the 
Specifications 

Once 

14 Maintenance of Bio-Engineering 
works as per Clause 1917 of the 
Specifications 

Regularly, as and when required 

 
(vii) Appendix 11.3, ibid, covers the special problems of Road Maintenance in Heavy Rainfall 
/ Snow fall areas. 
 
(viii) Appendix 11.4, ibid, explains the nature of duties in maintenance of shoulders, drainage 
structures and causeways.  
5. The Site is located at km …… (……Village) to km.…… ( …………Village  )[Cl.1.1] 

6. The Start Date shall be 15  days after the date of issue of the Notice to [Cl.1.1] 

 Proceed with the work. 

7. (a)  The name and identification number of the Contract is :……………… [Cl.1.1] 

 (b)  The Works consist of …………….. Road in Km ….. to …… 

(………………………………………………………………………………………… [Cl.1.1] 

 The works shall, inter-alia, include the following,  as specified or as directed. 
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(A) Road Works 
 

Site clearance; setting-out and layout; widening of existing carriageway and 
strengthening including camber corrections; construction of new road bituminous 
pavements remodeling/construction of junctions, intersections, supplying and placing 
of drainage channels, flumes, guard posts and other related items; 
construction/extension of cross drainage works, bridge, approaches and other related 
items; road markings, road signs and kilometer/hectometer stones; protective works for 
roads/bridges; all aspects of quality assurance of various components of the works; 
rectification of the Defects in the completed works during the Defects Liability Period; 
submission of “As-built” drawings and any other related documents; and other item of 
work as may be required to be carried out for completing the works in accordance with 
the Drawings and provisions of the Contract and to ensure safety  and planting of trees 
along the roads. 
 

(B) CD Works including bridges 
 

Site clearance; setting out, provision of foundations, piers, abutments and bearings; 
pre-stressed/reinforced cement concrete superstructure; wearing coat, hand railings, 
expansion joints, approach slabs, drainage spouts/down-take pipes, provision of 
suitably designed protective works; providing wing/return walls; provision of road 
markings, road signs etc.; all aspects of quality assurance; clearing the Site and 
handing over the works on completion; rectification of the Defects during the Defects 
Liability Period and submission of “As-built” drawings and other related documents; 
and other items of work as may be required to be carried out for completing the works 
in accordance with the Drawings and the provisions of the Contract and to ensure 
safety. 

 
(C) Maintenance and Other Items 
 

As required to fulfill all the contractual obligations as per the Bid documents.  
 

8.  No Section completion. The whole work to be completed on or before the stipulated 
date of completion.        [Cl 2.2] 

    
9. The following documents also form part of the Contract: As specified in clause 

         [Cl.2.3 (11)] 
 
 
10. (a) The law which applies to the Contract is the law of Union of India/ State [Cl.3.1] 
 
 (b)  The language of the Contract documents is English. [Cl.3.1] 
 
11. The Schedule of Other Contractors is attached.  : No other contractors are working in 

contract area  [Cl. 8.1] 
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12 A. The Technical Personnel for construction work are: 
 
   [Cl.  9.2] 

Technical Personnel  Number Experience in Road Works 

i). Degree Holder in Civil 
Engineering 
ii). Diploma Holder in Civil 
Engineering 

1 no Two Years 

1 no Five years 

  
 For field testing laboratory; 
  

Technical Personnel  Number Experience 
 

Technician (having diploma in 
Civil Engineering or BSc) 

1 no Two years 

  
 B. For routine maintenance 

Technical Personnel  Number Experience in Road Works 

A. Degree Holder in Civil 
Engineering 
B. Diploma Holder in Civil 
Engineering 

Nil Nil 

1 No 5 Years  

 
13(a) Amount and deductible for insurance are: 
  

Sr. 
No. 

Item Minimum cover for 
insurance 

Maximum deductible 
for insurance 

1 Works, Plants & Materials Equal to contract 
amount 

0.4% of contract 
amount 

2 Loss or damage to 
Equipment 

Equal to contract 
amount 

0.4% of contract 
amount 

3 Other properties 5% of contract 
amount 

0.4% of contract 
amount 

4 Personal injury or death 
insurance  
(a)For other people 

15 lacs  

 (b)For contractor’s 
employees 

In accordance with statutory requirement 
applicable to India 

 [Cl. 13.1] 
   
  
14. Site investigation report: Site Investigation of sub grade can be seen in the office of 

Engineer [Cl.14.1] 
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15. The key equipments/ machinery for construction of works shall be: 
  

Sr. 
No  

Name of Equipment / Machinery Quantity 

1 Hot Mix Plant of Capacity 3TPH 1 no 
2 Static Roller of 8/10 Tonne weight 1 no 
3 Concrete Mixer 1 no 
4 Tipper or truck 1 no 
5 Vibrator needle type  1 no 
6 Tar boiler 1 no 
7 Air compressor 1 no 

 
[Cl. 16.2] 

 
16. (a)  Competent authorities are:: [Cl. 24.1] 
 Chief Engineer (…….) HPPWD ……….. with   Full powers. 
  
17. (a)  The period for submission of the programme for approval of Engineer [Cl.26.1] 
 shall be 15 days from the issue of Letter of Acceptance. 
 
 (b) The updated programme shall be submitted at interval of 30 Days.  [Cl. 26.3] 
 
 (c)  The amount to be withheld for late submission of an updated [Cl. 26.3] 
 Programme shall be Rs.…….. lakh. 
 
18. The key equipments for field laboratory shall be: 
  

Sr.
No
. 

Name of the Equipment*           Quantity 
 

1 Post Hole Auger with Extensions                                                       One set 
2 Digging tools like pickaxe, shovel, etc. One Set 
3 IS Sieves Nos. with lid and pan: 

(90mm, 80mm, 63mm, 53mm, 45mm, 
27.5mm, 26.5mm, 19mm, 13.2mm,  
11.2mm, 9.5mm, 37.5mm, 2.8mm, 5.6mm, 3.35mm, 
2.36mm, 600 micron, 425 micron, 300 micron, 150 
micron, 180 micron, 90 micron and 75 micron 

 
 

One Set 

4 Standard Proctor Density Test Apparatus with rammer                       One Set 
5 Sand Pouring Cylinder with tray complete for field density 

test        
One Set 

6 Core Cutter (10cm dia), 10cm/15cm height complete with 
dolly   and hammer     

One Set 

7 Speedy moisture meter complete with chemicals                               One Set 
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8 Straight Edges                                                                                     Two Set 
9 Digital Thermometers                                                                         Three 

Numbers 
10 Liquid Limit and plastic limit testing apparatus complete with       

water bottle and glass wares            
One Set 

11 Gas burner, sand bath                                                                          One Set 
12 Camber Board                                                                                     Two Set 
13 Electronic/digital balance 1 kg with the least count of 0.01 gm   One Set 
14 Electronic/digital balance 5 Kg.                                                          One Set 
15 Pan balance with weight Box, 5 Kg.                                                  One Set 
16 Oven (ambient to 2000C)                                                                   One Set 
17 Water bath (ambient to 1000C)                                                          One Set 
18 Water bath (ambient to 1000C)                                                          One Set 
19 Enamelled tray                                                                                 One Set 
20 Slump cone    Testing Equipment                                                                                  One Set 

 
[Cl. 31.1a] 

 
. 19. The authorized person to make payments is Executive  Engineer, …….Division ……. 

[Cl.39.2] 
20. (a)  Milestones to be achieved during the contract period  
  
 (1)  1/8th of the value of entire contract work up to 1/4th of the  
  Period allowed for completion of construction 
 (2)  3/8th of the value of entire contract work up to ½ of the  
  Period allowed for completion of construction 
 (3)  3/4th of the value of entire contract work up to ¾th of the  
  Period allowed for completion of construction 
 
 (b)  Amount of liquidated damages for For Whole of work 
 Delay in completion of works 1 percent of the Initial 
   Contract Price, rounded  
   Off to the nearest 
   thousand, per week. 
 
 (c)  Maximum limit of liquidated damages for 10 per cent of the Initial 
 delay in completion of work. Contract Price rounded 
   off to the nearest thousand. 

 [Cl.44.1] 

21. The standard form of Performance Security acceptable to the Employer 
 shall be an unconditional Bank Guarantee of the type as presented in 
 the Bidding Documents or Fixed Deposit Receipt from a scheduled  
 Commercial bank. [Cl. 46.1]     
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22. (a) The Schedule of Operating and Maintenance Manuals not required. 
 Two sets as built drawings of completed works are required. [Cl.51.1] 
 
 (b) The date by which “as-built” drawings (in scale as directed) in 2 sets are [Cl.51.1] 
 required is within 28 days of issue of certificate of completion of whole 
 Or section of the work, as the case may be. 
 
23. The amount to be withheld for failing to supply “as-built” drawings  [Cl.51.2] 
 by the date required is Rs. …….. Lakh. 
 
24. (a) The period for setting up a field laboratory with the prescribed equipment 
 is 15days from the date of notice to start work  [Cl.52.2 (i)] 
  
 (b) The following events shall also be fundamental breach of Contract: [Cl.52.2 (k)] 
 “The Contractor has contravened Clause 7.1 and Clause 9 of  
 Part I General Conditions of Contract 
 
25. The percentage to apply to the value of the work not completed  
 Representing the Employer’s additional cost for completing the Works 
 Shall be 20 percent.                                                                                        [Cl.53.1 (i)] 
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Appendix to Part-I General Conditions of Contract 
 

SALIENT   FEATURES   OF SOME MAJOR LABOUR LAWS 
APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER 

CONSTRUCTION WORK. 
 

 (a) Workmen Compensation Act 1923: -The Act provides for compensation in 
case of injury by accident arising out of and during the course of employment. 

 
 (b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under 

the Act on satisfaction of certain conditions on separation if an employee has 
completed the prescribed minimum years (say, five years) of service or more or on 
death the rate of prescribed minimum days’(say, 15 days) wages for every completed 
year of service. The Act is applicable to all establishments employing the prescribed 
minimum number (say, 10) or more employees. 

 
 (c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides 

for monthly contributions by the Employer plus workers at the rate prescribed (say, 
10% or 8.33%).  The benefits payable under the Act are: 

 
(i) Pension or family pension on retirement or death as the case may be. 
(ii) Deposit linked insurance on the death in harness of the worker. 
(iii) Payment of P.F. accumulation on retirement/death etc. 

 
 (d) Maternity Benefit Act 1961: - The Act provides for leave and some other 

benefits to women employees in case of confinement or miscarriage etc. 
 
 (e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides 

for certain welfare measures to be provided by the Contractor to contract labour and 
in case the Contractor fails to provide, the same are required to be provided, by the 
Principal Employer by Law. The Principal Employer is required to take Certificate 
of Registration and the Contractor is required to take license from the designated 
Officer. The Act is applicable to the establishments or Contractor of Principal 
Employer if they employ prescribed minimum (say 20) or more contract labour. 

 
 (f) Minimum Wages Act 1948: - The Employer is to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act if 
the employment is a scheduled employment.  Construction of buildings, roads, 
runways is scheduled employment. 

 
 (g) Payment of Wages Act 1936: - It lays down as to by what date the wages are 

to be paid, when it will be paid and what deductions can be made from the wages of 
the workers. 

 
 (h) Equal Remuneration Act 1979: - The Act provides for payment of equal 

wages for work of equal nature to male and female workers and for not making 
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discrimination against female employees in the matters of transfers, training and 
promotions etc. 

 
 (i) Payment of Bonus Act 1965: - The Act is applicable to all establishments 

employing prescribed minimum (say, 20) or more workmen. The Act provides for 
payments of annual bonus within the prescribed range of percentage of wages to 
employees drawing up to the prescribed amount of wages, calculated in the 
prescribed manner. The Act does not apply to certain establishments. The newly set-
up establishments are exempted for five years in certain circumstances. States may 
have different number of employment size.  

 
 (j) Industrial Disputes Act 1947: - The Act lays down the machinery and 

procedure for resolution of industrial disputes, in what situations a strike or lock-out 
becomes illegal and what are the requirements for laying off or retrenching the 
employees or closing down the establishment. 

 
 (k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to 

all establishments employing prescribed minimum (say, 100, or 50). The Act 
provides for laying down rules governing the conditions of employment by the 
Employer on matters provided in the Act and get these certified by the designated 
Authority. 

 
 (l) Trade Unions Act 1926: - The Act lays down the procedure for registration 

of trade unions of workmen and Employers. The Trade Unions registered under the 
Act have been given certain immunities from civil and criminal liabilities. 

 
 (m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits 

employment of children below 14 years of age in certain occupations and processes 
and provides for regulations of employment of children in all other occupations and 
processes. Employment of child labour is prohibited in building and construction 
industry.   

 
 (n) Inter-State Migrant Workmen’s (Regulation of Employment & 

Conditions of Service) Act 1979: - The Act is applicable to an establishment which 
employs prescribed minimum (say, five) or more inter-state migrant workmen 
through an intermediary (who has recruited workmen in one state for employment in 
the establishment situated in another state). The Inter-State migrant workmen, in an 
establishment to which this Act becomes applicable, are required to be provided 
certain facilities such as Housing, Medical-Aid, Travelling expenses from home up 
to the establishment and back etc. 

 
 (o) The Building and Other Construction Workers (Regulation of 

Employment and Conditions of Service) Act 1996 and the Cess Act of 1996: - All 
the establishments who carry on any building or other construction work and 
employs the prescribed minimum (say, 10) or more workers are covered under this 
Act. All such establishments are required to pay cess at the rate not exceeding 2% of 
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the cost of construction as may be notified by the Government.  The Employer of the 
establishment is required to provide safety measures at the building or construction 
work and other welfare measures, such as canteens, first-aid facilities, ambulance, 
housing accommodations for workers near the work place etc.  The Employer to 
whom the Act applies has to obtain a registration certificate from the Registering 
Officer appointed by the Government.  

 
 (p) Factories Act 1948: - The Act lays down the procedure for approval of plans 

before setting up a factory, health and safety provisions, welfare provisions, working 
hours, annual earned leave and rendering information regarding accidents or 
dangerous occurrences to designated authorities.  It is applicable to premises 
employing the prescribed minimum (say, 10) persons or more with aid of power or 
another prescribed minimum (say, 20) or more persons without the aid of power 
engaged in manufacturing process. 
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Section 4 

Conditions of Contract 

Part – II Special Conditions of Contract 
 

These conditions vary and add to the Conditions of Contract set out in Part I General 
Conditions of Contract 

 
 
 
 

Note: The State Government may refer to relevant Clause of GCC and add here the 
procedure that it would like to adopt for assessing the performance of the 
Contractor in execution of works / activities relating to Routine Maintenance for 
five years post construction.  
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Section 5 

Specifications 
 
Note: The following are the guidelines for framing the specifications and, therefore, 
will not be part of the contract. These should be excluded from the bidding 
document. 
 
A.    The MoRD Specifications for Rural Roads published by the IRC (latest Revision) 
shall apply. 
 

B.     For items not covered in the MORD Specifications, the Ministry of Road Transport 
& Highways (MoRTH) Specifications for Road and Bridge Works ((latest Revision)) 
shall be followed. 

C.     Particular specifications:- 

For items whose specifications given in MoRD Specifications or in MORTH 
specifications for road and bridge works need changes partly or wholly due to local 
conditions, the respective clauses are to be suitably modified to the extent felt necessary 
giving clause wise description of modifications under this head. 

(i)   MoRD Specifications ((latest Revision)) 

Clauses ………………………………………………………………… 

(ii)   MoRTH Specifications for Road & Bridge Works ((latest Revision)) 

Clauses ………………………………………………………………… 

 

D.     For purposes of quality control, the MoRD Specifications for Rural Roads ((latest 
Revision)) and those covered by the Quality Assurance Handbook of the NRRDA shall 
apply.  
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Section 5 (Cont’d) 

Drawings 
 
 
Note: The design, drawings, standards and guidelines of the Rural Roads Manual (IRC: 
SP: 20-2002) and other relevant IRC Standards, Codes etc. are to be followed for all-
weather rural roads. 
 
The guidelines will not be part of the Contract. These should be excluded from the 
bidding document. 

List of Drawings:- 

1. Key Map. 

2. Road Alignment including cross sections.  

3. Pavement Drawings.  

4. Surface and sub surface drains with full details . 

5. Culverts and Bridges drawings.  

6. Drawings for any other Road structure. 

7. Drawings for road signs, pavement markings and other traffic control devices. 

8. Drawings to be followed for actual execution of work should bear the stamp “Good 
for construction”. 

9. Any revision of working drawings should be indicated by pre-fixing R1, R2….. etc. 
after original reference number.  Reasons for each revision should be clearly noted 
in the drawing. 

10. Complete set of drawings should be issued along with other tender documents so as 
to form part of the Agreement. 
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Section 6  
 
 

FORM OF BID FOR PART-I OF THE BID 
 

Technical Qualification Part-I of Bid 
 

The Bidder shall fill in and load this form for Part I of Bid separately from the form 
for Part II of the Bid. 
 

To [Name of Employer].................................................................................................... 
 
Address [insert address] ................................................................................................... 
                                       ...................................................................................................  
Identification Number of Works .................................................................................... 
 
Description of Works ....................................................................................................... 
 
Dear...................   
 
1.  Having read the Bidding Documents, Requirements for submission of documents in 

ITB Clause 12, and acceptance of provisions for Fraud and Corruption in the Bidding 
Document, I/we submit in attachment all documents required in the Bidding 
Document together with all the Affidavits regarding the correctness of 
information/documents for the above stated bid.   

2.  I/we confirm that the Bid fully complies with all the requirements including the Bid 
Validity and Bid Security as required and specified by the bidding documents.   

3.  I/we certify that the information furnished in our bid is correct to the best of our 
knowledge and belief. 

4. I/we undertake to carry out the works of Routine Maintenance for five years after the 
completion date as per the rates offered by the Employer in the bid documents.   

 
Authorized Signatory...............................................   
Name and Title of Signatory......................................   
Name of Bidder....................................................... 
Authorized Address of Communication........................   
 .......................................................................................  
Telephone Nos (Office) ……………………………… 
Mobile.  No. …………………………………………… 
Facsimile (Fax) No. ………………………………….. 
Electronic Mail Identification (Email ID) ……………… 
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Form of Bid for Part-II of the Bid 
 

Technical - Financial Part-II of Bid 
 

The Bidder shall fill in and load this form for Part-II of Bid separately from the form 
for Part-I of the Bid 
 

To [Name of Employer].................................................................................................... 
 
Address [insert address] ................................................................................................... 
 
Identification Number of Works .................................................................................... 
 
Description of Works ................................................................................................... 
 
Dear...................  
 
1. With full understanding that Part II of our bid will be opened only if I/ we qualify on 

the basis of evaluation in Part I of the Bid, we offer to execute the works described 
above, remedy any defects therein, and carry out the routine maintenance in 
conformity with the Conditions of Contract, Specifications, Drawings and Bills of 
Quantities accompanying in Part II of the Bid. 

2. This Bid and your written acceptance of it shall constitute a binding contract between 
us. I/ we understand that you are not bound to accept the lowest or any bid you 
receive.   

3.  I/ we undertake to commence the works on receiving the Notice to Proceed with the 
Work in accordance with the Contract Conditions. 

4. As mentioned in Part-I of my/our bid, I/we undertake to carry out the works of 
Routine Maintenance for five years after the Completion Date as per the rates offered 
by the Employer in the bid document.  

 
Signature of Authorized Signatory ............................................... 
Name and Title of Signatory......................................   
Name of Bidder....................................................... 
Authorized Address of Communication........................   
 .......................................................................................  
Telephone Nos (Office) ……………………………… 
Mobile No. …………………………………………… 
Facsimile (Fax) No. ………………………………….. 
Electronic Mail Identification (Email ID) ……………… 
.     
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FORMAT FOR THE AFFIDAVIT 
 

(NOTE: This affidavit should be on a non-judicial stamp paper of Rs.10/- and shall be 
attested by Magistrate/ Sub-Judge/ Notary Public) 
 

I, ……………………………………………………….… (Name of the authorized 
representative of the bidder) son/daughter of …….……………………… resident of 
…………………………………………………………………………. (full address), 
aforesaid solemnly affirm and state as under: 
 

1. I hereby certify that all the information furnished with the bid submitted 
online in response to notice inviting bid number 
……………….…………………… date ……..… issued by 
…………………………………………….. (authority inviting bids ) 
for…………………………………………………………………………… 
(name and identification of work) are true and correct. 

 
2. *I hereby certify that I have been authorised by …………………………… 

…………..……..……………………………………… (the bidder) to sign 
on their behalf, the bid mentioned in paragraph 1 above.  

 
 

Deponent  
Place: ……………..  
Date: ………………   
 
* Not applicable if the bidder is an individual and is signing the bid on his own behalf. 
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Section 7 

Bill of Quantities 
Preamble 

 
1.  The Bill of Quantities shall be read in conjunction with the Instructions to 
Bidders, Conditions of Contract, Specifications and Drawings. 

 
2. For the construction of works, the quantities given in the Bill of Quantities are 
estimated, and are given to provide a common basis for bidding. The basis of payment 
will be the actual quantities of work ordered and carried out, as measured by the 
Contractor and verified by the Engineer and valued  
 

(a) at the rates and prices tendered in the Bill of Quantities in the case of item 
rate tenders; and 

(b) At percentage rate above or below or at par of the Schedule of Rates as 
tendered by the Contractor. 
 

2.1 For the routine maintenance of roads, there is lump sum amount for each year of 
maintenance per km. The payments will be based on satisfactory performance of routine 
maintenance activities.  
 
3.  The rates and prices tendered in the priced Bill of Quantities shall, except in so far 
as it is otherwise provided under the Contract, include all constructional plant, labour, 
supervision, materials, erection, maintenance, insurance, profit, taxes and duties, together 
with all general risks, liabilities and obligations set out in the Contract. 
 
4. When percentage rate tenders are invited, the Bill of Quantities will show in the 
bidding documents, the quantities and rates used for different items. 
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Bill of Quantities for item rate bids 
Sl. 
No. 

Description of item 
(with brief 
specification and 
reference to book 
of specifications) 

Quantity Unit Rate Amount 
In 

figures 
In words 

 

 

    
  

Routine 
Maintenance** 
after completion of 
construction works 
(Lump-sum Amount 
for each year 
Per Km.) 
For 1st

…. Km 

 year  
 

Yearly ……. ….. only ……… 

For 2nd …. Km  year 
 

Yearly ……. ….. only ……… 

For 3rd …. Km  Year 
 

Yearly ……. ….. only ……… 

For 4th …. Km  Year 
 

Yearly ……. ….. only ……… 

For 5th …. Km  Year Yearly …… ….. only ………. 
** The per km amount for each year should be pre-specified by the Authority and 
the figure inserted here before inviting the Bid. 
 

Total Bid Price (in figures) ------------------------------------------------------- 
 

                                                    (in words) ------------------------------------------------------- 
 

       
   Signature__________ 
Notes: 
(1) The item for which no rate or price has been entered in will not be paid for by the 
Employer when executed and shall be deemed to be covered by the other rates and prices 
in the Bill of Quantities (Refer: ITB Clause 13.2 and Part I General Condition of Contract 
39.3). 
(2) Unit rates and prices shall be quoted by the bidder in Indian rupees [ITB Clause 
14.1]. 
(3) For Routine Maintenance, the unit rate indicated by the Authority shall apply. The 
Bidder is required to accept these rates.  Further, the payment shall be performance 
based. 
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Bill of Quantities for Percentage rate bids 
 
Sr. 
No. 

SOR 
No. 

Description of item (with 
brief specification and 
reference to book of 
specifications) 

Quantity Unit Rate Amount 
In 

Figures 
In words 

 

 

 

 

 

 

  
Routine Maintenance** 
after completion of 
construction works 
(Lump-sum Amount for 
each year Per Km) * 
For 1st year  
For 2nd year 
For 3rd Year 
For 4th Year 
For 5th

 
 
 
 
 
 
 
 
 
 

 Year 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

** The per km amount for each year should be pre-specified by the Authority and 
the figure inserted here before inviting the Bid. 
 
*Employer to fill in the per km amount for maintenance in rate column only 

 
Signature 

Notes: 
 
1. The Schedule of Rate is HPSR-………….. 
 
2. Wherever there is any discrepancy between the rate entered in the Bill of Quantities 
and the Schedule of Rates as per Note 1 above, the rate given in the Schedule of Rates 
will apply. 

 
3. For Routine Maintenance, the unit rate indicated by the Authority shall apply. The 
Bidder is required to accept these rates.  Further, the payment shall be performance 
based. 
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Section 8 
Standard Forms 

Letter of Acceptance and Other Forms 
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Standard Forms 

(a) Letter of Acceptance 
 

Notes on Standard Form of Letter of Acceptance 
The Letter of Acceptance will be the basis for formation of the Contract as 
described in Clauses 29 and 30 of the Instructions to Bidders. This Standard 
Form of Letter of Acceptance should be filled in and sent to the successful 
Bidder only after evaluation of bids has been completed and approval of the 
competent authority has been obtained. 

 
 
[Letterhead paper of the Employer] 
 
 
[Date]  
To:  
[Name of the Contractor]  
 
 
[Address of the Contractor]  
 
 
This is to notify you that the Employer, namely, 
__________________________________________ has accepted your 
Bid dated _______________________________for execution of the 
________________________________________ [name of the Contract 
and identification number, as given in the Contract Data] and Routine 
Maintenance of the works for five years for the Contract Price of Rupees  
 
____________________________________________________________ 
 
______________ [amount in figures and words] is hereby accepted by our 
Agency.  
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You are hereby requested to furnish Performance Security, (and additional security for 

unbalanced bids in terms of ITB Clause 26.3) [where applicable] in the form detailed in 

Cl. 30 of ITB for an amount of Rs.————— within 10 days of the receipt of this Letter 

of Acceptance valid up to 45 days from the date of expiry of Defects Liability Period i.e. 

up to ............ and sign the Contract.  If the Performance Security is in the form of a Bank 

Guarantee, the period of validity of Bank Guarantee could be one year initially, however, 

the Contractor would get this Bank Guarantee extended in such a way that an amount 

equal to the requisite Performance Security is always available with the Employer until 

45 days after the lapse of Defects Liability Period failing which action as stated in Cl. 

30.3 of ITB will be taken. 

 

2. You are also requested to indicate your nominee as required under Clause 53.2 of 

the GCC. 
 

    Yours faithfully, 
 
 
Authorized Signature: ___________________________________ 
 
Name and Title of Signatory: ____________________________ 
 
Name of Agency: ________________________________________ 
 
 
Attachment:  
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(b)  Issue of Notice to Proceed with the Work 
(Letterhead of the Employer) 

 
 
 
 ————(Date) 
To 
 
—————————————— (Name and address of the Contractor) 
 
—————————————— 
 
—————————————— 
 
 
Dear Sirs: 

 

 Pursuant to your furnishing the requisite Performance Security as stipulated in ITB 

Clause 30 and signing of the Contract for the construction of ———————————

———— and routine maintenance for five years after completion of construction, you 

are hereby instructed to proceed with the execution of the said works in accordance with 

the contract documents. 

 

 

 

 Yours faithfully, 

 
 
 

(Signature, name and title of signatory, 
Authorized to sign on behalf of 

Employer) 
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(c)Standard Form of Agreement 
 
 

 

Standard Form: Agreement 
 

Agreement 

 

This Agreement, made the ___________________day of ______________20_______, 

between_________________________________________________________________

__________________________________________________________ [name and 

address of Employer] 

(here in after called “the Employer”) of the one part, and 

_____________________________________________ 

________________________________________________________________________

________________________________________________________________________

[name and address of Contractor] (here in after called “the Contractor” of the other part). 

 

Whereas the Employer is desirous that the Contractor execute 

_____________________________ 

________________________________________________________________________

________________________________________________________________________

________________________________[name and identification number of Contract] 

(hereinafter called “the Works”) and the Employer has accepted the Bid by the 

Contractor for the execution and completion of such Works and the remedying of any 

defects therein at a cost of Rupees............................... 

  
NOW THIS AGREEMENT WITNESSETH as follows: 
 
1. In this Agreement, words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to, 
and they shall be deemed to form and be read and construed as part of this 
Agreement. 
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2. In consideration of the payments to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Employer to 
execute and complete the Works and remedy any defects therein in conformity in all 
aspects with the provisions of the Contract. 

 
3. The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and remedying the defects within the 
Contract Price or such other sum as may become payable under the provisions of the 
Contract at the times and in the manner prescribed by the Contract. 

 
4. The following documents shall be deemed to form and be read and construed as part 

of this Agreement, viz: 
 
 i) Letter of Acceptance; 
 ii) Notice to proceed with the works; 
 iii) Contractor’s Bid; 
 iv) Contract Data; 
 v) Special Conditions of Contract and General Conditions of Contract; 
 vi) Specifications; 
 vii) Drawings; 
 viii) Bill of Quantities; and 
 ix) Any other document listed in the Contract Data as forming part of the 

Contract. 
 
 In witness whereof, the parties thereto have caused this Agreement to be executed 
the day and year first before written. 
 
 
The Common Seal of ______________________________________________________ 
 
 
Was hereunto affixed in the presence of: 
 
 
Signed, Sealed and Delivered by the said ______________________________________ 
 
________________________________________________________________________ 
 
in the presence of: 
 
 
Binding Signature of Employer ______________________________________________ 
 
 
Binding Signature of Contractor _____________________________________________ 
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(d) Form of unconditional Bank Guarantee from Contractor 
for ________________ [To be specified by State] 
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