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GENERAL GUIDELINES 
 

1. This book of “General Conditions of Contract” is applicable to both 

types of tenders i.e. “Percentage rate tenders and Item rate tenders”. 

Accordingly, alternative provisions for conditions Nos. 4A, 9 & 10 of 

the General Rules and Directions are given in this book. The 

appropriate alternatives will be applicable in specific cases depending on 

whether this is used for percentage rate tender (HP.PWD-7) or item 

rate tender (HP.PWD-8). 

 

2. HP.PWD-6, Schedules A to F, special conditions/specifications and 

drawings etc. will be part of Notice Inviting Tenders(NIT) and shall be 

uploaded. 

 

3. The intending bidders will quote their rates in Schedule A and 

schedule A to F and performa for registers are only for information 

and guidance. 

 

4. Authority approving the Notice Inviting Tenders (NIT) shall fill up all the 

blanks in HP.PWD-6 and in Schedules B to F before issue of Tender 

Papers. 

 

5. The intending bidders will quote their rates in Schedule A. 
 

6. The proforma for registers and Schedules A to F are only for 

information and guidance. These are not to be filled in the Standard 

Form. The Schedules with all blanks, duly filled, shall be separately 

issued to all intending tenderers. 
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HPPWD From No. - 6 For E-Tendering HPPWD-6 

INFORMATION AND INSTRUCTIONS FOR BIDDERS FOR E-TENDERING 

FORMING PART OF BID DOCUMENT AND TO BE POSTED ON WEBSITE 

(Applicable for inviting open bids) 

 

 

The Executive Engineer, _______________________ Division HPPWD________ 

on behalf of Governor of Himachal Pradesh invites Item rate/Percentage rate 

tenders/composite bids from approved and eligible contractors of HPPWD in 

appropriate class for following work: 
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*To be filled by Executive Engineer concerned. 

 
 

1. The contractor submitting the tender should read the schedule of quantities, 

additional conditions, additional specifications, particular specifications, HPPWD- 6 
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and other terms and conditions given in the NIT and drawings. The bidder should also 

read the General Conditions of Contract for HPPWD works with up to date correction 

slips, which is available on H.P.PWD website, however, provisions included in the 

tender documents shall prevail over the provisions contained in the standard form. The 

set of drawings and NIT shall be available in the Office of Executive Engineer, 

__________, HPPWD, ________. The contractor should also visit the site of work and 

acquaint himself with the site conditions before tendering. He should only submit his 

tender if he considers himself eligible and he is in possession of all the required 

documents. The following conditions, which already form part of the tender conditions, 

are specially brought to his notice for compliance while submitting the tender online. 

They are requested to comply following conditions. 

a) Tenders with any condition including that of conditional rebates shall be rejected 

forthwith. 

b) The successful bidder shall be required to submit a Performance Guarantee of 5% 

(Five Percent) of the tendered amount within 15 days of issue of letter of acceptance. 

This period can be further extended by the Engineer-in-Charge up to a maximum period 

of 7 days on the written request of the contractor. 

c) GST and Labour Cess etc. as applicable shall be borne by the contractor himself. 

The contractor shall quote his rates considering all such taxes and hence their quoted 

rates should be inclusive of all the tax components.  

d) It will be obligatory on part of the Contractor/Bidder to tender for and sign the 

tender documents for all the component parts. The department reserves right to accept 

tender in full or in part without assigning any reasons.  
 

2. The  intending bidder must read the terms and conditions of HPPWD-6 carefully. 

He should only submit his bid if he considers himself eligible and he is in possession of 

all the documents required. 
 

3. Information and instructions for bidders posted on website shall form part of bid 

document.  
 

4. The enlistment of the contractors should be valid on the last date of submission of 

bids. In case the last date of opening of bid is extended, the enlistment of contractor 

should be valid on the original date of opening of tender. 
 

5. The bid document consisting of plans, specification, the schedule of quantities of 

various types of items to be executed and the set of terms and conditions of the contract 

to be complied with the other necessary documents can be seen in the office of 

Executive Engineer ______ Division HPPWD __________ on all working days 

between 11:00AM to 04:00 PM except Sunday and public holidays and downloaded 

from   HPPWD  website .  
 

6. But the bid can only be opened after deposition of original EMD in the office of 

Executive Engineer inviting bids within the period of bid submission and uploading 

the mandatory scanned documents such as Treasury Challan/ Deposit at Call 
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Receipt/FDR/Bank Guarantee of any Scheduled Bank towards EMD in favour of 

“Executive Engineer ______ Division HPPWD __________” as mentioned in NIT 

and other documents as specified( for offline tenders). For online tender, the cost of the 

tender and earnest money shall be deposited through online mode and receipt towards 

cost of tender and earnest money shall be deposited as PDF document.   
 

7. The bids will be submitted up to  10:30 AM on __________ . The bid shall be 

opened at 11:00 AM on_________________. 

(to be filled by Executive Engineer). 

 

8. Those contractors not registered in HPPWD/ H.P. Jal Shakti Vibhag  (as the case 

may be) are required to get registered beforehand.  

9. The intending bidder must have valid  digital signature to submit the bid.  

10. On opening date, the contractor can login and see the bid opening process. After 

opening of bids he will receive the competitor bid sheets. 

11. Contractor can upload documents in the form of JPG format and PDF format. 

12. In addition to this, while selecting any of the cells, a warning appears that if any 

cell is left blank the same shall be treated as “0”. 

Therefore, if any cell is left blank and the bidder quotes no rate, rate of such item shall 

be treated as ‘0’ (Zero). 

13. The required documents meeting the criteria to qualify as “approved and eligible 

contractors of HPPWD” alongwith other documents as mentioned under para “List of 

Documents to be scanned and uploaded within the period of bid submission” below, as 

uploaded by the agency and hard copies received subsequently shall be checked. The 

financial bid of only those agencies shall be opened who are found to be eligible 

agencies, as per this NIT. 

14. The department reserves the right to reject any prospective application without 

assigning any reason and to restrict the list of qualified contactors to any number 

deemed suitable by it, if too many bids are received satisfying the laid down criteria. 

15. The letter of award shall be issued to lowest bidder only on receipt of copy of 

Labour license, Registration with EPFO (Employee Provident Fund Organization), 

ESIC(Employee State Insurance Corporation), BOCW (Building and Other 

Construction Worker) Welfare Board and PF ( Provident Fund) Nos. or submitting the 

proof of applying for these thereof along with P.G. 

16 List of Documents to be scanned and uploaded within the period of bid 

submission: 
1.    Treasury Challan/ Deposit at Call Receipt/FDR/Bank Guarantee of any Scheduled 

Bank against EMD (for offline tenders). For online tender, the cost of the tender and 

earnest money shall be deposited through online mode and receipt towards cost of 

tender and earnest money shall be deposited as PDF document.   

2.  Valid Enlistment Order of HPPWD / H.P. Jal Shakti Vibhag Contractor in 

appropriate class.(as the case may be) 

3. Certificate of Registration for GST and acknowledgement of upto date filed return 
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as per NIT stipulation.  

 

 

The following conditions, which already form part of the tender document, are 

specially brought to    the notice of all intending bidders for compliance while filling 

the tender. They are requested to comply following instructions: 

(i)   After submission of the bid the contactor can re-submit revised bid any number of 

times but before last time and date of submission of bid as notified. 

(ii)   While submitting the revised bid, contractor can revise the rate of one or more item(s) 

any number of times (he need not re-enter rate of all the items) but before last time and 

date of submission of bid as notified.  

(iii)   In case of composite tenders, the contractor submitting the tender should read all the 

three parts of the tender viz. Part A, B & C, which are containing schedule of 

quantities, additional & special conditions, additional specifications, particular 

specification and other terms and conditions given in the NIT and drawings for Major 

as well as Minor component of work. Details of these parts are summarized as under: 
 

 Part A: - HPPWD-6, HPPWD-7 including Schedule A to F for major component of the 

work, Standard General Conditions of Contract as amended/modified up to last date of 

submission of bid.  

 Part B: - General/specific conditions, specifications and schedule of quantities 

applicable to major component of the work.  

 Part C: - Schedule A to F for minor component of the work, (SE/EE in charge of major 

component shall also be competent authority under Clause 2 and Clause 5 as 

mentioned schedule A to F major components) General/specific conditions, 

specifications and schedule of quantities applicable to minor component(s) of the 

work.  

The Major component of work is Civil work and Minor component of work is 

Electrical work.  

(iv) The bidders should also read the General Conditions of Contract, amended up to last 

date of submission of bid of the work, which is available on HPPWD website, 

however provisions included in the tender document shall prevail over the provisions 

contained in this standard form. The set of drawings and NIT shall be available with 

the Executive Engineer.  

(v) The contractor should also visit the site of work and acquaint himself with the site and 

soil conditions before tendering.  

(vi) The main contractor shall execute the minor component(s) also. He should either be an 

eligible contractor himself or associate with himself an eligible agency for execution 

of electrical work as per HPPWD-6 for e- tendering. The contractor shall indicate the 

names of up to three such agencies within prescribed time as “Minor component 

agencies”. In case the bidder does not submit the details of electrical agencies, then 

these shall be submitted before acceptance of the bid.  

(vii) After acceptance of the tender by competent authority, the EE in charge of major 

component of the work shall issue letter of award on behalf of the Governor of H.P. 

After the work is awarded, the main contractor will have to enter into one agreement 
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with EE in charge of major component and has also to sign two/or more copies of 

agreement depending upon number of  Engineer-in-charge of minor components. One 

such signed set of agreement shall be handed over to Engineer-in-charge of minor 

component. Executive Engineer of major component will operate part A and part B of 

the agreement. Engineer-in-charge of minor component(s) shall operate part C along 

with Part A of the agreement. 

(viii) The main contractor has to enter into agreement with the contractor(s) associated by 

him for execution of minor component(s). Copy of such agreement shall be submitted 

to Engineer-in-charge of minor component as well as to Engineer-in-charge of major 

component. In case of change of associate contractor, the main contractor has to enter 

into agreement with the new contractor associated by him.  

(ix) Tenders with any condition including that of conditional rebates in the tender document 

shall be rejected forthwith.  

(x) The online percentage rate (s) must be quoted in decimal coinage. Amount shall be 

calculated and rounded in full rupees by ignoring fifty paisa and  considering more 

than fifty paisa as rupee one.  

(xi) The successful bidder shall be required to submit a Performance Guarantee of 5% (Five 

percent) of the composite contract amount within a period of issue of letter of 

acceptance as specified in schedule ‘F’.  

(xii) GST on materials as applicable shall be paid by the contractor himself. The contractor 

shall quote his rates considering all such taxes. 

(xiii) Attention is also drawn to Clauses 6, and 7 of General Condition, which prescribes the 

procedure for computerized recording of measurement and preparation of bill by 

contractor. 

(xiv) Intending bidder may submit physical mile stones on the basis of their resources and 

methodology at the time of tendering as indicated in the “Schedule F”, otherwise it 

will be assumed that agency is agreeable to physical mile stones mentioned in the 

table. 

(xv) Intending bidder may give detailed activities/programme for each mile stone fixed in 

the tender document while submitting the tender. 

 

 

 

Executive Engineer, 
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HPPWD-6 

         GOVERNMENT OF HIMACHAL PRADESH 

                       PUBLIC WORKS DEPARTMENT 
                                        NOTICE INVITING TENDER 
 

1.  Item rate/percentage rate tenders are invited on behalf of Governor of Himachal 

Pradesh from approved and eligible contractors of HP PWD and  H.P. Jal Shakti 

Vibhag ( Contractor of  HP Jal Shakti Vibhag are eligible  to participate for 

the works having amount put to tender above Rs. 100 Lac).  

(strike out as the case may be) dealing with buildings, roads and bridges, for the work 
of ( Name of Work:- 
____________________________________________________________________
____________________________________________________________________
______________________________________________________________  
 

 

The enlistment of the contractors should be valid on the last date of submission of 
tender/ bid. 
 
In case only the last date of sale of tender is extended, the enlistment of contractor 

should be valid on the original date of submission of tender/ bid. 

 
In case both the last date of receipt of application and sale of tenders are extended, 

the enlistment of contractor should be valid on either of the two date’s i.e. original 

date of sale of tender or on the extended date of sale of tenders. 

 
1.1  The work is estimated to cost Rs.  .   This estimate, however, is given merely as 

a rough guide. 

 
1.1.1 The authority competent to approve NIT for the combined cost and belonging to the 

major discipline will consolidate NITs for calling the tenders. He will also nominate 

Division which will deal with all matters relating to the invitation of  tenders. 

 
          For composite tender, besides indicating the combined estimated cost put to tender, 

should clearly indicates the estimated cost of each component separately. The 

eligibility of tenderer will correspond to the combined estimated cost of different 

components put to tender. 

 
1.2      Tender documents  will be issued to eligible contractors provided they produce 

definite proof from the appropriate authority, which shall be to the satisfaction of the 

competent authority, of having satisfactorily completed similar works of magnitude 

specified below:- 

 
1.2.1 Criteria of eligibility for contractors: 
          For works estimated to cost above Rs. 100 lac. 

 Minimum Work done condition :- Minimum one similar work done of amount not less than 
40% (forty percent) of the estimated cost (without Liquidated Damage or compensation) in 
last five years or  minimum one  Civil Engineering  work  amount not less than 80% (Eighty  
percent) of the estimated cost (without Liquidated Damage or compensation) in last five 
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years 
         The value of executed works shall be brought to current costing level by enhancing 

the actual value of work at simple rate of 5% per annum, calculated from the date of 

completion to the last date of receipt of application for tender. 

1.2.2 To become eligible for issue of tender documents, the tenderer shall have to furnish an 
affidavit as under- 

         I/We undertake and confirm that eligible similar works(s) has/have not been got 

executed through another contractor on back-to-back basis. Further that, if such a 

violation comes to the notice of Department, then I/we shall be debarred for tendering 

in HPPWD in future forever. Also, if such a violation comes to the notice of 

Department before date of start of work, the Engineer- in-Charge shall be free to 

forfeit the entire amount of Earnest Money Deposit/Performance Guarantee. 

 
2.     Agreement shall be drawn with the successful tenderer on prescribed Form No. HP 

PWD-7/8 which is available on HPPWD website. Tenderer shall quote his rates as per 

various terms and conditions of the said form which will form part of the agreement. 

 

3.    The time allowed for carrying out the work will be from the date of start as 

defined in schedule ‘F’ or from the first date of handing over of the site, whichever is 

later, in accordance with the phasing, if any, indicated in the tender documents. 

   
4.      The site for the work is available. 
               OR 

          The site for the work shall be made available in parts as specified in schedule F 
____________   

 
5.     Applications for issue of Tender  forms shall be  received by……… (4PM) and tender 

document shall be 
         issued by .........  (4PM) 
 
          Tender document consisting of plans, specifications, the schedule of quantities of the 

various classes of work to be done and the set of terms & conditions of contract to be 

complied with by the contractor whose tender   may   be   accepted   and   other   

necessary   documents   can   be   seen   in   the   office   of   

the…………………………………………………… between hours of 11.00 AM  & 4.00  

PM from…….. to 

          ……………………….. every day except on Sundays and Public Holidays. Tender 

documents, excluding standard  form,  will  be  issued  from  his  office,  during  the  

hours  specified  above,  on  payment  of  Rs.………………… in cash as cost of 

tender documents . 

 
6. (i) Tenders shall be accompanied with Earnest money of Rs…………………  in the form 

of Treasury Challan/Deposit at Call receipt of a scheduled bank/fixed deposit 

receipt/Bank guarantee of a scheduled bank duly pledged  in favour of the Executive 

Engineer………..Division HPPWD, …… 50% of earnest money or Rs. 20 lakh, 

whichever is less, will have to be deposited in the shape prescribed above and 

balance amount of earnest money can be accepted in the form of Bank guarantee 

issued by a scheduled bank having validity for 6 months or more from the last date of 

receipt of tenders (for offline tenders).  
 
ii)      The tender and the earnest money shall be placed in separate sealed 10 
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envelopes, each marked “Tender” and “Earnest Money” respectively. Both the 

envelopes shall be submitted together in another sealed envelope with the name of 

work and due date of opening written on envelope, which will be received by the … 

11.00 AM on ............................................................................................... and will 

          be opened by him or his authorized representative in his office on the same day at 

11.30AM. The envelop marked “Tender” of only those tenderers shall be opened, 

whose earnest money, placed in the other envelope, is found to be in order.            
(for offline tenders).  

iii)  For online tender, the cost of the tender and earnest money shall be deposited 

through online mode and receipt towards cost of tender and earnest money shall be 

deposited as PDF document.   

7. The contractor whose tender is accepted, will be required to furnish performance 

guarantee of 5% (Five Percent)  (This  condition is applicable for the tenders 

having tendered amount of Rs. 100 Lacs. ( One  Hundred Lacs ) and  above  of 

the tendered amount within the period specified in Schedule F. This guarantee shall 

be  in shape of Deposit at Call receipt of any scheduled bank  duly pledged  in favour 

of the  Executive Engineer ……….. Division HP PWD …………(in  case guarantee 

amount is less than Rs. 1,00,000/-) or Government Securities or Fixed Deposit 

Receipts or Guarantee Bonds of any Scheduled Bank or the State Bank of India in 

accordance with the prescribed form. In case the contractor fails to deposit the said 

performance guarantee within the period as indicated in Schedule ‘F’ including the 

extended period if any, the Earnest Money deposited by the contractor shall be 

forfeited automatically without any notice to the contractor. 

 
8. The description of the work is as follows:        

_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_________________ 

Copies of other drawings and documents pertaining to the works are open for 

inspection by the tenderers at the office of above-mentioned officer. 

 
Tenderers are advised to inspect and examine the site and its surroundings and 

satisfy themselves before submitting their tenders as to the nature of the ground and 

sub-soil (so far as is practicable), the form and nature of the site, the means of access 

to the site, the accommodation they may require and in general shall themselves 

obtain all necessary information as to risks, contingencies and other circumstances 

which may influence or affect their tender. A tenderer shall be deemed to have full 

knowledge of the site whether he inspects it or not and no extra charge consequent 

on any misunderstanding or otherwise shall be allowed. The tenderer shall be 

responsible for arranging and maintaining at his own cost all materials, tools & plants, 

water, electricity access, facilities for workers and all other services required for 

executing the work unless otherwise specifically provided for in the contract 

documents. Submission of a tender by a tenderer implies that he has read this notice 

and all other contract documents and has made himself aware of the scope and 

specifications of the work to be done and of conditions and rates at which stores, tools 

and plant, etc. will be issued to him by the Government and local conditions and other 
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factors having a bearing on the execution of the work. 

 
9. The competent authority on behalf of the Governor of Himachal Pradesh  does not 

bind itself to accept the lowest or any other tender and reserves to itself the authority 

to reject any or all the tenders received without the assignment of any reason. All 

tenders in which any of the prescribed condition is not fulfilled or any condition 

including that of conditional rebate is put forth by the tenderer shall be summarily 

rejected. 

 
10. Canvassing whether directly or indirectly, in connection with tenders is strictly 

prohibited and the tenders submitted by the contractors who resort to canvassing will 
be liable to rejection. 

 
11. The competent authority on behalf of Governor of Himachal Pradesh  reserves to 

himself the right of accepting the whole or any part of the tender and the tenderer shall 

be bound to perform the same at the rates quoted. 

 
12. The contractor shall not be permitted to tender for works in the HP PWD circle 

responsible for award and execution of contracts, in which his near relative is posted 

as a Divisional Accountant or as an officer in any capacity between the grades of 

Superintending Engineer and Junior Engineer (both inclusive). He shall also intimate 

the names of persons who are working with him in any capacity or are subsequently 

employed by him and who are near relatives to any gazetted officer in the Himachal 

Pradesh Public Works Department or in the Ministry. Any breach of this condition by 

the contractor would render him liable to be removed from the approved list of 

contractors of this Department. 

 
13. No Engineer of Gazetted rank or other Gazetted Officer employed in Engineering or 

Administrative duties in an Engineering Department of the Government of Himachal 

Pradesh  is allowed to work as a contractor for a period of Two  years after his 

retirement from Government service, without the previous permission of the 

Government of H.P. in writing. This contract is liable to be cancelled if either the 

contractor or any of his employees is found any time to be such a person who had not 

obtained the permission of the Government of H.P. as aforesaid before submission of 

the tender or engagement in the contractor’s service. 

 
14. The validity period for acceptance of tenders in case only financial bids are invited 

shall be 30 days from the last date of receipt of bids and in all other cases 75 days 

from the  last day of receipt of technical bid.(strike out as the case may be) 

If any tenderer withdraws his tender before the said period or issue of letter of 

acceptance, whichever is earlier, or makes any modifications in the terms and 

conditions of the tender which are not acceptable to the department, then the 

Government shall, without prejudice to any other right or remedy, be at liberty to forfeit 

50% of the said earnest money as aforesaid. Further the tenderer shall not be allowed 

to participate in the retendering process of the work. 

15. This notice inviting Tender shall form a part of the contract document. The 

successful tenderer/contractor, on acceptance of his tender by the Accepting 

Authority shall within 15 days from the stipulated date of start of the work, sign the 

contract consisting of:- 

 
a) The Notice Inviting Tender, all the documents including additional conditions, 
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specifications and drawings, if any, forming the tender as issued at the time of 

invitation of tender and acceptance thereof together with any correspondence 

leading thereto. 

 
b) Standard H. P.P.W.D. Form 7/8 

 
16. For Composite Tenders: 

 
16.1.1 The Executive Engineer in charge of the major component will call tenders for the 

composite work more than Rs. 5 crore on composite basis.(The tenders for works 

upto Rs.5 crore shall be floated separately for Civil and Electrical works) . The cost 

of tender document and Earnest Money will be fixed with respect to the combined 

estimated cost put to tender for the composite tender. 

             ( * As per Govt. Notification PBW(B)F(10)/2023-Misc dated 27-07-2023.) 

 
16.1.2 The tender document will include following three components: 

 
Part A: HP PWD-6, HP PWD-7/8 including schedule A to F for major component of 

the work, Standard General Conditions of Contract for HPPWD 2020 or latest 

edition as applicable with all amendments/modifications. 

 
Part B: General/specific conditions, specifications and schedule of quantities 

applicable to major component of the work. 

 
Part C: Schedule A to F for minor component of the work. (SE/EE in charge of major 

component shall also be competent authority under clause 2 and clause 5 as 

mentioned in schedule A to F for major components) General/specific conditions, 

specifications and schedule of quantities applicable to minor component(s) of the 

work. 

 
16.1.3 The tenderer must associate with himself, agencies of the appropriate class eligible to 

tender for each of the minor component individually. 

 
16.1.4 The eligible tenderers shall quote rates for all items of major component as well as 

for all items of minor components of work. It will be obligatory on the part of the 

tenderer to sign the tender document for all the components (The schedule of 

quantities, conditions and special conditions etc.) 

 
16.1.5 After acceptance of the tender by competent authority, the Engineer –in- Charge  of 

major component of the work shall issue letter of award on behalf of the Governor of 

Himachal Pradesh. After the work is awarded, the main contractor will have to enter 

into one agreement with Engineer –in- Charge  of major component and has also to 

sign two or more copies of agreement depending upon number of Engineer –in- 

Charge  in charge of minor components. One such signed set of agreement shall be 

handed over to Engineer –in- Charge  of minor component. Engineer –in- Charge  of 

major component will operate part A and part B of the agreement. Engineer –in- 

Charge  of minor component(s) shall operate Part C along with Part A of the 

agreement. 

 
16.1.6 Entire work under the scope of composite tender including major and all minor 
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components shall be executed under one agreement. 

 
16.1.7 Security Deposit will be worked out separately for each component corresponding to 

the estimated cost of the respective component of works. The Earnest Money will 

become part of the security deposit of the major components of  work. 

 
16.1.8 The main contractor has to associate agency(s) for minor component(s) conforming 

to eligibility criteria as defined in the tender document and has to submit detail of 

such agency(s) to Engineer-in-Charge of minor component(s) within prescribed 

time. Name of the agency(s) to be associated shall be approved by Engineer-in-

charge of minor component(s). 

16.1.9 In case the main contractor intends to change any of the above agency/agencies 

during the operation of the contract, he shall obtain prior approval of Engineer-in-

charge of minor component. The new agency/agencies shall also have to satisfy the 

laid down eligibility criteria. In case Engineer-in-Charge is not satisfied with the 

performance of any agency, he can direct the contractor to change the agency 

executing such items of work and this shall be binding on the contractor. 

 
16.1.10 The main contractor has to enter into agreement with the contractor(s) associated 

by him for execution of minor component(s). Copy of such agreement shall be 

submitted to EE in charge of each minor component as well as to EE in charge of 

major component. In case of change of associate contractor, the main contractor 

has to enter into agreement with the new contractor associated by him.  

 
 

16.1.11 Running payment for the major component shall be made by EE of major discipline 

to the main contractor. Running payment for minor components shall be made by 

the Engineer-in- Charge of the discipline of minor component directly to the main 

contractor. 

 
16.1.12 Final bill of whole work shall be finalized and paid by the EE of major component. 

Engineer(s) in charge of minor component(s) will prepare and pass the final bill for 

their component of work and pass on the same to the EE of major component for 

including in the final bill for composite contract. 

 

17.   A Joint Venture (JV) of contractors can participate in the tender as per condition 28.0  of                  
General Rules  and Directions. 

  18.       The contractors should quote in figures as well as in words the rate & amount tendered    

               by them. The amount for each item should be worked out & requisite totals given. 

19.   When a contractors signs a tender in an Indian language the percentage above or below 
& the  tendered amount in the  case of PWD form No………..&  the total amount 
tendered should also be written in the same language. In the case of illiterate 
contractors, a witness should attest the rates or the amounts tendered. 

20.      Issue of tender form will be stopped …...days before the date fixed for the opening of 
tenders i. e on ………………………….or on …………………………………….. 

21.        All the rates should be quoted on the proper form of the tender alone. 

22.         Any item rate tender containing percentage below/above will be similarly rejected. 
However, where a tenderer voluntarily offers a rebate for payment within a stipulated 
period, this may be considered. 
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23.  On acceptance of tender, the contractor will intimate to the Engineer-in- Charge, the  
name of the authorized representative(s) who would be responsible for taking  
instructions from the Engineer-in-charge. 

24.  Special care should be taken to write the rates in figures as well as in words, and the  
amount of figures, only in such way that interpolation is not possible. The total amount 
should be written both in figures and in words. In case of figures, the words ‘Rs’ should 
be written before the  figures of rupees and words ‘P’ after the decimal figures e.g.      
Rs. 2.15 and in case of words, the words ‘Rupees’ should precede and the words “Paisa’  
should be written at the end. Unless the rate is in whole rupees and followed by the 
words ‘only’ it should invariably be up to two decimal place. While quoting the rate in 
schedule of quantities, the words ‘only’ should be written closely following the amount 
and it should not be written in the next line. 

 
25 .    If on check there is difference between the rates quoted by the contractor in works and in 

figures or in the amount worked out by him, the following procedure shall be followed: 
(i)  When there is difference between the rates in figures and in words, the rate, which 

corresponded to the amounts worked out by the contractor, shall be taken as correct.  
(ii)  When the amount of an item is not worked out by the contractor or it does not correspond 

with the rate written either in figures or in words, then the rate quoted by the contractor in 
words shall be taken as correct.  

(iii)  When the rate quoted by the contractor in figures and in words tallies but the amount is 
not worked out correctly, the rate quoted by the contractor shall be taken as correct and 
not the amount. 

26.  If it is found that the tender is not submitted in proper manner or contain too many 
corrections or absurd rates of amounts it would be opened for Govt. to take suitable action 
against the contractor.  

27.   In case of discrepancy in the rates quoted by the contractor in works and figures, the 
rates quoted in words will be the correct basis and not the rates quoted in figures.    

28.  Goods & Service Tax (GST) or any other tax on material in respect of this contract shall 
be payable by the contractor and Govt. will not entertain any claim whatsoever in this 
respect. Deduction at source will be regulated under the provision of GST Act ( 2% GST 
( 1% CGST+1% SGST) will be deducted from the  bills of the contractor under as per 
Gazetted notification published). 

29.   The contractor shall produce Income Tax Clearance Certificate on the revised form 
notified under Ministry of Finance O.M No. 221/34/76 II Al dated 21/05/1981 circulated 
under O.M No. 17829/55 (1) 86- Coord dated 28.01.1981 before the tender papers can 
be sold to him.  

30.  Where Tenderer voluntarily offers a rebate for payment within a stipulated period, this 
may be considered.  

 
31.    The Contractor shall comply with the provision of the Apprentices Act 1961, and the rules 

and orders issued there under from time to time. If he fails to do so, his failure will be a 
breach of the contract and the Superintending Engineer/ Executive Engineer may in his 
discretion cancel the contract. The contractor shall also be liable for any liability arising on 
account any valuation by him of the provisions of the Act.  

32.   Un-sealed tenders shall be similarly rejected.  
33. The site shown in the layout plant shall be cleared of all obstruction, loose stone material, 

rubbish of all kind as well as brushwood. All holes or hollows whether originally existing or 
are produced by removal of loose stone or brushwood shall be carefully filled up with 
earth well rammed and leveled as directed by the Engineer-in-Charge before the 
commencement of the work. Nothing whatsoever will be payable to the contractor on 
this account. 15 
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34. The site of execution of the work will be made available as soon as the work is awarded. 
In case it is not possible for the department to make the entire site available on the award 
of work, the contractor shall arrange his working programme accordingly. No claim 
whatsoever for not giving the site in full on award of work or for giving the site gradually in 
parts will be tenable.   

35.  The contractor’s responsibility for the contract shall commence from the date of issue of 
orders of acceptance of the tender.  

36.  The tenderer while submitting tender must provide adequate information regarding his 
financial, technical and organizational capacity to execute the work. 

37.  The tender for works shall remain open for acceptance for the period as given 
below :- 

Sr No. Particular Period 

i) Tender in case  only financial bids 
are invited 

30 days from the last date of 
receipt of bids. 

ii) Tender in all other cases     75  days from the last day of 
receipt of technical bids 

  
38. The Engineer –in -Charge reserve right to ask for submission of sample as in respect of 

material for which the tenderer has quoted his rates before the tender can be considered 
for acceptance. If the tenderer who is called upon to do so does not submit samples within 
7 (seven) days of written order,  the Government shall be at liberty to forfeit 10% of the 
said earnest money absolutely.     

39. The tenderer on acceptance of offer, if fails to commence the work within stipulated period 
the earnest money deposited with tender will be forfeited and will  be absolutely at the 
disposal of the H.P. Government without any reservation on the part of the tenderer.  

40.  In case the lowest tender withdraws the offer or fail to start the work or refuses to carry 
out the work, for which he has tendered and found to be the lowest on after its opening 
within the validity period, the earnest money so deposited by the tenderer shall stand 
forfeited and will be absolutely at the disposal of the H.P. Govt. without any reservation on 
the part of the tenderer.  

41.  The contractor will have to submit the proof of registration under Employee’s Provident 
Fund & miscellaneous provision Act, 1952. 

42.  GST or any other tax applicable in respect of inputs procured by the contractor for this 
contract shall be payable by the Contractor and Government will not entertain any claim 
whatsoever in respect of the same. However, component of GST at time of supply of 
service (as provided in CGST Act 2017) provided by the contract shall be varied if 
different from that applicable on the last date of receipt of tender including extension if 
any.  

 
                               Signature of Contractor with Full Address      

 
 
Executive Engineer/A.E…………… 

        Division…………………… 
Sub-Division------------------- 
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HP.PWD - 7/8 

GOVERNMENT OF HIMACHAL PRADESH 

 PUBLIC WORKS DEPARTMENT 

Percentage Rate Tender/Item Rate Tender & Contract for Works 

 

(A) Tender for the work of :- 
 

................................................... .........................................................................................................  
 

............................................................................................................................. ............................... 
 

(i) To be uploaded by…………. hours on ........................... to/upload at 

(ii) To be opened in presence of tenderers who may be present at …………………. hours on …...........……. 

in the office of ................................................... 

 

TENDER 

 

I/We have read and examined the notice inviting tender, schedule A, B, C, D, E & F Specifications 

applicable, Drawings & Designs, General Rules and Directions, Conditions of Contract, Clauses of contract, 

Special conditions, Schedule of Rate & other documents and Rules referred to in the conditions of contract 

and all other contents in the tender document for the work. 

I/We hereby tender for the execution of the work specified for the Governor of Himachal Pradesh within the 

time specified in Schedule ‘F’ viz., schedule of quantities and in accordance in all respect with the 

specifications, designs, drawing and instructions in writing referred to in Rule-1 of General Rules and 

Directions and in Clause 11 of the Conditions of contract and with such materials as are provided for, by, and 

in respect of accordance with, such conditions so far as applicable. 

I/We agree to keep the tender open for......................................... days from the due date of its opening in 

case of single bid system ............................................................ from the date of opening of technical bid 

in case tenders are invited on 2 /3 bid/ system for specialized work and not to make any modification in its 

terms and conditions. 

A sum of Rs. .......................... is hereby forwarded in receipt treasury challan/deposit at call receipt of a 

scheduled bank/fixed deposit receipt of scheduled bank/ /bank guarantee issued by a scheduled bank as 

earnest money. 

A copy of earnest money in receipt treasury challan/deposit at call receipt of a scheduled bank/fixed 

deposit receipt of scheduled bank/ /bank guarantee issued by a scheduled bank is scanned and uploaded 

(on offline tenders )(strike out as the case may be). For online tender, the cost of the tender and earnest 

money shall be deposited through online mode and receipt towards cost of tender and earnest money 

shall be deposited as PDF document.   If I/We, fail to furnish the prescribed performance performance 
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guarantee within prescribed period, I/We agree that the said Governor of Himachal Pradesh or his 

successors, in office shall without prejudice to any other right or remedy, be at liberty to forfeit the said 

earnest money absolutely. Further, if I/We fail to commence work as specified, I/ We agree that Governor 

of Himachal Pradesh or the successors in office shall without prejudice to any other right or remedy available 

in law, be at liberty to forfeit the said performance guarantee absolutely. The said Performance Guarantee 

shall be a guarantee to execute all the works referred to in the tender documents upon the terms and 

conditions contained or referred to those in excess of that limit at the rates to be determined in accordance 

with the provision contained in Clause 12.2 and 12.3 of the tender form. 

Further, I/We agree that in case of forfeiture of Earnest Money or Performance Guarantee as aforesaid, 

I/We shall be debarred for participation in the re-tendering process of the work. 

I/We undertake and confirm that eligible similar work(s) has/have not been got executed through another 

contractor on back to back basis. Further that, if such a violation comes to the notice of Department, then 

I/We shall be debarred for tendering in HP.PWD in future forever. Also, if such a violation comes to the 

notice of Department before date of start of work, the Engineer-in-Charge shall be free to forfeit the entire 

amount of Earnest Money Deposit/Performance Guarantee. 

I/We hereby declare that I/We shall treat the tender documents drawings and other records connected with 

the work as secret/confidential documents and shall not communicate information/derived there from to any 

person other than a person to whom I/We am/are authorized to communicate the same or use the 

information in any manner prejudicial to the safety & integrity of the State. 

 
Dated Signature of Contractor 

Witness: Postal Address 

 
Address: 

Occupation: 

 
 

A  C  C  E  P  T  A  N  C  E 

 
The above tender (as modified by you as provided in the letters mentioned hereunder) is accepted by me for 

and on behalf of the Governor of Himachal Pradesh for a sum of Rs. 

…………….......................................... 

(Rupees ............................................................................................................................................... 

...........................................................................................................................................................) 

The letters referred to below shall form part of this contract agreement:- 

(a) 

(b) 

(c) 
For & on behalf of the Governor of Himachal Pradesh. 

Signatures ................................ 

Dated:      Designation   ............................... 
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GOVERNMENT OF HIMACHAL PRADESH 

PUBLIC WORKS DEPARTMENT 
 

General Rules & 

Directions 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Applicable for Item 

Rate Tender only 

(HP.PWD - 8) 

1. All works proposed for execution by contract will be notified in a form of invitation 

on office notice board or  to tender pasted by publication in News papers or posted 

on website as the case may be. This form will state the work to be carried out, as 

well as the date for submitting and opening tenders and the time allowed for 

carrying out the work, also the amount of earnest money to be deposited with the 

tender, and the amount of the security deposit and Performance guarantee to be 

deposited by the successful tenderer and the percentage, if any, to be deducted from 

bills. Copies of the specifications, designs and drawings and any other documents 

required in connection with the work signed for the purpose of identification by the 

officer inviting tender shall also be open for inspection by the contractor at the office 

of officer inviting tender during office hours. 

2. In the event of tender being submitted by a firm, it must be signed separately by each 

partner thereof or in the event of the absence of any partner, it must be signed on his 

behalf by a person holding a power of attorney authorizing him to do so, such power of 

attorney to be produced with the tender, and it must disclose that the firm is duly 

registered under the Indian Partnership Act 1952. 

3. Receipts for payment made on account of work, when executed by a firm, must also 

be signed by all the partners, except where contractors are described in their tender 

as a firm, in which case the receipts must be signed in the name of the firm by one of 

the partners, or by some other person having due authority to give effectual receipts 

for the firm. 

4. The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full rupees 

by ignoring fifty paisa and considering more than fifty paisa as rupee one. 

In case the lowest tendered amount (worked out on the basis of quoted rate of Individual 

items) of two or more contractors is same, then such lowest contractors may be 

asked to submit sealed revised offer quoting rate of each item of the schedule of 

quantity for all sub sections/sub heads as the case may be, but the revised quoted 

rate of each item of schedule of quantity for all sub sections/sub heads should not be 

higher than their respective original rate quoted already at the time of submission of 

tender. The lowest tender shall be decided on the basis of revised offer. 

If the revised tendered amount (worked out on the basis of quoted rate of individual 

items) of two or more contractors received in revised offer is again found to be equal, 

then the lowest tender, among such contractors, shall be decided by draw of lots in 

the presence of SE of the circle, or CE of the zone EE(s) in-charge of major & minor 

component(s) (also EE Hort. in case Horticulture work is also included in the tender), 

and the lowest contractors those have quoted equal amount of their tenders. 
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Applicable for 

Percentage Rate 

Tender only 

In case of any such lowest contractor in his revised offer quotes 

rate of any item more than their respective original rate quoted already at the 

time of submission of tender, then such revised offer shall be treated invalid. 

Such case of revised offer of the lowest contractor or case of refusal to submit 

revised offer by the lowest contractor shall be treated as withdrawal of his 

tender before acceptance and 50% of his earnest money shall be forfeited. 

In case all the lowest contractors those have same tendered amount (as a result 

of their quoted rate of individual items), refuse to submit revised offers, then 

tenders are to be recalled after forfeiting 50% of EMD of each lowest contractors. 

Contractor, whose earnest money is forfeited because of non-submission of revised 

offer, or quoting higher revised rate(s) of any item(s) than their respective original 

rate quoted already at the time of submission of his bid shall not be allowed to 

participate in the retendering process of the work. 

4A. In case of Percentage Rate Tenders, contractor shall fill up the usual printed 

form, stating at what percentage below/above (in figures as well as in words) the 

total estimated cost given in Schedule of Quantities at Schedule A, he will be 

willing to execute the work. The tender submitted shall be treated as invalid if :- 

I. The contractor does not quote percentage above/below on the total amount 

of tender or any section/sub head of the tender. 

II. The percentage above/below is not quoted in figures & words both on the 

total amount of tender or any section/sub head of the tender. 

III. The percentage quoted above/below is different in figures & words on the 

total amount of tender or any section/sub head of the tender. 

Tenders, which propose any alteration in the work specified in the said form of 

invitation to tender, or in the time allowed for carrying out the work, or which 

contain any other conditions of any sort including conditional rebates, will be 

summarily rejected. 

4B.    In case the lowest tendered amount (estimated cost + amount worked on the 

basis of percentage above/below) of two or more contractors is same, such 

lowest contractors will be asked to submit sealed revised offer in the form of 

letter mentioning percentage above/ below on estimated cost of tender including 

all sub sections/sub heads as the case may be, but the revised percentage 

quoted above/below on tendered cost or on each sub section/ sub head should 

not be higher than the percentage quoted at the time of submission of tender. 

The lowest tender shall be decided on the basis of revised offers. 

In case any of such contractor refuses to submit revised offer, then it shall be 

treated as withdrawal of his tender before acceptance and 50% of earnest money 

shall be forfeited. 

If the revised tendered amount of two more contractors received in revised offer is 

again found to be equal, the lowest tender, among such contractors, shall be 

decided by draw of lots in the presence of SE of the circle, or CE of the zone 

EE(s) in-charge of major & minor component(s) (also EE Hort. in case 

Horticulture work is also included in the tender), & the lowest contractors those 

have quoted equal amount of their tenders. 

20 



 

HPPWD                                                EE                                     Contractor  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Applicable for Item 

Rate Tender only 

(HP.PWD - 8) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Applicable for 

percentage Rate 

Tender only 

(HP.PWD - 7) 

Applicable for 

Percentage Rate 

Tender only 

(HP.PWD - 7) 

In case all the lowest contractors those have quoted same tendered amount, refuse to 

submit revised offers, then tenders are to be recalled after forfeiting 50% of EMD of 

each contractor Contractor(s), whose earnest money is forfeited because of non- 

submission of revised offer, shall not be allowed to participate in the re-tendering 

process of the work. 

5. The officer inviting tender or his duly authorized assistant, will open tenders in the 

presence of any intending contractors who may be present at the time. 

6. The officer inviting tenders shall have the right of rejecting all or any of the tenders and 

will not be bound to accept the lowest or any other tender. 

7. The receipt of an accountant or clerk for any money paid by the contractor will not be 

considered as any acknowledgment or payment to the officer inviting tender and the 

contractor shall be responsible for seeing that he procures a receipt signed by the 

officer inviting tender or a duly authorized Cashier. 

8. In the case of Item Rate Tenders, only rates quoted shall be considered. Any tender 

containing percentage below/above the rates quoted is liable to be rejected. Rates 

quoted by the contractor in item rate tender in figures and words shall be accurately 

filled in so that there is no discrepancy in the rates written in figures and words. 

However, if a discrepancy is found, the rates which correspond with the amount worked 

out by the contractor shall unless otherwise proved be taken as correct. If the amount 

of an item is not worked out by the contractor or it does not correspond with the rates 

written either in figures or in words, then the rates quoted by the contractor in words 

shall be taken as correct. Where the rates quoted by the contractor in figures and in 

words tally, but the amount is not worked out correctly, the rates quoted by the 

contractor will unless otherwise proved be taken as correct and not the amount. In 

event no rate has been quoted for any item(s), leaving space both in figure(s), word(s), 

and amount blank, it will be presumed that the contractor has included the cost of 

this/these item(s) in other items and rate for such item(s) will be considered as zero 

and work will be required to be executed accordingly. 

However, if a tenderer quotes nil rates against each item in item rate tender, the 

tender shall be treated as invalid and will not be considered as lowest tenderer and 

earnest money deposited shall be forfeited. 

9. In case of Percentage Rate Tenders only percentage quoted shall be considered. Any 

tender containing item rates is liable to be rejected. Percentage quoted by the contractor 

in percentage rate tender shall be accurately filled in figures and words, so that there 

is no discrepancy. 

10. In Percentage Rate Tender, the tenderer shall quote percentage below/above (in figures 

as well as in words) at which he will be willing to execute the work. He shall also work 

out the total amount of his offer and the same should be written in figures as well as 

in words in such a way that no interpolation is possible. In case of figures, the word 

‘Rs.’ should be written before the figure of rupees and word ‘P’ after the decimal 

figures, e.g. ‘Rs. 2.15P and in case of words, the word ‘Rupees’ should precede and 

the word ‘Paisa’ should be written at the end. 

11. (i)  The Contractor whose tender is accepted, will be required to furnish 

performance guarantee of 5% (Five Percent) of the tendered amount  (This  

condition is applicable for the tenders having tendered amount of Rs. 100 Lac. ( One  

Hundred lac)  and  above  within the period specified in Schedule F. This 

guarantee shall be in the form of  Deposit at call receipt of any scheduled 

bank/ 
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Pay order of any scheduled bank (in case guarantee amount is less than Rs. 

1,00,000/-) or Government Securities or Fixed Deposit Receipts or Guarantee 

Bonds of any Scheduled Bank 

(ii)    The contractor whose tender is accepted will also be required to furnish by 

way of Security Deposit for the fulfillment of his contract, an amount equal to 

5% for the works of tendered value less than Rs. 100 lac and 2.5% for the 

works of   tendered value of Rs. 100 lac and above. The Security deposit will 

be collected by deductions from the running bills as well as final bill of the 

contractor at the rates mentioned above. The Security amount will be 

accepted in the shape of Government Securities, Fixed Deposit Receipt of a 

Scheduled Bank or will also be accepted for this purpose provided 

confirmatory advice is enclosed. 

12. On acceptance of the tender, the name of the accredited representative(s) of the 

contractor who would be responsible for taking instructions from the Engineer-in-Charge 

shall be communicated in writing to the Engineer-in-Charge. 

13. GST or any other tax applicable in respect of inputs procured by the contractor for this 

contract shall be payable by the Contractor and Government will not entertain any 

claim whatsoever in respect of the same. However, component of GST at time of 

supply of service (as provided in CGST Act 2017) provided by the contract shall be 

varied if different from that applicable on the last date of receipt of tender including 

extension if any. 

14. The contractor shall give a list of both gazetted and non-gazetted HP.PWD employees 

related to him. 

15. The tender for composite work includes, in addition to building work, all other works 

such as sanitary and water supply installations drainage installation, electrical work, 

horticulture work, roads and paths etc. 

16. The contractor shall submit list of works which are completed/ in hand 
(progress) in the following form:- 

 Work Done Detail: In last five years with base year indicated in performa of 
schedule “F” 

Sr 
No 

Name of 
HP Govt. 

Division or 
State  

Name of 
Work 

Cost of completion Remarks            
( Indicate in % 

of completion of 
awarded 

components ) 

Awarded 
amount 

Completion 
amount 

Penalty if 
any and 
amount 

pain 
thereafter 

1 2 3 4 5 

     

 

    Work in hand detail 
Name 

of 
work 

Name of 
HP Govt. 
Division 
or State 
where 
work is 

executed 

Amount of work completed Position of 
works in 
progress 

(indicate in % 
of completion 
of awarded 

components ) 

Stipulated 
Date of 
completi

on 

Rem
arks 

Awarded 
amount  

Amount of 
work 
done up 
to last 
running 
bill  

Penalty if 
any and 
amount 
pain 
thereafter 

1 2 3 4 5 6 

      

 
These statements should be countersigned by the Engineer in charge, not below the rank 
of an Executive Engineer or equivalent in State with his seal.  
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 17. The contractor shall comply with the provisions of the Apprentices Act 1961, and 
the rules and orders issued there under from time to time. If he fails to do so, his failure 
will be a breach of the contract and the Superintending Engineer/Executive Engineer 
may in his discretion, without prejudice to any other right or remedy available in law, 
cancel the contract. The contractor shall also be liable for any pecuniary liability arising 
on account of any violation by him of the provisions of the said Act. 

 18. The GST (SGST+CGST) shall be deducted at source at the rate as notified by the 
Government of India from time to time. 

 19. The statutory deductions of I-Tax shall be done from the running bills of contractor. 
20. The contractor of appropriate class registration can tender in the work. The 
contractor has to produce the registration certificate at the time of tender. 

 21. The contractor is required to start the work within fifteen days of award of work 
failing which, his earnest money shall be forfeited and may be debar to participate in the 
retendering of work.  

22. The contractor will have to submit the proof of machinery, T& P required for work 
shown in Schedule F at the time of tender. 

 22 “A”.  The contractor will have to submit the proof of registration under Employees 
Provident Funds & Miscellaneous Provision Act, 1952 (EPF Number) with in a month 
from award of Work/Contract. ( as per instruction issued vide ENC office letter No. 
20593-692 12- 09-2017) 

 23. Online bidding procedure: Scanned copies of the following documents shall be 
uploaded on the website http://hptenders.gov.in from the appropriate place. 

 24.1. COST OF TENDER: INDICATED IN SCHEDULE ‘E’ :  

THE COST OF TENDER MAY BE DEPOSITED IN SHAPE OF DEMAND DRAFT AND 
UPLOADED as pdf DOCUMENT. It is however made clear that payments towards cost 
of tender form/fee whenever specified in the GCC to be paid in shape of demand draft 
expect specified herein above shall be applicable for off line tenders.  

 24.2 .EARNEST MONEY:  

THE EARNESTMONEY INDICATED IN SHEDULE  ‘E’ AND MAY BE DEPOSTED IN 
SHAPE OF Treasury Challan/ Deposit at Call Receipt/FDR/Bank Guarantee of any 
Scheduled Bank UPLOADED AS pdf DOCUMENT. It is however made clear that 
payments towards cost of tender form/fee whenever specified in the GCC to be paid in 
shape of Treasury challan/ deposit at call receipt/FDR/Bank Guarantee of any 
scheduled bank duly pledged in favour the Executive Engineer, except specified herein 
above shall be applicable for off line tenders. 

 24.3. CONTRACTOR’S REGISTRATION: THE CONTRCTOR HAS TO PRODUCE 
THE ENLISTMENT OF COMPETENT AUTHORITY IN APPROPRIATE CLASS VALID 
AT THE TIME OF TENDER AND UPLOAD AS pdf REFER GENERAL RULES NO 20. 
24.4. GST REGISTRATION: THE GST REGISTRATION DOCUMENT MAY BE 
UPLOADED AS pdf DOCUMENT REFER HPPWD-6 16(3). 

 24.5. WORK DONE CERTIFICATE & WORK IN HAND CERTIFICATE: (only if required 
in tender document) THE WORK DONE & WORK IN HAND MAY BE FILLED UP IN 
THE REQUIRED PERFORMA SHOWN IN GENERAL RULES NO. 16 MINIMUM 
AMOUNT OF WORK DONE SHOWN SCHEDULE ‘F’ AND THESE ALONGWITH THE 
WORK DONE CERTIFICATE OF COMPETENT AUTHORITY MAY BE UPLOADED AS 
pdf DOCEMENT. 

 24.6. LIST OF MACHINERY TOOL & PLANT (only if required in tender document) THE 
DETAIL OF MACHINERY,T&P MAY BE FILLED UP ON THE FORMAT AS SHOWN IN 
SCHEDULE ‘F’  WITH REFERENCE TO CLAUSE 18 AND THIS ALONGWITH PROOF 
(R.C. , AFFDAVITS, ETC) MAY BE UPLOADED AS pdf DOCUMENT. 
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 24.7   BILL OF QUANTITY: THE BILL OF QUANTITY MAY BE UPLOADED IN XLS 
FORMAT. 

 24.8. THE CONTRACTOR IS REQUIRED TO STUDY GENERAL RULES & 
DIRECTIONS, CONDITIONS, CONTRACT CLAUSES, SCHEDULES ‘A’ TO ‘F’ IN 
TENDER DOCUMENT AND THERE AFTER FILL HPPWD FORM NO 8. and upload pdf 
document  

24.9. Any other documents as specified by the State in performa of schedule  

25.  Submission of Original Documents:  

25. (i) The bidder(s) shall submit scanned copies of the original documents as stated in clause 23 

to 24.9 herein above including the scanned copies of receipts for cost of the tender document and 

earnest money along with the bids on or before the due date of submission on the website 

http://hptenders.gov.in  Evaluation of the bids will be carried out only with the downloaded 

scanned copies of original documents as submitted by the bidder(s) as per the requirement of the 

tender document. However, the successful bidder shall have to submit the original documents 

physically with the concerned authority under proper receipt before issue of Letter of Award of 

the work. It may be noted that in case any uploaded scanned copy of any document is found to 

be false/forged  at any stage, the bidder shall be debarred for tendering in HPPWD in future  as 

per his affidavit /undertaking submitted along with his bid. 

(ii)  However, while evaluating the bid technically, if the authority requires any clarification 

from the bidder on the submitted scanned copies of the original documents, the   bidder will be  

asked in  writing (only through e-mail  of  tendering authority as specified in tender 

documents  to  bidder’s e-mail  as specified in his bid)  to clarify his technical bid  with 

respect to  any rectifiable  defect(s). 

(iii) On clarification sought by the authority, the bidder will respond only through e-mail in not 

more than 7 days of the issue of clarification letter from the concerned authority through e-mail.  

Immediately on receipt of such clarification(s), the evaluation committee will finalise the list of 

technically responsive bidders. 

( Approved vide Govt. letter No.PBW(B)A(3)1/2020-1 dated 8-3-2022) 

 

26.  Eligibility criteria:  

26.1 (This eligibility condition shall be applicable for those works of amount awarded cost of 
which is greater than 100 lacs) as per Govt. Notification No. PBW(B)F(1)1/2023 dated           
04-10-2023,the contractor has not have more than two contracts at a time each of more than 
Rs. 100 lacs or more in any HPPWD Circles/Division. The contractor has to submit the list of 
incomplete works in hand on the proforma mentioned at S.No. 16 of General Rules and 
Directions. 

 26.2  (This eligibility condition shall be applicable for those works of amount put to tender is 
more than Rs 100.00 lacs). 

Class A Neither should have more than 2 works of awarded amount more than 20.00 crore 
each not should have sum of all awarded works more than 100.00 Crore. 

Class B Neither should have more than 2 works of awarded amount more than 5.00 crore 
each not should have sum of all awarded works more than 20.00 Crore. 

Class C Neither should have more than 2 works of awarded amount more than 2.00 crore 
each not should have sum of all awarded works more than 8.00 Crore. 

 

 26.2.(a) Bidding Capacity :- Bidders who meet the minimum qualification criteria and also 
fulfilling the above requirement as per 26.1 will be qualified only if their assessed available bid 
capacity for construction works is equal to or more than the total bid value. The available bid 
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capacity will be calculated as under: Assessed Available Bid capacity = ( A x N x M - B ) 

 where 

 A = Maximum value of civil engineering works executed in any one year during the last five 
years (updated to the price level of the financial year in which bids are received at the 
rate of 8 percent a year) taking into account the completed as well as works in progress. 

 Last Five years 
(excluding current year) 

Amount of work done 
in each financial Year 

Total annual volume of civil engineering 
construction work executed and payments 
received in the last five years preceding the 
year in which bids are invited. (Attach /upload 
certificate from Chartered Accountant) 

(Rs in lakhs) 

Year- 

Year- 

Year- 

Year- 

Year- 

 

N = Number of years prescribed for completion of the works for which bids are invited 
(period up to 6 months to be taken as half-year and more than 6 months as one year).  
M =2   

B =  Value, at the current price level, of existing commitments and on-going works to be 
completed during the period of completion of the works for which bids are invited. The 
details should be on the formats indicated in condition no 16. 

 26.2.b : Minimum Work done condition :- Minimum one similar work done of amount not 
less than 40% (forty percent) of the estimated cost (without Liquidated Damage or 
compensation) in last five years or  minimum one  Civil Engineering  work  amount not less than 
80% (Eighty  percent) of the estimated cost (without Liquidated Damage or compensation) in 
last five years. The value of executed works shall be brought  to  current costing level by 
enhancing the actual value of work at simple rate of  5% per annum, calculated from the date of 
completion to the last date of receipt of application for tender. 

 26.2.c: Power to relax “In exigency of work the power to relax any provision of the rules/ 
clauses shall vest with a committee, comprising of ENC, HPPWD, Chief Engineer concerned 
SE(D-III )and Joint Controller( F & A)”.  Inserted vide govt. letter No. PBW(B)C(17)2/2012 dated 
10 April 2017. 

 
 27.  The contractor is supposed to have seen the site of work before submission of tender. If 

complete site is not available, part-site may be handed over in the beginning and remaining 
during the currency of work. The contractor will schedule his work accordingly. 

 
28.0  Joint Ventures: This condition is applicable for the tenders having tendered amount of Rs. 500 Lac.        

( Five  Hundred lacs) and  above . 
 

Bids submitted by a Joint Venture (JV), which shall consist of not more than three firms as partners 
including the lead partner, shall comply with the following requirements: 

 
(a)  There shall be a Joint Venture Agreement (Refer Annexure I  of schedule F or a Letter of Intent to form a 
Joint Venture, specific for these contract packages between the constituent firms, indicating clearly, amongst 
other things, the proposed distribution of responsibilities both financial as well as technical for execution of 
the work amongst them. For the purpose of this clause, the most experienced lead partner will be the one 
defined. A copy of the Joint Venture agreement in accordance with requirements mentioned in Annexure - I 
shall be submitted before any award of contract to the successful bidder, could be finalized. 
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(b)  The bid, and in the case of the successful bidder, the Form of Agreement, etc., shall be signed and / or 
executed in such a manner as may be required for making it legally binding on all partners . On award of 
contract, the Form of Agreement and Contract Documents shall be signed by all partners of the Joint Venture 
to conclude Contract Agreement.  
(c)  Lead partner shall be nominated as being partner-in-charge; and this authorization shall be evidenced by 
submitting a power of attorney signed by the legally authorized signatories of all the partners.  
(d)  The partner-in-charge shall be authorized to incur liabilities and to receive instructions for and on behalf 
of the partners of the Joint Venture, whether jointly or severally, and entire execution of the Contract 
(including payment) shall be carried out exclusively through the partner-in-charge. A copy of the said 
authorization shall be furnished in this Bid.  

 
(e)  All partners of the Joint Venture shall be liable jointly and severally for the execution of the Contract in 
accordance with the Contract terms, and a relevant statement to this effect shall be included in the 
authorization mentioned under sub clause (c) above as well as in the Form of Bid and the Form of Agreement 
(in case of a successful bidder). 
 
 (f)  The bid submitted shall include all the relevant information as   required under the provisions of 
Sub-Clause 1.1 below and furnished separately for each partner. 
 
(g)  The Joint Venture Agreement shall be registered to be legally valid and binding on all partners. 

 
1.1  A To qualify for award of the Contract, each bidder (Individual or Joint Venture) should have in the 

last five years (5 years) immediately preceding the year, in which the bids are invited, year 
means financial year);  

(a)  Achieved in any one year a minimum financial turnover on account of Civil Engineering works 
executed by taking into account the completed as well as works in progress (Refer 26.2a of GCC) duly 
certified by the Chartered Accountant.  The turnover will be indexed at the rate of 8% per year. 
 
(b)  Satisfactorily completed, as prime contractor, or sub contractor  at least one similar work equal in 
value half of the estimated cost of work or at least one Civil Engineering work equal in value of the  estimated 
cost of work  for which the bid is invited  as mentioned in GCC. 
 
1.2  B (a)  Each bidder must produce: 

 
(i)   A copy of PAN issued by Income Tax Authorities; and 
 
(ii)  An affidavit that the information furnished with the bid document is correct in all respects; and  
 
iii) Such other certificates as defined by the Engineer-in Charge. Failure to produce the certificates on 

demand shall make the bid non-responsive. 
 

(b)  Each bidder must demonstrate: 
 

(i). Availability for construction work, either owned, or on lease or on hire, of the key equipment stated in 
the GCC  including equipments required for establishing field laboratory to perform mandatory tests, 
and those stated in the GCC. 

 
(ii) Availability for construction work of technical personnel as stated in the GCC. 
 

 
1.3 C To qualify for a package of contracts made up of this and other contracts for which bids are invited in 

the Invitation for Bids, the bidder must demonstrate having experience and resources sufficient to 
meet the aggregate of the qualifying criteria for the individual contracts. 

 
1.4 D   Joint Venture firm (having partners limited to three including lead partner) shall be jointly and  
            severally responsible for completion of the project.  Joint Venture must fulfill the following minimum   
            qualification requirements. This  condition is applicable for the tenders having tendered amount of  
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            Rs. 500 Lacs( Five  Hundred lacs) and  above. 
 

 

(i) The lead partner shall meet not less than 50% of qualification criteria given in sub-clause 1.1 A 
(a) & (b) above. 
 

(ii) Each of the remaining partners shall meet not less than 25% of all the qualifying criteria given in 
sub-clause 1.1 A (a) & (b) above. 

 

(iii) The Joint Venture must also collectively satisfy the requirements of the criteria of Clause 1.2 B 
and 1.3 C above. For this purpose the relevant figures for each of the partners shall be added 
together to arrive at the Joint Venture total capacity which shall be 100% or more. 

 

(iv) In the event that the Engineer-in-charge has caused the bidder to disqualify under Clause 1.7 of 
below, all of the Joint Venture partners will be disqualified. 

 

(v) The available bid capacity of the JV as required under Clause 1.6 of below will be 
applied for each partner to the extent of his proposed participation in the execution of the work. 
The total bid capacity available shall be more than estimated contract value. 

 
 

1.5 Sub-Contractor’s experience and resources shall not be taken into account in determining the 
bidder's compliance with the qualifying criteria except to the extent stated in sub-clause 1.1 A 
above. 

 
1.6 Bidders who meet the minimum qualification criteria will be qualified only if their assessed 

available bid capacity for construction works is equal to or more than the total bid value. The 
available bid capacity will be calculated as under: 

 
 Assessed Available Bid capacity = ( A*N*M - B )Where : 
 

 A = Maximum value of civil engineering works executed in any one year during the last five years 
(updated to the price level of the financial year in which bids are received at the rate of 8 percent 
a year) taking into account the completed as well as works in progress. 

 
 N = Number of years prescribed for completion of the works for which bids are invited (period up to 6 

months to be taken as half-year and more than 6 months as one year). 
 
 M =   2 (Two). 
 
 B = Value, at the current price level, of existing commitments and on-going works to be 

completed during the period of completion of the works for which bids are  invited. 
 

Note:  The statements showing the value of existing commitments and on-going works as well as the 
stipulated period of completion remaining for each of the works listed should be countersigned by the 
Engineer in charge, not below the rank of an Executive Engineer or equivalent.   

 
 

1.7 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if they 
have: 

 
(i)   made misleading or false representations in the forms, statements, affidavits and attachments 

submitted in proof of the qualification requirements; and/or 
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(ii)   evidence of confirmed record of poor performance such as abandoning the works, not properly 
completing the contract, inordinate delays in completion,  or financial failures etc. ,participated in the 
previous bidding for the same work and had quoted unreasonably high or low bid prices and could not 
furnish rational justification for it to the Engineer-in Charge. 

 

 

 

 

 

 

 

 

 

 

 

 

 

CODITIONS OF CONTRACT 
 

Definitions 1.  The Contract means the documents forming the tender and acceptance thereof and 

the formal agreement executed between the competent authority on behalf of the 

Governor of Himachal Pradesh and the Contractor, together with the documents referred 

to therein including these conditions, the specifications, designs, drawings and 

instructions issued from time to time by the Engineer-in- Charge and all these documents 

taken together, shall be deemed to form one contract and shall be complementary to 

one another. 

2. In the contract, the following expressions shall, unless the context otherwise requires, 

have the meanings, hereby respectively assigned to them:- 

(i) The expression works or work shall, unless there be something either in the 

subject or context repugnant to such construction, be construed and taken to 

mean the works by or by virtue of the contract contracted to be executed 

whether temporary or permanent, and whether original, altered, substituted or 

additional. 

(ii) The Site shall mean the land, places on, into or where work is to be 

executed under the contract or any adjacent land, path or street or where work 

is to be executed under the contract or any adjacent land, path or street which 

may be temporally allotted or used for the purpose of carrying out the contract. 

(iii) The Contractor shall mean the individual, firm or company, whether incorporated 

or not, undertaking the works and shall include the legal personal representative 

of such individual or the persons composing such firm or company, or the 

successors of such firm or company and the permitted assignees of such 

individual, firm or company. 

(iv) The Governor means the Governor of Himachal Pradesh and his successors. 

(v) Government or Government of Himachal Pradesh shall mean the Governor 
of Himachal Pradesh. 

(vi) The Engineer-in-charge means the Engineer Officer who shall supervise and 

be in charge of the work and who shall sign the contract on behalf of the Governor 

of Himachal Pradesh as mentioned in Schedule 'F' hereunder. 
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ed in Schedule 'F'. 

(ix) Excepted Risk are risks due to riots (other than those on account of contractor's 

employees), war (whether declared or not) invasion, act of foreign enemies, 

hostilities, civil war, rebellion revolution, insurrection, military or usurped power, 

any acts of Government, damages from aircraft, acts of God, such as earthquake, 

lightening and unprecedented floods, and other causes over which the contractor 

has no control and accepted as such by the Accepting Authority or causes 

solely due to use or occupation by Government of the part of the works in 

respect of which a certificate of completion has been issued or a cause solely 

due to Government's faulty design of works. 

(x) Market Rate shall be the rate as decided by the Engineer-in-Charge on the 

basis of the cost of materials and labour at the site where the work is to be 

executed plus the percentage mentioned in Schedule 'F' to cover, all overheads  
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Scope and 

Performance 

 
 
 
 
 
 
 
 
 
 

Works to be carried 

out 

 
 
 
 
 
 
 
 

Sufficiency of 

Tender 

 
 
 

Discrepancies and 

Adjustment of Errors 

 and properties Provided that no extra overheads and profits shall be 

payable on the part(s) of work assigned to other agency(s) by the contractor 

as per terms of contract. 

Schedule(s) referred to in these conditions shall mean the relevant schedule(s) 

annexed to the tender documents or the standard Schedule of Rates of the 

government mentioned in Schedule 'F' hereunder, with the amendments thereto 

issued upto the date of receipt of the tender. 

(xi) Department means HP.PWD or any department of Himachal Pradesh 

which invites tenders on behalf of Governor of Himachal Pradesh as 

specified in schedule 'F'. 

(xii) District Specifications means the specifications followed by the State 

Government in the area where the work is to be executed. 

(xiii) Tendered value means the value of the entire work as stipulated in the letter 

of award. 

(xiv) Date of commencement of work: The date of commencement of work 

shall be the date of start as specified in schedule 'F' or the first date of handing 

over of the site, whichever is later, in accordance with the phasing if any, as 

indicated in the tender document. 

(xv) GST shall mean Goods and Service Tax - Central, State and Inter State. 

3  Where the context so requires, words imparting the singular only also include the 
plural and vice versa. Any reference to masculine gender shall whenever required 
include feminine gender and vice versa. 

4 Headings and Marginal notes to these General Conditions of Contract shall not be 
deemed to form part thereof or be taken into consideration in the interpretation or 
construction thereof or of the contract. 

5 The contractor shall be furnished, free of cost one certified copy of the contract 
documents except standard specifications, Schedule of Rates and such other printed 
and published documents, together with all drawings as may be forming part of the 
tender documents . None of these documents shall be used for any purpose other 
than that of this contract. 

6 The work to be carried out under the Contract shall, except as otherwise provided in 
these conditions, include all labourers, materials, tools, plants, equipment and transport 
which may be required in preparation of and for and in the full and entire execution and 
completion of the works. The descriptions given in the Schedule of Quantities (Schedule- 

A) shall, unless otherwise stated, be held to include wastage on materials, carriage 

and cartage, carrying and return of empties, hoisting, setting, fitting and fixing in 

position and all other labours necessary in and for the full and entire execution and 

completion of the work as aforesaid in accordance with good practice and recognized 

principles. 

 

7 The Contractor shall be deemed to have satisfied himself before tendering as to the 

correctness and sufficiency of his tender for the works and of the rates and prices 

quoted in the Schedule of Quantities, which rates and prices shall, except as otherwise 

provided, cover all his obligations under the Contract and all matters and things 

necessary for the proper completion and maintenance of the works. 

 

8 The several documents forming the Contract are to be taken as mutually explanatory 

of one another, detailed drawings being followed in preference to small scale drawing 

and figured dimensions in preference to scale and special conditions in preference to 

General Conditions. 
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Signing of Contract 

8.1 In the case of discrepancy between the schedule of Quantities, the 

Specifications and/ or the Drawings, the following order of preference shall be 

observed:- 

(i) Description of Schedule of Quantities. 

(ii) Particular Specification and Special Condition, if any. 

(iii) Drawings. 

(iv) HPPWD/CPWD Specifications. 

(v) Indian Standard Specifications of B.I.S. 

8.2 If there are varying or conflicting provisions made in any one document forming part 

of the contract, the Accepting Authority shall be the deciding authority with regard to 

the intention of the document and his decision shall be final and binding on the 

contractor. 

8.3 Any error in description, quantity or rate in Schedule of Quantities or any omission 

therefrom shall not vitiate the Contract or release the Contractor from the execution of the 

whole or any part of the works comprised therein according to drawings and 

specifications or from any of his obligations under the contract. 

9 The successful tenderer/contractor, on acceptance of his tender by the Accepting 

Authority, shall, within 15 days from the stipulated date of start of the work, sign 

the contract consisting of:- 

(i)  the notice inviting tender, all the documents including drawings, if any, 

forming the tender as issued at the time of invitation of tender and 

acceptance thereof together with any correspondence leading thereto. 

(ii)  Standard Form as mentioned in Schedule 'F' consisting of: 

(a) Various standard clauses with corrections up to the date stipulated in 

Schedule 'F' along with annexures thereto. 

(b) CPWD Safety Code/HPPWD Safety code. 

(c) Model Rules for the protection of health, sanitary arrangements for workers 

employed by HP.PWD or its contractors. 

(d) Himachal Pradesh  Contractor's Labour Regulations. 

(e) List of Acts and omissions for which fines can be imposed. 

(iii) No payment for the work done will be made unless contract is signed by the 
contractor. 
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GENERAL CONDITION OF CONTRACT  

         CLAUSES OF CONTRACT 
 

        Clause 1 
Performance Guarantee 

 

(i) The contractor shall submit an irrevocable Performance Guarantee of 5% (Five percent) (This  

condition is applicable for the tenders having tendered amount of Rs. 100 Lacs. ( One  Hundred Lacs) and  above  of 

the tendered amount in addition to other deposits mentioned elsewhere in the contract for his 

proper performance of the contract agreement, (not withstanding and/or without prejudice to any other 

provisions in the contract) within period specified in Schedule 'F' from the date of issue of letter of 

acceptance. This period can be further extended by the Engineer-in-Charge up to a maximum 

period as specified in schedule 'F' on written request of the contractor stating the reason for 

delays in procuring the Performance Guarantee, to the satisfaction of the Engineer-in-Charge. This 

guarantee shall be in the shape of  Deposit at Call receipt of any scheduled bank or the State 

Bank of India in accordance  with the prescribed form.  (in case guarantee amount is less than          

Rs. 1,00,000/-) or Government Securities or Fixed Deposit Receipts or Guarantee Bonds of any 

Scheduled Bank or the State Bank of India in accordance with the form annexed hereto. In case a 

fixed deposit receipt of any Bank is furnished by the contractor to the Government as part of the 

performance guarantee and the Bank is unable to make payment against the said fixed deposit 

receipt, the loss caused thereby shall fall on the contractor and the contractor shall forthwith on 

demand furnish additional security to the Government to make good the deficit. 

(ii) The Performance Guarantee shall be initially valid up to the stipulated date of completion plus minimum 

60 days beyond that, if the same is submitted by the agency on scheduled format I as per GCC. If 

the same is submitted on the format II as per GCC, then the Performance Guarantee shall be valid 

up to the stipulated date of completion plus minimum 6 months beyond that. In case the time for 

completion of work gets enlarged, the contractor shall get the validity of Performance Guarantee 

extended to cover such enlarged time for completion of work. After recording of the completion 

certificate for the work by the competent authority, the performance guarantee shall be returned to 

the contractor, without any interest. However, in case of contracts involving maintenance of 

building and services/any other work after construction of same building and services/other work, 

then 50% of Performance Guarantee shall be retained as Security Deposit. The same shall be 

returned year wise proportionately. 

(iii) The Engineer-in-Charge shall make a claim under the performance guarantee except for amounts to 

which the Governor of Himachal Pradesh is entitled under the contract (not withstanding and/or 

without prejudice to any other provisions in the contract agreement) in the event of: 

(a)  Failure by the contractor to extend the validity of the Performance Guarantee as described herein 

above, in which event the Engineer-in-Charge may claim the full amount of the Performance 

Guarantee. 

(b)     Failure by the contractor to pay Governor of Himachal Pradesh any amount due, either as agreed 

by the contractor or determined under any of the Clauses/Conditions of the agreement, within 30 days 

of the service of notice to this effect by Engineer- in-Charge. 

 
(iv)     Without limitation to the provisions of the rate of the sub clause, whenever the Engineer-in-Charge 

determines an addition or a reduction to the contract price as a result of a change in cost and /or 
legislation or as a result of a variation amounting to more than 25 percent of the portion of the 
contract price. 
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(iv) In the event of the contract being determined or rescinded under provision of any of the 

Clause/Condition of the agreement, the performance guarantee shall stand forfeited in full and shall be 

absolutely at the disposal of the Governor of Himachal Pradesh. 

(v)        On substantial Completion of any work which has been completed to such an extent that the 

intended purpose of the work is met and ready to use, then a provisional Completion certificate 

shall be recorded by the Engineer-in-Charge. The provisional certificate shall have appended with a 

list of outstanding balance item of work that need to be completed in accordance with the provisions 

of the contract. 

This provisional completion certificate shall be recorded by the concerned Engineer- in-Charge with 

the approval of Superintending Engineer /Project Manager / Chief Engineer/Chief Project Manager, if 

required. After recording of the provisional Completion Certificate for the work by the competent authority, 

the 80 % of performance guarantee shall be returned to the contractor, without any interest. 

However in case of contracts involving Maintenance of building and services /any other work after 

construction of same building and services/ other work, then 40% of performance guarantee shall 

be returned to the contractor, without any interest after recording the provisional Completion 

certificate. 
 

 
Recovery of Security 

Deposit 

Clause 1 A 
The person/persons whose tender(s) may be accepted (hereinafter called the contractor) 

shall permit Government at the time of making any payment to him for work done under the 

contract to deduct a sum at the rate of 2.5% of the gross amount of each running and final 

bill till the sum deducted will amount to security deposit of 2.5% of the tendered value (5% 

for the works of tendered value less than Rs. 100 lacs and 2.5% for the works of   tendered 

value of Rs. 100 lacs and above.). Such deductions will be made and held by 

Government by way of Security Deposit unless he/they has/have deposited the amount 

of Security at the rate mentioned above in cash or in the form of Government Securities 

or fixed deposit receipts. In case a fixed deposit receipt of any Bank is furnished by the 

contractor to the Government as part of the security deposit and the Bank is unable to 

make payment against the said fixed deposit receipt, the loss caused thereby shall fall on 

the contractor and the contractor shall forthwith on demand furnish additional security to 

the Government to make good the deficit. 

All compensations or the other sums of money payable by the contractor under the terms of 

this contract may be deducted from, or paid by the sale of a sufficient part of his security 

deposit or from the interest arising there from, or from any sums which may be due to or may 

become due to the contractor by Government on any account whatsoever and in the event of 

his Security Deposit being reduced by reason of any such deductions or sale as aforesaid, 

the contractor shall within 10 days make good in cash or fixed deposit receipt tendered by 

the State Bank of India or by Scheduled Banks or Government Securities (if deposited for 

more than 12 months) endorsed in favour of the Engineer-in-Charge, any sum or sums which 

may have been deducted from, or raised by sale of his security deposit or any part thereof. 

The security deposit shall be collected from the running bills and the final bill of the contractor 

at the rates mentioned above. 

The security deposit as deducted above can be released against bank guarantee issued by 

a scheduled bank, on its accumulations to a minimum of Rs. 5 lacs subject to the 

condition that amount of such bank guarantee, except last one, shall not be less than Rs. 

5 lacs. Provided further that the validity of bank guarantee including the one given against the 

earnest money shall be in conformity with provisions contained in clause 17 which shall be 

extended from time to time depending upon extension of contract granted under provisions 

of Clause 2 and Clause 5. 
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In case of contracts involving maintenance of building and services/any other work after 

construction of same building and services/other work, then 50% of Performance Guarantee 

shall be retained as Security Deposit. The same shall be returned year wise proportionately. 

Note-1: Government papers tendered as security will be taken at 5% (five per cent) below its 

market price or at its face value, whichever is less. The market price of Government paper 

would be ascertained by the Divisional Officer at the time of collection of interest and the 

amount of interest to the extent of deficiency in value of the Government paper will be 

withheld if necessary. 

Note-2: Government Securities will include all forms of Securities mentioned in Rule No. 274 

of the G.F. Rules except fidelity bond. This will be subject to the observance of the condition 

mentioned under the rule against each form of security. 

Note-3: Note 1 & 2 above shall be applicable for both Clause 1 and 1A 
 

 
Compensation for 

Delay 

Clause 2 
If the contractor fails to maintain the required progress in terms of Clause 5 or to 

complete the work and clear the site on or before the contract or justified extended date of 

completion as per Clause 5 (excluding any extension under Clause 5.5) as well as any 

extension granted under Clauses 12 and 15, he shall, without prejudice to any other right 

or remedy available under the law to the Government on account of such breach, pay as 

compensation the amount calculated at the rates stipulated below as the authority 

specified in Schedule 'F' may decide on the amount of accepted Tendered Value of the 

work for every completed day/ month (as determined) that the progress remains below that 

specified in Clause 5 or that the work remains incomplete. 

(i) Compensation for delay of work with maximum rate @ 1% (one percent) per 

month of delay to be computed on per day basis based on quantum of damage suffered 

due to stated delay on the part of Contractor. 

Provided always that the total amount of compensation for delay to be paid under this condition 

shall not exceed 20 % (twenty percent) of the accepted Tendered Value of work or of the 

accepted Tendered Value of the Sectional part of work as mentioned in Schedule 'F' for which a 

separate period of completion is originally given. 

In case no compensation has been decided by the authority in Schedule 'F' during the 

progress of work, this shall be no waiver of right to levy compensation by the said authority 

if the work remains incomplete on final justified extended date of completion. If the Engineer 

in Charge decides to give further extension of time allowing performance of work beyond the 

justified extended date, the contractor shall be liable to pay compensation for such extended 

period. If any variation in amount of contract takes place during such extended period beyond 

justified extended date and the contractor becomes entitled to additional time under clause 

12, the net period for such variation shall be accounted for while deciding the period for levy 

of compensation. However, during such further extended period beyond the justified extended 

period, if any delay occurs by events under sub Clause 5.2, the contractor shall be liable 

to pay compensation for such delay. 
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Provided that compensation during the progress of work before the justified extended date of 

completion for delay under this clause shall be for non-achievement of sectional completion 

or part handing over of work on stipulated/justified extended date for such part work or if 

delay affects any other works/services. This is without prejudice to right of action by the 

Engineer in Charge under clause 3 for delay in performance and claim of compensation 

under that clause. 

In case action under clause 2 has not been finalized and the work has been determined 

under clause 3, the right of action under this clause shall remain post determination of 

contract but levy of compensation shall be for days the progress is behind the schedule on 

date of determination, as assessed by the authority in Schedule F, after due consideration of 

justified extension. The compensation for delay, if not decided before the determination of 

contract, shall be decided after of determination of contract. 

The amount of compensation may be adjusted or set-off against any sum payable to the 

Contractor under this or any other contract with the Government. In case, the contractor 

does not achieve a particular milestone mentioned in schedule F, or the re-scheduled 

milestone(s) in terms of Clause 5.4, the amount shown against that milestone shall be 

withheld, to be adjusted against the compensation levied as above. With-holding of this 

amount on failure to achieve a milestone, shall be automatic without any notice to the 

contractor. However, if the contractor catches up with the progress of work on the subsequent 

milestone(s), the withheld amount shall be released. In case the contractor fails to make up 

for the delay in subsequent milestone(s), amount mentioned against each milestone missed 

subsequently also shall be withheld. However, no interest, whatsoever, shall be payable on 

such withheld amount. 

 

 

When Contract can be 

Determined 

Clause 3 
Subject to other provisions contained in this clause, the Engineer-in-Charge may, without 

prejudice to any other rights or remedy against the contractor in respect of any delay, not 

following safety norms , inferior workmanship, any claims for damages and/or any other 

provisions of this contract or otherwise, and whether the date of completion has or has not 

elapsed, by notice in writing absolutely determine the contract in any of the following cases: 

(i) If the contractor having been given by the Engineer-in-Charge a notice in writing to 

rectify, reconstruct or replace any defective work or that the work is being performed in 

an inefficient or otherwise improper or un-workman like manner shall omit to comply 

with the requirement of such notice for a period of seven days thereafter. 

(ii) If the contractor has, without reasonable cause, suspended the progress of the work 

or has failed to proceed with the work with due diligence and continues to do so after 

a notice in writing of seven days from the Engineer-in-Charge. 

(iii) If the contractor fails to complete the work or section of work with individual date of 

completion on or before the stipulated or justified extended date, on or before such 

date of completion;and the Engineer-in-Charge without any prejudice to any other 
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right or remedy under any other provision in the contract has given further reasonable 

time in a notice given in writing in that behalf as either mutually agreed or in absence 

of such mutual agreement by his own assessment making such time essence of 

contract and in the opinion of Engineer-in-Charge the contractor will be unable to 

complete the same or does not complete the same within the period specified. 

(iv) If the contractor persistently neglects to carry out his obligations under the contract 

and/ or commits default in complying with any of the terms and conditions of the 

contract and does not remedy it or take effective steps to remedy it within 7 days after 

a notice in writing is given to him in that behalf by the Engineer-in-Charge. 

(v) If the contractor shall offer or give or agree to give to any person in Government service 

or to any other person on his behalf any gift or consideration of any kind as an 

inducement or reward for doing or forbearing to do or for having done or forborne to do 

any act in relation to the obtaining or execution of this or any other contract for 

Government. 

(vi) If the contractor shall enter into a contract with Government in connection with which 

commission has been paid or agreed to be paid by him or to his knowledge, unless 

the particulars of any such commission and the terms of payment thereof have been 

previously disclosed in writing to the Engineer-in-Charge. 

(vii) If the contractor had secured the contract with Government as a result of wrong tendering 

or other non-bonafide methods of competitive tendering or commits breach of Integrity 

Agreement. 

(viii) If the contractor being an individual, or if a firm, any partner thereof shall at any time be 

adjudged insolvent or have a receiving order or order for administration of his estate 

made against him or shall take any proceedings for liquidation or composition (other 

than a voluntary liquidation for the purpose of amalgamation or reconstruction) under 

any Insolvency Act for the time being in force or make any conveyance or assignment 

of his effects or composition or arrangement for the benefit of his creditors or purport 

so to do, or if any application be made under any Insolvency Act for the time being in 

force for the sequestration of his estate or if a trust deed be executed by him for 

benefit of his  creditors. 

(ix) If the contractor being a company shall pass a resolution or the court shall make an 

order that the company shall be wound up or if a receiver or a manager on behalf of a 

creditor shall be appointed or if circumstances shall arise which entitle the court or 

the creditor to appoint a receiver or a manager or which entitle the court to make a 

winding up order. 

(x) If the contractor shall suffer an execution being levied on his goods and allow it to be 

continued for a period of 21 days. 

(xi) If the contractor assigns (excluding part(s) of work assigned to other agency(s) by the 

contractor as per terms of contract), transfers, sublets (engagement of labour on a 

piece-work basis or of labour with materials not to be incorporated in the work, shall 

not be deemed to be subletting) or otherwise parts with or attempts to assign, transfer, 

sublet or otherwise parts with the entire works or any portion thereof without the prior 

written approval of the Engineer -in-Charge. When the contractor has made himself 

liable for action under any of the cases aforesaid, the Engineer-in-Charge on behalf of 

the Governor of Himachal Pradesh shall have powers: 

(a) To determine the contract as aforesaid so far as performance of work by the 

Contractor is concerned (of which determination notice in writing to the contractor 
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under the hand of the Engineer-in-Charge shall be conclusive evidence). Upon 

such determination, Security Deposit already recovered, Security deposit payable 

and Performance Guarantee under the contract shall be liable to be forfeited 

and shall be absolutely at the disposal of the Government 

(b) After giving notice to the contractor to measure up the work of the contractor 

and to take such whole, or the balance or part thereof, as shall be un-executed 

out of his hands and to give it to another contractor to complete the work. 

The contractor, whose contract is determined as above, shall not be allowed 

to participate in the tendering process for the balance work including any 

new items needed to complete the work. In the event of above courses being 

adopted by the Engineer-in-Charge, the contractor shall have no claim to 

compensation for any loss sustained by him by reasons of his having 

purchased or procured any materials or entered into any engagements or 

made any advances on account or with a view to the execution of the work or 

the performance of the contract. And in case action is taken under any of the 

provision aforesaid, the contractor shall not be entitled to recover or be paid 

any sum for any work thereof or actually performed under this contract unless 

and until the Engineer-in-Charge has certified in writing the performance of 

such work and the value payable in respect thereof and he shall only be 

entitled to be paid the value so certified. 

 

Clause 3 A 
In case, the work cannot be started due to reasons not within the control of the contractor 

within 1/8th of the stipulated time for completion of work or one month whichever is higher, 

either party may close the contract by giving notice to the other party stating the reasons. In 

such eventuality, the Performance Guarantee of the contractor shall be refunded within 

following time limits : 

(i) If the Tendered value of work is up to Rs. 1 Crore : 15 days. 

(ii) If the Tendered value of work is more than Rs. 1 Crore and upto : 21 days 

Rs.10 Crore 

(iii) If the Tendered value of work exceeds Rs. 10 Crore : 30 days 

Neither party shall claim any compensation for such eventuality. This clause is not applicable 

for any breach of the contract by either party. 

 
 
 

Contractor liable to 

pay compensation 

even if action not 

taken under Clause 3 

 

Clause 4 
In any case in which any of the powers conferred upon the Engineer-in-Charge by Clause-3 

thereof, shall have become exercisable and the same are not exercised, the non-exercise 

thereof shall not constitute a waiver of any of the conditions hereof and such powers shall 

notwithstanding be exercisable in the event of any future case of default by the contractor 

and the liability of the contractor for compensation shall remain unaffected. In the event of 

the Engineer-in-Charge putting in force all or any of the powers vested in him under the 

preceding clause he may, if he so desires after giving a notice in writing to the contractor, 

take possession of (or at the sole discretion of the Engineer-in-Charge which shall be final 

and binding on the contractor) use as on hire (the amount of the hire money being also in the 

final determination of the Engineer-in-Charge) all or any tools, plant, materials and stores, in 

or upon the works, or the site thereof belonging to the contractor, or procured by the contractor 

and intended to be used for the execution of the work/or any part thereof, paying or allowing 

for the same in account at the contract rates, or, in the case of these not being applicable, 
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at current market rates to be certified by the Engineer-in-Charge, whose certificate thereof 

shall be final, and binding on the contractor, clerk of the works, foreman or other authorized 

agent to remove such tools, plant, materials, or stores from the premises (within a time to 

be specified in such notice) in the event of the contractor failing to comply with any such 

requisition, the Engineer-in-Charge may remove them at the contractor's expense or sell 

them by auction or private sale on account of the contractor and his risk in all respects and 

the certificate of the Engineer-in-Charge as to the expenses of any such removal and the 

amount of the proceeds and expenses of any such sale shall be final and conclusive against 

the contractor. 
 

 
Time and Extension 

for Delay 

Clause 5 
The time allowed for execution of the Works as specified in the Schedule 'F' or the extended 

time in accordance with these conditions shall be the essence of the Contract. The execution 

of the work shall commence from such time period as mentioned in schedule 'F' or from 

the date of handing over of the site, notified by the Engineer-in-Charge, whichever is later. 

If the Contractor commits default in commencing the execution of the work as aforesaid, 

the performance guarantee shall be forfeited by the Engineer in Charge and shall be 

absolutely at the disposal of the Government without prejudice to any other right or remedy 

available in law. 

5.1  As soon as possible but within 7 (seven) working days of award of work and 

in consideration of 

(a) Schedule of handing over of site as specified in the Schedule 'F' 

(b) Schedule of issue of designs as specified in the Schedule 'F' , 

(i) The Contractor shall submit a Time and Progress Chart for each mile 

stone. The Engineer-in-Charge may within 7 (seven) working days 

thereafter, if required modify, and communicate the program approved to 

the contractor failing which the program submitted by the contractor shall 

be deemed to be approved by the Engineer-in-Charge. The work 

programme shall include all details of balance drawings and decisions 

required to complete the contract with specific dates by which these 

details are required by contractor without causing any delay in execution 

of the work. The Chart shall be prepared in direct relation to the time 

stated in the Contract documents for completion of items of the works. It 

shall indicate the forecast of the dates of commencement and completion 

of various trades of sections of the work and may be amended as 

necessary by agreement between the Engineer- in-Charge and the 

Contractor within the limitations of time imposed in the Contract 

documents 

(ii) In case of non submission of construction programme by the contractor, 

within one month of award of work  the program approved by the Engineer-

in-Charge shall be deemed to be final. 

(iii) The approval by the Engineer-in-Charge of such programme shall not 

relieve the contractor of any of the obligations under the contract. 

(iv) The contractor shall submit the Time and Progress Chart and progress 

report using the mutually agreed software or in other format decided by 

Engineer-in-Charge for the work done during previous month to the 

Engineer-in-charge on or before 5th day of each month failing which a 

recovery as per Schedule F to be decided by the NIT approving authority 

shall be made on per week or part basis in case of delay in submission of 

the monthly progress report. 
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 5.2  If the work(s) be delayed by:- 

(i) force majeure, or 

(ii) abnormally bad weather, or 

(iii) serious loss or damage by fire, or 

(iv) civil commotion, local commotion of workmen, strike or lockout, affecting any of 

the trades employed on the work, or 

(v) delay on the part of other contractors or tradesmen engaged by Engineer-in- 

Charge in executing work not forming part of the Contract, or 

(vi) any other cause like above which, in the reasoned opinion of the Engineer-in- 

Charge is beyond the Contractor's control. 

then upon the happening of any such event causing delay, the Contractor shall 

immediately give notice thereof in writing to the Engineer-in-Charge but shall nevertheless 

use constantly his best endeavors to prevent or make good the delay and shall do all 

that may be reasonably required to the satisfaction of the Engineer-in-Charge to proceed 

with the works. 

The contractor shall have no claim of damages for extension of time granted or 

rescheduling of milestone/s for events listed in sub Clause 5.2. 

5.3 In case the work is hindered by the Department or for any reason / event, for which the 

Department is responsible, the authority as indicated in Schedule 'F' shall, if justified, 

give a fair and reasonable extension of time and reschedule the mile stones for 

completion of work Such extension of time or rescheduling of milestone/s shall be 

without prejudice to any other right or remedy of the parties in contract or in law; 

provided further that for concurrent delays under this sub clause and sub Clause 5.2 

to the extent the delay is covered under sub Clause 5.2 the contractor shall be entitled 

to only extension of time and no damages. 

5.4 Request for rescheduling of Mile stones or extension of time, to be eligible for 

consideration, shall be made by the Contractor in writing within fourteen days of the 

happening of the event causing delay on the prescribed forms i.e. Form of application 

by the contractor for seeking rescheduling of milestones or Form of application by 

the contractor for seeking extension of time (Appendix -XVI) respectively to the 

authority as indicated in Schedule 'F'. The Contractor shall indicate in such a request 

the period by which rescheduling of milestone/s or extension of time is desired. 

With every request for rescheduling of milestones, or if at any time the actual progress 

of work falls behind the approved programme by more than 10% of the stipulated 

period of completion of contract, the contractor shall produce a revised programme 

which shall include all details of pending drawings and decisions required to complete 

the contract and also the target dates by which these details should be available 

without causing any delay in execution of the work. A  recovery as specified in 

Schedule 'F' shall be made on per day basis in case of delay in submission of the 

revised programme. 

5.4.1  In any such case the authority as indicated in Schedule 'F' may give a fair and reasonable 

extension of time for completion of work or reschedule the mile stones. Engineer -in- 

Charge shall finalize/ reschedule a particular mile stone before taking an action against 

subsequent mile stone. Such extension or rescheduling of the milestones shall be 

communicated to the Contractor by the authority as indicated in Schedule 'F' in writing, 

within 21 days of the date of receipt of such request from the Contractor in prescribed 

form. In event of non application by the contractor for extension of time Engineer –

in- charge after 
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affording opportunity to the contractor, may give, supported with a programme (as 

specified under Clause 5.4 above), a fair and reasonable extension within a reasonable 

period of occurrence of the event. 

5.5 In case the work is delayed by any reasons, in the opinion of the Engineer-in-Charge, 

by the contractor for reasons beyond the events mentioned in Clause 5.2 or Clause 

5.3 or Clause 5.4 and beyond the justified extended date; without prejudice to right to 

take action under Clause 3, the Engineer-in-Charge may grant extension of time 

required for completion of work without rescheduling of milestones. The contractor 

shall be liable for levy of compensation for delay for such extension of time. 
 

 
Computerized 

Measurement Book 

Clause 6 
Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by 

measurement the value of work done in accordance with the contract. 

All measurements of all items having financial value shall be entered by the contractor and 

compiled in the shape of the Computerized Measurement Book having pages of A-4 size as 

per the format of the department so that a complete record is obtained of all the items of 

works performed under the contract. 

All such measurements and levels recorded by the contractor or his authorized representative 

from time to time, during the progress of the work, shall be got checked by the contractor 

from the Engineer-in-Charge or his authorized representative as per interval or program fixed 

in consultation with Engineer-in-Charge or his authorized representative. After the necessary 

corrections made by the Engineer-in-Charge, the measurement sheets shall be returned to 

the contractor for incorporating the corrections and for resubmission to the Engineer-in- 

Charge for the dated signatures by the Engineer-in- Charge and the contractor or their 

representatives in token of their acceptance. 

Whenever bill is due for payment, the contractor would initially submit draft computerized 

measurement sheets and these measurements would be got checked/test checked from 

the Engineer-in-Charge and/or his authorized representative. The contractor will, thereafter, 

incorporate such changes as may be done during these checks/test checks in his draft 

computerized measurements, and submit to the department a computerized measurement 

book, duly bound, and with its pages machine numbered. The Engineer-in- Charge and/or 

his authorized representative would thereafter check this MB, and record the necessary 

certificates for their checks/test checks. 

The final, fair, computerized measurement book given by the contractor, duly bound, with its 

pages machine numbered, should be 100% correct, and no cutting or over-writing in the 

measurements would thereafter be allowed. If at all any error is noticed, the contractor shall 

have to submit a fresh computerized MB with its pages duly machine numbered and bound, 

after getting the earlier MB cancelled by the department. Thereafter, the MB shall be taken 

in the Divisional Office records, and allotted a number as per the Register of Computerized 

MBs. This should be done before the corresponding bill is submitted to the Division Office for 

payment. The contractor shall submit two spare copies of such computerized MB's for the 

purpose of reference and record by the various officers of the department. 

The contractor shall also submit to the department separately his computerized Abstract of 

Cost and the bill based on these measurements, duly bound, and its pages machine 

numbered along with two spare copies of the "bill. Thereafter, this bill will be processed by 

the Division Office and allotted a number as per the computerized record in the same way as 

done for the measurement book meant for measurements. 
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The contractor shall, without extra charge, provide all assistance with every appliance, labour 

and other things necessary for checking of measurements/levels by the Engineer-in- Charge 

or his representative. 

Except where any general or detailed description of the work expressly shows to the contrary, 

measurements shall be taken in accordance with the procedure set forth in the specifications 

notwithstanding any provision in the relevant Standard Method of measurement or any general 

or local custom. In the case of items which are not covered by specifications, measurements 

shall be taken in accordance with the relevant standard method of measurement issued by 

the Bureau of Indian Standards and if for any item no such standard is available then a 

mutually agreed method shall be followed. 

The contractor shall give not less than seven days' notice to the Engineer-in-Charge or his 

authorized representative in charge of the work before covering up or otherwise placing 

beyond the reach of checking and/or test checking the measurement of any work in order 

that the same may be checked and/or test checked and correct dimensions thereof be 

taken before the same is covered up or placed beyond the reach of checking and/or test 

checking measurement and shall not cover up and place beyond reach of measurement any 

work without consent in writing of the Engineer-in-Charge or his authorized representative in 

charge of the work who shall within the aforesaid period of seven days inspect the work, and 

if any work shall be covered up or placed beyond the reach of checking and/or test checking 

measurements without such notice having been given or the Engineer-in-Charge's consent 

being obtained in writing the same shall be uncovered at the Contractor's expense, or in 

default thereof no payment or allowance shall be made for such work or the materials with 

which the same was executed. 

Engineer-in-Charge or his authorized representative may cause either themselves or through 

another officer of the department to check the measurements recorded by contractor and all 

provisions stipulated herein above shall be applicable to such checking of measurements or 

levels. 

It is also a term of  this contract that checking and/or test checking the measurements of any 

item of work in the measurement book and/or its payment in the interim, on account of final 

bill shall not be considered as conclusive evidence as to the sufficiency of any work or 

material to which it relates nor shall it relieve the contractor from liabilities from any over 

measurement or defects noticed till completion of the defects liability period. 
 

 

Payment on 

intermediate 

certificate to be 

regarded as 

Advances 

Clause 7 
No payment shall be made for work, estimated to cost Rs.2 lacs (Two lacs) or less till 

after  he whole of the work shall have been completed and certificate of completion 

given. For works estimated to cost over Rs.2 lacs (Two lacs) the interim or running 

account bills shall be submitted by the contractor for the work executed on the basis of 

such recorded measurements on the format of the Department in triplicate on or before 

the date of every month fixed for the same by the Engineer-in-Charge. The contractor shall 

not be entitled to be paid any such interim payment if the gross work done together with 

net payment/ adjustment of advances for material collected, if any, since the last such 

payment is less than the amount specified in Schedule 'F', in which case the interim bill 

shall be prepared on the appointed date of the month after the requisite progress is 

achieved. The Engineer-in-Charge shall arrange to have the bill verified by taking or 

causing to be taken, where necessary, the requisite measurements of the work. In the 

event of the failure of the contractor to submit the bills, no claims whatsoever due to delays 

on payment including that of interest shall be payable to the contractor. Payment on 

account of amount admissible shall be made by the Engineer-in-Charge certifying the sum 

to which the contractor is considered entitled by way 

40 



 

HPPWD                                                EE                                    Contractor 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

Payments in 

composite Contracts 

 
 
 

Completion 

Certificate and 

Completion Plans 

     of interim payment at such rates as decided by the Engineer-in-Charge.   

All such interim payments shall be regarded as payment by way of advances against final 
payment only and shall not preclude the requiring of bad, unsound and imperfect or unskilled 
work to be rejected, removed, taken away and reconstructed or re-erected. Any certificate 
given by the Engineer-in-Charge relating to the work done or materials delivered forming part of 
such payment, may be modified or corrected by any subsequent such certificate(s) or by the 
final certificate and shall not by itself be conclusive evidence that any work or materials to 
which it relates is/are in accordance with the contract and specifications. Any such interim 
payment, or any part thereof shall not in any respect conclude, determine or affect in any way 
powers of the Engineer-in-Charge under the contract or any of such payments be treated as 
final settlement and adjustment of accounts or in any way vary or affect the contract. 

Pending consideration of extension of date of completion, interim payments shall continue   
to be made as herein provided without prejudice to the right of the department to take action 
under the terms of this contract for delay in the completion of work, if the extension of date   
of completion is not granted by the competent authority. 

The Engineer-in-Charge in his sole discretion on the basis of a certificate from the  Assistant     
Engineer    to the effect that the work has been completed up to the level in question make 
interim advance payments without detailed measurements for work done (other than 
foundations, items to be covered under finishing items) up to lintel level (including sunshade 
etc.) and slab level, for each floor working out at 75% of the assessed value. The advance 
payments so allowed shall be adjusted in the subsequent interim bill(s) to be submitted by  
the contractor within 10 days of the interim payment. In case of delay in submission of bill    
by the contractor a simple interest @ 10% per annum shall be paid to the Government from 
the date of expiry of prescribed time limit which will be compounded on yearly basis. 

In case of composite tenders, running payment for the major component shall be made by  
EE of major discipline to the main contractor. Running payment for minor component shall  
be made by the Engineer-in-Charge of the discipline of minor component directly to the  
main contractor. 

In case main contractor fails to make the payment to the contractor associated by him 
within 15 days of receipt of each running account payment, then on the written complaint of 
contractor associated for such minor component, Engineer in charge of minor component 
shall serve the show cause to the main contractor and if reply of main contractor either not 
received or found unsatisfactory, he may make the payment directly to the contractor 
associated for minor component as per the terms and conditions of the agreement drawn 
between main contractor and associate contractor fixed by him. Such payment made to the 
associate contractor shall be recovered by Engineer-in-charge of major or minor component 
from the next R/A/ final bill due to main contractor as the case may be. 

 
Clause 7A 
No Running Account Bill shall be paid for the work till the applicable labour licenses, 
registration with EPFO, ESIC and BOCW Welfare Board, whatever applicable are submitted 
by the contractor to the Engineer-in-Charge. 

 

Clause 8 
Within ten days of the completion of the work, the contractor shall give notice of such 
completion to the Engineer-in-Charge and within thirty days of the receipt of such notice,    
the Engineer-in-Charge shall inspect the work and if there is no defect in the work, shall 
furnish the contractor with a final certificate of completion, otherwise a provisional certificate of 
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physical completion indicating defects (a) to be rectified by the contractor and/or (b) for 

which payment will be made at reduced rates, shall be issued but no final certificate of 

completion shall be issued, nor shall the work be considered to be complete until the contractor 

shall have removed from the premises on which the work shall be executed all scaffolding, 

surplus materials, rubbish and all huts and sanitary arrangements required for his/their work 

people on the site in connection with the execution of the works as shall have been erected 

or constructed by the contractor(s) and cleaned off the dirt from all wood work, doors, windows, 

walls, floor or other parts of the building, in, upon, or about which the work is to be executed 

or of which he may have had possession for the purpose of the execution; thereof, and not 

until the work shall have been measured by the Engineer-in-Charge. If the contractor shall 

fail to comply with the requirements of this Clause as to removal of scaffolding, surplus 

materials and rubbish and all huts and sanitary arrangements as aforesaid and cleaning off 

dirt on or before the date fixed for the completion of work, the Engineer-in-Charge may at the 

expense of the contractor remove such scaffolding, surplus materials and rubbish etc., and 

dispose of the same as he thinks fit and clean off such dirt as aforesaid, and the contractor 

shall have no claim in respect of scaffolding or surplus materials as aforesaid except for any 

sum actually realized by the sale thereof. 

Note:- In case the contract value is more than Rs. 100 lacs, the completion shall be to 

the satisfaction of the Superintending Engineer concerned and the final inspection 

certificate shall be issued as specified & annexed in schedule F 
 
 

 
Completion Plans to 

be Submitted by the 

Contractor 

 
 
 
 
 
 
 
 

Payment of Final Bill 

Clause 8 A 
The contractor shall submit completion plans for Internal and External Civil, Electrical and 

Mechanical Services within thirty days of the completion of the work, provided that the 

service plans having been issued for execution by the Engineer-in-Charge, unless the 

contractor, by virtue of any other provision in the contract, is required to prepare such plans 

In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to 

pay a sum of 0.1 % (zero point one percent) of accepted Tendered Value or limit prescribed 

in Schedule F whichever is more as may be fixed by the authority as mentioned in Schedule 

F and in this respect the decision of the that authority shall be final and binding on the 

contractor. 

 

Clause 9 
The final bill shall be submitted by the contractor in the same manner as specified in interim 

bills within three months of physical completion of the work or within one month of the date 

of the final certificate of completion furnished by the Engineer-in-Charge whichever is earlier. 

No further claims shall be made by the contractor after submission of the final bill and these 

shall be deemed to have been waived and extinguished. Payments of those items of the bill 

in respect of which there is no dispute and of items in dispute, for quantities and rates as 

approved by Engineer-in-Charge, will, as far as possible be made within the period specified 

here in under, the period being reckoned from the date of receipt of the bill by the Engineer- 

in- Charge or his authorized  Assistant Engineer, complete with account of materials 

issued by the Department and dismantled materials. 

(a) If the Tendered value of work is up to 1 Crore : 2 months 

(b) If the Tendered value of work is more than Rs 1 Crore and upto : 3 months 

Rs. 10 Crore 

(c) If the Tendered value of work exceeds Rs. 10 Crore : 6 months 
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Payment of 

Contractor's Bills to 

Banks 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Materials to be 

provided by the 

Contractor 

Clause 9A 
Payments due to the contractor may, if so desired by him, be made to his bank, registered 

financial, co-operative or thrift societies or recognized financial institutions instead of direct 

to him provided that the contractor furnishes to the Engineer-in-Charge; (1) an authorization 

in the form of a legally valid document such as a power of attorney conferring authority on 

the bank; registered financial, co-operative or thrift societies or recognized financial institutions 

to receive payments and; (2) his own acceptance of the correctness of the amount made 

out as being due to him by Government or his signature on the bill or other claim 

preferred against Government before settlement by the Engineer-in-Charge of the account 

or claim by payment to the bank, registered financial, co-operative or thrift societies or 

recognized financial institutions. While the receipt given by such banks; registered financial, 

co-operative or thrift societies or recognized financial institutions shall constitute a full 

and sufficient discharge for the payment, the contractor shall whenever possible present 

his bills duly receipted and discharged through his bank, registered financial, co operative or 

thrift societies or recognized financial institutions.  

Nothing herein contained shall operate to create in favour of the bank; registered financial, 

co-operative or thrift societies or recognized financial institutions any rights or equities vis-a- 

vis the Governor of Himachal Pradesh. 

 

Clause 10A 
The contractor shall, at his own expense, provide all materials, required for the works other 

than those which are stipulated to be supplied by the Government. 

The contractor shall, at his own expense and without delay; supply to the Engineer-in- 

Charge samples of materials to be used on the work and shall get these approved in advance. 

All such materials to be provided by the Contractor shall be in conformity with the specifications 

laid down or referred to in the contract. The contractor shall, if requested by the Engineer-in- 

Charge furnish proof, to the satisfaction of the Engineer-in-Charge that the materials so 

comply. The Engineer-in-Charge shall within thirty days of supply of samples or within such 

further period as he may require intimate to the Contractor in writing whether samples are 

approved by him or not. If samples are not approved, the Contractor shall forthwith arrange to 

supply to the Engineer-in-Charge for his approval, fresh samples complying with the 

specifications laid down in the contract. When materials are required to be tested in 

accordance with specifications, approval of the Engineer-in-Charge shall be issued after the 

test results are received. 

The Contractor shall at his risk and cost submit the samples of materials to be tested or 

analyzed and shall not make use of or incorporate in the work any materials represented by 

the samples until the required tests or analysis have been made and materials finally accepted 

by the Engineer-in-Charge. The Contractor shall not be eligible for any claim or compensation 

either arising out of any delay in the work or due to any corrective measures required to be 

taken on account of and as a result of testing of materials. 

The contractor shall, at his risk and cost, make all arrangements and shall provide all 

facilities as the Engineer-in-Charge may require for collecting, and preparing the required 

number of samples for such tests at such time and to such place or places as may be 

directed by the Engineer-in-Charge and bear all charges and cost of testing unless specifically 

provided for otherwise elsewhere in the contract or specifications. The Engineer -in- Charge 

or his authorized representative shall at all times have access to the works and to all 

workshops and places where work is being prepared or from where materials, manufactured 

articles or machinery are being obtained for the works and the contractor shall afford every 

facility and every assistance in obtaining the right to such access. 
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The Engineer-in-Charge shall have full powers to require the removal from the premises of all 

materials which in his opinion are not in accordance with the specifications and in case of 

default, the Engineer-in-Charge shall be at liberty to employ at the expense of the contractor, 

other persons to remove the same without being answerable or accountable for any loss or 

damage that may happen or arise to such materials. The Engineer-in-Charge shall also have 

full powers to require other proper materials to be substituted thereof and in case of default, 

the Engineer-in-Charge may cause the same to be supplied and all costs which may attend 

such removal and substitution shall be borne by the Contractor. 

The contractor shall at his own expense, provide a material testing lab at the site for conducting 

routine field tests. The lab shall be equipped at least with the testing equipment as specified 

in schedule F. .  
 

 
Secured Advance on 

Materials 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mobilization 

advance 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
Interest & Recovery 

Clause 10B 
(i) The contractor, on signing an indenture in the form to be specified by the Engineer-in- 

Charge, shall be entitled to be paid during the progress of the execution of the work up 

to 75% of the assessed value of any materials or an amount not exceeding 75% of the 

material element cost in the tendered rate of the finished item of the work, whichever 

is lower ,which are in the opinion of the Engineer-in- Charge non-perishable, non- 

fragile and non-combustible and are in accordance with the contract and which have 

been brought on the site in connection therewith and are adequately stored and/or 

protected against damage by weather or other causes but which have not at the time 

of advance been incorporated in the works. When materials on account of which an 

advance has been made under this sub-clause are incorporated in the work, the amount 

of such advance shall be recovered/deducted from the next payment made under any 

of the clause or clauses of this contract. 

Such secured advance shall also be payable on other items of perishable nature, 

fragile and combustible with the approval of the Engineer-in-Charge provided the 

contractor provides a comprehensive insurance cover for the full cost of such materials. 

The decision of the Engineer- in-Charge shall be final and binding on the contractor in 

this matter. No secured advance, shall however, be paid on high-risk materials such 

as ordinary glass, sand, petrol, diesel etc. 

(ii) Mobilization advance not exceeding 10% of the tendered value may be given, (This  

condition is applicable for the tenders having tendered amount of Rs. 100 Lacs ( One  Hundred 

Lacs) and  above  for the  original / new  construction works of  road , building, & bridges. ) if 

requested by the contractor in writing within one month of the order to commence the 

work. Such advance shall be in two or more installments to be determined by the 

Engineer-in- Charge at his sole discretion. The first installment of such advance shall 

be released by the Engineer-in-charge to the contractor on a request made by the 

contractor to the Engineer-in-Charge in this behalf. The second and subsequent 

installments shall be released by the Engineer-in- Charge only after the contractor 

furnishes a proof of the satisfactory utilization of the earlier installment to the entire 

satisfaction of the Engineer-in-Charge. 

Before any installment of advance is released, the contractor shall execute a Bank 

Guarantee Bonds not more than 6 in number from Scheduled Bank for the amount 

equal to 110% of the amount of advance and valid for the period till recovery of advance. 

This (Bank Guarantee from Scheduled Bank for the amount equal to 110% of the 

balance amount of advance) shall be kept renewed from time to time to cover the 

balance amount and likely period of complete recovery. 

(iii) The mobilization advance in (ii) above bear simple interest at the rate of 10 percent per 

annum and shall be calculated from the date of payment to the date of recovery, both 
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days inclusive, on the outstanding amount of advance. Recovery of such sums advanced 

shall be made by the deduction from the contractors bills commencing after first ten 

percent of the gross value of the work is executed and paid, on pro-rata percentage 

basis to the gross value of the work billed beyond 10% in such a way that the entire 

advance is recovered by the time eighty percent of the gross value of the contract is 

executed and paid, together with interest due on the entire outstanding amount up to 

the date of recovery of the installment. 

(iv) If the circumstances are considered reasonable by the Engineer-in-Charge, the period 

mentioned in (ii) and (iii) for request by the contractor in writing for grant of mobilization 

advance may be extended at the discretion of the Engineer-in-Charge. 

 
Payment on Account 

of Increase in Prices/ 

Wages due to 

Statutory 

Order(s) 

Clause 10C 
If after submission of tender, if the price of any material incorporated in the work (excluding 

the material covered under Clause 10 CA and/ or wages of labour increases as a direct 

result of the coming into force of any fresh law or statutory rule or order (but not due to any 

variation of rate in GST applicable on such material(s) being considered under this 

clause) beyond the prices/wages prevailing at the time of the last stipulated date of receipt of 

tenders including extensions, if any, for the work during contract period including the 

justified period extended under the provisions of Clause 5 of the contract without any 

action under Clause 2, then the amount of the contract shall accordingly be varied. 

If after submission of the tender, the price of any material incorporated in the works (excluding 

the materials covered under Clause 10CA and/or wages of labour as prevailing at the time of 

last stipulated date of receipt of tender including extensions, if any, is decreased as a direct 

result of the coming into force of any fresh law or statutory rules or order (but not due to any 

variation of rate in GST applicable on such material (s) being considered under this clause), 

Government shall in respect of materials incorporated in the works (excluding the materials 

covered under Clause 10CA and/or labour engaged on the execution of the work after the 

date of coming into force of such law, statutory rule or order be entitled to deduct from the 

dues of the contractor, such amount as shall be equivalent to the difference between the 

prices of the materials and/or wages as prevailed at the time of the last stipulated date for 

receipt of tenders including extensions if any for the work and the prices of materials and/or 

wages of labour on the coming into force of such law, statutory rule or order. This will be 

applicable for the contract period including the justified period extended under the provisions 

of Clause 5 of the contract without any action under Clause 2. 

Engineer-in-Charge shall call books of account and other relevant documents from the 

contractor to satisfy himself about reasonability of increase in prices of materials and wages. 

The contractor shall, within a reasonable time of his becoming aware of any alteration in the 

price of any such materials and/or wages of labour, give notice thereof to the Engineer-in- 

Charge stating that the same is given pursuant to this condition together with all information 

relating thereto which he may be in position to supply. 

For this purpose, the labour component of 85% of the value of the work executed during 

period under consideration shall not exceed the percentage as specified in Schedule F, 

and the increase/decrease in labour shall be considered on the minimum daily wages in 

rupees of any unskilled Mazdoor, fixed under any law statutory role and order. The cost of 

work for which escalation is applicable (W) is same as cost of work done worked out as 

indicated in sub-para (ii) of Clause 10 CC except the amount of full assessed value of 

secured Advance. 
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Payment due to 

variation in prices of 

materials after 

receipt of tender 

Clause 10CA 
If after submission of the tender, the price of materials specified in Schedule F increases/ 

decreases beyond the base price(s) as indicated in Schedule F for the work, then the amount 

of the contract shall accordingly be varied and provided further that any such variations shall 

be effected for stipulated period of Contract including the justified period extended under the 

provisions of Clause 5 of the Contract without any action under Clause 2. 

However for work done/during the justified period extended as above, it will be limited to 

indices prevailing at the time of updated stipulated date of completion considering the effect 

of extra work (extra time to be calculated on pro-rata basis only as cost of extra work x 

stipulated period/tendered cost).If updated stipulated date of completion as calculated on 

pro- rata basis does not cover full calendar month then indices will be considered or restricted 

to previous month. 

The increase/decrease in prices of cement, steel reinforcement, structural steel and POL 

shall be determined by the Price indices issued by the Engineer –in -Chief, HP.PWD. For 

other items provided in the Schedule 'F', this shall be determined by the All India Wholesale 

Price Indices of materials as published by Economic Advisor to Government of India, 

Ministry of Commerce and Industry. Base price for cement, steel reinforcement, 

structural steel and POL shall be as issued under the authority of Engineer –in -Chief 

HP.PWD as applicable for depots/yards of PSU’s or authorized dealers nearest to the 

concerned Division head quarter in which the work is to be executed   and for other 

places as issued under the authority of Zonal Chief Engineer, HP.PWD and base price of other 

materials issued by concerned Zonal Chief Engineer and as indicated in Schedule 'F'. In 

case, price index of a particular material is not issued by Ministry of Commerce and 

Industry, then the price index of nearest similar material as indicated in Schedule 'F' shall 

be followed. 

The amount of the contract shall accordingly be varied for all such materials and will be 

worked out as per the formula given below for individual material:- 

Adjustment for component of individual material 
 
 

 
where, 

 
V= P X Q X 

CI – CI
O 

CI
O

 

V =  Variation in material cost i.e. increase or decrease in the amount of rupees to 

be paid or recovered. 

P  =    Base Price of material as issued under authority of Engineer-in-Chief, HP.PWD 

or concerned  Zonal Chief Engineer and as indicated in Schedule "F". For 

Projects and Original Works 

Q  =    Quantity of material brought at site for bonafide use in the works since 

previous bill excluding any such quantity consumed in the deviated quantity of 

items beyond deviation limit and extra /substituted item, paid/to be paid at rates 

derived on the basis of market rate under clause 12.2. 

CIo =  Price index for cement, steel reinforcement bars structural steel and POL as 

issued by the Engineer-in-Chief, HP.PWD and corresponding to the time of 

base price of respective material indicated in Schedule 'F'. For other items, if 

any, provided in Schedule 'F', All India Wholesale Price Index for the material 

as published by the Economic Advisor to Government of India, Ministry of 

Industry and Commerce and corresponding to the time of base price of 

respective material indicated in Schedule 'F'. 
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CI =   Price index for cement, steel reinforcement bars, structural steel and POL as  

issued under the authority of Engineer-in-Chief, HP.PWD for period under 

consideration. For other items, if any, provided in Schedule 'F', All India 

Wholesale Price Index for the material for period under consideration as 

published by Economic Advisor to Government of India, Ministry of Industry and 

Commerce. 

Note: (i) In respect of the justified period extended under the provisions of clause 5 of the 

contract without any action under clause 2, the index prevailing at the time of 

updated stipulated date of completion considering the effect of extra work (extra 

time to be calculated on pro-rata basis only as cost of extra work x stipulated 

period/ tendered cost) shall be considered. 

Provided always that provisions of the preceding Clause 10 C shall not be 

applicable in respect of Materials covered in this Clause. If updated stipulated 

date of completion as calculated on pro- rata basis does not cover full calendar 

month then indices will be considered or restricted to previous month. 

(ii) If during progress of work or at the time of completion of work, it is noticed that 

any material brought at site is in excess of requirement, then amount of escalation 

if paid earlier on such excess quantity of material shall be recovered on the 

basis of cost indices as applied at the time of payment of escalation or as 

prevailing at the time of effecting recovery, whichever is higher. 

(iii) Cement mentioned wherever in this clause also includes Cement component 

used in RMC brought at site from outside approved RMC plants, if any. 

(iv) The date wise record of ready mix concrete shall be kept in a register and the 

cement consumption for the same shall be calculated accordingly. 

(v) If built-up steel items are brought at site from workshop, then the variation shall 

be paid for the structural steel up to the period when the built up item/finished 

product is brought at site. 
 

 
Payment due to 

Increase / Decrease 

in Prices/ Wages 

(excluding materials 

covered under 

clause 10 CA) after 

Receipt of Tender for 

Works 

Clause 10CC 
If the prices of materials (not being materials supplied or services rendered at fixed prices by 

the department in accordance with clause 10 & 34 thereof) and/or wages of labour required 

for execution of the work increase, the contractor shall be compensated for such increase 

as per provisions detailed below and the amount of the contract shall accordingly be varied, 

subject to the condition that such compensation for escalation in prices and wages shall be 

available only for the work done during the stipulated period of the contract including the 

justified period extended under the provisions of clause 5 of the contract without any action 

under clause 2. No such compensation shall be payable for a work for which the stipulated 

period of completion is equal to or less than the time as specified in Schedule F. Such 

compensation for escalation in the prices of materials and labour, when due, shall be worked 

out based on the following provisions:- 

(i) The base date for working out such escalation shall be the last stipulated date of 

receipt of tenders including extension, if any. 

(ii) The cost of work on which escalation will be payable shall be reckoned as below : 

(a) Gross value of work done up to this quarter : (A) 

(b) Gross value of work done up to the last quarter : (B) 

(c) Gross value of work done since previous quarter (A-B) (C) 
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(d) Full assessed value of Secured Advance (excluding materials 
Covered under Clause 10 CA) fresh paid in this quarter : 

 

(D) 

(e) Full assessed value of Secured Advance (excluding materials 

Covered under Clause 10 CA) recovered in this quarter : 

 
(E) 

(f) Full assessed value of Secured Advance for which escalation 

Payable in this quarter (D-E): 

 
(F) 

(g) Advance payment made during this quarter: (G) 

(h) Advance payment recovered during this quarter: (H) 

(i) Advance payment for which escalation is payable in this Quarter(G-H): (I) 

(j) Extra items/deviated quantities of items paid as per Clause 12 

Based on prevailing market rates during this quarter: 

 
(J) 

Then, M = C+F+I-J 

N = 0.85 M 

Cost of work for which escalation is applicable: 

W = N 

(iii) Components for materials (except cement, reinforcement bars, structural steel, POL 

or other materials covered under clause 10 CA) labour, etc. shall be pre-determined for 

every work and incorporated in the conditions of contract attached to the tender papers 

included in Schedule 'F'. The decision of the Engineer-in-Charge in working out such 

percentage shall be binding on the contractors. 

(iv) The compensation for escalation for other materials (excluding cement, reinforcement 

bars, structural steel, POL or other materials covered under clause 10 CA) shall be 

worked as per the formula given below:- 

Adjustment for civil component (except cement, structural steel, reinforcement bars, 

POL and other materials covered under clause 10CA) / electrical component of 

construction 'Materials' 

Xm MI-MI
O

 

Vm = W x x 
100 MI

O
 

Vm  =   Variation in material cost i.e. increase or decrease in the amount in rupees 

to be paid or recovered. 

W =        Cost of Work done worked out as indicated in sub-para (ii) of Clause 10CC. 

Xm =   Component of 'materials' (except cement, structural steel, reinforcement 

bars POL and other materials covered under clause10CA) expressed as 

percent of the total value of work. 

Ml =  All India Wholesale Price Index for civil component/electrical component* 

of construction material as worked out on the basis of All India Wholesale 

Price Index for Individual Commodities/ Group Items for the period under 

consideration as published by Economic Advisor to Govt. of India, Ministry 

of Industry & Commerce and applying weightages to the Individual 

Commodities/Group Items. (In respect of the justified period extended 

under the provisions of clause 5 of the contract without any action under 

clause 2, the index prevailing at the time of updated stipulated date of 

completion considering the effect of extra work (extra time to be calculated 

on prorata basis only as cost of extra 

48 



 

HPPWD                                                EE                                    Contractor 

work x stipulated period/tendered cost, shall be considered.) If updated 

stipulated date of completion as calculated on pro- rata basis does not cover 

full calendar month then indices will be considered or restricted to previous 

month. 

Mlo =  All India Wholesale Price Index for civil component/electrical component* 

of construction material as worked out on the basis of All India Wholesale 

Price Index for Individual Commodities/Group Items valid on the last 

stipulated date of receipt of tender including extension, if any, as 

published by the Economic Advisor to Govt. of India, Ministry of Industry 

& Commerce and applying weightages to the Individual 

Commodities/Group items. 

*Note: relevant component only will be applicable. 

(v) The following principles shall be followed while working out the indices mentioned  in 

para (iv) above. 

(a) The compensation for escalation shall be worked out at quarterly intervals and 

shall be with respect to the cost of work done as per bills paid during the three 

calendar months of the said quarter. The dates of preparation of bills as finally 

entered in the Measurement Book by the Assistant Engineer/ date of submission 

of bill finally by the contractor to the department in case of computerized 

measurement books shall be the guiding factor to decide the bills relevant to the 

quarterly interval. The first such payment shall be made at the end of three 

months after the month (excluding the month in which tender was accepted) 

and thereafter at three months' interval. At the time of completion of the work, 

the last period for payment might become less than 3 months, depending on the 

actual date of completion. 

(b) The index (MI/FI etc.) relevant to any quarter/period for which such compensation 

is paid shall be the arithmetical average of the indices relevant to the three 

calendar months. If the period up to date of completion after the quarter covered 

by the last such installment of payment, is less than three months, the index Ml 

and Fl shall be the average of the indices for the months falling within that 

period. 

 
 

(vi) The compensation for escalation for labour shall be worked out as per the formula 

given below:- 

 
Y LI-LI0 

VL= W x x    
100 LI0 

 
VL :  Variation in labour cost i.e. amount of increase or decrease in rupees to 

be paid or recovered. 

W :  Value of work done, worked out as indicated in sub-para (ii) above 

Y  :  Component of labour expressed as a percentage of the total value of the  

work. 

LI   :    Minimum wage in rupees of an unskilled adult male mazdoor, fixed under 

any law, statutory rule or order as applicable on the last date of the quarter 

previous to the one under consideration. (In respect of the justified period 
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extended under the provisions of clause 5 of the contract without any action 

under clause 2, the minimum wage prevailing on the last date of quarter 

previous to the quarter pertaining to updated stipulated date of Completion 

considering the effect of extra work (extra time to be calculated on prorata 

basis only as cost of extra work x stipulated period/tendered cost, shall be 

considered.) If updated stipulated date of completion as calculated on pro- 

rata basis does not cover full calendar month then indices will be considered 

or restricted to previous month. 

Ll
O 

:   Minimum daily wage in rupees of an unskilled adult male mazdoor, fixed  

under any law, statutory rule or order as on the last stipulated date of receipt 
of tender including extension, if any. 

(vii) The following principles will be followed while working out the compensation as per 

sub para (vi) above. 

(a) The minimum wage of an unskilled Mazdoor mentioned in sub-para (vi) above 

shall be the higher of the wage notified by Government of India, Ministry of 

Labour and that notified by the local administration both relevant to the place of 

work and the period of reckoning. 

(b) The escalation for labour also shall be paid at the same quarterly intervals when 

escalation due to increase in cost of materials is paid under this clause. If such 

revision of minimum wages takes place during any such quarterly intervals, the 

escalation compensation shall be payable at revised rates only for work done in 

subsequent quarters; 

(c) Irrespective of variations in minimum wages of any category of labour, for the 

purpose of this clause, the variation in the rate for an unskilled Mazdoor alone 

shall form the basis for working out the escalation compensation payable on the 

labour component. 

(viii)  In the event the price of materials and/or wages of labour required for execution of 

the work decrease/s, there shall be a downward adjustment of the cost of work so 

that such price of materials and/or wages of labour shall be deductible from the 

cost of work under this contract and in this regard the formula herein before stated 

under this Clause 10CC shall mutatis mutandis apply, provided that: 

(a) no such adjustment for the decrease in the price of materials and/or wages of 

labour aforementioned would be made in case of contracts in which the stipulated 

period of completion of the work is equal to or less than the time as specified in 

Schedule 'F'. 

(b) the Engineer-in-Charge shall otherwise be entitled to lay down the procedure by 

which the provision of this sub-clause shall be implemented from time to time 

and the decision of the Engineer-in-Charge in this behalf shall be final and binding 

on the contractor. 

(ix) Provided always that:- 

(a) Where provisions of clause 10CC are applicable, provisions of clause 10C will 

not be applicable but provisions of clause 10CA will be applicable. 

(b) Where provisions of clause 10CC are not applicable, provisions of clause 10C 

and 10CA will become applicable. 

Note: Updated stipulated date of completion (period of completion plus extra time for 

extra work) for compensation under clause 10C, 10CA and 10 CC 
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The factor of 1.25 taken into account for calculating the extra time under clause 12.1 

for extra time shall not be considered while calculating the updated stipulated date of 

completion for this purpose in clause 10C, clause 10CA, and clause 10CC. 
 

 
Dismantled Material 

Govt. Property 

 
 
 

 
Work to be Executed 

in Accordance with 

Specifications, 

Drawings, Orders 

etc. 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

Deviations/ 

Variations Extent 

and Pricing 

Clause 10 D 
The contractor shall treat all materials obtained during dismantling of a structure, excavation 

of the site for a work, etc. as Government's property and such materials shall be disposed 

off to the best advantage of Government according to the instructions in writing issued by 

the Engineer-in-Charge 

 
Clause 11 
The contractor shall execute the whole and every part of the work in the most substantial 

and workmanlike manner both as regards materials and otherwise in every respect in strict 

accordance with the specifications. The contractor shall also conform exactly, fully and 

faithfully to the design, drawings and instructions in writing in respect of the work signed by 

the Engineer-in-Charge and the contractor shall be furnished free of charge one copy of the 

contract documents together with specifications, designs, drawings and instructions as are 

not included in the standard specifications of Himachal Pradesh Public Works Department 

specified in Schedule 'F' or in any Bureau of Indian Standard or any other, published 

standard or code or, Schedule of Rates or any other printed publication referred to 

elsewhere in the contract. 

The contractor shall comply with the provisions of the contract and with the care and diligence 

execute and maintain the works and provide all labour and materials, tools and plants including 

for measurements and supervision of all works, structural plans and other things of temporary 

or permanent nature required for such execution and maintenance in so far as the necessity 

for providing these, is specified or is reasonably inferred from the contract. The Contractor 

shall take full responsibility for adequacy, suitability and safety of all the works and methods 

of construction.  

 

Clause 12 
The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, additions 

to, or substitutions for the original specifications, drawings, designs and instructions that 

may appear to him to be necessary or advisable during the progress of the work, and (ii) to 

omit a part of the works in case of non-availability of a portion of the site or for any other 

reasons and the contractor shall be bound to carry out the works in accordance with any 

instructions given to him in writing signed by the Engineer-in-Charge and such alterations, 

omissions, additions or substitutions shall form part of the contract as if originally provided 

therein and any altered, additional or substituted work which the contractor may be directed 

to do in the manner specified above as part of the works, shall be carried out by the contractor 

on the same conditions in all respects including price on which he agreed to do the main 

work except as hereafter provided. 

12.1 The time for completion of the works shall, in the event of any deviations resulting in 

additional cost over the tendered value sum being ordered, be extended, if requested by the 

contractor, as follows : 

(i) In the proportion which the additional cost of the altered, additional or 

substituted work, bears to the original tendered value plus 

(ii) 25% of the time calculated in (i) above or such further additional time as may 

be considered reasonable by the Engineer-in-Charge. 
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Deviation, Extra 

Items and Pricing 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Deviation, deviated 

Quantities, Pricing 

12.2 In the case of extra item(s) (items that are completely new, and are in 

addition to the items contained in the contract), the contractor may within fifteen 

days of receipt of order or occurrence of the item(s) submit market rate claim 

rates, supported by proper analysis which shall include invoices, vouchers etc. 

and Manufacturer's specification for the work failing which the rate approved later 

by the Engineer- in- charge shall be binding and the Engineer-in-Charge shall within 

prescribed time limit of the receipt of the claims supported by analysis , after giving 

consideration to the analysis of the rates submitted by the contractor, determine 

the rates on the basis of the market rates and the contractor shall be paid in 

accordance with the rates so determined, failing which it will be deemed to have 

been approved. 

In the case of substituted items (items that are taken up with partial substitution or 

in lieu of items of work in the contract), the rate for the agreement item (to be 

substituted) and substituted item shall also be determined in the manner as mentioned 

in the following para. 

(a) If the market rate for the substituted item so determined is more than the 

market rate of the agreement item (to be substituted), the rate payable to the 

contractor for the substituted item shall be the rate for the agreement item (to 

be substituted) so increased to the extent of the difference between the market 

rates of substituted item and the agreement item (to be substituted). 

(b) If the market rate for the substituted item so determined is less than the 

market rate of the agreement item (to be substituted), the rate payable to the 

contractor for the substituted item shall be the rate for the agreement item (to 

be substituted) so decreased to the extent of the difference between the market 

rates of substituted item and the agreement item (to be substituted). 

 
 In the case of contract items, substituted items, contract cum substituted items, 

which exceed the limits laid down in schedule F, the contractor may within fifteen 

days of receipt of order or occurrence of the excess, claim revision of the rates, 

supported by proper analysis for the work in excess of the above mentioned limits, 

provided that if the rates so claimed are in excess of the rates specified in the 

schedule of quantities, the Engineer-in-Charge shall within prescribed time limit of 

receipt of the claims supported by analysis, after giving consideration to the analysis 

of the rates submitted by the contractor, determine the rates on the basis of the 

market rates (as per invoice, vouchers from the manufacturers or suppliers submitted 

by the agency and duly verified by Engineer in Charge or his representative) and 

the contractor shall be paid in accordance with the rates so determined. 

The prescribed time limit for finalizing rates for Extra Item(s), Substitute Item(s) and 

Deviated Quantities of contract items is within 45 days after submission of proposal 

by the contractor without observation of the Engineer-in-Charge. 

 

12.3  The provisions of the preceding paragraph shall also apply to the decrease in the rates 

of items for the work in excess of the limits laid down in Schedule F, and the Engineer-

in-Charge shall after giving notice to the contractor within one month of occurrence of 

the excess and after taking into consideration any reply received from him within fifteen 

days of the receipt of the notice, revise the rates for the work in question within one 

month of the expiry of the said period of fifteen days having regard to the market rates. 
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 For the purpose of operation of Schedule "F", the following works shall be treated as 

works relating to foundation unless & otherwise defined in the contract: 

(i) For Buildings : All works up to 1.2 metres above ground level or up to floor 1 

level whichever is lower. 

(ii) For abutments, piers and well staining : All works up to 1.2 m above the bed 

level. 

(iii) For retaining walls, wing walls, compound walls, chimneys, over head reservoirs/ 

tanks and other elevated structures : All works up to 1.2 metres above the 

ground level. 

(iv) For reservoirs/tanks (other than overhead reservoirs/tanks) : All works up to 1.2 

metres above the ground level. 

(v) For basement: All works up to 1.2 m above ground level or up to floor 1 level 

whichever is lower. 

(vi) For Roads, all items of excavation and filling including treatment of sub base. 

 
 Any operation incidental to or necessarily has to be in contemplation of tenderer while 

quoting tender, or necessary for proper execution of the item included in the Schedule 

of quantities or in the schedule of rates mentioned above, whether or not, specifically 

indicated in the description of the item and the relevant specifications, shall be deemed 

to be included in the rates quoted by the tenderer or the rate given in the said schedule 

of rates, as the case may be. Nothing extra shall be admissible for such operations. 
 

 
Foreclosure of 

contract due to 

Abandonment or 

Reduction in Scope 

of Work 

Clause 13 
If at any time after acceptance of the tender or during the progress of work, the purpose or 

object for which the work is being done changes due to any supervening cause and as a 

result of which the work has to be abandoned or reduced in scope the Engineer-in-Charge 

shall give notice in writing to that effect to the contractor stating the decision as well as the 

cause for such decision and the contractor shall act accordingly in the matter. The contractor 

shall have no claim to any payment of compensation or otherwise whatsoever, on account of 

any profit or advantage which he might have derived from the execution of the works in full 

but which he did not derive in consequence of the foreclosure of the whole or part of the 

works. 

The contractor shall be paid at contract rates, full amount for works executed at site and, in 

addition, a reasonable amount as certified by the Engineer-in-Charge for the items hereunder 

mentioned which could not be utilized on the work to the full extent in view of the foreclosure; 

(i) Any expenditure incurred on preliminary site work, e.g. temporary access roads, 

temporary labour huts, staff quarters and site office; storage accommodation and 

water storage tanks. 

(ii) Government shall have the option to take over contractor's materials or any part thereof 

either brought to site or of which the contractor is legally bound to accept delivery 

from suppliers (for incorporation in or incidental to the work) provided, however 

Government shall be bound to take over the materials or such portions thereof as the 

contractor does not desire to retain. For materials taken over or to be taken over by 

Government, cost of such materials as detailed by Engineer-in- Charge shall be paid. 

The cost shall, however, take into account purchase price, cost of transportation and 

deterioration or damage which may have been caused to materials whilst in the custody 

of the contractor. 
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(iii) Reasonable compensation for transfer of T & P from site to contractor's permanent 

stores or to his other works, whichever is less. If T & P are not transported to either of 

the said places, no cost of transportation shall be payable. 

(iv) Reasonable compensation for repatriation of contractor's site staff and imported labour 

to the extent necessary. 

The contractor shall, if required by the Engineer- in-Charge, furnish to him, books of account, 

wage books, time sheets and other relevant documents and evidence as may be necessary 

to enable him to certify the reasonable amount payable under this condition. 

The reasonable amount of items on (i), (iii) and (iv) above shall not be in excess of 2% of the 

cost of the work remaining incomplete on the date of closure, i.e. total stipulated cost of the 

work as per accepted tender less the cost of work actually executed under the contract and 

less the cost of contractor's materials at site taken over by the Government as per item (ii) 

above. Provided always that against any payments due to the contractor on this account or 

otherwise, the Engineer-in-Charge shall be entitled to recover or be credited with any 

outstanding balances due from the contractor for advance paid in respect of any tool, plants 

and materials and any other sums which at the date of termination were recoverable by the 

Government from the contractor under the terms of the contract. 

In the event of action being taken under Clause 13 to reduce the scope of work, the contractor 

may furnish fresh Performance Guarantee on the same conditions, in the same manner and 

at the same rate for the balance tendered amount and initially valid up to the extended date 

of completion or stipulated date of completion if no extension has been granted plus minimum 

60 days beyond that. Wherever such a fresh Performance Guarantee is furnished by the 

contractor the Engineer-in-Charge may return the previous Performance Guarantee. 
 

 
Carrying out part 

work at risk & cost of 

Contractor 

Clause 14 
If contractor: 

(i) At any time makes default during currency of work or does not execute any part of the 

work with due diligence and continues to do so even after a notice in writing of 7 

working days in this respect from the Engineer-in-Charge; or 

(ii) Commits default in complying with any of the terms and conditions of the contract and 

does not remedy it or takes effective steps to remedy it within 7 working days even 

after a notice in writing is given in that behalf by the Engineer-in-Charge; or 

Fails to complete the work(s) or items of work with individual dates of completion, on 

or before the date(s) so determined, and does not complete them within the period 

specified in the notice given in writing in that behalf by the Engineer-in-Charge. 

(iii) The Engineer- in-Charge without invoking action under clause 3 may, without prejudice 

to any other right or remedy against the contractor which have either accrued or 

accrue thereafter to Government, by a notice in writing to take the part work / part 

incomplete work of any item(s) out of his hands and shall have powers to : 

(a) Take possession of the site and any materials, constructional plant, implements, 

stores, etc., thereon; and/or 

(b) Carry out the part work / part incomplete work of any item(s) by any means at 

the risk and cost of the contractor. 

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor 

for completion of the part work/ part incomplete work of any item(s) taken out of his hands 

and execute at the risk and cost of the contractor, the liability of contractor on account of 
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loss or damage suffered by Government because of action under this clause shall not exceed 

10% of the tendered value of the work. 

In determining the amount, credit shall be given to the contractor with the value of work done 

in all respect in the same manner and at the same rate as if it had been carried out by the 

original contractor under the terms of his contract, the value of contractor's materials taken 

over and incorporated in the work and use of plant and machinery belonging to the contractor. 

The certificate of the Engineer-in-Charge as to the value of work done shall be final and 

conclusive against the contractor provided always that action under this clause shall only be 

taken after giving notice in writing to the contractor. Provided also that if the expenses 

incurred by the department are less than the amount payable to the contractor at his 

agreement rates, the difference shall not be payable to the contractor. 

Any excess expenditure incurred or to be incurred by Government in completing the part 

work/ part incomplete work of any item(s) or the excess loss of damages suffered or may be 

suffered by Government as aforesaid after allowing such credit shall without prejudice to any 

other right or remedy available to Government in law or per as agreement be recovered from 

any money due to the contractor on any account, and if such money is insufficient, the 

contractor shall be called upon in writing and shall be liable to pay the same within 30 days. 

If the contractor fails to pay the required sum within the aforesaid period of 30 days, the 

Engineer-in-Charge shall have the right to sell any or all of the contractors' unused materials, 

constructional plant, implements, temporary building at site etc. and adjust the proceeds of 

sale thereof towards the dues recoverable from the contractor under the contract and if 

thereafter there remains any balance outstanding, it shall be recovered in accordance with 

the provisions of the contract. 

In the event of above course being adopted by the Engineer-in-Charge, the contractor shall 

have no claim to compensation for any loss sustained by him by reason of his having 

purchased or procured any materials or entered into any engagements or made any advance 

on any account or with a view to the execution of the work or the performance of the contract. 

 

14- A  Insurance 
14.1 The Contractor at his cost shall provide insurance cover from the Start Date to 
the date of completion, in the amounts and deductibles stated in the GCC for the 
following events, which are due to the Contractor's risks:  

 
(a) loss of or damage to the Works, Plant and Materials;  
(b) loss of or damage to Equipment;  
(c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in  
             connection with the Contract; and  
(d) Personal injury or death.  
 

14.2 Insurance policies and certificates for insurance shall be delivered by the 
Contractor to the Engineer-in Charge for approval before the Start Date. All such 
insurance shall provide for compensation to be payable in Indian Rupees to rectify the 
loss or damage incurred. 

 

14.3 (a)  The Contractor at his cost shall also provide insurance cover from the date of 
completion to the end of Defects Liability Period, in the amounts and deductibles stated 
in the GCC for personal injury or death which are due to the Contractor's risks:  

 

14.3 (b)   Insurance policies and certificates for insurance shall be delivered by the 
Contractor to the Engineer-in Charge for approval before the completion date/start date. 
All such insurance shall provide for compensation to be payable in Indian Rupees. 

 

14.4 Alterations to the terms of insurance shall not be made without the approval of 
the Engineer-in Charge.    

 

14.5 Both parties shall comply with any conditions of the insurance policies 
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Suspension of Work Clause 15 

(i) The contractor shall, on receipt of the order in writing of the Engineer-in-Charge, (whose 

decision shall be final and binding on the contractor) suspend the progress of the works 

or any part  thereof   for such time and in such manner as the Engineer-in-Charge may 

consider necessary so as not to cause any damage or injury to the work already done or 

endanger the safety thereof for any of the following reasons: 

(a) on account of any default on the part of the contractor or; 

(b) for proper execution of the works or part thereof for reasons other than the default of the 

contractor; or 

(c) for safety of the works or part thereof. 

The contractor shall, during such suspension, properly protect and secure the works to 

the extent necessary and carry out the instructions given in that behalf by the Engineer 

in- Charge. 

(ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 

(a) the contractor shall be entitled to an extension of time equal to the period of every such 

suspension PLUS 25%, for completion of the item or group of items of work for which a 

separate period of completion is specified in the contract and of which the suspended 

work forms a part. 

 

 

Clause 16 
Action in 

case Work not 

done as per 

Specifications  

All works under or in course of execution or executed in pursuance of the contract, shall at all 

times be open and accessible to the inspection and supervision of the Engineer-in - charge, 

his authorized subordinates in charge of the work and all the superior officers, officer of the 

Quality Assurance Unit of the Department or any organization engaged by the Department 

for Quality Assurance and of the  Engineer in-Chief, (Project)  and the contractor shall, at all 

times, during the usual working hours and at all other times at which reasonable notice of the 

visit of such officers has been given to the contractor, either himself be present to receive 

orders and instructions or have a responsible agent duly accredited in writing, present for that 

purpose. Orders given to the Contractor's agent shall be considered to have the same force 

as if they had been given to the contractor himself. 

If it shall appear to the Engineer-in-charge or his authorized subordinates in charge of the 

work or to the Chief Engineer in charge of Quality Assurance or his subordinate officers or 

the officers of the organization engaged by the Department for Quality Assurance or to the 

Engineer in-Chief, (Project)  or his subordinate officers, that any work has been executed with 

unsound, imperfect, or unskillful workmanship, or with materials or articles provided by him for 

the execution of the work which are unsound or of a quality inferior to that contracted or 

otherwise not in accordance with the contract, the contractor shall, on demand in writing 

which shall be made within twelve months (six months in the case of work costing Rs. 10 

Lac and below except road work) of the completion of the work from the Engineer-in-Charge 

specifying the work, materials or articles complained of notwithstanding that the same may 

have been passed, certified and paid for forthwith rectify, or remove and reconstruct the work so 

specified in whole or in part, as the case may require or as the case may be, remove the 

materials or articles so specified and provide other proper and suitable materials or articles at 

his own charge and cost. In the event of the failing to do so within a period specified by the 

Engineer-in- Charge in his demand aforesaid, then the contractor shall be liable to pay 

compensation at the same rate as under clause 2 of the contract (for non-completion of the 
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work in time) for this default. 

In such case the Engineer-in-Charge may not accept the item of work at the rates applicable 

under the contract but may accept such items at reduced rates as the authority specified in 

schedule 'F' may consider reasonable during the preparation of on account bills or final bill if 

the item is so acceptable without detriment to the safety and utility of the item and the 

structure or he may reject the work outright without any payment and/or get it and other 

connected and incidental items rectified, or removed and re-executed at the risk and cost of 

the contractor. Decision of the Engineer-in-Charge to be conveyed in writing in respect of the 

same will be final and binding on the contractor. 

 

 
 

 

 

Contractor Liable for 

Damages, defects during 

defect liability Period 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

 

Clause 17.  

If the contractor or his working people or servants shall break, deface, injure or destroy any 

part of building in which they may be working, or any building, road, road kerb, fence, 

enclosure, water pipe, cables, drains, electric or telephone post or wires, trees, grass or 

grassland, or cultivated ground contiguous to the premises on which the work or any part is 

being executed, or if any damage shall happen to the work while in progress, from any 

cause whatever or if any defect, shrinkage or other faults appear in the work within twelve 

months (six months in the case of work costing Rs. Ten lacs and below except road work) 

after a certificate final or otherwise of its completion shall have been given by the Engineer in- 

Charge as aforesaid arising out of defect or improper materials or workmanship the 

contractor shall upon receipt of a notice in writing on that behalf make the same good at his 

own expense or in default the Engineer-in-Charge cause the same to be made good by other 

workmen and deduct the expense from any sums that may be due or at any time thereafter 

may become due to the contractor, or from his security deposit or the proceeds of sale 

thereof or of a sufficient portion thereof. The security deposit of the contractor shall not be 

refunded before the expiry of twelve months (six months in the case of work costing Rs. Ten 

lakhs and below except road work) after the issue of the certificate final or otherwise, of 

completion of work, or till the final bill has been prepared and passed whichever is later. 

Provided that in the case of road work, if in the opinion of the Engineer-in-Charge, half of the 

security deposit is sufficient, to meet all liabilities of the contractor under this contract, half of 

the security deposit will be refundable after six months and the remaining half after twelve 

months of the issue of the said certificate of completion or till the final bill has been prepared 

and passed whichever is later. 

In case of Maintenance and Operation works of E&M services, the security deposit deducted 

from contractors shall be refunded within one month from the date of final payment or within 

one month from the date of completion of the maintenance contract whichever is earlier. 

 

 

 

 

 

 

 

 

 

 

57 



 

HPPWD                                                EE                                    Contractor 

 

 

 

 

 

 

 

Contractor to Supply 

Tools & Plants etc. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

Clause 18 
The contractor shall provide at his own cost all materials machinery, tools & plants as 

specified in schedule F. In addition to this, appliances, implements, other plants, ladders, 

cordage, tackle, scaffolding and temporary works required for the proper execution of the 

work, whether original, altered or substituted and whether included in the specifications or 

other documents forming part of the contract or referred to in these conditions or not, or 

which may be necessary for the purpose of satisfying or complying with the requirements 

of the Engineer-in-Charge as to any matter as to which under these conditions he is 

entitled to be satisfied, or which he is entitled to require together with carriage therefore to 

and from the work. The contractor shall also supply without charge the requisite number 

of persons with the means and materials, necessary for the purpose of setting out works, 

and counting, weighing and assisting the measurement for examination at any time and 

from time to time of the work or materials. Failing his so doing, the same may be provided 

by the Engineer-in-Charge at the expense of the contractor and the expenses may be 

deducted, from any money due to the contractor, under this contract or otherwise and/or 

from his security deposit or the proceeds of sale thereof, or of a sufficient portions 

thereof.
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Recovery of 

Compensation paid 

to Workmen 

 
 
 
 
 
 
 
 
 

 
Ensuring Payment 

and Amenities to 

Workers if Contractor 

fails 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Labour Laws to be 

complied by the 

Contractor 

Clause 18A 
In every case in which by virtue of the provisions sub- section (1) of section 12 of the Workmen's 

Compensation Act. 1923, Government is obliged to pay compensation to a workman employed 

by the contractor, in execution of the works, Government will recover from the contractor , 

the amount of the compensation so paid: and without prejudice to the rights of the Government 

under sub- section(2) of section 12 , of the said Act, Government shall be at liberty to recover 

such amount or any part thereof by deducting it from the security deposit or from any sum 

due by Government to the contractor whether under this contract or otherwise. Government 

shall not be bound to contest any claim made against it under sub- section (1) of section 12, 

of the said Act, except on the written request of the contractor and upon his giving to 

Government full security for all costs for which Government might become liable in 

consequence of contesting such claim. 

 

Clause 18B 
In every case in which by virtue of the provisions of the Contract Labour (Regulation and 

Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central Rules, 

1971, Government is obliged to pay any amounts of wages to a workman employed by the 

contractor in execution of the works, or to incur any expenditure in providing welfare and 

health amenities required to be provided under the above said Act and the rules under Clause 

19H or under the HP.PWD Contractor's Labour Regulations, or under the Rules framed by 

Government from time to time for the protection of health and sanitary arrangements for 

workers employed by HP.PWD Contractors, Government will recover from the contractor, 

the amount of wages so paid or the amount of expenditure so incurred; and without prejudice 

to the rights of the Government under sub-section(2) of Section 20, and sub-section (4) of 

Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970, Government shall 

be at liberty to recover such amount or any part thereof by deducting it from the security 

deposit or from any sum due by Government to the contractor whether under this contract or 

otherwise Government shall not be bound to contest any claim made against it under sub- 

section (1) of Section 20, sub-section (4) of Section 21, of the said Act, except on the written 

request of the contractor and upon his giving to the Government full security for all costs for 

which Government might become liable in contesting such claim. 

 

Clause 19 
The contractor shall obtain a valid license under the Contract Labour (R&A) Act, 1970, and 

the Contract Labour (Regulation and Abolition) Central Rules, 1971, before the commencement 

of the work, and continue to have a valid license until the completion of the work. 
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The contractor shall also comply with provisions of the Inter-State Migrant Workmen 

(Regulation of Employment and Conditions of Service) Act, 1979. 

The contractor shall also abide by the provisions of the Child Labour (Prohibition and 

Regulation) Act, 1986. 

The contractor shall also comply with the provisions of the building and other Construction 

Workers (Regulation of Employment & Conditions of Service) Act, 1996 and the building and 

other Construction Workers Welfare Cess Act, 1996. 

Any failure to fulfill these requirements shall attract the penal provisions of this contract 

arising out of the resultant non-execution of the work. 

 

CLAUSE 19A 
No labour below the age of fourteen years shall be employed on the work. 

 

 
Payment of Wages 

CLAUSE 19B 
Payment of wages: 

(i) The contractor shall pay to labour employed by him either directly or through 

subcontractors, wages not less than fair wages as defined in the HP.PWD Contractor's 

Labour Regulations or as per the provisions of the Contract Labour (Regulation and 

Abolition) Act, 1970 and the contract Labour (Regulation and Abolition) Central Rules, 

1971, wherever applicable. 

(ii) The contractor shall, notwithstanding the provisions of any contract to the contrary, 

cause to be paid fair wage to labour indirectly engaged on the work, including any 

labour engaged by his sub-contractors in connection with the said work, as if the 

labour had been immediately employed by him. 

(iii) In respect of all labour directly or indirectly employed in the works for performance of 

the contractor's part of this contract, the contractor shall comply with or cause to be 

complied with the H.P. State  Labour Regulations made by Government from time to 

time in regard to payment of wages, wage period, deductions from wages recovery 

of wages not paid and deductions unauthorized made, maintenance of wage 

books or wage slips publication of scale of wage and other terms of employment, 

inspection and submission of periodical returns and all other matters of the like 

nature or as per the provisions of the Contract Labour (Regulation and Abolition) 

Act, 1970, and the Contract Labour (Regulation and Abolition) 

Central Rules, 1971, wherever applicable 

(iv) (a)  The Engineer-in-Charge concerned shall have the right to deduct from the 

moneys due to the contractor any sum required or estimated to be required 

for making good the loss suffered by a worker or workers by reason of non-

fulfillment of the conditions of the contract for the benefit of the workers, non-

payment of wages or of deductions made from his or their wages which are 

not justified by their terms of the contract or non-observance of the 

Regulations. 

(b) Under the provision of Minimum Wages (Central) Rules, 1950, the contractor is 

bound to allow to the labours directly or indirectly employed in the works one 

day rest for 6 days continuous work and pay wages at the same rate as for 

duty. In the event of default, the Engineer-in-Charge shall have the right to deduct 

the sum or sums not paid on account of wages for weekly holidays to any 

labours and pay the same to the persons entitled thereto from any money due 

to the contractor by the Engineer-in-Charge concerned. 
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(v) The contractor shall comply with the provisions of the Payment of Wages Act, 

1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen's 

Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act, 

1961, and the Contractor's Labour (Regulation and Abolition) Act 1970, or the 

modifications thereof or any other laws relating thereto and the rules made there 

under from time to time. 

(vi) The contractor shall indemnify and keep indemnified Government against 

payments to be made under and for the observance of the laws aforesaid and 

the HP.PWD Contractor's Labour Regulations without prejudice to his right to 

claim indemnity from his sub-contractors. 

(vii) The laws aforesaid shall be deemed to be a part of this contract and any breach 

thereof shall be deemed to be a breach of this contract. 

(viii) Whatever is the minimum wage for the time being, or if the wage payable is 

higher than such wage, such wage shall be paid by the contractor to the workmen 

directly without the intervention of labour contractor  and that labour contractor  

shall not be entitled to deduct or recover any amount from the minimum wage 

payable to the workmen as and by way of commission or otherwise. 

(ix) The contractor shall ensure that no amount by way of commission or otherwise 

is deducted or recovered by the labour contractor  from the wage of workmen. 

(x) Fair wages shall be applicable as notified by the H.P. Govt. and applicable 

on the date of opening of the tender as amended by HP Govt. time to time. 

 

CLAUSE 19C 
 
In respect of all labour directly or indirectly employed in the work for the performance of the 

contractor's part of this contract, the contractor shall at his own expense arrange for the 

safety provisions as per HP.PWD Safety Code framed from time to time and shall at his own 

expense provide for all facilities in connection therewith. In case the contractor fails to make 

arrangement and provide necessary facilities as aforesaid, he shall be liable to pay a penalty 

as decided by the authority mentioned in Schedule F for each default and in addition, the 

Engineer-in- Charge shall be at liberty to make arrangement and provide facilities as aforesaid 

and recover the costs incurred in that behalf from the contractor. 

 

CLAUSE 19D 
The contractor shall submit by the 4th and 19th of every month, to the Engineer-in-Charge, 

a true statement showing in respect of the second half of the preceding month and the first 

half of the current month respectively:- 

(1) the number of labourers employed by him on the work, 

(2) their working hours, 

(3) the wages paid to them, 

(4) the accidents that occurred during the said fortnight showing the circumstances 

under which they happened and the extent of damage and injury caused by them, 

and 

(5) the number of female workers who have been allowed maternity benefit according to 

Clause 19F and the amount paid to them. 
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Failing which the contractor shall be liable to pay to Government, a sum as decided by the 

authority mentioned in Schedule F for each default or materially incorrect statement. The 

decision of the Engineer- in- Charge  shall be final in deducting from any bill due to the 

contractor, the amount levied as fine and be binding on the contractor. 

 

CLAUSE 19E 
 
In respect of all labour directly or indirectly employed in the works for the performance of the 

contractor's part of this contract, the contractor shall comply with or cause to be complied 

with all the rules framed by Government from time to time for the protection of health and 

sanitary arrangements for workers employed by the Himachal Pradesh Public Works 

Department and its contractors. 

 

CLAUSE 19F 
Maternity Benefit Rules for Female Workers Employed by the Contractor. 
 

Leave and pay during leave shall be regulated as follows:- 

1. Leave : 

(i) in the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to 

and including the day of delivery and 4 weeks following that day, 

(ii) in the case of miscarriage - upto 3 weeks from the date of miscarriage. 

2. Pay : 

(i) in the case of delivery - leave pay during maternity leave will be at the rate of the 

women's average daily earnings, calculated on total wages earned on the days 

when full time work was done during a period of three months immediately 

preceding the date on which she gives notice that she expects to be confined or 

at the rate of Rupee one only a day whichever is greater. 

(ii) in the case of miscarriage - leave pay at the rate of average daily earning calculated 

on the total wages earned on the days when full time work was done during a 

period of three months immediately preceding the date of such miscarriage. 

3. Conditions for the grant of Maternity Leave: 

No maternity leave benefit shall be admissible to a woman unless she has been 

employed for a total period of not less than six months immediately preceding the 

date on which she proceeds on leave. 

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form 

as shown in Appendix -I and II, and the same shall be kept at the place of work. 

 

Clause 19G 
In the event of the contractor(s) committing a default or breach of any of the provisions of the 

Himachal Pradesh Public Works Department, Contractor's Labour Regulations and Model 

Rules for the protection of health and sanitary arrangements for the workers as amended 

from time to time or furnishing any information or submitting or filing any statement under 

the provisions of the above Regulations and' Rules which is materially incorrect, he/they 

shall, without prejudice to any other liability, pay to the Government a sum as decided by 

the authority mentioned in Schedule F for every default, breach or furnishing, making, 

submitting, filing such materially incorrect statements and in the event of the contractor(s) 

defaulting continuously in this respect, the penalty may be enhanced to as decided by 

the authority mentioned in Schedule F per day for each day of default subject to a 

maximum of 5 percent of the estimated cost of the work put to tender. The decision of the 

Engineer-in-Charge shall be final and binding on the parties. 
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Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly observing 

and complying with the provisions of the HP.PWD Contractor's Labour Regulations and 

Model Rules and the provisions of the Contract Labour (Regulation and Abolition) Act 1970, 

and the Contract Labour (R& A) Central Rules 1971, for the protection of health and sanitary 

arrangements for work-people employed by the contractor(s) (hereinafter referred as "the 

said Rules") the Engineer-in-Charge shall have power to give notice in writing to the 

contractor(s) requiring that the said Rules be complied with and the amenities prescribed 

therein be provided to the work-people within a reasonable time to be specified in the notice. 

If the contractor(s) shall fail within the period specified in the notice to comply with and/ 

observe the said Rules and to provide the amenities to the work-people as aforesaid, the 

Engineer-in-Charge shall have the power to provide the amenities hereinbefore mentioned at 

the cost of the contractor(s). The contractor(s) shall erect, make and maintain at his/their 

own expense and as per approved standards all necessary huts and sanitary arrangements 

required for his/their work-people on the site in connection with the execution of the works, 

and if the same shall not have been erected or constructed, according to approved standards, 

the Engineer-in-Charge shall have power to give notice in writing to the contractor(s) requiring 

that the said huts and sanitary arrangements be remodelled and/or reconstructed according 

to approved standards, and if the contractor(s) shall fail to remodel or reconstruct such huts 

and sanitary arrangements according to approved standards within the period specified in 

the notice, the Engineer-in-Charge shall have the power to remodel or reconstruct such huts 

and sanitary arrangements according to approved standards at the cost of the contractor(s). 

 

CLAUSE 19H 
The contractor(s) shall at his/their own cost provide his/their labour with a sufficient number 

of huts (hereinafter referred to as the camp) of the following specifications on a suitable plot 

of land to be approved by the Engineer-in-Charge. 

(i) (a) The minimum height of each hut at the eaves level shall be 2.10m (7 ft.) and the 

floor area to be provided will be at the rate of 2.7 sq.m. (30 sq.ft.) for each 

member of the worker's family staying with the labourer. 

(b) The contractor(s) shall in addition construct suitable cooking places having a 

minimum area of 1.80m x 1.50m (6'x5') adjacent to the hut for each family. 

(c) The contractor(s) shall also construct temporary latrines and urinals for the use 

of the labourers each on the scale of not less than four per each one hundred of 

the total strength, separate latrines and urinals being provided for women. 

(d) The contractor(s) shall construct sufficient number of bathing and washing places, 

one unit for every 25 persons residing in the camp. These bathing and washing 

places shall be suitably screened. 

(ii) (a)  All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar 

or other suitable local materials as may be approved by the Engineer-in-

Charge. In case of sun-dried bricks, the walls should be plastered with mud 

gobri on both sides. The floor may be kutcha but plastered with mud gobri 

and shall be at least 15 cm (6") above the surrounding ground. The roofs 

shall be laid with thatch or any other materials as may be approved by the 

Engineer-in-Charge and the contractor shall ensure that throughout the 

period of their occupation, the roofs remain water-tight. 

(b) The contractor(s) shall provide each hut with proper ventilation. 

(c) All doors, windows, and ventilators shall be provided with suitable leaves for 

security purposes. 
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(d) There shall be kept an open space of at least 7.2m (8 yards) between the rows 

of huts which may be reduced to 6m (20 ft.) according to the availability of site 

with the approval of the Engineer-in-Charge. Back to back construction will be 

allowed. 

(iii) Water Supply - The contractor(s) shall provide adequate supply of water for the use of 

labourers. The provisions shall not be less than two gallons of pure and wholesome 

water per head per day for drinking purposes and three gallons of clean water per 

head per day for bathing and washing purposes. Where piped water supply is available, 

supply shall be at stand posts and where the supply is from wells or river, tanks which 

may be of metal or masonry, shall be provided. The contractor(s) shall also at his/ 

their own cost make arrangements for laying pipe lines for water supply to his/ their 

labour camp from the existing mains wherever available, and shall pay all fees and 

charges therefore. 

(iv) The site selected for the camp shall be high ground, removed from jungle. 

(v) Disposal of Excreta - The contractor(s) shall make necessary arrangements for the 

disposal of excreta from the latrines by trenching or incineration which shall be according 

to the requirements laid down by the Local Health Authorities. If trenching or incineration 

is not allowed, the contractor(s) shall make arrangements for the removal of the excreta 

through the Municipal Committee/authority and inform it about the number of labourers 

employed so that arrangements may be made by such Committee/authority for the 

removal of the excreta. All charges on this account shall be borne by the contractor 

and paid direct by him to the Municipality/authority. The contractor shall provide one 

sweeper for every eight seats in case of dry system. 

(vi) Drainage - The contractor(s) shall provide efficient arrangements for draining away 

sullage water so as to keep the camp neat and tidy. 

(vii) The contractor(s) shall make necessary arrangements for keeping the camp area 

sufficiently lighted to avoid accidents to the workers. 

(viii) Sanitation - The contractor(s) shall make arrangements for conservancy and sanitation 

in the labour camps according to the rules of the Local Public Health and Medical 

Authorities. 

 

Clause 19 I 
The Engineer-in-Charge may require the contractor to dismiss or remove from the site of 

the work any person or persons in the contractors' employ upon the work who may be 

incompetent or misconduct himself and the contractor shall forthwith comply with such 

requirements. In respect of maintenance/repair or renovation works etc. where the labour 

have an easy access to the individual houses, the contractor shall issue identity cards to 

the labourers, whether temporary or permanent and he shall be responsible for any untoward 

action on the part of such labour. 

 

CLAUSE 19 J 
It shall be the responsibility of the contractor to see that the building under construction is 

not occupied by anybody unauthorized during construction, and is handed over to the Engineer- 

in-Charge with vacant possession of complete building. If such building though completed is 

occupied illegally, then the Engineer-in-Charge shall have the option to refuse to accept the 

said building/buildings in that position. Any delay in acceptance on this account will be 
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treated as the delay in completion and for such delay, a levy upto 5% of tendered value of 

work may be imposed by the Superintending Engineer whose decision shall be final both 

with regard to the justification and quantum and be binding on the contractor. 

However, the Engineer-in-charge  through a notice, may require the contractor to remove 

the illegal occupation any time on or before construction and delivery. 
 

 
Employment of 

skilled/semi skilled 

workers 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Contribution of EPF 

and ESI 

Clause 19K 
The contractor shall, at all stages of work, deploy skilled/semi skilled tradesmen who are 

qualified and possess certificate in particular trade from Industrial Training Institute/ 

National Institute of construction Management and Research (NICMAR)/ National 

Academy of Construction, CIDC or any similar reputed and recognized Institute 

managed/ certified by State/Central Government. The number of such qualified tradesmen 

shall not be less than 20% of total skilled/semi skilled workers required in each trade at any 

stage of work. The contractor shall submit number of man days required in respect of each 

trade, its scheduling and the list of qualified tradesmen along with requisite certificate from 

recognized Institute to Engineer in charge for approval. Notwithstanding such approval, if the 

tradesmen are found to have inadequate skill to execute the work of respective trade, the 

contractor shall substitute such tradesmen within two days of written notice from Engineer- 

in- Charge. Failure on the part of contractor to obtain approval of Engineer-in-Charge or 

failure to deploy qualified tradesmen will attract a compensation to be paid by contractor at 

the rate specified in schedule 'F' per such tradesman per day. Decision of Engineer in 

Charge as to whether particular tradesman possesses requisite skill and amount of 

compensation in case of default shall be final and binding. 

Provided always, that the provisions of this clause, shall not be applicable for works with 

estimated cost put to tender being less than Rs. 5 crores. 

For work costing more than Rs. 10 Crores, and upto Rs. 50 Crores, the contractor shall 

arrange on site training as per National Skill Development Corporation (NSDC) norms for at 

least 20% of the unskilled workers engaged in the project in co-ordination with the 

HP.PWD Regional Training Institute & National Skill Development Corporation (NSDC) for 

certification at the level of skilled/semi skilled tradesmen. 

For works costing more than Rs. 50 Crores, the contractor shall arrange on site training as 

per National Skill Development Corporation (NSDC) norms for at least 30% of the unskilled 

worker engaged in the project in co-ordination with the HP.PWD Regional Training Institute 

& National Skill Development Corporation (NSDC) for certification at the level of 

skilled/semi skilled tradesmen. The cost of such training as stated above shall be born by the 

Government. The necessary space and workers shall be provided by the contractor and no 

claim what so ever shall be entertained. 

 

Clause 19L 
The ESI and EPF contributions on the part of employer in respect of this contract shall be 

paid by the contractor. These contributions on the part of the employer paid by the contractor 

shall be reimbursed by the Engineer-in-charge to the contractor on actual basis. The verification 

of deployment of labour will be done through biometric attendance system or any other 

suitable method by the Engineer in Charge. The applicable and eligible amount of EPF & 

ESI shall be reimbursed preferably within 7 days but not later than 30 days of submission of 

documentary proof of payment provided same are in order. 
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Clause 20 
The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and 

Contract Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules 

framed there under and other labour laws affecting contract labour that may be brought into 

force from time to time. 

 

Clause 21 
The contract shall not be assigned or sublet without the written approval of the Engineer-in- 

Charge. And if the contractor shall assign or sublet his contract, or attempt to do so, or 

become insolvent or commence any insolvency proceedings or make any composition with 

his creditors or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or 

advantage pecuniary or otherwise, shall either directly or indirectly, be given, promised or 

offered by the contractor, or any of his servants or agent to any public officer or person in the 

employ of Government in any way relating to his office or employment, or if any such officer 

or person shall become in any way directly or indirectly interested in the contract, the  

Engineer-in-Charge on behalf of the Governor of Himachal Pradesh shall have power to 

adopt the course specified in Clause 3 hereof in the interest of Government and in the 

event of such course being adopted, the consequences specified in the said Clause 3 

shall ensue. 

Clause 22 
All sums payable by way of compensation under any of these conditions shall be considered 

as reasonable compensation to be applied to the use of Government without reference to the 

actual loss or damage sustained and whether or not any damage shall have been sustained. 

 

Clause 23 
Where the contractor is a partnership firm, the previous approval in writing of the Engineer-in- 

Charge shall be obtained before any change is made in the constitution of the firm. Where the 

contractor is an individual or a Hindu undivided family business concern, such approval as 

aforesaid shall likewise be obtained before the contractor enters into any partnership agreement 

where under the partnership firm would have the right to carry out the works hereby undertaken 

by the contractor. If previous approval as aforesaid is not obtained, the contract shall be 

deemed to have been assigned in contravention of Clause 21 hereof and the same action may 

be taken, and the same consequences shall ensue as provided in the said Clause 21. 

 

Clause 24 
The contractor shall be responsible for safety, quality and soundness of the buildings including 

structural elements beyond maintenance period. The contractor shall have obligation to 

rectify such defects minimum up to 5 (five) years from the date of completion of work. The 

defects have to be rectified within a reasonable time not exceeding forty five days after issue 

of notice by the Engineer- in- Charge. If contractor does not take corrective action within     

45 days, then action for debarring of the agency shall be taken by the appropriate authority. 

 

Clause 25 
Except where otherwise provided in the contract, all questions and disputes relating to the 

meaning of the specifications, design, drawings and instructions here-in before mentioned 

and as to the quality of workmanship or materials used on the work or as to any other 

question, claim, right, matter or thing whatsoever in any way arising out of or relating to the 

contract, designs, drawings, specifications, estimates, instructions, orders or these conditions 

or otherwise concerning the works or the execution or failure to execute the same whether 

arising during the progress of the work or after the cancellation, termination, completion or 

abandonment thereof shall be dealt with as mentioned hereinafter as per Himachal 

Pradesh Govt., vide Notification No. PBW(B)F(10)12/2019 dated 09/07/2020 and 

Notification No. PBW-AF (1)-1/2014 dated 21/12/2019. 
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Clause 26 
The contractor shall fully indemnify and keep indemnified the Governor of Himachal 

Pradesh against any action, claim or proceeding relating to infringement or use of any 

patent or design or any alleged patent or design rights and shall pay any royalties which 

may be payable in respect of any article or part thereof included in the contract. In the 

event of any claims made under or action brought against Government in respect of any 

such matters as aforesaid, the contractor shall be immediately notified thereof and the 

contractor shall be at liberty, at his own expense, to settle any dispute or to conduct any 

litigation that may arise there from, provided that the contractor shall not be liable to 

indemnify the Governor of Himachal Pradesh if the infringement of the patent or design or 

any alleged patent or design right is the direct result of an order passed by the Engineer-in-

Charge in this behalf. 

 

Clause 27 
When the estimate on which a tender is made includes lump sum in respect of parts of the 

work, the contractor shall be entitled to payment in respect of the items of work involved or 

the part of the work in question at the same rates as are payable under this contract for such 

items, or if the part of the work in question is not, in the opinion of the Engineer-in-Charge 

payable of measurement, the Engineer-in-Charge may at his discretion pay the lump-sum 

amount entered in the estimate, and the certificate in writing of the Engineer-in-Charge shall 

be final and conclusive against the contractor with regard to any sum or sums payable to 

him under the provisions of the clause. 

67 



 

HPPWD                                                EE                                    Contractor 

 
 

Action where no 

Specifications are 

Specified 
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Clause 28 
In the case of any class of work for which there is no such specifications as referred to in 

Clause 11, such work shall be carried out in accordance with the Bureau of Indian Standards 

Specifications. In case there are no such specifications in Bureau of Indian Standards, the 

work shall be carried out as per manufacturers' specifications, if not available then as per 

state/ District Specifications. In case there are no such specifications as required above, the 

work shall be carried out in all respects in accordance with the instructions and requirements 

of the  Engineer-in-Charge. 

 

Clause 29 
(i) Whenever any claim or claims for payment of a sum of money arises out of or under 

the contract or against the contractor, the Engineer-in-Charge or the Government shall 

be entitled to withhold and also have a lien to retain such sum or sums in whole or in 

part from the security, if any deposited by the contractor and for the purpose aforesaid, 

the Engineer-in-Charge or the Government shall be entitled to withhold the security 

deposit, if any, furnished as the case may be and also have a lien over the same 

pending finalization or adjudication of any such claim. In the event of the security 

being insufficient to cover the claimed amount or amounts or if no security has been 

taken from the contractor, the Engineer-in-Charge or the Government shall be entitled 

to withhold and have a lien to retain to the extent of such claimed amount or amounts 

referred to above, from any sum or sums found payable or which may at any time 

thereafter become payable to the contractor under the same contract or any other 

contract with the Engineer-in-Charge of the Government or any contracting person 

through the Engineer-in-Charge pending finalization of adjudication of any such claim. 

It is an agreed term of the contract that the sum of money or moneys so withheld or 

retained under the lien referred to above by the Engineer-in-Charge or Government will 

be kept withheld or retained as such by the Engineer-in-Charge or Government till the 

claim arising out of or under the contract is determined by the competent authority     

( as referred in Clause 25 supra ) and that the contractor will have no claim for 

interest or damages whatsoever on any account in respect of such withholding or 

retention under the lien referred to above and duly notified as such to the contractor. 

For the purpose of this clause, where the contractor is a partnership firm or a 

limited company, the Engineer-in-Charge or the Government shall be entitled to 

withhold and also have a lien to retain towards such claimed amount or amounts in 

whole or in part from any sum found payable to any partner/limited company as the 

case may be, whether in his individual capacity or otherwise. 

(ii) Government shall have the right to cause an audit and technical examination of the 

works and the final bills of the contractor including all supporting vouchers, abstract, 

etc., to be made after payment of the final bill and if as a result of such audit and 

technical examination any sum is found to have been overpaid in respect of any work 

done by the contractor under the contract or any work claimed to have been done by 

him under the contract and found not to have been executed, the contractor shall be 

liable to refund the amount of over-payment and it shall be lawful for Government to 

recover the same from him in the manner prescribed in sub-clause (i) of this clause or 

in any other manner legally permissible; and if it is found that the contractor was paid 

less than what was due to him under the contract in respect of any work executed by 

him under it, the amount of such under payment shall be duly paid by Government to 

the contractor, without any interest thereon whatsoever. 
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Provided that the Government shall not be entitled to recover any sum overpaid, nor the 

contractor shall be entitled to payment of any sum paid short where such payment has been 

agreed upon between the Superintending Engineer or Executive Engineer on the one hand 

and the contractor on the other under any term of the contract permitting payment for work 

after assessment by the Superintending Engineer or the Executive Engineer. 
 

 
Lien in respect of 

claims in other 

Contracts 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

Employment of coal 

mining or controlled 

area labour not 

Permissible 

Clause 29A 
Any sum of money due and payable to the contractor (including the security deposit returnable 

to him) under the contract may be withheld or retained by way of lien by the Engineer-in- 

Charge or the Government or any other contracting person or persons through Engineer-in- 

Charge against any claim of the Engineer-in-Charge or Government or such other person or 

persons in respect of payment of a sum of money arising out of or under any other contract 

made by the contractor with the Engineer- in-Charge or the Government or with such other 

person or persons. It is an agreed term of the contract that the sum of money so withheld or 

retained under this clause by the Engineer-in-Charge or the Government will be kept withheld 

or retained as such by the Engineer-in-Charge or the Government or till his claim arising out 

of the same contract or any other contract is either mutually settled or determined by the 

arbitration clause or by the competent court, as the case may be and that the contractor 

shall have no claim for interest or damages whatsoever on this account or on any other 

ground in respect of any sum of money withheld or retained under this clause and duly 

notified as such to the contractor. 

 

Clause 29B 
The contractor shall not employ coal mining or controlled area labour falling under any 

category whatsoever on or in connection with the work or recruit labour from area within a 

radius of 32 km (20 miles) of the controlled area. Subject as above the contractor shall 

employ imported labour only i.e., deposit imported labour or labour imported by contractors 

from area, from which import is permitted. 

Where ceiling price for imported labour has been fixed by State or Regional Labour Committees 

not more than that ceiling price shall be paid to the labour by the contractor. 

The contractor shall immediately remove any labourer who may be pointed out by the Engineer 

in-Charge as being a coal mining or controlled area labourer. Failure to do so shall render 

the contractor liable to pay to Government a sum calculated at the rate of Rs.10/- per day 

per labourer. The certificate of the Engineer-in-Charge about the number of coal mining or 

controlled area labourer and the number of days for which they worked shall be final and 

binding upon all parties to this contract. 

It is declared and agreed between the parties that the aforesaid stipulation in this clause is 

one in which the public are interested within the meaning of the exception in Section 74 of 

Indian Contract Act, 1872. 

Explanation: Controlled Area means the following areas; 

Districts of Dhanbad, Hazaribagh, Jamtara - a Sub-Division under Santhal Pargana 

Commissionery, Districts of Bankuara, Birbhum, Burdwan, District of Bilaspur. 

Any other area which may be declared a Controlled Area by or with the approval of the 

Central Government. 
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Clause 30 
The contractor(s) shall make his/their own arrangements for water required for the work and 

nothing extra will be paid for the same. This will be subject to the following conditions: 

(i) That the water used by the contractor(s) shall be fit for construction purposes to the 

satisfaction of the Engineer-in-Charge. 

(ii) The Engineer-in-Charge shall make alternative arrangements for supply of water at the 

risk and cost of contractor(s) if the arrangements made by the contractor(s) for 

procurement of water are in the opinion of the Engineer-in- Charge, unsatisfactory. 

 

Clause 30A 
The contractor shall be allowed to construct temporary wells in Government land for taking 

water for construction purposes only after he has got permission of the Engineer-in- Charge 

in writing. No charges shall be recovered from the contractor on this account, but the 

contractor shall be required to provide necessary safety arrangements to avoid any accidents 

or damage to adjacent buildings, roads and service lines. He shall be responsible for any 

accidents or damage caused due to construction and subsequent maintenance of the 

wells and shall restore the ground to its original condition after the wells are dismantled on 

completion of the work. 

 

Clause 31 
The contractor shall arrange at his own expense all tools, plant, machinery and equipment 

(hereinafter referred to as T&P) required for execution of the work and in the rarest of rare 

case can be assisted by the Department by providing machinery (if available) on the hire 

rates as provided in schedule C.  

 

Clause 32 
Contractors Superintendence, Supervision, Technical Staff & Employees: 

(i) The contractor shall provide all necessary superintendence during execution of the 

work and all along thereafter as may be necessary for proper fulfilling of the obligations 

under the contract. 

The contractor shall immediately after receiving letter of acceptance of the tender and 

before commencement of the work, intimate in writing to the Engineer-in-Charge, the 

name(s), qualifications, experience, age, address(s) and other particulars along with 

certificates, of the principal technical representative to be in charge of the work and 

other technical representative(s) who will be supervising the work. Minimum requirement 

of such technical representative(s) and their qualifications and experience shall not be 

lower than specified in Schedule 'F'. Even of the contractor (or partner(s) in case of 

firm/ company)is himself / herself an Engineers, it is necessary on the part of the 

contractor to Employ principal technical representative / technical representative (s) 

as per stipulation in Schedule 'F' 

The Engineer-in-Charge shall within 3 days of receipt of such communication intimate 

in writing his approval or otherwise of such a representative(s) to the contractor. Any 

such approval may at any time be withdrawn and in case of such withdrawal, the 

contractor shall appoint another such representative(s) according to the provisions of 

this clause. Decision of the tender accepting authority shall be final and binding on the 

contractor in this respect. Such a principal technical representative and other technical 

representative(s) shall be appointed by the contractor soon after receipt of the approval 

from Engineer-in-charge and shall be available at site before start of work. 
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All the provisions applicable to the principal technical representative under the Clause 

will also be applicable to other technical representative(s) The principal technical 

representative and other technical representative(s) shall be present at the site of 

work for supervision at all times when any construction activity is in progress and also 

present himself/themselves, as required, to the Engineer-in-Charge and/or his 

designated representative to take instructions. Instructions given to the principal 

technical representative or other technical representative(s) shall be deemed to have 

the same force as if these have been given to the contractor. The principal technical 

representative and other technical representative(s) shall be actually available at site 

fully during all stages of execution of work, during recording/checking/test checking 

of measurements of works and whenever so required by the Engineer-in-Charge and 

shall also note down instructions conveyed by the Engineer-in-Charge or his designated 

representative(s) in the site order book and shall affix his/their signature in token of 

noting down the instructions and in token of acceptance of measurements/checked 

measurements/ test checked measurements. The representative(s) shall not look 

after any other work. Substitutes, duly approved by Engineer-in-Charge of the work in 

similar manner as aforesaid shall be provided in event of absence of any of the 

representative(s) by more than two days. 

If the Engineer-in-Charge, whose decision in this respect is final and binding on the 

contractor, is convinced that no such technical representative(s) is/are effectively 

appointed or is/are effectively attending or fulfilling the provision of this clause, a recovery 

(non refundable) shall be effected from the contractor as specified in Schedule 'F' and 

the decision of the Engineer-In-Charge as recorded in the site order book and 

measurement recorded checked/test checked in Measurement Books shall be final 

and binding on the contractor. Further if the contractor fails to appoint suitable technical 

Principal technical representative and/or other technical representative(s) and if such 

appointed persons are not effectively present or are absent by more than two days 

without duly approved substitute or do not discharge their responsibilities satisfactorily, 

the Engineer-in-Charge shall have full powers to suspend the execution of the work 

until such date as suitable other technical representative(s) is/are appointed and the 

contractor shall be held responsible for the delay so caused to the work. The contractor 

shall submit a certificate of employment of the technical representative(s) (in the form 

of copy of Form-16 or CPF deduction issued to the Engineers employed by him) along 

with every on account bill/ final bill and shall produce evidence if at any time so 

required by the Engineer-in-Charge. 

(ii) The contractor shall provide and employ on the site only such technical assistants as 

are skilled and experienced in their respective fields and such foremen and supervisory 

staff as are competent to give proper supervision to the work. 

The contractor shall provide and employ skilled, semiskilled and unskilled labour as 

is necessary for proper and timely execution of the work. 

The Engineer-in-Charge shall be at liberty to object to and require the contractor to 

remove from the works any person who in his opinion misconducts himself, or is 

incompetent or negligent in the performance of his duties or whose employment is 

otherwise considered by the Engineer-in-Charge to be undesirable. Such person shall 

not be employed again at works site without the written permission of the Engineer-in- 

Charge and the persons so removed shall be replaced as soon as possible by 

competent substitutes. 
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Levy/Taxes payable 

by Contractor 

 
 
 
 
 
 
 
 
 
 
 
 
 

Conditions for 

reimbursement of 

levy/taxes if levied 

after receipt of 

Tenders 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Termination of 

Contract on death of 

contractor 

 

 
If relative working in 

HP.PWD then the 

contractor not 

allowed to tender 

Clause 33 
(i) GST, Building and other Construction Workers Welfare Cess or any other tax, levy or 

Cess in respect of input for or output by this contract shall be payable by the contractor 

and Government shall not entertain any claim whatsoever in this respect except as 

provided under Clause 34. 

(ii) The contractor shall deposit royalty and obtain necessary permit for supply of the 

bajri, stone, kankar, etc. from local authorities. 

If pursuant to or under any law, notification or order any royalty, cess or the like becomes 

payable by the contractor to the State Government, Local authorities in respect of any 

material used by the contractor in the works, then in such a case, it shall be lawful to the 

Government of Himchal Pardash and it will have the right and be entitled to recover the 

amount paid in the circumstances as aforesaid from dues of the contractor. 

 

Clause 34 
(i) All tendered rates shall be inclusive of any tax, levy or cess applicable on last stipulated 

date of receipt of tender including extension if any. No adjustment i.e. increase or 

decrease shall be made for any variation in the rate of GST, Building and Other 

Construction Workers Welfare Cess or any tax, levy or cess applicable on inputs. 

However, effect of variation in rates of GST or Building and Other Construction Workers 

Welfare Cess or imposition or repeal of any other tax, levy or cess applicable on 

output of the works contract shall be adjusted on either side, increase or decrease. 

Provided further that for Building and Other Construction Workers Welfare Cess or any tax 

(other than GST), levy or cess varied or imposed after the last date of receipt of tender 

including extension if any, any increase shall be reimbursed to the contractor only if the 

contractor necessarily and properly pays such increased amount of taxes/levies/cess. 

Provided further that such increase including GST shall not be made in the extended 

period of contract for which the contractor alone is responsible for delay as determined 

by authority for extension of time under Clause 5 in Schedule F. 

(ii) The contractor shall keep necessary books of accounts and other documents for the 

purpose of this condition as may be necessary and shall allow inspection of the same 

by a duly authorized representative of the Government and/or the Engineer-in-Charge 

and shall also furnish such other information/document as the Engineer-in-Charge 

may require from time to  time. 

(iii) The contractor shall, within a period of 30 days of the imposition of any such further 

tax or levy or cess, or variation or repeal of such tax or levy or cess give a written 

notice thereof to the Engineer-in-charge that the same is given pursuant to this condition, 

together with all necessary information relating thereto. 

 

Clause 35 
Without prejudice to any of the rights or remedies under this contract, if the contractor dies, 

the Engineer-in-Charge on behalf of the Governor of Himachal Pradesh shall have the option 

of terminating the contract without levy of compensation to the contractor. 

 

Clause 36 
The contractor shall not be permitted to tender for works in the HP.PWD circle (Division 

in case of contractors of Horticulture/Nursery categories) responsible for award and 

execution of contracts in which his near relative is posted as Divisional Accountant or as 

an officer in any capacity between the grades of the Superintending Engineer and Junior 

Engineer (both 
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inclusive). He shall also intimate the names of persons who are working with him in any 

capacity or are subsequently employed by him and who are near relatives to any Gazetted 

Officer in the HP.PWD/ H.P. Govt.,Department/Corporation/Board etc. Any breach of this 

condition by the contractor would render him liable to be removed from the approved list of 

contractors of this Department. If however the contractor is registered in any other department, 

he shall be debarred from tendering in HP.PWD for any breach of this condition. 

NOTE: By the term "near relatives" is meant wife, husband, parents and grandparents, 

children and grand children, brothers and sisters, uncles, aunts and cousins and their 

corresponding in-laws. 
 

 
No Gazetted 

Engineer to work as 

Contractor within 

Two years of 

retirement 

 
 
 
 

 
Theoretical 

consumption of 

Material 

Clause 37 
No engineer of gazetted rank or other gazetted officer employed in engineering or 

administrative duties in an engineering department of the Government of H.P. shall work as 

a contractor or employee of a contractor for a period of Two year after his retirement 

from government service without the previous permission of Government of Himachal 

Pradesh in writing. This contract is liable to be cancelled if either the contractor or any of 

his employees is found at any time to be such a person who had not obtained the 

permission of Government of Himachal Pradesh as aforesaid, before submission of the 

tender or engagement in the contractor's service, as the case may be. 

 

Clause 38 
(i) After completion of the work and also at any intermediate stage in the event of Non 

reconciliation of materials issued theoretical quantity of materials used in the work 

shall be calculated on the basis and method given hereunder:- 

(a) Quantity of cement & bitumen shall be calculated on the basis of quantity of cement 

& bitumen required for different items of work as shown in the Schedule of Rates 

mentioned in Schedule 'F'. In case any item is executed for which standard constants 

for the consumption of cement or bitumen are not available in the above mentioned 

schedule/statement or cannot be derived from the same shall be calculated on the 

basis of standard formula to be laid down by the Engineer-in-Charge. 

(b) Theoretical quantity of steel reinforcement or structural steel sections shall be 

taken as the quantity required as per design or as authorized by Engineer-in- 

Charge, including authorized lappages, chairs etc. plus 3% wastage due to cutting 

into pieces, such theoretical quantity being determined and compared with the 

actual, each diameter wise, section wise and category wise separately. 

(c) Theoretical quantity of G.I. & C.I. or other pipes, conduits, wires and cables, pig 

lead and G.I./M.S. sheets shall be taken as quantity actually required and 

measured plus 5% for wastage due to cutting into pieces (except in the case of 

G.I./M.S. sheets it shall be 10%), such determination & comparison being made 

diameter wise & category wise. 

(d) For any other material as per actual requirements. 

Over the theoretical quantities of materials so computed a variation shall be allowed 

as specified in Schedule 'F' For non scheduled items, the decision of the 

Superintending Engineer, Chief Engineer regarding theoretical quantities of 

materials which should have been actually used, shall be final and binding on 

the contractor. 

(ii) The said action under this clause is without prejudice to the right of the Government to 

take action against the contractor under any other conditions of contract for not doing 

the work according to the prescribed specifications. 
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Compensation 

during war 

like situations 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Apprentices Act 

provisions to be 

complied with 

 
 
 

 
Release of Security 

deposit after labour 

clearance 

Clause 39 
The work (whether fully constructed or not) and all materials, machines, tools and plants, 

scaffolding, temporary buildings and other things connected therewith shall be at the risk of 

the contractor until the work has been delivered to the Engineer-in-Charge and a certificate 

from him to that effect obtained. In the event of the work or any materials properly brought to 

the site for incorporation in the work being damaged or destroyed in consequence of hostilities 

or warlike operation, the contractor shall when ordered (in writing) by the Engineer-in-Charge 

to remove any debris from the site, collect and properly stack or remove in store all serviceable 

materials salvaged from the damaged work and shall be paid at the contract rates in accordance 

with the provision of this agreement for the work of clearing the site of debris, stacking or 

removal of serviceable material and for reconstruction of all works ordered by the Engineer- 

in-Charge, such payments being in addition to compensation up to the value of the work 

originally executed before being damaged or destroyed and not paid for.  

Provided always that no compensation shall be payable for any loss in consequence of 

hostilities or warlike operations (a) unless the contractor had taken all such precautions 

against air raid as are deemed necessary by the A.R.P. (Air Raid precaution) Officers or 

the Engineer-in-Charge (b) for any material etc. not on the site of the work or for any tools, 

plant, machinery, scaffolding, temporary building and other things not intended for the 

work. In the event of the contractor having to carry out reconstruction as aforesaid, he shall 

be allowed such extension of time for its completion as is considered reasonable by the 

Divisional Officer. 

 

Clause 40 
The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules 

and orders issued there under from time to time. If he fails to do so, his failure will be a 

breach of the contract and the Superintending Engineer may, in his discretion, cancel the 

contract. The contractor shall also be liable for any pecuniary liability arising on account of 

any violation by him of the provisions of the said Act. 

 

Clause 41 
Release of Security Deposit of the work shall not be refunded till the contractor produces a 

clearance certificate from the Labour Officer. As soon as the work is virtually complete the 

contractor shall apply for the clearance certificate to the Labour Officer under intimation to 

the Engineer-in-Charge. The Engineer-in-Charge, on receipt of the said communication, shall 

write to the Labour Officer to intimate if any complaint is pending against the contractor in 

respect of the work. If no complaint is pending, on record till after 3 months after completion 

of the work and/or no communication is received from the Labour Officer to this effect till six 

months after the date of completion, it will be deemed to have received the clearance certificate 

and the Security Deposit will be released if otherwise due. 

Clause 42 

Jurisdiction in respect of Dispute:-All the disputes regarding contracts shall be subject  

to the  jurisdiction of courts with in the territory of the Himachal Pradesh. 
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INTEGRITY PACT 
 

To, 
 

………………………………………. 
 

……………………………………… 
 

……………………………………… 
 
 
 
 

Sub: NIT No. ................................................. for the work 
 
 
 

Dear Sir, 
 

It is hereby declared that HP.PWD is committed to follow the principle of transparency, equity and 

competitiveness in public procurement. 

 
 

The subject Notice Inviting Tender (NIT) is an invitation to offer made on the condition that the Bidder 

will sign the integrity Agreement, which is an integral part of tender/bid documents, failing which the 

tenderer/bidder will stand disqualified from the tendering process and the bid of the bidder would be 

summarily rejected. 

 
 

This declaration shall form part and parcel of the Integrity Agreement and signing of the same shall be 

deemed as acceptance and signing of the Integrity Agreement on behalf of the HP.PWD. 

 
 
 

 
Yours faithfully 

 
 
 

Executive Engineer 
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INTEGRITY PACT 
 
 
 

To, 
 

Executive Engineer, 
 

……………………………………… 
 

……………………………………… 
 
 
 

Sub: Submission of Tender for the work of. 
 

Dear Sir, 
 

I/We acknowledge that HP.PWD is committed to follow the principles thereof as enumerated 

in the Integrity Agreement enclosed with the tender/bid document. 

 
 

I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the condition 

that I/We will sign the enclosed integrity Agreement, which is an integral part of tender documents, 

failing which I/We will stand disqualified from the tendering process. I/We acknowledge that THE 

MAKING OF THE BID SHALL BE REGARDED AS AN UNCONDITIONAL AND ABSOLUTE 

ACCEPTANCE of this condition of the NIT. 
 

I/We confirm acceptance and compliance with the Integrity Agreement in letter and spirit and 

further agree that execution of the said Integrity Agreement shall be separate and distinct from the 

main contract, which will come into existence when tender/bid is finally accepted by HP.PWD. 

I/We acknowledge and accept the duration of the Integrity Agreement, which shall be in the line 

with Article 1 of the enclosed Integrity Agreement. 
 

I/We acknowledge that in the event of my/our failure to sign and accept the Integrity Agreement, 

while submitting the tender/bid, HP.PWD shall have unqualified, absolute and unfettered right to 

disqualify the tenderer/bidder and reject the tender/bid is accordance with terms and conditions of 

the tender/ bid. 

 
Yours faithfully 

 
(Duly authorized signatory of the Bidder) 
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To be signed by the bidder and same signatory competent / authorized to sign 

the relevant contract on behalf of HP.PWD. 

 
INTEGRITY AGREEMENT 

 

This Integrity Agreement is made at ................ on this ............ day of ............ 20 ..... 
 

BETWEEN 
 

Governor of Himachal Pradesh represented through Executive Engineer, 
 

........................................................................................................... 

(Name of Division) 

 

HP.PWD, ........................................................................................................................ , (Hereinafter referred as the 

(Address of Division) 
 
 

‘Principal/Owner’, which expression shall unless repugnant to the meaning or context hereof include its successors 

and permitted assigns) 
 

AND 
 

..................................................................................................................................................................... 

(Name and Address of the Individual/firm/Company) 

 

through .............................................................................................................. (Hereinafter referred to as the 

(Details of duly authorized signatory) 

 

“Bidder/Contractor” and which expression shall unless repugnant to the meaning or context hereof include its 

successors and permitted assigns) 

 
Preamble 

WHEREAS the Principal / Owner has floated the Tender (NIT No ............................................... ) (hereinafter referred 

to as “Tender/Bid”) and intends to award, under laid down organizational procedure, contract for ................................. 
 

.........................................................................................................................................................................  

(Name  of work) 

hereinafter referred to as the “Contract”. 

 
AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the land, rules, regulations, 

economic use of resources and of fairness/transparency in its relation with its Bidder(s) and Contractor(s). 

 
AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this Integrity Agreement 

(hereinafter referred to as “Integrity Pact” or “Pact”), the terms and conditions of which shall also be read as integral 

part and parcel of the Tender/Bid documents and Contract between the parties. 

 
NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties hereby agree as follows 

and this Pact witnesses as under: 
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Article 1: Commitment of the Principal/Owner 

(1) The Principal/Owner commits itself to take all measures necessary to prevent corruption and to observe the 

following principles: 

(a) No employee of the Principal/Owner, personally or through any of his/her family members, will in 

connection with the Tender, or the execution of the Contract, demand, take a promise for or accept, for 

self or third person, any material or immaterial benefit which the person is not legally entitled to. 

(b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity and reason. The 

Principal/Owner will, in particular, before and during the Tender process, provide to all Bidder(s) the 

same information and will not provide to any Bidder(s) confidential / additional information through 

which the Bidder(s) could obtain an advantage in relation to the Tender process or the Contract execution. 

(c) The Principal/Owner shall endeavour to exclude from the Tender process any person, whose conduct in 

the past has been of biased nature. 

(2) If the Principal/Owner obtains information on the conduct of any of its employees which is a criminal offence 

under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 (PC Act) or is in violation of the principles 

herein mentioned or if there be a substantive suspicion in this regard, the Principal/Owner will inform the 

Chief Vigilance Officer and in addition can also initiate disciplinary actions as per its internal laid down 

policies and procedures. 

 
Article 2: Commitment of the Bidder(s)/Contractor(s) 

1. It is required that each Bidder/Contractor (including their respective officers, employees and agents) adhere 

to the highest ethical standards, and report to the Government / Department all suspected acts of fraud or 

corruption or Coercion or Collusion of which it has knowledge or becomes aware, during the tendering 

process and throughout the negotiation or award of a contract. 

2. The Bidder(s)/Contractor(s) commits himself to take all measures necessary to prevent corruption. He commits 

himself to observe the following principles during his participation in the Tender process and during the 

Contract execution: 

(a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, offer, promise or give 

to any of the Principal/Owner’s employees involved in the Tender process or execution of the Contract 

or to any third person any material or other benefit which he/she is not legally entitled to, in order to 

obtain in exchange any advantage of any kind whatsoever during the Tender process or during the 

execution of the Contract. 

(b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed agreement or 

understanding, whether formal or informal. This applies in particular to prices, specifications, 

certifications, subsidiary contracts, submission or non-submission of bids or any other actions to 

restrict competitiveness or to cartelize in the bidding process. 

(c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act. Further the 

Bidder(s)/ Contract(s) will not use improperly, (for the purpose of competition or personal gain), or pass 

on to others, any information or documents provided by the Principal/Owner as part of the business 

relationship, regarding plans, technical proposals and business details, including information contained 

or transmitted electronically. 

(d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses of agents/ 

representatives in India, if any. Similarly Bidder(s)/Contractor(s) of Indian Nationality shall disclose 

names and addresses of foreign agents/representatives, if any. Either the Indian agent on behalf of the 
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foreign principal or the foreign principal directly could bid in a tender but not both. Further, in cases 

where an agent participate in a tender on behalf of one manufacturer, he shall not be allowed to quote 

on behalf of another manufacturer along with the first manufacturer in a subsequent/parallel tender for 

the same item. 

(e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all payments he has made, 

is committed to or intends to make to agents, brokers or any other intermediaries in connection with 

the award of the Contract. 

3. The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined above or be an accessory 

to such offences. 

4. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge in fraudulent practice 

means a willful misrepresentation or omission of facts or submission of fake/forged documents in order to 

induce public official to act in reliance thereof, with the purpose of obtaining unjust advantage by or causing 

damage to justified interest of others and/or to influence the procurement process to the detriment of the 

Government interests. 

5. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use Coercive Practices 

(means the act of obtaining something, compelling an action or influencing a decision through intimidation, 

threat or the use of force directly or indirectly, where potential or actual injury may befall upon a person, his/ 

her reputation or property to influence their participation in the tendering process). 

 
Article 3: Consequences of Breach 

Without prejudice to any rights that may be available to the Principal/Owner under law or the Contract or its 

established policies and laid down procedures, the Principal/Owner shall have the following rights in case of 

breach of this Integrity Pact by the Bidder(s)/Contractor(s) and the Bidder/ Contractor accepts and undertakes to 

respect and uphold the Principal/Owner’s absolute right: 

1. If the Bidder(s)/Contractor(s), either before award or during execution of Contract has committed a transgression 

through a violation of Article 2 above or in any other form, such as to put his reliability or credibility in 

question, the Principal/Owner after giving 14 days notice to the contractor shall have powers to disqualify the 

Bidder(s)/Contractor(s) from the Tender process or terminate/determine the Contract, if already executed or 

exclude the Bidder/Contractor from future contract award processes. The imposition and duration of the 

exclusion will be determined by the severity of transgression and determined by the Principal/Owner. Such 

exclusion may be forever or for a limited period as decided by the Principal/Owner. 

2. Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner has disqualified the Bidder(s) 

from the Tender process prior to the award of the Contract or terminated/determined the Contract or has 

accrued the right to terminate/determine the Contract according to Article 3(1), the Principal/Owner apart 

from exercising any legal rights that may have accrued to the Principal/Owner, may in its considered opinion 

forfeit the entire amount of Earnest Money Deposit, Performance Guarantee and Security Deposit of the 

Bidder/Contractor. 

3. Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a Bidder or Contractor, or of an 

employee or a representative or an associate of a Bidder or Contractor which constitutes corruption within the 

meaning of IPC Act, or if the Principal/Owner has substantive suspicion in this regard, the Principal/Owner 

will inform the same to law enforcing agencies for further investigation. 
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Article 4: Previous Transgression 

1. The Bidder declares that no previous transgressions occurred in the last 5 years with any other Company in 

any country confirming to the anticorruption approach or with Central Government or State Government or any 

other Central/State Public Sector Enterprises in India that could justify his exclusion from the Tender process. 

2. If the Bidder makes incorrect statement on this subject, he can be disqualified from the Tender process or 

action can be taken for banning of business dealings/ holiday listing of the Bidder/Contractor as deemed fit 

by the Principal/ Owner. 

3. If the Bidder/Contractor can prove that he has resorted / recouped the damage caused by him and has 

installed a suitable corruption prevention system, the Principal/Owner may, at its own discretion, revoke the 

exclusion prematurely. 

 
Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors 

1. The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a commitment in conformity with 

this Integrity Pact. The Bidder/Contractor shall be responsible for any violation(s) of the principles laid down 

in this agreement/Pact by any of its Subcontractors/sub-vendors. 

2. The Principal/Owner will enter into Pacts on identical terms as this one with all Bidders and Contractors. 

3. The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact between the Principal/ 

Owner and the bidder, along with the Tender or violate its provisions at any stage of the Tender process, from 

the Tender process. 

 
Article 6- Duration of the Pact 

This Pact begins when both the parties have legally signed it. It expires for the Contractor/Vendor 12 months 

after the completion of work under the contract or till the continuation of defect liability period, whichever is more 

and for all other bidders, till the Contract has been awarded. 

If any claim is made/lodged during the time, the same shall be binding and continue to be valid despite the 

lapse of this Pacts as specified above, unless it is discharged/determined by the Competent Authority, HP.PWD. 

 
Article 7- Other Provisions 

1. This Pact is subject to Indian Law, place of performance and jurisdiction is the Head quarters of the Division 

of the Principal/Owner, who has floated the Tender. 

2. Changes and supplements need to be made in writing. Side agreements have not been made. 

3. If the Contractor is a partnership or a consortium, this Pact must be signed by all the partners or by one or 

more partner holding power of attorney signed by all partners and consortium members. In case of a Company, 

the Pact must be signed by a representative duly authorized by board resolution. 

4. Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact remains valid. 

In this case, the parties will strive to come to an agreement to their original intensions. 

5. It is agreed term and condition that any dispute or difference arising between the parties with regard to the 

terms of this Integrity Agreement / Pact, any action taken by the Owner/Principal in accordance with this 

Integrity Agreement/ Pact or interpretation thereof shall not be subject to arbitration. 

 
Article 8- Legal and Prior Rights 

All rights and remedies of the parties hereto shall be in addition to all the other legal rights and remedies 

belonging to such parties under the Contract and/or law and the same shall be deemed to be cumulative and not 

alternative to such legal rights and remedies aforesaid. For the sake of brevity, both the Parties agree that this 

Integrity Pact will have precedence over the Tender/Contact documents with regard any of the provisions covered 

under this Integrity Pact. 
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IN WITNESS WHERE OF the parties have signed and executed this Integrity Pact at the place and date first above 

mentioned in the presence of following witnesses: 

 
.....................................................  

(For and on behalf of Principal/Owner) 
 

 
..................................................... 

(For and on behalf of Bidder/Contractor) 
 

 
WITNESSES: 

 
1 ............................................ 

(signature, name and address) 

 
2 ............................................ 

(signature, name and address) 
 

 
Place: 

Dated : 
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SAFETY CODE 
 

1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the ground, or 

from solid construction except such short period work as can be done safely from ladders. When a ladder is 

used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is used for carrying materials 

as well suitable footholds and hand-hold shall be provided on the ladder and the ladder shall be given an 

inclination not steeper than ¼ to 1(¼ horizontal and 1 vertical.) 

2. Scaffolding of staging more than 3.6 m (12ft.) above the ground or floor, swung or suspended from an overhead 

support or erected with stationary support shall have a guard rail properly attached or bolted, braced and 

otherwise secured at least 90 cm. (3ft.) high above the floor or platform of such scaffolding or staging and 

extending along the entire length of the outside and ends there of with only such opening as may be necessary 

for the delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it from swaying from 

the building or structure. 

3. Working platforms, gangways and stairways should be so constructed that they should not sag unduly or 

unequally, and if the height of the platform or the gangway or the stairway is more than 3.6 m (12ft.) above 

ground level or floor level, they should be closely boarded, should have adequate width and should be suitably 

fastened as described in (2) above. 

4. Every opening in the floor of a building or in a working platform shall be provided with suitable means to prevent 

the fall of person or materials by providing suitable fencing or railing whose minimum height shall be 90 cm. (3ft.) 

5. Safe means of access shall be provided to all working platforms and other working places. Every ladder shall be 

securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the width between side rails in 

rung ladder shall in no case be less than 29 cm. (11½”) for ladder upto and including 3 m. (10 ft.) in length. For 

longer ladders, this width should be increased at least ¼” for each additional 30 cm. (1 foot) of length. Uniform 

step spacing of not more than 30 cm shall be kept. Adequate precautions shall be taken to prevent danger from 

electrical equipment. No materials on any of the sites or work shall be so stacked or placed as to cause danger 

or inconvenience to any person or the public. The contractor shall provide all necessary fencing and lights to 

protect the public from accident and shall be bound to bear the expenses of defence of every suit, action or 

other proceedings at law that may be brought by any person for injury sustained owing to neglect of the above 

precautions and to pay any damages and cost which may be awarded in any such suit; action or proceedings 

to any such person or which may, with the consent of the contractor, be paid to compensate any claim by any 

such person. 

6. (a) Excavation and Trenching - All trenches 1.2 m. (4ft.) or more in depth, shall at all times be supplied with 

at least one ladder for each 30 m. (100 ft.) in length or fraction thereof, Ladder shall extend from bottom of 

the trench to at least 90 cm. (3ft.) above the surface of the ground. The side of the trenches which are 1.5 

m. (5ft.) or more in depth shall be stepped back to give suitable slope or securely held by timber bracing, 

so as to avoid the danger of sides collapsing. The excavated materials shall not be placed within 1.5 m. 

(5ft.) of the edges of the trench or half of the depth of the trench whichever is more. Cutting shall be done 

from top to bottom. Under no circumstances, undermining or under cutting shall be done. 

 

6 (a)(i) Call before U Dig:- 

a) The contractor to whom the work is awarded and the work involved the digging or excavation and the 

contractor desiring to dig or excavate in the legal exercise of a right with any property in such a manner as 

is likely to cause damage to a telegraph infrastructure or to interrupt or interfere with telegraphic 

communication which has duly placed in accordance with the provision of the Indian Telegraph Act, 

1885(13 of 1885) shall give notice to licensee through CBuD app, (within 2 days for emergent works and for 

other in 10 days) by submitting the information of such digging or excavation, prior to the commencement 

of digging or excavation. 
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(b) The information submitted on the CBuD app shall include the name and address of the person exercising 

legal right, agency details, contact details, date and time of start of the exercise, description and location 

of the exercise and the reasons for such digging or excavation, as per the relevant fields provided in the 

mobile application. 

 

(c) The licensee shall, on submission of information in the CBuD application, shall as expeditiously as 

possible share the details of telegraph infrastructure owned or control or managed by such licensee, 

falling under or cover along the property with which the persons intends to deal in legal exercise of the 

right, along with precautionary for coordination in avoiding the dames to the telegraph infrastructure. 

 

(d)  The person exercising legal right to dig or excavate shall take appropriate action precautionary measure 

provided by the licensee.  

 

 In case no licensee provides details within the prescribed time as per section 19(A) of the Indian 

Telegraph Act, 1885(12 of 1885), the person having legal right to dig or excavate shall be free to dig or 

excavate the property thereafter.  

(b) Safety Measures for digging bore holes:- 

(i) If the bore well is successful, it should be safely capped to avoid caving and collapse of the bore 

well. The failed and the abandoned ones should be completely refilled to avoid caving and collapse; 

(ii) During drilling, Sign boards should be erected near the site with the address of the drilling contractor 

and the Engineer in-charge of the work; 

(iii) Suitable fencing should be erected around the well during the drilling and after the installation of the 

rig on the point of drilling, flags shall be put 50m around the point of drilling to avoid entry of people; 

(iv) After drilling the borewell, a cement platform (0.50m x 0.50m x 1.20m) 0.60m above ground level 

and 0.60m below ground level should be constructed around the well casing; 

(v) After the completion of the borewell, the contractor should cap the bore well properly by welding 

steel plate, cover the bore well with the drilled wet soil and fix thorny shrubs over the soil. This 

should be done even while repairing the pump; 

(vi) After the borewell is drilled the entire site should be brought to the ground level. 

7. Demolition - Before any demolition work is commenced and also during the progress of the work, 

(i) All roads and open areas adjacent to the work site shall either be closed or suitably protected. 

(ii) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus used by the 

operator shall remain electrically charged. 

(iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire or explosion or 

flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as to 

render it unsafe. 

8. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge should be kept 

available for the use of the person employed on the site and maintained in a condition suitable for immediate 

use, and the contractor should take adequate steps to ensure proper use of equipment by those concerned:- 

The following safety equipment shall invariably be provided. 

(i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with protective 

footwear and protective goggles. 

(ii) Those engaged in white washing and mixing or stacking of cement bags or any material which is 

injurious to the eyes, shall be provided with protective goggles. 83 
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(iii) Those engaged in welding works shall be provided with welder’s protective eye-shields. 

(iv) Stone breaker shall be provided with protective goggles and protective clothing and seated at sufficiently 

safe intervals. 

(v) When workers are employed in sewers and manholes, which are in active use, the contractors shall 

ensure that the manhole covers are opened and ventilated atleast for an hour before the workers are 

allowed to get into the manholes, and the manholes so opened shall be cordoned off with suitable railing 

and provided with warning signals or boards to prevent accident to the public. In addition, the contractor 

shall ensure that the following safety measure are adhered to :- 

(a) Entry for workers into the line shall not be allowed except under supervision of the JE or any other 

higher officer. 

(b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 hours 

before any man is allowed to enter into the manhole for working inside. 

(c) Before entry, presence of Toxic gases should be tested by inserting wet lead acetate paper which 

changes colour in the presence of such gases and gives indication of their presence. 

(d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In case, no 

Oxygen is found inside the sewer line, workers should be sent only with Oxygen kit. 

(e) Safety belt with rope should be provided to the workers. While working inside the manholes, such 

rope should be handled by two men standing outside to enable him to be pulled out during emergency. 

(f) The area should be barricaded or cordoned of by suitable means to avoid mishaps of any kind. 

Proper warning signs should be displayed for the safety of the public whenever cleaning works are 

undertaken during night or day. 
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(g) No smoking or open flames shall be allowed near the blocked manhole being cleaned. 

(h) The malba obtained on account of cleaning of blocked manholes and sewer lines should be 

immediately removed to avoid accidents on account of slippery nature of the malba. 

(i) Workers should not be allowed to work inside the manhole continuously. He should be given rest 

intermittently. The Engineer-in-Charge shall decide the time up to which a worker may be allowed 

to work continuously inside the manhole. 

(j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 

(k) Air-blowers should be used for flow of fresh air through the manholes. Whenever called for, portable 

air blowers are recommended for ventilating the manholes. The Motors for these shall be vapour 

proof and of totally enclosed type. Non sparking gas engines also could be used but they should be 

placed at least 2 metres away from the opening and on the leeward side protected from wind so 

that they will not be a source of friction on any inflammable gas that might be present. 

(l) The workers engaged for cleaning the manholes/sewers should be properly trained before allowing 

to work in the manhole. 

(m) The workers shall be provided with Gumboots or non sparking shoes bump helmets and gloves non 

sparking tools safety lights and gas masks and portable air blowers (when necessary). They must 

be supplied with barrier cream for anointing the limbs before working inside the sewer lines. 

(n) Workmen descending a manhole shall try each ladder stop or rung carefully before putting his full 

weight on it to guard against insecure fastening due to corrosion of the rung fixed to manhole well. 

(o) If a man has received a physical injury, he should be brought out of the sewer immediately and 

adequate medical aid should be provided to him. 

(p) The extent to which these precautions are to be taken depend on individual situation but the 

decision of the Engineer-in-Charge regarding the steps to be taken in this regard in an individual 

case will be final. 

(vi) The Contractor shall not employ men and women below the age of 18 years on the work of painting with 

products containing lead in any form. Wherever men above the age of 18 are employed on the work of lead 

painting, the following precaution should be taken:- 

(a) No paint containing lead or lead products shall be used except in the form of paste or ready made 

paint. 

(b) Suitable face masks should be supplied for use by the workers when paint is applied in the form of 

spray or a surface having lead paint is dry rubbed and scrapped. 

(c) Overalls shall be supplied by the contractors to the workmen and adequate facilities shall be 

provided to enable the working painters to wash during and on the cessation of work. 

(vii) Workmen executing work on scaffolds or other structures above specified height shall be provided with 

full body harness and fall arresters. 

9. An additional clause (viii)(i) of Himachal Pradesh Public Works Department Safety Code (iv) the Contractor 

shall not employ women and men below the age of 18 on the work of painting with product containing lead in 

any form, wherever men above the age of 18 are employed on the work of lead painting, the following 

principles must be observed for such use : 

(i) White lead, sulphate of lead or product containing these pigment, shall not be used in painting operation 

except in the form of pastes or paint ready for use. 

(ii) Measures shall be taken, wherever required in order to prevent danger arising from the application of a 

paint in the form of spray. 
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(iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust caused by dry 

rubbing down and scraping. 

(iv) Adequate facilities shall be provided to enable working painters to wash during and on cessation of work. 

(v) Overall shall be worn by working painters during the whole of working period. 

(vi) Suitable arrangement shall be made to prevent clothing put off during working hours being spoiled13 by 

painting materials. 

(vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be subsequently verified 

by medical man appointed by competent authority of HPPWD. 

(viii) HPPWD may require, when necessary medical examination of workers. 

(ix) Instructions with regard to special hygienic precautions to be taken in the painting trade shall be distributed 

to working painters. 

10. When the work is done near any place where there is risk of drowning, all necessary equipments should be 

provided and kept ready for use and all necessary steps taken for prompt rescue of any person in danger and 

adequate provision, should be made for prompt first aid treatment of all injuries likely to be obtained during the 

course of the work. 

11. Use of hoisting machines and tackle including their attachments, anchorage and supports shall conform to the 

following standards or conditions :- 

(i) (a) These shall be of good mechanical construction, sound materials and adequate strength and 

free from patent defects and shall be kept repaired and in good working order. 

(b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of 

durable quality and adequate strength, and free from patent defects. 

(ii) Every crane driver or hoisting appliance operator, shall be properly qualified and no person under the age 

of 21 years should be in charge of any hoisting machine including any scaffolding winch or give signals to 

operator. 

(iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used in 

hoisting or as means of suspension, the safe working load shall be ascertained by adequate means. 

Every hoisting machine and all gear referred to above shall be plainly marked with the safe working load. 

In case of a hoisting machine having a variable safe working load each safe working load and the condition 

under which it is applicable shall be clearly indicated. No part of any machine or any gear referred to above 

in this paragraph shall be loaded beyond the safe working load except for the purpose of testing. 

(iv) In case of departmental machines, the safe working load shall be notified by the Electrical Engineer-in- 

Charge. As regards contractor’s machines the contractors shall notify the safe working load of the machine 

to the Engineer-in-Charge whenever he brings any machinery to site of work and get it verified by the 

Electrical Engineer concerned. 

12. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should be 

provided with efficient safeguards. Hoisting appliances should be provided with such means as will reduce to 

the minimum the risk of accidental descent of the load. Adequate precautions should be taken to reduce to 

the minimum the risk of any part of a suspended load becoming accidentally displaced. When workers are 

employed on electrical installations which are already energized, insulating mats, wearing apparel, such as 

gloves, sleeves and boots as may be necessary should be provided. The worker should not wear any rings, 

watches and carry keys or other materials which are good conductors of electricity. 
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13. All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in safe 

condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. Adequate washing 

facilities should be provided at or near places of work. 

14. These safety provisions should be brought to the notice of all concerned by display on a notice board at a 

prominent place at work spot. The person responsible for compliance of the safety code shall be named 

therein by the contractor. 

15. To ensure effective enforcement of the rules and regulations relating to safety precautions the arrangements 

made by the contractor shall be open to inspection by the Labour Officer or Engineer-in-Charge of the department 

or their representatives. 

16. Notwithstanding the above clauses from (1) to (15), there is nothing in these to exempt the contractor from the 

operations of any other Act or Rule in force in the State. 
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Model Rules for the Protection of Health and Sanitary Arrangements for Workers 

Employed by H.P. P.W.D. or its Contractors 

 

1. APPLICATION 

These rules shall apply to all buildings and construction works in charge of Himachal Pradesh Public Works 

Department  in which twenty or more workers are ordinarily employed or are proposed to be employed in any 

day during the period during which the contract work is in progress. 

 
2. DEFINITION 

Work place means a place where twenty or more workers are ordinarily employed in connection with construction 

work on any day during the period during which the contract work is in progress. 

 
3. FIRST-AID FACILITIES 

(i) At every work place, there shall be provided and maintained, so as to be easily accessible during working 

hours, first-aid boxes at the rate of not less than one box for 150 contract labour or part thereof ordinarily 

employed. 

(ii) The first-aid box shall be distinctly marked with a red cross on white back ground and shall contain the 

following equipment:- 

(a) For work places in which the number of contract labour employed does not exceed 50- Each first-aid 

box shall contain the following equipments :- 

1. 6 small sterilised dressings. 

2. 3 medium size sterilised dressings. 

3. 3 large size sterilised dressings. 

4. 3 large sterilised burn dressings. 

5. 1 (30 ml.) bottle containing a two per cent alcoholic solution of iodine. 

6. 1 (30 ml.) bottle containing salvolatile having the dose and mode of administration indicated on 

the label. 

7. 1 snakebite lancet. 

8. 1 (30 gms.) bottle of potassium permanganate crystals. 

9. 1 pair scissors. 

10. 1 copy of the first-aid leaflet issued by the Director General, Factory Advice Service and Labour 

Institutes, Government of India. 

11. 1 bottle containing 100 tablets (each of 5 gms.) of aspirin. 

12. Ointment for burns. 

13. A bottle of suitable surgical antiseptic solution. 

(b) For work places in which the number of contract labour exceed 50. 

Each first-aid box shall contain the following equipments. 

1. 12 small sterilised dressings. 

2. 6 medium size sterilised dressings. 

3. 6 large size sterilised dressings. 
 

 

88 



 

HPPWD                                                EE                                    Contractor 

 

4. 6 large size sterilised burn dressings. 

5. 6 (15 gms) packets sterilised cotton wool. 

6. 1 (60 ml.) bottle containing a two per cent alcoholic solution iodine. 

7. 1 (60 ml.) bottle containing salvolatile having the dose and mode of administration indicated on 

the label. 

8. 1 roll of adhesive plaster. 

9. 1 snake bite lancet. 

10. 1 (30 gms.) bottle of potassium permanganate crystals. 

11. 1 pair scissors. 

12. 1 copy of the first-aid leaflet issued by the Director General Factory Advice Service and Labour 

Institutes /Government of India. 

13. A bottle containing 100 tablets (each of 5 gms.) of aspirin. 

14. Ointment for burns. 

15. A bottle of suitable surgical antiseptic solution. 

(iii) Adequate arrangements shall be made for immediate recoupment of the equipment when necessary. 

(iv) Nothing except the prescribed contents shall be kept in the First-aid box. 

(v) The first-aid box shall be kept in charge of a responsible person who shall always be readily available 

during the working hours of the work place. 

(vi) A person in charge of the First-aid box shall be a person trained in First-aid treatment in the work places 

where the number of contract labour employed is 150 or more. 

(vii) In work places where the number of contract labour employed is 500 or more and hospital facilities are not 

available within easy distance from the works. First-aid posts shall be established and run by a trained 

compounder. The compounder shall be on duty and shall be available at all hours when the workers are at 

work. 

(viii) Where work places are situated in places which are not towns or cities, a suitable motor transport shall be 

kept readily available to carry injured person or person suddenly taken ill to the nearest hospital. 

 
4. DRINKING WATER 

(i) In every work place, there shall be provided and maintained at suitable places, easily accessible to labour, 

a sufficient supply of cold water fit for drinking. 

(ii) Where drinking water is obtained from an Intermittent public water supply, each work place shall be provided 

with storage where such drinking water shall be stored. 

(iii) Every water supply or storage shall be at a distance of not less than 50 feet from any latrine drain or other 

source of pollution. Where water has to be drawn from an existing well which is within such proximity of 

latrine, drain or any other source of pollution, the well shall be properly chlorinated before water is drawn 

from it for drinking. All such wells shall be entirely closed in and be provided with a trap door which shall be 

dust and waterproof. 

(iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and opened only for 

cleaning or inspection which shall be done at least once a month. 
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5. WASHING FACILITIES 

(i) In every work place adequate and suitable facilities for washing shall be provided and maintained for the 

use of contract labour employed therein. 

(ii) Separate and adequate cleaning facilities shall be provided for the use of male and female workers. 

(iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic condition. 

 
6. LATRINES AND URINALS 

(i) Latrines shall be provided in every work place on the following scale namely :- 

(a) Where female are employed, there shall be at least one latrine for every 25 females. 

(b) Where males are employed, there shall be at least one latrine for every 25 males. 

Provided that, where the number of males or females exceeds 100, it shall be sufficient if there is one 

latrine for 25 males or females as the case may be upto the first 100, and one for every 50 thereafter. 

(ii) Every latrine shall be under cover and so partitioned off as to secure privacy, and shall have a proper door 

and fastenings. 

(iii) Construction of latrines: The inside walls shall be constructed of masonry or some suitable heat-resisting 

nonabsorbent materials and shall be cement washed inside and outside at least once a year, Latrines 

shall not be of a standard lower than borehole system. 

(iv) (a) Where workers of both sexes are employed, there shall be displayed outside each block of latrine 

and urinal, a notice in the language understood by the majority of the workers “For Men only” or “For 

Women Only” as the case may be. 

(b) The notice shall also bear the figure of a man or of a woman, as the case may be. 

(v) There shall be at least one urinal for male workers up to 50 and one for female workers upto fifty 

employed at a time, provided that where the number of male or female workmen, as the case may be 

exceeds 500, it shall be sufficient if there is one urinal for every 50 males or females upto the first 500 

and one for every 100 or part thereafter. 

(vi) (a) The latrines and urinals shall be adequately lighted and shall be maintained in a clean and sanitary 

condition at all times. 

(b) Latrines and urinals other than those connected with a flush sewage system shall comply with the 

requirements of the Public Health Authorities. 

(vii) Water shall be provided by means of tap or otherwise so as to be conveniently accessible in or near the 

latrines and urinals. 

(viii) Disposal of excreta :- Unless otherwise arranged for by the local sanitary authority, arrangements for 

proper disposal of excreta by incineration at the work place shall be made by means of a suitable incinerator. 

Alternately excreta may be disposed of by putting a layer of night soil at the bottom of a pucca tank 

prepared for the purpose and covering it with a 15 cm. layer of waste or refuse and then covering it with a 

layer of earth for a fortnight (when it will turn to manure). 

(ix) The contractor shall at his own expense, carry out all instructions issued to him by the Engineer-in-Charge 

to effect proper disposal of night soil and other conservancy work in respect of the contractor’s workmen or 

employees on the site. The contractor shall be responsible for payment of any charges which may be 

levied by Municipal or Cantonment Authority for execution of such on his behalf. 
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7. PROVISION  OF  SHELTER  DURING REST 

At every place there shall be provided, free of cost, four suitable sheds, two for meals and the other two for rest 

separately for the use of men and women labour. The height of each shelter shall not be less than 3 meters (10 

ft.) from the floor level to the lowest part of the roof. These shall be kept clean and the space provided shall be on 

the basis of 0.6 sq.m. (6 sft) per head. 

Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of the building under 

construction or other alternative accommodation to be used for the purpose. 

 
8. CRECHES 

(i) At every work place, at which 20 or more women worker are ordinarily employed, there shall be provided 

two rooms of reasonable dimensions for the use of their children under the age of six years. One room shall 

be used as a play room for the children and the other as their bedroom. The rooms shall be constructed 

with specifications as per clause 19H (ii) a,b & c. 

(ii) The rooms shall be provided with suitable and sufficient openings for light and ventilation. There shall be 

adequate provision of sweepers to keep the places clean. 

(iii) The contractor shall supply adequate number of toys and games in the play room and sufficient number of 

cots and beddings in the bed room. 

(iv) The contractor shall provide one ayaa to look after the children in the crèche when the number of women 

workers does not exceed 50 and two when the number of women workers exceed 50. 

(v) The use of the rooms earmarked as crèches shall be restricted to children, their attendants and mothers of 

the children. 

 
9. CANTEENS 

(i) In every work place where the work regarding the employment of contract labour is likely to continue for six 

months and where in contract labour numbering one hundred or more are ordinarily employed, an adequate 

canteen shall be provided by the contractor for the use of such contract labour. 

(ii) The canteen shall be maintained by the contractor in an efficient manner. 

(iii) The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and washing places separately 

for workers and utensils. 

(iv) The canteen shall be sufficiently lighted at all times when any person has access to it. 

(v) The floor shall be made of smooth and impervious materials and inside walls shall be lime-washed or colour 

washed at least once in each year. 

Provided that the inside walls of the kitchen shall be lime-washed every four months. 

(vi) The premises of the canteen shall be maintained in a clean and sanitary condition. 

(vii) Waste water shall be carried away in suitable covered drains and shall not be allowed to accumulate so as 

to cause a nuisance. 

(viii) Suitable arrangements shall be made for the collection and disposal of garbage. 

(ix) The dining hall shall accommodate at a time 30 per cent of the contract labour working at a time. 

(x) The floor area of the dining hall, excluding the area occupied by the service counter and any furniture 

except tables and chairs shall not be less than one square metre (10 sft) per diner to be accommodated as 

prescribed in sub-Rule 9. 
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(xi) (a) A portion of the dining hall and service counter shall be partitioned off and reserved for women 

workers in proportion to their number. 

(b) Washing places for women shall be separate and screened to secure privacy. 

(xii) Sufficient tables stools, chair or benches shall be available for the number of diners to be accommodated 

as prescribed in sub-Rule 9. 

(xiii) (a) 1. There shall be provided and maintained sufficient utensils crockery, furniture and any other 

equipments necessary for the efficient running of the canteen. 

2. The furniture utensils and other equipment shall be maintained in a clean and hygienic condition. 

(b) 1. Suitable clean clothes for the employees serving in the canteen shall be provided and maintained. 

2. A service counter, if provided, shall have top of smooth and impervious material. 

3. Suitable facilities including an adequate supply of hot water shall be provided for the cleaning of 

utensils and equipments. 

(xiv) The food stuffs and other items to be served in the canteen shall be in conformity with the normal habits of 

the contract labour. 

(xv) The charges for food stuffs, beverages and any other items served in the canteen shall be based on ‘No 

profit, No loss’ and shall be conspicuously displayed in the canteen. 

(xvi) In arriving at the price of foodstuffs, and other article served in the canteen, the following items shall not be 

taken into consideration as expenditure namely:- 

(a) The rent of land and building. 

(b) The depreciation and maintenance charges for the building and equipments provided for the canteen. 

(c) The cost of purchase, repairs and replacement of equipments including furniture, crockery, cutlery 

and utensils. 

(d) The water charges and other charges incurred for lighting and ventilation. 

(e) The interest and amounts spent on the provision and maintenance of equipments provided for the 

canteen. 

(xvii) The accounts pertaining to the canteen shall be audited once every 12 months by registered accountants 

and auditors. 

 
10. ANTI-MALARIAL PRECAUTIONS 

The contractor shall at his own expense, conform to all anti-malarial instructions given to him by the Engineer- 

in-Charge including the filling up of any borrow pits which may have been dug by him. 

 
11. The above rules shall be incorporated in the contracts and in notices inviting tenders and shall form an integral 

part of the contracts. 

 
12. AMENDMENTS 

Government may, from time to time, add to or amend these rules and issue directions - it may consider necessary 

for the purpose of removing any difficulty which may arise in the administration thereof. 
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HP Contract Labour Regulations 
 

1. SHORT TITLE 

These regulations may be called the HP PWD Contractors Labour Regulations. 

 
2. DEFINITIONS 

(i) Workman means any person employed by HP PWD or its contractor directly or indirectly through a 

subcontractor with or without the knowledge of  the Himachal Pradesh Public Works Department to do 

any skilled, semiskilled or unskilled manual, supervisory, technical or clerical work for hire or reward, 

whether the terms of employment are expressed or implied but does not include any person :- 

(a) Who is employed mainly in a managerial or administrative capacity : or 

(b) Who, being employed in a supervisory capacity draws wages exceeding five hundred rupees per 

mensem or exercises either by the nature of the duties attached to the office or by reason of powers 

vested in him, functions mainly of managerial nature: or 

(c) Who is an out worker, that is to say, person to whom any article or materials are given out by or on 

behalf of the principal employers to be made up cleaned, washed, altered, ornamental finished, 

repaired adopted or otherwise processed for sale for the purpose of the trade or business of the 

principal employers and the process is to be carried out either in the home of the out worker or in 

some other premises, not being premises under the control and management of the principal employer. 

No person below the age of 14 years shall be employed to act as a workman. 

(ii) Fair Wages means wages whether for time or piece work fixed and notified under the provisions of the 

Minimum Wages Act from time to time. 

(iii) Contractors shall include every person who undertakes to produce a given result other than a mere supply 

of goods or articles of manufacture through contract labour or who supplies contract labour for any work 

and includes a subcontractor. 

(iv) Wages shall have the same meaning as defined in the Payment of Wages Act. 

 
3. (i)   Normally working hours of an adult employee should not exceed 9 hours a day. The working day shall be 

so arranged that inclusive of interval for rest, if any, it shall not spread over more than 12 hours on any day. 

(ii) When an adult worker is made to work for more than 9 hours on any day or for more than 48 hours in any 

week, he shall be paid over time for the extra hours put in by him at double the ordinary rate of wages. 

(iii) (a)  Every worker shall be given a weekly holiday normally on a Sunday, in accordance with the 

provisions of the Minimum Wages (Central) Rules 1960 as amended from time to time irrespective of 

whether such worker is governed by the Minimum Wages Act or not. 

(b) Where the minimum wages prescribed by the Government under the Minimum Wages Act are not 

inclusive of the wages for the weekly day of rest, the worker shall be entitled to rest day wages at the 

rate applicable to the next preceding day, provided he has worked under the same contractor for a 

continuous period of not less than 6 days. 

(c) Where a contractor is permitted by the Engineer-in-Charge to allow a worker to work on a normal 

weekly holiday, he shall grant a substituted holiday to him for the whole day on one of the five days 

immediately before or after the normal weekly holiday and pay wages to such worker for the work 

performed on the normal weekly holiday at overtime rate. 
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4. DISPLAY  OF  NOTICE  REGARDING  WAGES  ETC. 

The contractor shall before he commences his work on contract, display and correctly maintain and continue to 

display and correctly maintain in a clear and legible condition in conspicuous places on the work, notices in 

English and in the local Indian languages spoken by the majority of the workers giving the minimum rates of 

wages fixed under Minimum Wages Act, the actual wages being paid, the hours of work for which such wage are 

earned, wages periods, dates of payments of wages and other relevant information as per Appendix ‘III’. 

 
5. PAYMENT OF WAGES 

(i) The contractor shall fix wage periods in respect of which wages shall be payable. 

(ii) No wage period shall exceed one month. 

(iii) The wages of every person employed as contract labour in an establishment or by a contractor where less 

than one thousand such persons are employed shall be paid before the expiry of seventh day and in other 

cases before the expiry of tenth day after the last day of the wage period in respect of which the wages are 

payable. 

(iv) Where the employment of any worker is terminated by or on behalf of the contractor the wages earned by 

him shall be paid before the expiry of the second working day from the date on which his employment is 

terminated. 

(v) All payment of wages shall be made on a working day at the work premises and during the working time 

and on a date notified in advance and in case the work is completed before the expiry of the wage period, 

final payment shall be made within 48 hours of the last working day. 

(vi) Wages due to every worker shall be paid to him direct by contractor through Bank or ECS or online transfer 

to his bank account. 

(vii) All wages shall be paid through Bank or ECS or online transfer. 

(viii) Wages shall be paid without any deductions of any kind except those specified by the State Government 

by general or special order in this behalf or permissible under the Payment of Wages Act 1956. 

(ix) A notice showing the wages period and the place and time of disbursement of wages shall be displayed at 

the place of work and a copy sent by the contractor to the Engineer-in-Charge under acknowledgment. 

(x) It shall be the duty of the contractor to ensure the disbursement of wages through bank account of labour. 

(xi) The contractor shall obtain from the Junior Engineer or any other authorised representative of the Engineer- 

in-Charge as the case may be, a certificate under his signature at the end of the entries in the “Register of 

Wages” or the “Wage-cum-Muster Roll” as the case may be in the following form:- 

(xii) “Certified that the amount shown in column No ................................ has been paid to the workman 

concerned through bank account of labour on ................................ at………” 

 
6. FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES 

(i) The wages of a worker shall be paid to him without any deduction of any kind except the following:- 

(a) Fines 

(b) Deductions for absence from duty i.e. from the place or the places where by the terms of his 

employment he is required to work. The amount of deduction shall be in proportion to the period for 

which he was absent. 

(c) Deduction for damage to or loss of goods expressly entrusted to the employed person for custody or 

for loss of money or any other deduction which he is required to account, where such damage or loss 

is directly attributable to his neglect or default. 
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(d) Deduction for recovery of advances or for adjustment of overpayment of wages, advances granted 

shall be entered in a register. 

(e) Any other deduction which the State Government may from time to time allow. 

(ii) No fines should be imposed on any worker save in respect of such acts and omissions on his part as have 

been approved of by the Chief Labour Commissioner. 

Note: - An approved list of Acts and Omissions for which fines can be imposed is enclosed at Appendix-X. 

(iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be made from his wages 

until the worker has been given an opportunity of showing cause against such fines or deductions. 

(iv) The total amount of fine which may be imposed in any one wage period on a worker shall not exceed an 

amount equal to three paise in a rupee of the total wages, payable to him in respect of that wage period. 

(v) No fine imposed on any worker shall be recovered from him by instalment, or after the expiry of sixty days 

from the date on which it was imposed. 

(vi) Every fine shall be deemed to have been imposed on the day of the act or omission in respect of which it 

was imposed. 

 
7. LABOUR RECORDS 

(i) The contractor shall maintain a Register of persons employed on work on contract in Form XIII of the CL 

(R&A) Central Rules 1971 (Appendix IV). 

(ii) The contractor shall maintain a Muster Roll register in respect of all workmen employed by him on the work 

under Contract in Form XVI of the CL (R&A) Rules 1971 (Appendix V). 

(iii) The contractor shall maintain a Wage Register in respect of all workmen employed by him on the work 

under contract in Form XVII of the CL (R&A) Rules 1971 (Appendix VI). 

(iv) Register of accident - The contractor shall maintain a register of accidents in such form as may be 

convenient at the work place but the same shall include the following particulars: 

(a) Full particulars of the labourers who met with accident. 

(b) Rate of Wages. 

(c) Sex. 

(d) Age. 

(e) Nature of accident and cause of accident. 

(f) Time and date of accident. 

(g) Date and time when admitted in Hospital. 

(h) Date of discharge from the Hospital. 

(i) Period of treatment and result of treatment. 

(j) Percentage of loss of earning capacity and disability as assessed by Medical Officer. 

(k) Claim required to be paid under Workmen’s Compensation Act. 

(l) Date of payment of compensation. 

(m) Amount paid with details of the person to whom the same was paid. 

(n) Authority by whom the compensation was assessed. 

(o) Remarks. 
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(v) The contractor shall maintain a Register of Fines in the Form XII of the CL (R&A) Rules 1971 (Appendix-XI). 

The contractor shall display in a good condition and in a conspicuous place of work the approved list of 

acts and omissions for which fines can be imposed (Appendix-X). 

(vi) The contractor shall maintain a Register of deductions for damage or loss in Form XX of the CL (R&A) 

Rules 1971 (Appendix-XII). 

(vii) The contractor shall maintain a Register of Advances in Form XXIII of the CL (R&A) Rules 1971 

(Appendix-XIII). 

(viii) The contractor shall maintain a Register of Overtime in Form XXIII of the CL (R&A) Rules 1971 

(Appendix-XIV). 

 
6. ATTENDANCE CARD-CUM-WAGE SLIP 

(i) The contractor shall issue an Attendance card-cum-wage slip to each workman employed by him in the 

specimen form at (Appendix-VII). 

(ii) The card shall be valid for each wage period. 

(iii) The contractor shall mark the attendance of each workman on the card twice each day, once at the 

commencement of the day and again after the rest interval, before he actually starts work. 

(iv) The card shall remain in possession of the worker during the wage period under reference. 

(v) The contractor shall complete the wage slip portion on the reverse of the card at least a day prior to the 

disbursement of wages in respect of the wage period under reference. 

(vi) The contractor shall obtain the signature or thumb impression of the worker on the wage slip at the time of 

disbursement of wages and retain the card with himself. 

 
9. EMPLOYMENT CARD 

The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central Rules 1971 to each worker 

within three days of the employment of the worker (Appendix-VIII). 

 
10. SERVICE CERTIFICATE 

On termination of employment for any reason whatsoever the contractor shall issue to the workman whose 

services have been terminated, a Service certificate in Form XV of the CL (R&A) Central Rules 1971 

(Appendix-IX) 

 
11. PRESERVATION OF LABOUR RECORDS 

All records required to be maintained under Regulations Nos. 6 & 7 shall be preserved in original for a period of 

three years from the date of last entries made in them and shall be made available for inspection by the 

Engineer-in-Charge or Labour Officer or any other officers authorised by the State Govt. in this behalf. 

 
12. POWER OF LABOUR OFFICER TO MAKE  INVESTIGATIONS  OR ENQUIRY 

The Labour Officer or any person authorised by the State Government on their behalf shall have power to 

make enquires with a view to ascertaining and enforcing due and proper observance of Fair Wage Clauses 

and the Provisions of these Regulations. He shall investigate into any complaint regarding the default made 

by the contractor or subcontractor in regard to such provision. 
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13. REPORT OF LABOUR OFFICER 

The Labour Officer or other persons authorised as aforesaid shall submit a report of result of his investigation or 

enquiry to the Executive Engineer concerned indicating the extent, if any, to which the default has been committed 

with a note that necessary deductions from the contractor’s bill be made and the wages and other dues be paid 

to the labourers concerned. In case an appeal is made by the contractor under Clause 13 of these regulations, 

actual payment to labourers will be made by the Executive Engineer after the Superintending Engineer has given 

his decision on such appeal. 

(i) The Executive Engineer shall arrange payments to the labour concerned within 45 days from the receipt of 
the report form the Labour Officer or the Superintending Engineer as the case may be. 

 
14. APPEAL AGAINST THE DECISION OF LABOUR OFFICER 

Any person aggrieved by the decision and recommendations of the Labour Officer or other person so authorised 

may appeal against such decision to the Superintending Engineer concerned within 30 days from the date of 

decision, forwarding simultaneously a copy of his appeal to the Executive Engineer concerned but subject to 

such appeal, the decision of the officer shall be final and binding upon the contractor. 

 
15. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER 

(i) A workman shall be entitled to be represented in any investigation or enquiry under these regulations by:- 

(a) An officer of a registered trade union of which he is a member. 

(b) An officer of a federation of trade unions to which the trade union referred to in clause (a) is affiliated. 

(c) Where the employer is not a member of any registered trade union, by an officer of a registered trade 

union, connected with the industry in which the worker is employed or by any other workman employed 

in the industry in which the worker is employed. 

(ii) An employer shall be entitled to be represented in any investigation or enquiry under these regulations 

by :- 

(a) An officer of an association of employers of which he is a member. 

(b) An officer of a federation of associations of employers to which association referred to in clause (a) 
is affiliated. 

(c) Where the employers is not a member of any association of employers, by an officer of association 

of employer connected with the industry in which the employer is engaged or by any other employer, 
engaged in the industry in which the employer is engaged. 

(iii) No party shall be entitled to be represented by a legal practitioner in any investigation or enquiry under 

these regulations. 

 
16. INSPECTION OF BOOKS AND SLIPS 

The contractor shall allow inspection of all the prescribed labour records to any of his workers or to his agent at 

a convenient time and place after due notice is received or to the Labour Officer or any other person, authorised 
by the State Government on his behalf. 

 
17. SUBMISSIONS OF RETURNS 

The contractor shall submit periodical returns as may be specified from time to time. 

 
18. AMENDMENTS 

The State Government may from time to time add to or amend the regulations and on any question as to the 

application/Interpretation or effect of those regulations the decision of the Superintending Engineer concerned 
shall be final. 
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” ½  

REGISTER OF MATERNITY BENEFITS (Clasue19 F) 
Bsdsnkj dk uke vkSj irk  

Name and address of the contractor ------------------------------------------------------------------------------ 
dk;Z dk uke vkSj fLFkfr 

Name and location of the work------------------------------------------------------------------------------------ 
deZpkjh dk uke   

 

firk@ifr dk uke  

 

fu;kstu dk LOk:i okLrfod fUk;qfDr 

dh vof/k  

 

Rkkjh[k ftldks izlokoLFkk dh  

lwpuk nh xbZ   

 

Name of the  

employee  

Father’s/  

husband’s 

name  

Nature of  

employment  

Period of 

 actual 

employment 

Date on which notice of  

confinement given  

__________________________________________________________________________________ 

1 2 3 4 5 

__________________________________________________________________________________ 

 

 

__________________________________________________________________________________ 

__________________________________________________________________________________ 
Rkkjh[k ftldks izlqfr NqVV̀h izkjEHk gqbZ vkSj lekIr g̀bZ  

Date on which maternity leave commenced and ended  

 
izlo@xHkZikr dh rkjh[k  

Date of delivery/  

 

        izlo dh n”kk esa  

            In case of devivery 

xHkZikr dh n”kk esa  

In case of miscarriage  

miscarriage izkjEHk gqbZ             lekIr gqbZ           izkjEHk gqbZ                lekIr gqbZ  

Commenced            Ended                 Commenced                    Ended  

__________________________________________________________________________________ 

6                                 7                                 8                            9                                    10 

__________________________________________________________________________________ 
  

 

 

_________________________________________________________________________________ 

________________________________________________________________________________ 

 

deZpkjh dk lnÙk NqVV̀h osru 

Leave pay paid to the employee 

 
izlo  dh n”kk esa   

In case of delivery 

 

                  xHkZikr dh n”kk esa  

                      In case of miscarriage 

fVIIkf.k;kS 

Remarks  

NqVV̀h osru dh nj     lanÙk jde         NqVV̀h osru dh nj        lanÙk jde 

Rae of leave pay    Amount paid       Rate of leave pay         Amount paid  

__________________________________________________________________________________ 

11                                 12                                 13                            14                                    15 

__________________________________________________________________________________ 
   

_________________________________________________________________________________ 
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SPECIMEN FORM OF THE REGISTER, REGARDING 

MATERNITY BENEFIT ADMISSIBLE TO THE CONTRACTOR’S LABOUR 

IN HIMACHAL PRADESH PUBLIC WORKS DEPARTMENT. 
Bsdsnkj dk uke vkSj irk  

Name and address of the contractor  ------------------------------------------------------------------------------------------------ ----------------------------------------------------------- 
dk;Z dk uke vkSj fLFkfr 

Name and location of the work  ----------------------------------------------------------------------------------------------------------------------------- ---------------------------------------- 

1. L=h dk uke vkSj mlds ifr dk uke  

Name of the woman and her husband’s name  

2. Ikn uke  

3. Designation 

4. fu;qfDr dh rkjh[k  

Date of appointment 

5. ekl vkSj o’kksZ lfgr og rkjh[k ftldks mls fu;qDr fd;k x;k 

Date with months and years in which she is employed  

6. lsokUeqDr @inP;qr fd;s tkus dh rkjh[k] ;fn dksbZ gks 

Date of discharge/dismissal, if any.  

7. xHkZ/kkj.k ds ckcr izek.k i= is”k fd, tkus dh rkjh[k 

Date of production of certificates in respect of pregnancy.  

8. Okg rkjh[k ftldks L=h izR;kf”kr izlo ds ckjs esa bfÙkyk nsrh gS 

Date on which the woman informs about the expected delivery.  

9. izlo@xHkZikr@èR;q gksus dh rkjh[k 

Date of delivery /miscarriage/death  

10. izlo@xHkZikr@laca/kh izek.k i=  fd;s tkus dh rkjh[k  

Date of production of certificate in respect of delivery/miscarriage.  

11. izR;kf”kr izlo ls iwoZ lanÙk izlwfr@èR;q izlqfo/kk dh jde vkSj mldh rkjh[k  

Date with the amount of maternity/ death benefit paid in advance of expected delivery.  

12. Ikzlwfr izlqfo/kk ds Ik”pkrorhZ lank; dh jde vkSj mldh rkjh[k  

Date with amount of subsequent payment of maternity benefit. 

13. L=h  ds èR;q ds ckn mldh izlwfr izlqfo/kk dk lank; izkIr djus ds fy, ml L=h }kjk uke funZsf”kr O;fDr dk uke  

Name of the person nominated by the woman to receive the payment of the maternity benefit after her death.  

14. ;fn efgyk dh eR̀;q  gks tkrh gS rks mldh èR;q dh rkjh[k] ml O;fDr dk uke] ftldks izlwfr izlqfo/kk dh jde lanÙk dh xbZ] lank; dh rkjh[k vkSj ekl  

If the woman dies, the date of her death, the name of the person to whom maternity benefit  

amount was paid, the month thereof and the date of payment.  

15. jftLVj dh izfof’V;ksa dks vf/kizekf.kr djrs gq, Bsdsnkj ds gLrk{kj  

Signature of the contractor authenticating entries in the register.  

16. fujh{kd vkfQlj ds mi;ksx ds fy, fVIi.kh LrEHk  

Remarks column for the use of Inspecting Officer.                                                                                                                                                                                       98 
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Labour Board 

dk;Z dk uke----------------------------------------------------------------------------------------------------------------------------- ------------------------------------------------------------------------------------ 

Name of work 

Bsdsnkj dk uke----------------------------------------------------------------------------------------------------------------------------- ------------------------------------------------------------------------------- 

Name of  contractor   

Bsdsnkj dk irk----------------------------------------------------------------------------------------------------------------------------- ------------------------------------------------------------------------------- 

Address of the contractor   

fg 0 iz0 yks0 fu0 foHkkx ds eaMy dk uke o irk ----------------------------------------------------------------------------------------------------------------------------- ---------- 

Name and address of H.P. P.W.D. Division  

fg 0 iz0 yks0 fu0 foHkkx ds Je vf/kdkjh dk uke ---------------------------------------------------------------------------------------------------------------------------------- ----- 

Name of H.P. P.W.D. Labour Officer 

fg 0 iz0 yks0 fu0 foHkkx ds Je vf/kdkjh dk irk --------------------------------------------------------------------------------------------------------------------------------------- 

Address of P.W.D. Labour  Officer  

Je dk;kZUo;u vf/kdkjh dk uke  -------------------------------------------------------------------------------------------------- ----------------------------------- 

Name of Labour Enforcement Officer  

Je dk;kZUo;u vf/kdkjh dk irk ----------------------------------------------------------------------------------------------------------------------------- -------- 

Address of Labour Enforcement Officer  

 

Øe la[;k  Sl. No. Js.kh Category U;qure fu/kkZfjr etnwjh  

Minimum wage fixed 

Hkqxrku dh xbZ okLrfod etnwjh 

Actual wage paid  

orZeku la[;k  

Number present  
 

 

 

fVIi.kh 

Remarks  

 

 

 

 

     

lkIrkfgd NqVV̀h ---------------------------------------------------------------------------------------------------------------------------------------------------------------- ----------------------------------------- 

Weekly holiday  

Ektnwjh dh vof/k ------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- ------------------ 

Wage period  

Ektnwjh ds Hkqxrku dh rkjh[k----------------------------------------------------------------------- -----------------------------------------------------------------------------------------------------------  

Date of payment of wages  

dke ds ?kaVs-------------------------------------------------------------------------------------------------------------- ---------------------------------------------------------------------------------------------- 

Working hours  

vkjke dk e/;kUrj ----------------------------------------------------------------------------------------------------------------------------- ----------------------------------------------------------------------- 
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                QkeZ 13 Form-XIII ¼dÌ;k fu;e 75 ns[ksa½  (See Rule 75)                       Ikfjf”k’V@Appendix’IV’ 

 

Bsdsnkj }kjk yxk;s x, etnwjkssa dk jftLVj  Register of Workmen Employed by 
Contractor 

Bsdsnkj dk uke o irk k------------------------------ - -------------------------------------------------- - ------------------------ --------------------------- -------------------------------------------------- - -------------------- 

Name and address of contractor 
dk;Zky; dk uke o irk ftlds v/khu Bsdk py jgk g--------------------------------------------------- --------------------------------------------------- ------------------------------------------ 

Name and address of establishment under which contract is carried on 
dk;Z dk Lo:Ik o LFkku ------------------------------ -------------------------------------------------- - ------------------------ --------------------------- -------------------------------------------------- - -------------- 

Nature and location of work 
  eq[; fu;ksDrk dk uke o irk  

 

----------------------- ----------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Name and address of Principal Employer 
 
Ø0   

la[;k  

 

Sl. 

No.  

etnwj dk uke  

 

 

Name and 

Surname of 

workman  

vk;q rFkk 

fyax   

 

      

 

Age and 

Sex  

firk@ifr dk uke  

 

 

 

Father’s/ 

Husband’s  

name  

dk;Z dk 

Lo:i@in dk 

uke  

 

 

Nature of 

employment/ 

designation  

Ektnwj dk LFkk;h xg̀ irk 

¼xkao o rglhy rkYyqd vkSj 

ftyk ½  

 

Permanent home address 

of the workman (Village 

and Tehsil, Taluk and 

District  

LFkkuh; irk 

 

 

  

Local 

address  

ukSdjh vkjEHk  

gksus dh  

rkjh[k  

 

 

Date of 

commence-

ment of 

employment  

Ektnwj ds 

gLrk{kj@ vaxwBs 

dk fu”kku  

 

 

Signature of 

thumb 

impression of 

the workman  

ukSdjh ls 

cj[kkLr djus 

dh rkjh[k 

 

 Date of 

termination 

of 

employment  

cj[kkLr djus  

ds dkj.k  

 

 

 

Reasons for 

termination  

fVIi.kh   

 

 

 

 

Remarks 
 

 

 

1 2 3 4 5 6 7 8 9 10 11 12 
     

 
 
 
 
 
 
 
 
 
 
 
  

       

8
1
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QkeZ 16 Form-XVI ¼ÑIk;k fu;e 78 ¼2½ ¼d½ ns[ksa½ (See Rule 78 (2)(a)) 

EkLVj jksy Muster Roll 
Bsdsnkj dk uke o irk ---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Name and address of contractor  

dk;kZy; dk uke vkSj irk ftlds v/khu Bsdk py jgk gS  ----------------------------------------------------------------------------------------------------------------------------- ------------------------------------------------------------------------------------------------------------- 

Name and address of establishment under which contract is carried on  

dk;Z dk Lo:i o LFkku ----------------------------------------------------------------------------------------------------------------------------- ------------------------------------------------------------------------------------------------------------------------------------------------ --------------------------------- 

Name and location of work  

Ekq[; fu;ksDrk dk uke o irk -------------------------------------------------------------------------------------------------------------------------------------------------------------------eghus Ik{k ds fy,---------------------------------------------------------------------------------------------- 

Name and address of Principal Employer            For the Month of fortnight 

Ø0   

la[;k  

Sl. 

No.  

etnwj dk uke  

 

Name of 

workman  

fyax   

 

      

Sex  

firk@ifr dk uke  

 

 

Father’s/Husband’s  

name  

                                        fnukad 

 

                                                            Dates 

 

fVIi.kh  

 

Remarks  

1 2 3 4                                                           5 6 

    1 2 3 4 5  
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QkeZ 17 Form-XVII ¼ÑIk;k fu;e 78 ¼2½ ¼d½ ns[ksa½ (See Rule 78 (2)(a)) 

Ektnwjh jftLVj Register of wages 
Bsdsnkj dk uke o irk ---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Name and address of contractor  

dk;kZy; dk uke o irk ftlds v/khu Bsdk py jgk gS  ---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Name and address of establishment under which contract is carried on  

dk;Z dk Lo:i o LFkku ----------------------------------------------------------------------------------------------------------------------------- --------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Name and location of work  

Ekq[; fu;ksDrk dk uke o irk -------------------------------------------------------------------------------------------------------------------------------------------------------------------etnwjh dh vof/k % ekfld ;k ikf{kd-------------------------------------------------------- 

Name and address of Principal Employer…………………………………………………… wages Period:         Monthly/Fortnight  

 

 

 

Ø0   

la[;k  

 

Sl. 

No.  

 

 

 

etnwj dk 

uke  

 

Name of 

workman  

 

 

 

 

Ektnwjksa ds 

jftLVj esa 

Øe la[;k    

 

    

Serial 

No. in 

the 
register 

of 

workman   

 

 

 

 

fd, x, dk;Z dk 

Lo:i@ 

inuke 

 

 

Designation/

Nature of 

work done   

 

 

 

ftrusa 

fnu dk;Z 

fd;k  

No. of 

days 

worked   

 

 

 

fd, x, 

dk;Z ds 

,dd  

Units 

of 

work 

done  

 

 

 

Ektnwjh dh 

nj @ihl 

jsV  

Daily 

rate of 

wages/ 

piece rate  

   Dh xbZ etnwjh dh jde                                                          

Amount of wages earned 

 

 

Oklwyh] ;fn 

dksbZ gks 

¼olwyh dk 

Li:i fy[ksa   

Deduction 

if any 

(indicate 

nature ½ 

 

 

Hkqxrku dh xbZ 

“kq) jkf”k  

 

 

Net amount 

paid 

 

 

Ektnwj ds 

gLrk{kj@vaxwBs 

dk fu”kku 

 

Signature 

of thumb 

impression 

of the 

work-man  

 

 

Bsdsnkj vFkok 

mlds izfrfuf/k 

ds gLrk{kj  

 

Initial of 

contractor of 

his 

representative  

Ewky etnwjh  

 

 

 

Basic 

wages  

egxkbZ HkÙkk  

 

 

 

Dearness 

allowance  

Lke;ksifj 

HkÙkk 

 

 

Overtime  

vU; udn 

Hkqxrku 

¼Hkqxrku ds 

Lo:I fy[ksa½ 

Other cash 

payments 

(indicate 

nature)  

tksM-  

 

 

 

Total  

1 2 3 4 5 6 7     8                                                       9 10 11 12 13 14 15 16 
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Wage Card 
Ektnwjh dkMZ la[;k@ Wage Card No -------------------------------------------------------------------------------------------------------------------------------  

Bsdsnkj dk uke o irk --------------------------------------------------------------------------------------------------------------------------------tkjh djus dh rkjh[k----------------------------------------------- 

Name and address of contractor       Date of Issue  

dk;kZy; dk uke o LFkku  -------------------------------------------------------------------------------------------------------------------------in---------------------------------------------------------------------------------- 

Name and location of work       Designation 

Ektnwj dk uke -------------------------------------------------------------------------------------------------------------------------------------------------ekl@i{k--------------------------------------------------------------------- 

Name of workman         Month/Fortnight  

Ektnwjh dh nj ----------------------------------------------------------------------------------------------------------------------------- --------------------- 

Rage of wages  

              1       2      3      4      5      6       7      8      9      10      11      12      13      14      15      16     17      18      19      20       21     22      23      24      25      26      27       28       29        30      31 

     Ikzkr% 

Morning                                                                                                                                                                                                                                                                                                nj 

                                                                                                                                                                                                                                                                                                            Rate 

Lkka;                                                                                                                                                                                                 jde%                                                                                                                                                                                                                                                                                                                        

Evening                                                                                                                                                                                                                                                                                           amount 

                                                                                               

gLrk{kj  

Initial  

__________________________________________________________________________________________________________________________________________________________ 

------------------------------------------------------------------------------------------------------------------------------------  ls viuh etnwjh ds -----------------------------------------------------------------------------------------------------------------:Ik;s izkIr fd,  

 Received from                                                                                         the sum of Rs.                                                                                                 on account of my wages    

 

;g etnwjh dkMZ tkjh gksus dh rkjh[k ls ,d ekl rd ds fy, oS| gSA                                                              gLrk{kj Signature  

The Wage Card is valid for one month from the date of issue                                                                                                                                              

 

 

 
                                                                                                                                                                                                             103
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Form-XIX  
¼ÑI;k fu;e 78¼2½¼[k½ ns[ksa½  

[See Rule 78 (2) (b)] 

Wages Slip
 
Bsdsnkj dk uke vkSj irk  

Name and address of contractor  ----------------------------------------------------------------------------------------------------------------------------------------------------------- 

etnwj dk uke rFkk mlds firk@ifr dk uke  

Name and Father ‘s/Husband’s name of workman  ------------------------------------------------------------------------------------------------------------ 

dk;Z dk Lo:Ik rFkk LFkku dk uke  

Nature and location of work   ------------------------------------------------------------------------------------------------------------------------------------------------------------- 

lIrkg@i{k@ekl ds fy,   

For the week/Fortnight/Month ending  ---------------------------------------------------------------------------------------------------------------------------------- 

 

1. ftrus fnu dk;Z fd;k 

No. of days worked ……………………………………………………………………………. 

2. fd, x, dk;Z ds ,ddksa dh la[;k ¼ihl jsV etnwjksa ds ckjs esa½ 

No. of units worked in case of piece rate workers ……………………………………………. 

3. nSfud etnwjh dh nj@ihl jsV  

        Rate of daily wages/piece rate………………………………………………………………  

4. le;ksifj etnwjh dh jde  

Amount of overtime wages……………………………………………………………………… 

5. nh tkus okyh dqy jde 

Gross wages payable…………………………………………………………………………… 

6. olwfy;ka] ;fn dksbZ gks 

Deduction, if any……………………………………………………………………………. 

7. nh xbZ etnwjh dh ”kq) jde  

Net Amount of wages paid……………………………………………………………… 

 

 
Bsdsnkj vFkok mlds izfrfuf/k ds gLRkk{kj  

                                                                                     Initials of the contractor or his representative 

  



 

 

 

Ikfjf”k’V@Appendix’VIII’ 

Form-XIV  

[See Rule 76] 

Employment Card 
 
Bsdsnkj dk uke vkSj irk  

Name and address of contractor  ----------------------------------------------------------------------------------------------------------------------------- ------------------------------ 

dk;kZy; dk uke o irk ftlds v/khu Bsdk py jgk gS   

Name and address of establishment under which contract is carried on  ---------------------------------------------------------------------------- 

dk;Z dk uke o LFkku  

Name of work and location of work   ------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Eqk[; fu;ksDrk dk uke o irk 

Name and address of Principal Employer  ---------------------------------------------------------------------------------------------------------------------------------- 

1. etnwj dk uke 

Name of the workman ……………………………………………………………………………. 

2. Ykxk, x, etnwjksa ds jftLVj esa Øe la[;k 

Sl. No. in the register of workman employed  ………………………………………………….. 

3. jkstxkj@in dk uke  

        Nature of employment/designation ………………………………………………………………  

4. etnwjh dh nj  

¼ihl odZ ds ckjs esa ,dd ds C;kSjk lfgr½ 

Wage rate (with particulars of unit in case of piecework)………………………………………… 

5. etnwjh dh vof/k  

Wage period ………………………………………………………………………………………. 

6. jkstxkj dh vof/k 

Tenure of employment……………………………………………………………………………. 

7. fVIi.kh 

Remarks…………………………………………………………………………………………. 

 

 
 

                                                                                         Signature of the contractor
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                                                                                                                                                                                     Ikfjf”k’V@Appendix’IX’ 

QkeZ 15 Form-XV ¼ÑIk;k fu;e 77 ns[ksa½ (See Rule 77 ) 

Service Certificate 
Bsdsnkj dk uke o irk ----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Name and address of contractor  

dk;Z dk Lo:i rFkk LFkku ----------------------------------------------------------------------------------------------------------------------------- ----------------------------------------------------------------------------------------------------------------------------------------------------------- 

Name and location of work  

Ektnwj dk uke o irk ------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 

Name and address of workman  

vk;qq vFkok tUe frfFk ------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 

Age or date of birth  

Ikgpku fpUg  ----------------------------------------------------------------------------------------------------------------------------- ------------------------------------------------------------------------------------------------------------------------------------------------------------------ ------------------ 

Identification marks  

firk@ifr dk uke ------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 

Father’s/Husband’s Name  

dk;kZy; dk uke o irk ftlds v/khu Bsdk py jgk gS  ----------------------------------------------------------------------------------------------------------------------------- ------------------------------------------------------------------------------------------------- 

Name and address of establishment in under which contract is carried on  

Ekq[; fu;ksDrk dk uke o irk ---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Name and address of Principal Employer 

Ø0  la[;k  

Sl. No 

            jkstxkj dh dqy vof/k  

Total Period for which employed  

fd, x, dk;Z dk Lo:Ik  

Nature of Work done  

Ektnwjh nj ¼ihl odZ ds ekeys esa ,dd ds C;ksajks lfgr½ 

Rate of wages (with particulars of unit in case of 

piece work)  

fVIIk.kh 

Remarks   

ls  From Rkd To  

1 2 3 4 5 6 
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            Ikfjf”k’V@Appendix’X’ 

LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED   

fg 0 iz0 yks0 fu0 fo0 Bsdsnkj Jfed fofu;eksa 

ds fu;e 7 ¼v½ ds vuqlkj dk;Z LFky ij vaxzsth 

rFkk LFkkuh; Hkk’kk nksuksa esa vPNh rFkk LFkkuh; 

Hkk’kk nksuksa esa vPNh izdkj ls iznf’kZr fd;k 

tkukA  

In accordance with rule 7(v) of the HP PWD 

Contractor’s Labour Regulations to be displayed 

prominently at the site of work both in English and 

local Language  

Tkku cw> dj vdsys ;k vU; ds lkFk fey dj 

voKk ;k mYya?ku  

Willful insubordination or disobedience, whether alone 

or in combination with other.  
fg 0 iz0 yks0 fu0 fo0 ;k lEifÙk ds vfrfjDr] 

Bsdksa ds laca/k esa pksjh /kks[kkckth] csbZekuh djukA  

Theft fraud or dishonesty in connection with the 

contractors beside a business or property of HP PWD 
?kwl ;k vU; xSjdkuwuh ifjrks’k.k ysuk ;k nsukA  Taking  or giving bribes or any illegal gratifications 
fuR; nsj ls dke ij vkukA Habitual late attendance 
 ’kjkc ihdj yM+uk] minzoh ;k cs<axk ;k 

vU;euLd O;ogkj A 

Drunkenness fighting, riotous or disorderly or 

indifferent behaviour  
fuR; ykijokghA  Habitual negligence. 
ml {ks=ksa ds vkl&ikl chM+h&flxzsV ihuk tgka 

vkx idM+us okyh ;k vU; lkexzh j[kh gksA  

Smoking near or around the area where combustible or 

other materials are locked. 
fuR; vuq’kklughurk A  Habitual indiscipline. 
Pkkyw dk;Z esa vFkok fg 0 iz0 yks0 fu0 fo0 ;k 

Bsdsnkj dh laifÙk dks {kfr igqapkukA  

Causing damage to work in the progress or to property 

of the HP PWD or of the contractor.  
M~;wVh  ij lksuk A Sleeping on duty.  
dkepksjh ;k dk;Z dks /khjs djukA  Malingering or slowing down work.  
Ukke] vk;q] firk ds uke vkfn ds ckjs esa xyr 

lwpuk nsukA  

 Giving of false information regarding name, age 

father’s name, etc.  
fu;ksDrk }kjk fn;s x;s etnwjh dkMZ dks fUkR; 

[kks nsukA  

Habitual loss of wage cards supplied by the 

employees..  
Ekkfyd dh mRiknu dh lEifr dk vuf/kÑr 

mi;ksx ;k dk;ZLFky ij vukf/kÑr oLrqa, 

cukukA  

Unauthorized use of employer’s property of 

manufacturing or making of unauthorized particles at 

the work place.  
dq’ky dkexkjksa }kjk fuekZ.k rFkk vuqj{k.k esa 

vdq’ky dkjhxjh fn[kkuk ftls foHkkx Lohdkj 

ugha djrk ftlds la’kks/ku ds fy;s Bsdsnkj dks 

ck/; fd;k tkrk gSA  

Bad workmanship in construction and maintenance by 

skilled workers which is not approved by the 

Department and for which the contractors are 

compelled to undertake rectifications.  
Xkyr f’kdk;rsa yxkuk vkSj @ ;k Hkzked fooj.k 

nsukA  

Making false complaints and/or misleading statements.  

LFkkiukvksa ds ifjlj ds Hkhrj dksbZ O;kikj 

pykukA  

Engaging on trade within the premises of the 

establishments.  
deZpkfj;ksa dk vuf/kÑr O;kikj dk;Z djukA  Any unauthorized divulgence of business affairs of the 

employees.  
LFkkiuk ds ifjlj ds Hkhrj fdlh izdkj dk /ku 

,d= djuk ;k mlds fy, izpkj djuk tc rd 

fd ekfyd }kjk vf/kdkj u fn;k x;k gksA  

 

Collection or canvassing for the collection of any 

money within the premises of an establishment unless 

authorized by the employer.  
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Ekfydksa dh iwoZ vuqefr ds fcuk ifjlj ds Hkhrj 

CkSBdsa cqykukA  

Holding meeting inside the premises without previous 

sanction of the employers.  
Ikfjlj ds Hkhrj dk;Z le; ds nkSjku fdlh 

dkexkj ;k deZpkjh dks Mjkuk ;k /kedkukA  

Threatening or intimidating any workman or employer 

during the working hours within the premises.  
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 Ikfjf”k’V@Appendix’XI’ 

QkeZ 12 Form-XII ¼ÑIk;k fu;e 78 ¼2½ ?k½ ns[ksa½ (See Rule 78 (2 ) (d) ) 
 

Register of Fines 
Bsdsnkj dk uke o irk ------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------ -------------------------------------------------------------------------- 

Name and address of contractor  

dk;Zky; dk uke o irk ftlds v/khu Bsdk py jgk gS  ----------------------------------------------------------------------------------------------------------------------------- ---------------------------------------------------------------------------------------------------------------------- 

Name and address of establishment in under which contract is carried on   

dk;Z dk Lo:Ik o LFkku  ----------------------------------------------------------------------------------------------------------------------------- ----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Name and location of work  

Ekq[; fu;ksDrk dk uke o irk ----------------------------------------------------------------------------------------------------------------------------------------------------------------------- ----------------------------------------------------------------------------------------------------------------------------- --- 

Name and address of Principal Employer 

Ø0  

la[;k  

 

 

Sl. 

No 

Ektnwj dk 

uke  

 

 

Name of 

workman  

firk@ifr dk 

uke  

 

 

 

 

Father’s/ 

Husband’s 

Name 

ukSdjh dk 

Lo:i@inuke 

 

  

 

Designation 

/nature of 

employment  

Okg dk;Z@Hkwy 

ftlds fy, 

tqekZuk yxk;k 

x;k  

 

Act/Omission 

for which 

fine imposed  

vijk/k 

dh rkjh[k  

 

 

 

Date of 

Offence  

D;k deZdkj us 

bl tqekZus ds 

fo:) dksbZ 

dkj.k crk;k gS  

 

Whether 

workman 

showed 

cause 

against fine  

ml O;fDr dk uke 

ftldh mifLFkfr esa 

deZpkjh dh O;k[;k 

lquh xbZ  

Name of person 

in whose 

presence 

employee’s 

explanation was 

heard  

Ektnwjh dh vof/k 

rFkk ns; etnwjh  

 

 

Wage period 

and wages 

payable.   

tqekZuk dh 

xbZ jkf”k  

 

 

 

Amount 

of fine 

imposed  

tqekZuk 

ftl frfFk 

dks lekIr 

gqvk  

 

 

Date on 

which 

fine 

released  

fVIIk.kh  

 

 

 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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Ikfjf”k’V@Appendix’XII’ 

QkeZ 20 Form-XX ¼ÑIk;k fu;e 78 ¼2½ ?k½ ns[ksa½ (See Rule 78 (2 ) (d) ) 

{kfr @gkfu ds fy, dVkSrh dk jftVªj Register of Deduction for Damage or Loss 
Bsdsnkj dk uke o irk -------------------------------------------------------------------------------------------------------------------------------------------------------------- ------------------------------------------------------------------------------------------------------------------------------------------------------ 

Name and address of contractor  

dkZk;ky; dk uke o irk ftlds v/khu Bsdk py jgk gS  ----------------------------------------------------------------------------------------------------------------------------- -------------------------------------------------------------------------------------------------------------------- 

Name and address of establishment in under which contract is carried on   

dk;Z dk Lo:Ik o LFkku  ---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- ------------------------------------------------------------------------------------------------------------ 

Name and location of work  

Ekq[; fu;ksDrk dk uke o irk ------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Name and address of Principal Employer 

Ø0  

la[;k  

 

 

 

Sl. 

No 

Ektnwj dk 

uke  

 

 

 

Name of 

workman  

firk@ifr 

dk uke  

 

 

 

Father’s/ 

Husband’s 

Name 

ukSdjh dk 

Lo:i@inuke 

 

  

 

Designation 

/nature of 

employment  

{kfr vFkok 

gkfu dk 

C;kSjk 

 

 

Particulars 

of damage 

or loss   

{kfr vFkok 

gkfu dk 

rkjh[k 

 

 

Date of 

damage 

or loss   

D;k deZdkj us 

bl dVkSrh ds 

fo:) dksbZ dkj.k 

crk;k gS  

 

Whether 

workman 

showed cause 

against 

deduction   

ml O;fDr dk uke 

ftldh mifLFkfr esa 

deZpkjh dh O;k[;k 

lquh xbZ  

Name of person 

in whose 

presence 

employee’s 

explanation was 

heard 

yxkbZ xbZ 

dVkSrh dh 

jkf”k  

 

 

Amount  

of 

deduction 

imposed  

fd”rksa dh Lka[;k  

 

 

 

No. of 

installments   

Oklwyh dh frfFk  

Date of recovery  

 

 

fVIIk.kh  

Remarks  

izFke fd”r  

First 

installmen

t  

vafre fd”r  

Last 

installment 

1 2 3 4 5 6 7 8 9 10 11 12 13 
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Ikfjf”k’V@Appendix’XIII’ 

QkeZ 22 Form-XXII ¼ÑIk;k fu;e 78 ¼2½ ?k½ ns[ksa½ (See Rule 78 (2 ) (d) ) 

Register of Advances 
Bsdsnkj dk uke o irk -------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Name and address of contractor  

dk;Zky; dk uke o irk ftlds v/khu Bsdk py jgk gS  --------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Name and address of establishment in under which contract is carried on   

dk;Z dk Lo:Ik o LFkku  ----------------------------------------------------------------------------------------------------------------------------- ----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Name and location of work  

Ekq[; fu;ksDrk dk uke o irk --------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- ---------------------------------------------------------------------------------- 

Name and address of Principal Employer 

Ø0  

la[;k  

 

 

Sl. 

No 

Ektnwj dk uke  

 

 

 

Name of 

workman  

firk@ifr dk 

uke  

 

 

Father’s/ 

Husband’s 

Name 

ukSdjh dk 

Lo:i@inuke 

 

  

Designation 

/nature of 

employment  

Ektnwjh dh 

vof/k rFkk 

ns; etnwjh  

 

Wage 

period and 

wages 

payable   

fn, x, 

vfxze dh 

frfFk rFkk 

jkf”k  

Date and 

amount of 

advance 

given    

Okg iz;kstu 

ftlds fy, 

vfxze fn;k 

x;k  

Purpose(s) 

for which 

advance 

made    

fd”rksa dh la[;k 

ftuds }kjk vfxze 

ykSVk;k tkuk gS  

 

Number of 

installments by 

which advance 

to be repaid  

YkkSVkbZ xbZ izR;sd 

fd”r dh frfFk rFkk 

jkf”k  

 

Date and amount  

of each 

installment repaid   

Okg frfFk tcfd 

vfUre fd”r ykSVkbZ 

xbZ  

 

Date and which 

last installment 

was repaid    

 

 

fVIIk.kh  

 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 

 

 

          

                                                                      

                
                

                                



 

 

Ikfjf”k’V@Appendix’XIV’                                                                                                                          

QkeZ 23 Form-XXIII ¼ÑIk;k fu;e 78 ¼2½ ¼p ½ ns[ksa½ (See Rule 78 (2 ) (e) ) 

Register of overtime 
Bsdsnkj dk uke o irk ------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- ------------------------------------- 

Name and address of contractor  

dk;ky;Z dk uke o irk ftlds v/khu Bsdk py jgk gS  ----------------------------------------------------------------------------------------------------------------------------------------- ---------------------------------------------------------------------------------------------------------- 

Name and address of establishment in under which contract is carried on   

dk;Z dk Lo:Ik o LFkku  ----------------------------------------------------------------------------------------------------------------------------- ----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Name and location of work  

Ekq[; fu;ksDrk dk uke o irk ------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Name and address of Principal Employer 

Ø0  

la[;k  

 

Sl. 

No 

Ektnwj dk 

uke  

 

Name of 

workman  

firk@ifr dk 

uke  

 

Father’s/ 

Husband’s 

Name 

fyax  

 

 

Sex  

ukSdjh dk 

Lo:i@inuke 

 

 Designation 

/nature of 

employment  

ftu rkjh[kksa dks 

le;ksifj dk;Z 

fd;k  

Date on 

which 

overtime 

worked  

dqy le;ksifj dk;Z vFkok 

ihl jsV ds ekeys esa 

mRiknu  

Total overtime 

worked or production 

in case of piece rated  

given    

Ektnwjh dh 

lkekU; nj  

 

Norman 

rate of 

wages     

Lke;ksifj 

etnwjh dh nj  

 

Overtime 

rate of 

wages   

le;ksifj 

dekbZ  

 

 

Overtime 

earning    

ftl nj ij 

le;ksifj 

etnwjh nh  

Rate on 

which 

overtime 

paid     

 

fVIIk.kh  

 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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Appendix - XV 

(FORM 31) 

INDENTURE FOR SECURED ADVANCES 
(Referred to in paragraphs 10.2.20 and 10.2.22 of CPW A Code) 

 

(For use in cases in which the contract is for finished work and the contractor has entered into an 

agreement for the execution of a certain specified quantity of work in a given time) 

 
THIS INDENTURE made the………………… day of …………………..20……. BETWEEN 

………………………… 

(hereinafter called the Contractor which expression shall where the context so admits or implies be deemed 

to include his executors administrators and assigns) of the one part and the GOVERNOR OF 

HIMACHAL PRADESH (hereinafter called the GOVERNOR  which expression shall where the context 

so admits or implies be deemed to include his successors in office and assigns) of the other part. 

 
WHEREAS by an agreement dated… ............... (hereinafter called the said agreement) the Contractor has 

agreed AND WHEREAS the Contractor has applied to the GOVERNOR that he may be allowed advances 

on the security of materials absolutely belonging to him and brought by him to the site of the works the 

subject of the said agreement for use in the construction of such of the works as he has undertaken to 

execute at rates fixed for the finished work (inclusive of the cost of materials and labour and other charges) 

AND WHEREAS the GOVERNOR has agreed to advance to the Contractor the sum of Rupees on the 

security of materials the quantities 

and other particulars of which are detailed in Accounts of Secured Advances attached to the Running 

Account Bill for the said works signed by the Contractor on ............... and the GOVERNOR has reserved  

to himself the option of making any further advance or advances on the security of other materials 

brought by the  Contractor to the site of the said works. Now THIS INDENTURE WITNESSETH that in 

pursuance of the said agreement and in consideration of the sum of Rupees on or before the 

execution of these presents paid to the Contractor by the GOVERNOR t (the receipt whereof the 

Contractor doth hereby acknowledge) and of such further advances (if any) as may be made to him as 

aforesaid the Contractor doth hereby covenant and agree with the GOVERNOR and declare as follows: - 

(1)      That the said sum of Rupees so advanced by the GOVERNOR  to the 

Contractor as aforesaid and all or any further sum or sums advanced as aforesaid shall be employed by 

the Contractor in or towards expediting the execution of the said works and for no other purpose 

whatsoever. 

(2)      That the materials detailed in the said Account of Secured Advances which have been offered to and 

accepted by the GOVERNOR as security are absolutely the Contractor’s own property and free from 

encumbrances of any kind and the contractor will not make any application for or receive a further advance 

on the security of materials which are not absolutely his own property and free from encumbrances of any 

kind and the Contractor indemnifies the GOVERNOR  against all claims to any materials in respect of 

which an advance has been made to him as aforesaid. 

(3)      That the materials detailed in the said Account of Secured Advances and all other materials on the 

security of which any further advance or advances may hereafter be made as aforesaid (hereinafter called 

the said materials) shall be used by the Contractor solely in the execution of the said works in accordance 

with the directions of the Divisional Officer Division (hereinafter called the Divisional Officer) and in the 

term of the said 

agreement. 

(4)      That the Contractor shall make at his own cost all necessary and adequate arrangements for the proper 

watch, safe custody and protection against all risks of the said materials and that until used in construction 

as aforesaid 
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HPPWD                                                EE                                    Contractor  

the said materials shall remain at the site of the said works in the Contractor’s custody and on his own 

responsibility and shall at all times be open to inspection by the Divisional Officer or any officer authorised 

by him. In the event of the said materials or any part thereof being stolen, destroyed or damaged or 

becoming deteriorated in a greater degree than is due to reasonable use and wear thereof the 

Contractor will forthwith replace the same with other materials of like quality or repair and make good 

the same as required by the Divisional Officer. 

(5)      That the said materials shall not on any account be removed from the site of the said works except with 

the written permission of the Divisional Officer or an officer authorised by him on that behalf. 

(6)      That the advances shall be repayable in full when or before the Contractor receives payment from the 

GOVERNOR of the price payable to him for the said works under the terms and provisions of the said 

agreement. Provided that if any intermediate payments are made to the Contractor on account of work 

done than on the occasion of each such payment the GOVERNOR will be at liberty to make a recovery 

from the Contractor’s bill for such payment by deducting there from the value of the said materials then 

actually used in the construction and in respect of which recovery has not been made previously, the value 

for this purpose being determined in respect of each description of materials at the rates at which the 

amounts of the advances made under these presents were calculated. 

(7)      That if the Contractor shall at any time make any default in the performance or observance in any respect of 

any of the terms and provisions of the said agreement or of these presents the total amount of the 

advance or advances that may still be owing to the GOVERNOR  shall immediately on the happening of 

such default be repayable by the Contractor to the GOVERNOR  together with interest thereon at twelve 

per cent per annum from the date or respective dates of such advance or advances to the date of 

repayment and with all costs charges, damages and expenses incurred by the GOVERNOR  in or for the 

recovery thereof or the enforcement of this security or otherwise by reason of the default of the Contractor 

and the Contractor hereby covenants and agrees with the GOVERNOR  to repay and pay the same 

respectively to him accordingly. 

(8)      That the Contractor hereby charges all the said materials with the repayment to the GOVERNOR  of the 

said sum of Rupees and any further sum or sums advanced as aforesaid and all 

costs charges, damages and expenses payable under these presents PROVIDED ALWAYS and it is 

hereby agreed and declared that notwithstanding anything in the said agreement and without prejudice to 

the powers contained therein if and whenever the covenant for payment and repayment herein before 

contained shall become enforceable and the money owing shall not be paid in accordance therewith the 

GOVERNOR  may at any time thereafter adopt all or any of the following courses as he may deem best :- 

(a) Size and utilize the said materials or any part thereof in the completion of the said works on behalf of the 

Contractor in accordance with the provisions in that behalf contained in the said agreement debiting the 

Contractor with the actual cost of effecting such completion and the amount due in respect of advances 

under these presents and crediting the Contractor with the value of work done as if he had carried it out in 

accordance with the said agreement and at the rates thereby provided. If the balance is against the 

Contractor he is to pay same to the GOVERNOR  on demand. 

b)      Remove and sell by public auction the seized materials or any part thereof and out of the moneys arising 

from the sale retain all the sums aforesaid repayable or payable to the GOVERNOR  under these 

presents and pay over the surplus (if any) to the Contractor. 

(c)     Deduct all or any part of the moneys owing out of the security deposit or any sum due to the Contractor 

under the said agreement. 

(9)      That except in the event of such default on the part of the Contractor as aforesaid interest on the said 

advance shall not be payable. 
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(10) That in the event of any conflict between the provisions of these presents and the said agreement the 

provisions of these presents shall prevail and in the event of any dispute or difference arising over the 

construction or effect of these presents the settlement of which has not been herein before expressly 

provided for the same shall be finally resolved as per provisions of clause 25 of the contract. 

 
In witness whereof the said ……………………and ................. by the order and under the direction of the 

GOVERNOR  have hereunto set their respective hands the day and year first above written. 

 
Signed, sealed and delivered by……………………….. the said contractor in the presence of 
........................ 

 
..................................................................................................................................................................... 
 

 
Signature ……………………… 

 
Witness Name …………………………………………………….. 

 
Address ………………………. 

 
Signed by……………………….. 

 
by the order and direction of the GOVERNOR  in the presence of 
 

 
Signature ……………………… 

 
Witness Name …………………………………………………….. 

 
Address ………………………. 
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12345678 
12345678 
12345678 
12345678 
12345678 

APPENDIX - XVI 

(Refer Clause 5) 

FORM OF APPLICATION BY THE CONTRACTOR FOR SEEKING 
EXTENSION OF TIME 

 
1. Name of contractor 

2. Name of work as given in the agreement 

3. Agreement no 

4. Estimated amount put  to  tender  

5. Date of commencement of work as per agreement 

6. Period allowed for completion of work as per agreement 

7. Date of completion stipulated in agreement 

8. Period for which extension of time if has been given by authority in Schedule 'F' previously 
 

letter no. and date Extension granted 

Months Days 

(
a
) 

1st extension 
...................................................... 

  

(
b
) 

2nd extension 
..................................................... 

  

(
c
) 

3rd extension 
..................................................... 

  

(
d
) 

4th extension 
..................................................... 

  

(e) Total extension previously given   

 
9. Reasons for which extension have been previously given (copies of the previous applications should be 

attached) 

10. Period for which extension if applied for 

11. Hindrances on account of which extension is applied for with dates on which hindrances occurred and 

the period for which these are likely to last (for causes under clause 5.2  and 5.3). 

 
Submitted to the Authority indicated in Schedule F  with copy to the Engineer-in-Charge and Sub 
Divisional Officer 

 
 
 

 
Signature of Contractor 

 

 
   Dated ........................
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12345678 
12345678 
12345678 
12345678 
12345678 

 

 

APPENDIX - XVII 

Notice for appointment of Arbitrator 

[Refer Clause 25] 

 
To 

The Chief  Engineer...................  

(Zone or Region) 

........................................... 
 

Dear Sir, 

In terms of clause 25 of the agreement, particulars of which are given below, I/we hereby 

give notice to you to appoint an arbitrator for settlement of disputes mentioned below: 

1. Name of applicant 

2. Whether applicant is Individual/Prop. Firm/Partnership Firm/Ltd. Co. 

3. Full address of the applicant 

4. Name of the work and contract number in which arbitration sought 

5. Name of the Division which entered into contract 

6. Contract amount in the work 

7. Date of contract 

8. Date of initiation of work 

9. Stipulated date of completion of work 

10. Actual date of completion of work (if completed) 

11. Total number of claims made 

12. Total amount claimed 

13. Date of intimation of final bill (if work is completed) 

14. Date of payment of final bill (if work is completed) 

15. Amount of final bill (if work is completed) 

16. Date of appeal to you 

17. Date of receipt of your decision. 

 
Specimen signatures of the applicant (only the person/authority who signed the contract should 

sign) 

 
I/We certify that the information given above is true to the best of my/our knowledge. I/We 

enclose following documents. 

1. We have exhausted provision of DRC as per clause 25 of this agreement. 

2. Statement of claims with 

amount of claims. 3. 

4. 

5. 

Yours faithfully, 
 
 

(Signatures) 

Copy in duplicate to: 

1. The Executive Engineer, 

……………..……… Division. 
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Form of Earnest Money Deposit 

Bank Guarantee Bond 
 

WHEREAS, contractor (Name of contractor) (hereinafter called "the contractor") has submitted his tender 

dated ............. (date) for the construction of .............................. (name of work) (hereinafter called "the 

Tender") 

KNOW ALL PEOPLE by these presents that we ......................... (name of bank) having our  registered 

office at ................................... (hereinafter called "the Bank") are bound unto 
................................................... 

(Name and division of Executive Engineer) (hereinafter called "the Engineer-in-Charge") in the sum of Rs. 
......................... 

(Rs. in words ................................ ) for which payment well and truly to be made to the said Engineer-in- 

Charge the Bank binds itself, his successors and assigns by these presents. 

SEALED with the Common Seal of the said Bank this ................. day of ................. 20. THE 
CONDITIONS of this 

obligation are: 

(1) If after tender opening the Contractor withdraws, his tender during the period of validity of tender 

(including extended validity of tender) specified in the Form of Tender; 

(2) If the contractor having been notified of the acceptance of his tender by the Engineer-in-Charge: 

(a) fails or refuses to execute the Form of Agreement in accordance with the Instructions to contractor, if 

required; 

OR 

(b) fails or refuses to furnish the Performance Guarantee, in accordance with the provisions of tender document 

and Instructions to contractor, 

We undertake to pay to the Engineer-in-Charge either up to the above amount or part thereof upon 

receipt of his first written demand, without the Engineer-in-Charge having to substantiates his demand, 

provided that in his demand the Engineer-in-Charge will note that the amount claimed by his is due to him 

owing to the occurrence of one or any of the above conditions, specifying the occurred condition or 

conditions. 

This Guarantee will remain in force up to and including the date*  after the deadline for submission of 
tender 

as such deadline is stated in the Instructions to contractor or as it may be extended by the Engineer-

in- Charge, notice of which extension(s) to the Bank is hereby waived. Any demand in respect of this 

Guarantee should reach the Bank not later than the above date. 

 

 
DATE ............. SIGNATURE OF THE BANK 
 

 
WITNESS ..................    SEAL 

(SIGNATURE, NAME AND ADDRESS) 
 

 
*Date to be worked out on the basis of validity period of 6 months from last date of receipt of tender. 
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Form of Performance Security (Guarantee) 

Bank Guarantee Bond - Format - I 
In consideration of the Governor of Himachal Pradesh (hereinafter called "The Government") having 

offered to accept the terms and conditions of the proposed agreement 

between…………………………….and .......................................................................................... (hereinafter 

called "the said Contractor(s)") for the work… .................................................. (hereinafter called "the said 

agreement") having  agreed  to  production of  an  irrevocable Bank  Guarantee for Rs. . (Rupees 

………………………………… only) as a security/guarantee from the contractor(s) for compliance of his 

obligations in accordance with the terms and conditions in the said agreement. 

1. We, (hereinafter referred to as "the Bank") hereby undertake to pay to the Government 

an amount not exceeding Rs. ……………………….. (Rupees… ........... Only) on demand by the Government. 

2. We, (indicate the name of the Bank) do hereby undertake to pay the amounts due 

and payable under this guarantee without any demure, merely on a demand from the Government 

stating that the amount claimed as required to meet the recoveries due or likely to be due from the said 

contractor(s). Any such demand made on the bank shall be conclusive as regards the amount due and 

payable by the bank under this Guarantee. However, our liability under this guarantee shall be restricted 

to an amount not exceeding Rs. 

…….. (Rupees .............. only) 

3. We, the said bank further undertake to pay the Government any money so demanded notwithstanding 

any dispute or disputes raised by the contractor(s) in any suit or proceeding pending before any court 

or Tribunal relating thereto, our liability under this present being absolute and unequivocal. The 

payment so made by us under this bond shall be a valid discharge of our liability for payment thereunder 

and the Contractor(s) shall have no claim against us for making such payment. 

4. We, (indicate the name of the Bank) further agree that the guarantee herein contained 

shall remain in full force and effect during the period that would be taken for the performance of the 

said agreement and that it shall continue to be enforceable till all the dues of the Government under or by 

virtue of the said agreement have been fully paid and its claims satisfied or discharged or till Engineer-in- 

Charge on behalf of the Government certified that the terms and conditions of the said agreement have 

been fully and properly carried out by the said Contractor(s) and accordingly discharges this guarantee. 

5. We, (indicate the name of the Bank) further agree with the Government that the 

Government shall have the fullest liberty without our consent and without affecting in any manner our 

obligation hereunder to vary any of the terms and conditions of the said agreement or to extend time of 

performance by the said Contractor(s) from time to time or to postpone for any time or from time to time any 

of the powers exercisable by the Government against the said contractor(s) and to forbear or enforce 

any of the terms and conditions relating to the said agreement and we shall not be relieved from our 

liability by reason of any such variation, or extension being granted to the said Contractor(s) or for any 

forbearance, act of omission on the part of the Government or any indulgence by the Government to 

the said Contractor(s) or by any such matter or thing whatsoever which under the law relating to 

sureties would, but for this provision, have effect of so relieving us. 

6. This guarantee will not be discharged due to the change in the constitution of the Bank or the 
Contractor(s). 

7. We, (indicate the name of the Bank) lastly undertake not to revoke this guarantee 

except with the previous consent of the Government in writing. 

8. This guarantee shall be valid up to unless extended on demand by the Government. 

Notwithstanding anything mentioned above, our liability against this guarantee is restricted to 
Rs. 

…………………… (Rupees ............... ) and unless a claim in writing is lodged with us within six months of 

the date of expiry or the extended date of expiry of this guarantee all our liabilities under this guarantee 

shall stand discharged. Dated the ………………..day of ……………………for… ..... (indicate the name of 

        the Bank). 
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Form of Performance Security (Guarantee) 

Bank Guarantee Bond- Format -II 

 
In  consideration of the Governor of Himachal Pradesh (hereinafter called "The Government") having 

offered to accept the terms and conditions of the proposed agreement 

between…………………………….and .......................................................................................... (hereinafter 

called "the said Contractor(s)") for the work… .................................................. (hereinafter called "the said 

agreement") having  agreed  to  production of  an  irrevocable Bank  Guarantee for Rs. . (Rupees 

………………………………… only) as a security/guarantee from the contractor(s) for compliance of his 

obligations in accordance with the terms and conditions in the said agreement. 

We, .......................................(hereinafter referred to as "the Bank") hereby undertake to pay to the Government 

an amount not exceeding Rs. ……………………….. (Rupees… ........... Only) on demand by the Government. 

1. We, (indicate the name of the Bank) do hereby undertake to pay the amounts due 

and payable under this guarantee without any demure, merely on a demand from the Government 

stating that the amount claimed as required to meet the recoveries due or likely to be due from the said 

contractor(s). Any such demand made on the bank shall be conclusive as regards the amount due and 

payable by the bank under this Guarantee. However, our liability under this guarantee shall be restricted 

to an amount not exceeding Rs.………………….. (Rupees only) 

2. We, the said bank further undertake to pay the Government any money so demanded notwithstanding 

any dispute or disputes raised by the contractor(s) in any suit or proceeding pending before any court 

or Tribunal relating thereto, our liability under this present being absolute and unequivocal. The 

payment so made by us under this bond shall be a valid discharge of our liability for payment thereunder 

and the Contractor(s) shall have no claim against us for making such payment. 

3. We, (indicate the name of the Bank) further agree that the guarantee herein contained 

shall remain in full force and effect during the period that would be taken for the performance of the 

said agreement and that it shall continue to be enforceable till all the dues of the Government under or by 

virtue of the said agreement have been fully paid and its claims satisfied or discharged or till Engineer-in- 

Charge on behalf of the Government certified that the terms and conditions of the said agreement have 

been fully and properly carried out by the said Contractor(s) and accordingly discharges this guarantee. 

4. We, (indicate the name of the Bank) further agree with the Government that the 

Government shall have the fullest liberty without our consent and without affecting in any manner our 

obligation hereunder to vary any of the terms and conditions of the said agreement or to extend time of 

performance by the said Contractor(s) from time to time or to postpone for any time or from time to time any 

of the powers exercisable by the Government against the said contractor(s) and to forbear or enforce 

any of the terms and conditions relating to the said agreement and we shall not be relieved from our 

liability by reason of any such variation, or extension being granted to the said Contractor(s) or for any 

forbearance, act of omission on the part of the Government or any indulgence by the Government to 

the said Contractor(s) or by any such matter or thing whatsoever which under the law relating to 

sureties would, but for this provision, have effect of so relieving us. 

5. This guarantee will not be discharged due to the change in the constitution of the Bank or the 
Contractor(s). 

6. We, (indicate the name of the Bank) lastly undertake not to revoke this guarantee 

except with the previous consent of the Government in writing. 

7. This guarantee shall be valid up to unless extended on demand by the Government. 

Notwithstanding anything mentioned above, our liability against this guarantee is restricted to 
Rs.…………………… (Rupees ). 
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PROFORMA OF SCHEDULES 

(Separate Performa for Civil, Elect. & Hort. Works in case of Composite Tenders) 
 

SCHEDULE  ‘A’ 
 

Schedule of quantities  

SCHEDULE  ‘B’ Deleted  
 

  SCHEDULE ‘C’ (Refer clause 31)   
 
The following plant and machinery required for the work will be issued to the 
contractor on hire on conditions given below (if available only). 

 

Sr 
No 

Description Hire charges  
per day per 
hour 

Place of 
issue 

….. ……….. ………  

…. ……… ……..  

…. ………. ………  

SCHEDULE ‘D’ 
Extra schedule for specific requirements/document for the work, if any. 
 
SCHEDULE ‘E’ 
Reference to General Conditions of contract. 

 

Name of work: ..................................................................................................................................  
 
 

Estimated cost of work: Rs. ................................................................................ ........................... 
 

(i) Earnest money: Rs. ..................................... ………………………………………………………….. 
(ii) Cost of Tender form:           Rs………………………………………………………………………………………. 

 

(iii)    Performance Guarantee: 5% for the works having tendered amount of                                                         
Rs 100 lac and above.. 

 Security Deposit : 5% for the works of tendered value less than Rs. 100 lac and 2.5%   

for the  works of   tendered value of Rs. 100 lac and above .  
                                                                                                or 

 

2.5% of tendered value plus 50% of PG for contracts involving maintenance 

of the building and services/ other work after construction of same building 

and services/ other work. 

SCHEDULE ‘F’ 
 

 GENERAL RULES : Officer inviting tender ................................................................................... 

& DIRECTIONS 
 

Maximum percentage for quantity of items of work to 

be executed beyond which rates are to be 

          determined in accordance with Clauses 12.2 & 12.3. See below 
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Definitions: 
 

2(vi) Engineer-in-Charge .Executive Engineer 
 

2(viii) Accepting Authority                  …………. 
    

2(x) Percentage on cost of materials and labour to cover all overheads 

                          and profits.                                        As per relevant Schedule of rate. 
 

 Standard Schedule of Rates              As per GCC. 
 

2(xi) Department                                     Himachal Pradesh Public Works Department 
 

9(ii) Standard HP.PWD Contract Form GCC 2021 

                          HP.PWD Form 7/ 8 as modified & corrected up to ……………. 
Clause 1 

 

(i) Time allowed for submission of Performance Guarantee, programme chart (Time and progress )and   

applicable labour licenses, registration with EPFO, ESIC and BOCW welfare board or proof of applying 

there of from the date of issue of letter of acceptance …………………….Before award of 

work. 
(ii)Maximum allowable extension with late fee @ 0.1% per day of Performance Guarantee amount   

       beyond the period provided in (i) above………………days 

(1 to 15 days to be filled by NIT 

approving authority) 
Clause 2  

Authority for fixing compensation under clause 2…………….. Superintending Engineer 
Clause 5 

 
Number of days from the date of issue of letter of acceptance for reckoning 

           date of start Mile stone(s) as per table given below:- ................................................................................... days 
 

           Mile stone(s) as per table given below: 
Table of Mile Stone (s) 

 

Sr.No
. 

Description of 
Milestone(Physical) 

Time Allowed in days (from 
date of start) 

Amount to be with held in case of non 
achievement of milestone. 

    

    

    

    

OR 

Sr.No. Financial Progress Time Allowed in days 
(from date of start) 

Amount to be with held in case of non 
achievement of milestone. 

1. 1/8th (of whole work) 1/4th (of whole work) In the event of not achievement the 
necessary progress as assessed from the 
running payments, 1% of the tender value 
of work will be with held for failure of each 
mile stone.  

2. 3/8th (of whole work) 1/2th (of whole work) -do- 

3. 3/4th (of whole work) 3/4th (of whole work) -do- 

4. Full Full -do- 

Time allowed for execution                                  ______________________ 

Authority to decide: 

(i) Extension of time ........................................  Superintending Engineer  
(ii) Rescheduling of mile stones                       (Superintending Engineer) 
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(iii) Shifting of date of start in case of delay in handing over of site .....................(Superintending Engineer) 

 
PROFORMA OF SCHEDULES Clause 5 Schedule of handing over of site 

Part Portion of site Description Time Period for handing over 
reckoned from date of issue 
of letter of award. 

Part A Portion without any 
hindrance 

  

Part B Portions with encumbrances 
  

Part C Portions dependent on work 

of other agencies 

  

 
Clause 7 

Gross work to be done together with net payment 

/adjustment of advances for material collected, 

if any, since the last such payment for being 

eligible to interim payment   ........................................... 

 
Clause 7A 

Whether clause 7A shall be applicable Yes/No 

 
Clause 8A 

Authority to decide compensation on account if contractor fails to 

 submit completion plans        (Superintending Engineer) 

  
Clause 10A 

List of testing equipment to be provided by the contractor at site lab. 
 

1. .................................... 2. ..................................... 3. …………………………… 

4. .................................... 5. ..................................... 6. …………………………… 

 
Clause 10B(ii) 

Whether Clause 10 B (ii) shall be applicable Yes/No 

 
Clause 10C 

Component of labour expressed as percent of value of work: = ......................................... % 

 Clause 10CA Applicable/ Not Applicable 

Authority to issue base price of materials 
 

S.N. Materials 

Covered under 

this clause: 

Nearest Materials (other than cement*, 

reinforcement bars, the structural steel and 

POL) for which All India Wholesale Price Index 

to be followed: 

Base Price and its 

corresponding period of 

all the Materials covered 

under clause 10 CA* 

1 Cement  Rate of H.P. State Civil supplies Corporation at nearest   

depot at Division . 

 As per date of opening of tender. 

2 Reinforcement Bars Rate of SAIL at nearest  yard at  Division .  ……do………. 

3 Structural Steel Rate of SAIL at nears yard at  Division . ……do………. 

4 Bitumen Rate of IOC at Pathankot Refinery at  Division ……do………. 

5. Diesel Rate of nearest petrol pump. at  Division ……do………. 
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*   includes Cement component used in RMC brought at site from outside approved RMC 

plants, if any. 

**   Base price and its corresponding period of all the materials covered under clause 10 CA is to 

be mentioned at the time of approval of NIT. In case of recall of tenders, the base price may 

be modified by adopting latest base price and its corresponding period. 

 
 

 Clause 10CC Applicable/ Not Applicable 

Clause 10 CC to be applicable in contracts with stipulated period 

of completion exceeding the period shown in next column 36 months * 

Schedule of component of other Materials, Labour etc. for price escalation. 

Component of civil (except materials covered 

under clause 10CA) /Electrical construction Xm ......................................... % 

value of work. - 

Component of Labour - 

expressed as percent of total value of work. Y .............................................. % 

 
Note : Xm ......................... % should be equal to (100) - (materials covered under clause 10CA 

i.e. Cement, Steel, POL and other material specified in clause 10CA + Component of Labour)  
  For the operation of sub clause 10(cc), the components of materials, labour, P.O.L 
as indicated in para (3) of the sub clause have been predetermined for different types of work 
and shall be adopted depending on their applicability relevant to the work. The predetermined 
values are as below. 
 

(A) Building Works  
 
      Materials %age Labour % age 
1. Load bearing masonry Structures      75.00    25.00 
2. RCC framed structures   80.00     20.00 
 
(B) Road Works 
1. Earth work (average) Classification  35.00    65.00 
2. Retaining /Breast Wall    75.00    25.00 
3. Cross drainage / Metalling / Tarring   80.00    20.00 
4. For composite works involving Earth work, Retaining structures etc. the percentages of 
material and labour components shall be worked out on the basis of above percentages by 
taking their weighted means. 
 
 
 
(C) Bridge Works 
1. Bridge i/c its components    85.00    15.00 
2. For composite bridge works with provision for approach roads, the percentages of materials 
and labour components shall be worked out from Percentages indicated under (B) 1 to 4 above 
(c) 1 
 

 

 

*  As per Govt. letter No. PBW(B)A(3)1/2020-1 dated 19-08-2023. 
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    Clause 11       Specifications to be followed for execution of work     HPPWD/CPWD/MORT&H/MORD/BIS 

 

    Clause 12       Authority to decide deviation          As per Standing order No. 1/2001 –amendment 2004  

                              Dated  27/10/2004  notified  by the Govt. of H.P 
 

    12.2 & 12.3 Deviation Limit beyond which clauses12.2 & 12.3 shall apply 

for building work  50% 

 
 (i) Deviation Limit beyond which clauses 12.2 & 12.3 

shall apply for foundation work up to any limit. 

(except items mentioned in earth work subhead 

in HPSR and related items) 

(ii) Deviation Limit for items mentioned in earth work 

Sub head of HPSR and related items up to any limit. 

 
 Clause14.3 (a)    Amounts and deductibles for insurance are:- 

   
     Clause 16        Competent Authority for deciding reduced rates…..  As per Standing order No. 1/2001 –amendment  

                              2004 dated 27/10/2004  notified  by the Govt., of H.P 

     Clause 18             List of mandatory machinery, tools & plants to be deployed by the contractor at site: 

1 ........................... 2 .......................... 3 .......................... 

4 .......................... 5 .......................... 6 .......................... 

7 .......................... 8 .......................... 9 .......................... 
 

     Clause 19C     Engineer in Charge  .......authority to decide penalty for each default 
     Clause 19D    Engineer in Charge  .......authority to decide penalty for each default 
     Clause 19G    Engineer in Charge  ...... authority to decide penalty for each default 
     Clause 19K    Engineer in Charge  ...... authority to decide penalty for each default 

     Clause 25 
     Constitution of Departmental Grievance Redressal Committee as notified by the Govt., of H.P. vides notification     
      No. PBW(B)F(10)12/2019 dated 09/07/2019 and Notification No. PBW-AF(1)-1/2014 dated 21/12/2019. 

 

 

 

 

 

Sr 
NO. 

Item Minimum cover for 
insurance 

Maximum deductible for 
insurance 

1 Works, Plants & Materials Equal to contract amount 0.4% of contract amount. 

2. Loss or damage to Equipment Equal to contract amount 0.4% of contract amount. 

3 Other properties 5% of contract amount 0.4% of contract amount. 

4 Personal injury or death insurance  
(a) For other people 

15 lac  

(b) For Contractor’s employees  In accordance with statutory requirement applicable. 

124 



 

HPPWD                                                EE                                    Contractor 

 

 

 

          Clause 32 

 

Requirement of Technical Representative(s) and recovery rate 

Sr 
No. 

Minimum 
qualification of 
technical 
Representative 

Discipline Designation 
(Principal 
Technical/ 
Technical 
representative) 

Minimum 
Experience 

Number Rate at which 
recovery shall be 
made form 
contractor in the 
event of not fulfilling 
provision of clause 
32 (i)  

1 For Building & 

Road Works (up 

to Rs. 200.00 

lac) l. 

Diploma 
Engineer 
civil/electrical 

Principal 
Technical ` 

2 years 1 20000 Rs.  Twenty 
Thousand 
only. 

2 For Building & 

Road Works ( 

works costing 

more than Rs. 

200 lac to 1000 

lac. 

Graduate 
Engineer 
Civil/Electrical 

Principal  
Technical 
representativ
e  

2 years 1 25000 Rs. Twenty 
Five  
Thousand 
only. 

3 For Building & 

Road Works ( 

works costing 

more than Rs. 

1000 lac and 

above 

Graduate 
Engineer  
Diploma 

Engineer 

Civil/Electrical 

Principal  
Technical 
representativ
e 

5 year 
(Degree) 

1 

 

25000 Rs.  Twenty 
Five  
Thousand 
only. 

2 year 
(Diploma) 

1 20000 Rs. Twenty 
Thousand 
only. 

Assistant Engineers retired from Government services that are holding Diploma will be treated at par with 

Graduate Engineers. 
 

Diploma holder with minimum 10 year relevant experience with a reputed construction co. can be treated at par 

with Graduate Engineers for the purpose of such deployment subject to the condition that such diploma 

holders should not exceed 50% of requirement of degree engineers. 
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Clause 38 

(i) (a) Schedule/statement for determining theoretical quantity 

of cement & bitumen on the basis of H.P. Schedule of Rates .....................  as per HPSR 2020 
printed by H.P.P.W.D. 

 

(ii) Variations permissible on theoretical quantities: 

(a) Cement 

For works with estimated cost put 

to tender not more than Rs. 25 lakh. 3% plus/minus. 

For works with estimated cost put to 

tender more than Rs. 25 lakh.. 2% plus/minus. 

(b) Bitumen All Works     2.5% plus & nil on minus side. 
(c) Steel Reinforcement and structural steel 

sections for each diameter, section and category 2% plus/minus 

(d) All other materials. Nil 
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Annexure showing quantities of materials for areas of surfacing to 

be considered for working out minimum period of Road Roller 

 

SI. No. Material of surfacing Quantity 

or area 

1. Consolidation of earth sub grade 1860 Sq.m 

2. Consolidation of stones soling 15 cm. to 22.5 cm thick 170 Cu.m. 

3. Consolidation of brick soling 10 cm. to 20 cm. thick 230 

4. Consolidation of wearing coat of stone ballast 7.5 cm to 11.5 cm thick 30 Cu.m. 

5. Consolidation of wearing coat of brick ballast 10 cm. thick 60 Cu.m. 

6. Spreading and consolidation of bajri 6 mm. 1860 Sq.m. 

7. Painting one coat using stone aggregate 12.5 mm nominal size-  

 (a) @ 1.65 m3 per 100 m2 and paving bitumen A-90 or S-90 @ 2.25 Kg per m2 930 Sq.m. 

 (b) 1.50 m3 per 100 m2 and bitumen emulsion or Road tar @ 2.25 Kg per m2 930 Sq.m. 

8. Painting two coats using-  

 (a) For first coat, stone aggregate 12.5 mm nominal size: 

(i) @ 1.50m3 per 100m2 with paving bitumen A-90 or S-90 @ 2 Kg per m2 

 

 or  

 (ii) @ 1.35m3 per 100m2 with bitumen emulsion @ 2 Kg per m2  

 or  

 (iii) @1.25 m3 per 100m2 with road tar @ 2.25 Kg per m2 600 Sq.m 

 (b) For 2nd Coat, stone aggregate 10mm nominal size 0.9 Cum. per 100 Sq.m with-  

 (i) 1kg of paving bitumen A-90 or S-90 or bitumen emulsion per Sq.m.or  

 (ii) 1.25 Kg. of road tar, per Sq.m. 600 Sq.m 

9. Re-painting with stone aggregate 10 mm nominal size 0.9 Cum. per 100 Sqm. with-  

 (a) 1Kg. of paving bitumen A-90 or S-90 per Sqm.or  

 (b) 1.25 kg of Bitumen emulsion per Sqm. 1670 Sq.m. 

10. 2 cm premix carpet surfacing using 2.4 m3 of stone aggregate 10 mm nominal size  
per 100 m2 and binder including tack coat, the binder being hot cut back bitumen or 

 

 bitumen emulsion specified quantities. 930 Sq.m. 

11. 2.5 cm. premix carpet surfacing using 3m3 of stone aggregate 10 mm nominal size  

per 100 m2 and binder including tack coat, the binder being hot cut back Bitumenor 

 

 bitumen emulsion in specified quantities. 930 S q.m. 

12. 4 cm thick bitumen concrete surfacing using stone aggregate 3.8 Cu.m. (60% 20 mm 

nominal size and 40% 12.5 mm nominal size) per 100 m2 and coarse sand 1.9 Cu.m.  

per 100 m2 and hot cut back bitumen over a tack coat of hot cut back bitumen. 

 

 
460 Sq.m. 

13. 4 cm thick bitumen concrete surfacing using stone aggregate 4.8 Cu.m. (60% 25 mm 
nominal size and 40% 20 mm nominal size) per 100 m2 and coarse sand 2.4 Cu.m per 

 

 100 Sq.m. and hot cut back bitumen over a tack coat of hot cut back bitumen 370 Sq.m. 

14. 6cm thick bitumen concrete surfacing using stone aggregate 5.8 Cu.m. (60 % 40 mm.  

 nominal size and 40% 25mm nominal size) per 100 Sq.m. and coarse sand 2.9 Cu.m.  

 per100 Sq.m. and hot cut back bitumen over a tack coat of hot cut back bitumen. 280 Sq.m 230 Sqm 
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SI. No. Material of surfacing Quantity 

or area 

15. 7.5 cm thick bitumen concrete surfacing using stone aggregate 7.3 Cu.m. (60% 50mm 

nominal size and 40% 40 mm nominal size)per 100 Sq.m. and coarse sand  3.65 

Cu.m.per 100 Sq.m. and hot cut back bitumen over a tack coat of hot cut back bitumen. 

 

 
750 Sqm 

16. 2.5 cm bitumastic sheet using stone aggregate 1.65 Cu.m. (60% 12.5 mm nominal 

size, 40%10 mm nominal size)per 100 Sq.m. and coarse sand 1.65 Cu.m. per 100 

Sq.m. and hot cut back bitumen over a tack coat of hot cut back bitumen. 

 

 
750 Sq.m. 

17. 4cm bitumastic sheet, using stone aggregate 2.6 Cu.m. (60%12.5mm nominal 

size 40%10 mm nominal size) per 100 Sq.m., coarse sand 2.5 Cu.m. per 100 Sq.m. 

and hot cut back bitumen over a tack coat of hot bitumen. 

 

 
560 Sqm 

18. Laying full grouted surface using stone aggregate 40 mm nominal size 6.10Cu.m.    

per 100 Sq.m. with binder, binding with 20mm to 12.5 mm nominal size stone grit. 

1.83 Cu.m. per 100 Sq.m. and seal coat of binder and stone grit 10mm nominal size, 

1.07Cu.m. per 100 Sq.m., the binder being hot bitumen or tar as specified. 

 
 

 
460 Sqm 

19. Laying full grouted surface using stone aggregate 50 mm nominal size 9.14 Cu.m.      

per 100 sq.m. groutin    with binder, with stone grit 20 mm to to 12.5 mm nominal      

size, 1.83 Cu.m. per 100 Sq.m. and seal coat of binder and stone grit 10mm nominal 

size 1.07 cu.m /100 Sqm 

 
 

 
370 Sqm 

20. 4cm. thick premix macadum surfacing using stone aggregate 25mm nominal size 

4.57 Cu.m. per 100 Sq.m and hot bitumen binding with stone aggregate 12.5 mm 

nominal size 1.52 Cu.m.per 100 Sq.m. and seal coat of hot bitumen and stone 

aggregate 10mm nominal size. 1.07 Cu.m. per 100 Sq.m. 

 
 

 
560 Sq.m. 

21. 5cm thick premix macadum surfacing with stone aggregate 25 mm nominal size, 

6.10 Cu.m. per 100 Sq.m and hot bitumen binding with stone aggregate 12.5 mm 

nominal size 1.52 Cu.m. per 100 Sq.m. and seal coat of hot bitumen and stone 

aggregate10mm nominal size 1.07 Cu.m. per 100 Sq.m 

 
 

 
460 Sq.m. 
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(Refer clause No. 10 A) 
 

(i) LIST OF PREFERRED MAKES FOR MATERIAL FOR CIVIL / SANITARY  
WORKS 

 

Sl. No. Material Preferred make 
CIVIL ITEMS 

1.  (i) Ordinary Portland/Portland 
Pozzolona Cement (Grey) 
(43Grade) 

ACC, L&T, Gujarat Ambuja, Vikram,Birla, JK 
Cement, JP Rewa., Shree, J.K. Lakshmi, M/sBinani 
Cement, Ultra tech  

 
(ii) White Cement Birla White / J. K. White 

2.  Reinforcement Steel SAIL, TISCO, RINL, JINDAL PANTHER of (JSPL)”, 
Shyam Steel, Elegant of (SI and PL), M/s Jai 
Bharat TMT Structure Steel, Shiv Shakti TMT 
 
 
 

3.  Veneered Particle Board Novapan, Kitply, Anchor, National, Archidply, 
Action Tesa, Green. 

4.  Laminated Particle Board Novapan, Kitply, National, Archidply, Action Tesa, 
Green. 

5.  Commercial Board, Ply wood, 
Veneered ply. 

Novapan, Kitply, National, Archidply, Action Tesa, 
Green. 

6.  Flush door shutters Kutty Flushdoor, Kitply Industries (Swastik) Jawala, 
Samrat Laminate Pvt. Ltd. (Samrat) CNC 
Commercial Ltd.(Shivalik), SR Jindal Ply Wood 
Industries (Prima), Archidply, GEE door (Century) 
Kandran, Euro. 

7.  Steel Windows/Pressed Steel 
frames 

San Harvic, Steelman Industries, PD Industries, 
Metal Windows, Chandni Industries, Ganpati 
Udyog (Rajpura). 

8.  Water Proofing Compound Fosroc, Cico, Pidilite. Impermo by M/S.Snowcem, 
Sika 

9.  M.S. Pipe Tata, Jindal (Hisar), Parkash Steel Tubes, Bhushan 
Industries. 

10.  PVC Pipe & Fittings Supreme, AKG, Finolex, Prince, Kisan, SFMC,  
Diplast, Vectus. 

11.  Acrylic Distemper Nerolac , Berger (Bison Acrylic) Asian Paints 
(Tractor, Acrylic), Shalimar. 

12.  Dry Distemper Berger (Castle), JENSON & NICHOLSON (J&N), 
Golden,Paints Aqualac. 

13.  Synthetic Enamel Paint ICI (Dulux Gloss), Nerolac, Berger (Luxol High 
Gloss), Asian Paints (Premium Apcolite Gloss), 
Shalimar. 

14.  Steel Primer ICI, Nerolac, Berger, Asian Paints, Shalimar. 

15.  Wood Primer ICI, Nerolac, Berger, Asian Paints, Shalimar. 
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16.  Mosaic tiles/Chequed tiles NITCO, Modern, NTC,GICO 

17.  Ceramic/glazed Tiles Kajaria, NITCO, Somany, Orient, RAK, Johnson & 
Johnson 

18.  Vetrified Tiles Kajaria, NITCO, Somany, Orient, RAK, Johnson & 
Johnson 

19.  Dash / Anchoring Fasteners HILTI / Fischer 

20.  Nuts / Bolts & Screws GKW, Atul 

21.  Stainless Steel Sink (Out of Salem, 
Steel only) 

AMC, UNIK, DIAMOND 

22.  Glass Mosaic Tiles ITALIA, OPIO, NTC, GICO 

23.  Aluminium Sections Hindalco, Jindal, Indian Aluminium CO 

24.  Grouting Compound Endura, Pidilite, Laticrete. 

25.  Glass panes (Float Glass) Modi Float, Saint Gobind, Aashai 

26.  Admixtures Fosroc, MBT, Sika, CICO, Asian 

27.  Ready Made Concrete (RMC) M/s L&T Concrete, Associate Concrete, 
J.K.Lakshmi Ultra Teck or having Plant of Minimum 
capacity of 60 cum/ and turn over should be 
minimum Rs. One Crore per month or 4000 cum/ 
month from last one year up to Proceeding month 
of opening of tender. 

28.  PVC flooring (Designer) L.G. 

29.  PVC flooring (monolithic) Wonderfloor, Royal House, Tusker 

30.  PVC flooring (antistatic) Wonderfloor, Royal House 

31.  HDF flooring Krono (original), Action Tesa, Armstrong, Euro. 

32.  Pre-painted roofing sheets 
(Corrugated/Plain) 

TATA Durashine 
 

33.  C.G.I./P.G.I. sheets TATA 

34.  Polycarbonate sheets. Lexun,Duratuff. 

35.  Explosives From authorised dealer. The contractor is 
responsible to fulfil all codal formalities for obtaining 
licence for explosive and magazine etc.  

36.  Bitumen products i.e. Bitumen, 
Emulsion etc. 

Manufactured or in collaboration in with IOC, 
HPCL, BP.Road Tech Asphalt Technology 
Pvt,Ltd,OOMS Polymer Modified Pvt.Ltd. M/S 
Supereme Tar Product village Harisinghpura, 
Tehsil Gharaunda,Distt.Karnal-132114(H.R) 

37.  Interlocking Paver Blocks Ashok Panjla Tiles,Pooja Concrete Fabricator 
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38.  False Ceiling & Acoustical wall 
paneling  

Gyptech Systems Pvt., Ltd. 

PUBLIC HEALTH ITEMS 
1.  Float Valve IVC, Leader, Prayag. 

2.  Vitreous China Sanitary Ware Parryware, Hindware Sanitaryware, Neycer, Cera. 

3.  Plastic seat cover of W.C Commander, Diplomat, Hindware,Admiral, Cera 

4.  PVC Flushing cistern Commander, Coral, Hindware (Slimline), 
Hindustan, Cera 

5.  CP Fittings/Mixer Pillar taps 
Washers, Crabtree, NOVA EXCEL 

Kingston, Gem, Parko, Techno, JAL, ESS ESS. 
JAQUAR, Seiko. 
 

6.  CP Accessories Kingston, Gem, Parko, Techno, JAL, ESS ESS. 
JAQUAR, Seiko. 

7.  Centrifugally Cast (spun) Iron 
Pipes 

NECO, M/s Anand Founders & Engineers, or any 
other & fittings B.I.S marked product. 

8.  Centrifugally Cast (spun) Iron 
Pipes 

Eleecto Steel, Kesoram. (Class LA). 

9.  G.I. Pipes B.S.T., Jindal (Hissar), Tata Steel Tubes Ltd., 
Prakash Surya 

10.  G.I. Fittings Unik, KS, AMCO, AVR, NVR, RR, SUW 

11.  Gun metal Valves Leader, Zoloto, Kilburn, CIM, Valves,Sant 

12.  Brass stop & Bib Cock Zoloto, Sant, L&K, Leader. 

13.  Stoneware pipes & Gully traps Prefect, Hind or ISI marked S.W. Pipes. 

14.  Mirror Glass Atul, Modi Guard, Golden Fish 

15.  Glazed Fire Clay Kitchen Sink PAMINI, SANFIRE, RKCP. 

16.  Stainless Steel Sink (304 grade 5.5) AMC, UNIK, DIAMOND, Neelkanth. 
 

17.  Pumps Serex, Kirloskar, Worthington, Crompton 

18.  Pressure Gauge Febic, H.Guru. 

19.  Sluice Valve/ Non return valve Zoloto, BIR, Leader, Kartar 

20.  Electric Cables (Submersible) Finolex, Havells 

21.  Main Switch Havells, Standard, Crompton 

22.  MCCB/ELCCB/Shut-Cabacter L&T, ABB, Siemens, GE, Havells 

23.  Metering Equipments AE/L&T/BCH 

24.  On-Off Sleetor L&T/BCH. 

25.  PTMT Bath fittings Prayag 

26.  PTMT Bath Accessories Prayag, Viking 

27.  PVC- Al. Composite pipe Kitech 
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28.  PVC pipe and accessories Finolex,vectus. 

 
( as per approval of Govt. vide letter No. PBW(B)C(17)2/2012  dated 07/08/2018) 
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The rates of daily wages in respect of various categories of daily wages 
engaged in various Department in H.P. are revised as shown in Annexure-I. 
The per hour rate of part-time workers is also revised from Rs. 17.00 per hour 
to Rs.19.00 per hour w.e.f. 1st September, 2012. 
 
 
All those engaged on daily wages basis/part-time basis in the Scheduled Tribal 
Areas of the State shall be allowed 25% enhancement on the revised daily wages 
as per Finance Department’s Office Memorandum No. FIN (PR) B(7)-1/95-II dated 
17.04.1998. 
 
 
EMPLOYMENT IN CONSTRUCTING / MAINTENANCE OF ROADS OR IN BUILDING 
OPERATIONS STONE BREAKING OF IN STONE CRUSHING. PAYMENT OF WAGES TO 
LABOURERS. Vide Letter No. FIN- (PR) B (7) - 33/2010 Dated Shimla-171002, the 4-3-
2024. 
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Final Inspection Certificate (Refer Clause 8) 
  
 

Final Inspection Certificate 
 

That  , I   Sh. ………………………………   Superintending Engineer, …………………. 

Circle ………., HPPWD, ………………………….., have inspected on date……………. 

The work ……………………………………………………………………………………….. 

costing to Rs. …………….., awarded to Sh. ……………………………………………. 

For  Rs…………….. vide Executive Engineer letter No. ………………………… dated 

………………………. Agreement No…………….. having stipulated date of completion 

as …………………., and observed that the  said work has been broadly completed/ 

nearing completion as per provision of DPR/ contract (except some variation/changes 

which were just necessary to secure proper completion of work) and the quality of the 

work is good/satisfactory. No items of the work have been unfairly /unnecessarily 

exceeded/reduced/added/deleted and approve for accepting completion of work and 

finalization of the bill. 

 
 
 
 
            Superintending Engineer 
             HPPWD…… Circle 
      ………………..  
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Annexure I  
 

Provisions Required to be Included in the Joint Venture Agreement 
 

1. If the application is made by a joint venture of two or more firms, the evidence of 
clear mandate (i.e. in the form of respective Board Resolution duly authenticated by 
competent authority) by such two or more firms willing to form Joint Venture among 
themselves for the specified projects should accompany duly recognizing their 
respective authorized signatories signing for and on behalf of the respective Firms 
for the purpose of forming the Joint Venture.  
 
 
 

2. In the event of default by any partner, in the execution of his part of the Contract, 
the Engineer–in-Charge shall be so notified within 30 days by the partner-in-charge, 
or in the case of the partner-in-charge being the defaulter, by the partner nominated 
as partner-in-charge of the remaining Joint Venture. The partner-in-charge shall, 
within 60 days of the said notice, assign the work of the defaulting partner to any 
other equally competent party acceptable to the Engineer –in-Charge to ensure the 
execution of that part of the Contract, as envisaged at the time of bid. Failure to 
comply with the above provisions will make the Contractor liable for action by the 
Engineer –in-Charge under the Conditions of Contract. If the Most Experienced i.e. 
Lead Partner defined as such in the Communication approving the qualification 
defaults, it shall be construed as default of the Contractor; and the Engineer –in-
Charge will take action under the Conditions of Contract.  
 

3. Notwithstanding the permission to assigning the responsibilities of the defaulting 
partner to any other equally competent party acceptable to the Engineer –in-Charge 
as mentioned in GCC all the partners of the Joint Venture will retain the full and 
undivided responsibility for the performance of their obligations under the Contract 
and/ or for satisfactory completion of the Works.  

 
4. A certified copy of the power of attorney in favour of the authorized representatives, 

signed by legally authorized signatories of all the firms of the joint venture shall 
accompany the application. The JV Agreement shall be signed by the authorized 
representative of the joint venture. The JV Agreement shall need to be submitted 
consisting but not limited to the following provisions:  
 

a. Name, style and Project(s) specific JV with Head Office address. 
b. Extent (or Equity) of participation of each party in the JV. 
c. Commitment of each party to furnish the Bond money (i.e. Bid Security, 

Performance Security and security for Mobilisation advance) to the extent 
of his participation in the JV. 

d. Responsibility of each Partner of JV (in terms of Physical and 
 Financial involvement). 
e. Working Capital arrangement of JV.  
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f. Operation of separate Bank account in the name of JV to be  operated by 
at least one foreign partner and one local partner in  case of JV where foreign 
partners are involved. In case of JV among  local partners, both the partners 
are required to operate. 
g. Provision for cure in case of non-performance of responsibility by  any 
party of the JV. 
h. Provision that NEITHER party of the JV shall be allowed to sign, pledge, 

sell or otherwise dispose all or part of its respective  interests in JV to 
any party including existing partner(s) of the JV.                                                                                                                                                                                                                       
The Employer derives right for any consequent action (including 
blacklisting) against any or all JV partners in case of any breach in  this 
regard. 

i. Management Structure of JV with details. 
j. Lead Partner to be identified who shall be empowered by the JV to  incur 

liabilities on behalf of JV. 
k. Parties/firms committing themselves to the Engineer –in-Charge for jointly 
 and severally responsible for the intended works. 
l. The Power of Attorney shall be duly notarized. 
m. Any other relevant details. 
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 Schedule –F, (Clause 18 of GCC) 
 

Detail of Machinery 
 
Up gradation of Roads 
 

Kms HMP Paver/  
Finisher 

Tipper Tar 
Boiler 
with 
Sprayer 

Mixer Vibrator Road 
Roller 

Air 
compress
or 

Upto 10 
kms 

3 TPH or 
above 

1 1 1 1 1 1 1 

More than 
10 kms 
upto 20 
kms 

10 TPH 
or above  

1 2 1 2 2 2 1 

More than 
20 kms 

 30 TPH 
or above 

1 4 2 3 3 2 1 

 
 
New Roads 

Kms Tipper Excavator Mixer Vibrator Air 
compressor 

Road 
Roller 

  Front end 
loader with 
backhoe 

Or Showel 
(min.1 cum 
bucket) 

    

Upto 10 kms 1 1 1 1 1 2 1 

More than 10 
kms upto 20 
kms 

2 2 1 2 2 3 1 

More than 20 
kms 

4 3 2 3 3 4 1 

 
Periodic Maintenance 

Kms HMP Paver/Finisher Tipper Tar Boiler 
with 
Sprayer 

Mixer Vibrator Road 
Roller 

Air 
Compressor 

Upto 3 
kms 

3 
TPH 
or 
above 

1 1 1   1 1 

More 
than 3 
kms 
upto 20 
kms 

10 
TPH 
or 
above 

1 2 1 2 2 2 1 

More 
than 20 
kms 

30 
TPH 
or 
above 

1 4 2 3 3 2 1 
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Buildings 

Contract 
Amount 

Hoist Tipper Shuttering Mixer Vibrator 

Upto Rs 30 
lacs 

--- -- 50 sqm 1 1 

Costing Rs 
30 lacs to 
Rs 1 crore 

--- 1 200 sqm 2 2 

Costing 
more than 
Rs 1 crore 

1 2 300 sqm 2 3 
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( GCC Clause 10 A ) 

 
(i)  List of Equipments for Building Works   

 
Sr No List of Equipments for quality 

Control 

Building up to 

Rs 30.00 lacs 

Building 

up to Rs 

30.00 lacs 

to 100.00 

lacs 

Building 

above Rs 

100.00 lacs 

1. Aggregates Gradation & strength    

 a. Sieve set for Course & Fine 

aggregates 

1 No set 1 No set 1 No set 

 b. Impact test Apparatus  -- 1 No set 1 No set 

2. Slump test apparatus for 

workability of concrete  

1 No set 1 No set 1 No set 

3. 150mmx150mm150mm test 

cubes  moulds  

3 No 6 No 12 No 

4. Weighing machine  1  No 1  No 1  No 

5. Cube Testing machine -- -- 1  No 

 
 

Note:  
 

        (a) For works costing more than Rs 100 lacs the bidder shall set up field test lab with above 
mentioned equipments with in fifteen days of award letter. In case this is not provided at site        
Rs. 25000/- shall be withheld from his bills and shall be released only after necessary equipments 
are provided by the contractor. During that period the test shall  be got conducted in the deptt.lab 
and the expenditure shall be deducted from the contractors bill. Non compliance of this provision 
shall entail forfeiture of the withheld amount of Rs. 25000/-. 
 
        (b) For works below Rs 100.00 lacs the quality tests shall be conducted in the Deptt.  labs and 
expenditure incurred shall be deducted from the contractors bill.  
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(GCC Clause 10 A ) 
 
 

LIST OF LABORATORY EQUIPMENTS FOR ROAD WORKS ABOVE Rs 100.00 lacs 

S.No. Laboratory Equipment Required Quantity 

Required for 

New 

connectivity 

Roads 

Quantity 

required 

for M/T 

of 

Roads 

1  Post Hole Auger with Extensions One set  

2  Digging tools like pickaxe, shovel, etc One set  

3  IS Sieves Nos. with lid and pan 

(90mm, 80mm, 63mm, 53mm, 45mm, 27.5mm, 26.5mm, 

19mm, 13.2mm,11.2mm, 9.5mm, 37.5mm, 2.8mm, 5.6mm, 

3.35mm, 2.36mm, 600 micron, 425 micron, 300 micron, 150 

micron, 180 micron, 90 micron and 75 micron 42) 

One set One set 

4 Standard Proctor Density Test Apparatus with rammer One set  

5 Sand Pouring Cylinder with tray complete for field density  One set  

6 Core Cutter (10cm dia), 10cm/15cm height complete with 

dolly and hammer 

One set  

7 Speedy moisture meter complete with chemicals One set  

8 Straight Edges Two  no  

9 Digital Thermometers  Three No 

10 Liquid Limit and plastic limit testing apparatus complete with 

One set water bottle and glass wares 

One set  

11 Gas burner, sand bath One set  

12 Camber Board Two set  

13 Electronic/digital balance 1 kg with the least count of 0.01 gm One set One set 

14 Electronic/digital balance 5 Kg One set One set 

15 Pan balance with weight Box, 5 Kg One set One set 

16 Oven (ambient to2000C) One no.  

17 Water bath (ambient to1000C) One set  
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18 Bitumen extraction apparatus  One set 

19 Penetration apparatus (Bitumen)  One set 

20 Enamelled tray  One set 

21 Measuring taps, spatula, glassware, porcelain dish, pestle 

mortar 

One set  

22 Trays for measurement of tack coat quantity  Three No 

23 Slump cone                                                                                      Two No  

24 Aggregate Impact Value Apparatus One Set  

25 Cube Mould (150X150X150) mm Six No.  

26 Water Absorption test Apparatus One Set  

27 Thickness Gauge One No.  

 
 

Note:  
       (a) For works costing more than Rs 100 lacs the bidder shall set up field test lab with above 
mentioned equipments with in fifteen days of award letter. In case this is not provided at site Rs. 
25000/- shall be withheld from his bills and shall be released only after necessary equipments 
are provided by the contractor. During that period the test shall  be got conducted in the deptt.lab 
and the expenditure shall be deducted from the contractors bill. Non compliance of this provision 
shall entail forfeiture of the withheld amount of Rs 25000/-. 
 
       (b) In case where new connectivity or widening is being done with M/T, then all equipments 
shall be required. 
 
        (c) For works below Rs 100.00 lacs the quality tests shall be conducted in the Deptt.  labs 
and expenditure incurred shall be deducted from the contractors bill.    

 
 
 
 
 
 
 
 
 
 
 
 

 

147 


